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Dane Gunnell 
Senior Analyst  
Regulation Branch 
Commerce Commission 
Wellington 
 
 
By email: regulation.branch@com.com.govt.nz  
 
Dear Dane 

Submission on proposed Listed Projects mechanism under 
Transpower Input Methodologies  

We appreciate the opportunity to comment on the proposed amendments to the Transpower input 
methodologies (including the Capex input methodology). The amendments are to provide for a 
mechanism for Transpower to apply for, and the Commission to approve, additional base capex for 
inclusion within RCP2 (the listed projects mechanism).  

We have a number of comments in regard to the Listed Projects framework and some detailed 
drafting comments. Our more general comments are included in sections below and our detailed 
comments are included in Appendix 1. 

Listed Projects 

We support the proposal to introduce a listed projects framework and agree with the list for RCP2, 
being those projects listed in Schedule I of the Transpower Individual Price-Quality Path Draft 
Determination 2015 [2014] NZCC XX, dated 12 September 2014, as shown below: 

 

 

While we understand why the Commission may wish to include indicative costs with the project list 
these should, for the avoidance of doubt, be viewed as highly uncertain. 
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Listed Project framework should not only be for RCP2 

We are disappointed that the Listed Project mechanism appears to be only for RCP2. 

The reason we originally raised this issue with the Commission was twofold: 

 Despite the Commission’s preference for predictability of transmission costs/charges for 
consumers, there will always be things that change during a Regulatory Control Period and 
which it is in the interests of consumers that we plan for. Where these are not major capex 
we need a mechanism to apply for additional base capex. 

 Some other projects, including reconductoring projects, generation driven projects and 
projects driven by step changes in demand, may be relatively large projects but their timing 
need and cost is uncertain. The effects of this uncertainty do not fit well with the base capex 
model even despite the substitutability of base capex. 

Neither of these reasons will change once RCP3 is upon us. They are inherent and will still exist even 
when our planning approaches have improved and meet the Commission’s expectations. 

We understand the Commission’s belief that consumers have a preference for predictable 
transmission costs/charges. The flipside to predictability, however, is flexibility to change our plans 
as circumstances change. The Commission also wants to deliver minimum (whole-of-life) cost 
transmission to consumers and that suggests not making expenditure decisions until the last minute 
to ensure we are making the right decision. Balancing predictability and minimising costs is difficult. 
While we think the Commission’s 5 year regulatory control periods strike a good balance for a 
significant portion of our routine expenditure, in our view, it does not for some of our larger base 
capex projects.  

As an example, for reconductoring projects: 

 determining when a conductor has reached its “end of life”, is difficult. We base our 
judgements on sampling the conductor and the further out from reconductoring we have to 
make that decision, the more uncertainty there is in the replacement need date. 

 determining what to reconductor with, requires forecasts of future demand. Again, the 
further out from reconductoring we have to make that decision, the less likely we will 
choose the most optimal replacement. 

 the cost of reconductoring projects is uncertain and can only be determined to a reasonable 
level of accuracy with detailed design.     

Take for example the Bunnythorpe-Wilton A line (WIL-JFD section). Without a listed project regime, 
we would need to decide on our course of action perhaps 8 years out. Putting aside the possibility 
we may choose a more expensive conductor than necessary, if we were to do testing nearer to the 
planned replacement, we may be able to defer the replacement. Even a 2 year deferral would be a 
$6m saving. 
 
While we have only identified a set of reconductoring projects in RCP2, it is possible other projects 
will emerge related to other drivers. We believe consumers are best served by allowing flexibility to 
accommodate changes in limited circumstances and that the Listed Project mechanism should 
provide that flexibility. Failure to do so may lead Transpower to assume high costs and early 
delivery. 
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 Governance 

The proposed amendment to Part 3, subpart 2 of the Transpower Capex IM Determination, by 
insertion of clause 3.2.4 is largely reasonable, but 3.2.4 (2) (h) is problematic. 

That clause requires a listed project application to include evidence that Transpower’s Board has 
approved the listed project and has delegated financial authority to commence the project subject 
only to Commission approval.  

Clause 3.2.4 (5) then goes on to say that the Commission “…may in addition…at its discretion, 
determine an approved amount of base capex in respect of a listed project…”. 

Our interpretation of this is that, unlike for major capex projects, where the Commission only have 
the power to approve or reject Transpower’s proposal, for listed projects the Commission may also 
determine the maximum approval amount.  

This is a basic governance issue for Transpower because it means that the Commission may reduce 
the amount of contingency on a project and Transpower would then be bound by that. It could 
expose Transpower to unmanageable risk.  

We need the ability to review our position should the Commission change the maximum amount 
recoverable for a listed project. We cannot think of any good reason why listed projects should be 
different to major capex projects in this regard. 

 Inefficient boundary issues 

We note that the proposed wording limits the listed project mechanism to apply in RCP2 only. We 
have discussed reasons above why we believe this is not in the interests of consumers, but note here 
that this would also create unnecessary and inefficient boundary issues between RCP2 and RCP3. It 
is not clear what cost recovery mechanisms apply to listed projects which are not commissioned 
within RCP2 ie they are begun in RCP2 but commissioned in RCP3. 

The Schedule I projects include two such projects and given the length of our planning and 
construction processes, it is possible that some of the other projects will also be started in RCP2 and 
completed in RCP3.  

We believe that approved listed projects should be treated like major capex projects from this point 
of view and should be largely independent of regulatory control period boundaries. 

Please let me know if you have any questions or would like to discuss any of the points made in this 
submission. 

Yours sincerely 

 

 

Jeremy Cain 
Regulatory Affairs Manager 
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Appendix 1 - Other detailed comments on draft wording  

Clause Wording Transpower comment 

Part 1 – General 
Matters 5.1 (b) 

“in the regulatory period 
commencing on 1 April 2015 and 
ending on 31 March 2020, the 
revenue impact…” 

We recommend the addition of a 
definition of “RCP2” to the Transpower 
IM (which already includes a definition 
for RCP1) so this string of words can be 
simplified. 

6.3 “Transpower IMs means the 
Transpower Input Methodologies 
Determination [2012] NZCC 17;”. 

This definition appears to be superfluous 
and is not used. 

6.4 “3.2.4 (1)”  “the regulatory period 
commencing on 1 April 2015 and 
expiring on 31 March 2020, an 
application…” 

See comment for Part 1 – General 
Matters 5.1 (b) 

6.4 “3.2.4 (2)(g)” “evidence of consultation with 
interested persons in accordance 
with clause 3.1.2 (b);” 

We note that clause 3.1.2 (b) requires 
that consultation be “…undertaken by 
Transpower acting in accordance with 
the policies and processes specified in 
its base capex proposal…”. Is this the 
appropriate reference?  

6.4 “3.2.4 (2)(h)” “…fully completed “Business Case 
3” (BC3) quality assurance 
checklist…” 

Such a reference to a specific internal 
Transpower document is not 
appropriate as we revise our internal 
policies and documents from time-to-
time. The “BC3” document no longer 
exists, for instance. The improved 
version is called a “Delivery Business 
Case” internally. Suggest deleting the 
words “…Transpower’s fully completed 
“Business Case” (BC3)…” and replacing 
with “…a…”. 

6.4 “3.2.4 (3)” “(3) For the purposes of 
subclause (2)(f), a cost-benefit 
analysis is one that reflects the 
efficient costs that a prudent 
supplier of electricity 
transmission services would 
require to:  
“(a) meet or manage the 
expected demand for electricity 
transmission services, at 
appropriate service standards, 
during the regulatory period 
commencing on 1 April 2015 and 
expiring on 31 March 2020 and 
over the longer term; and  
“(b) comply with applicable 
regulatory obligations associated 
with those services. 

We do not understand the relationship 
between this cost-benefit analysis 
definition and that described in the 
Capex IM for using the Investment Test.  
We consider the policy for the cost 
benefit analysis for base capex greater 
than $20 M at rule 3.2.1 I is the 
appropriate reference.  
 
We suggest deleting this wording and 
referring to clause 3.2.1.  
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6.4 “3.2.4 (4)” “…Transpower to comply with.” Suggest adding the words “…the 
request.” To the end of this sentence.  

6.4 “3.2.4 (5)(b)” “…identified programmeand…” Insert space after the word programme. 

6.4 “3.2.4 (6)” “…the approved base capex in 
respect of the listed project will 
be specified by the Commission 
through amendment to the IPP 
determination.” 

There may be a logic problem with this 
wording. Clause 6.2 defines adjusted 
base capex allowance as base capex 
plus additional approved base capex in 
respect of listed projects. If the IPP 
amendment will be to increment the 
base capex allowance then there may 
be double-counting of the listed project 
base capex through the operation of the 
amended definition of adjusted base 
capex allowance, which assumes the 
base capex allowance in the IPP 
excludes listed project base capex. 

 
 
 

 


