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[Drafting notes: 

 

• This determination amends the Transpower Capital Expenditure Input Methodology 
Determination, as previously amended, (‘principal determination’).  

• The included amendments which are secondary legislation are made under the Legislation Act 
2019 and Part 4 of the Commerce Act 1986. 

• The amendments to the body of the principal determination are marked as track changes in 
red]. 
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Under Part 4 of the Commerce Act 1986, the Commerce Commission makes the following 
determination: 
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1. TITLE 

(a) This determination is the Transpower Capital Expenditure Input Methodology (IM Review 

2023) Amendment Determination 2023. 

 

2. INTERPRETATION 

(a) In this determination (excluding Attachments A and B), the words or phrases in bold type 

bear the following meanings: 

(i) Act has the same meaning as in the principal determination;  

(ii) base capex proposal has the same meaning as in the principal determination; 

(iii) Commission has the same meaning as in the principal determination; 

(iv) IPP has the same meaning as in the principal determination; 

(v) major capex proposal has the same meaning as in the principal determination;  

(vi) opex proposal has the same meaning as in the principal determination; and 

(vii) principal determination means the Transpower Capital Expenditure Input 

Methodology Determination [2012] NZCC 2. 

 

3. DETERMINATION AMENDED 

(a) This determination amends the principal determination. 

 

4. COMMENCEMENT AND APPLICATION 

(a) This determination comes into force on the day after which notice of it is given in the New 

Zealand Gazette under the Legislation Act 2019 in accordance with s 52W of the Act. 

(b) Without limiting paragraph (a), amendments to the principal determination in Attachment 

B, except the amendments described in paragraph (c), apply: 

(i) for any base capex proposal and opex proposal made after the date described in 

paragraph (a);  

(ii) for any major capex proposal made on or after 1 April 2025; and  

(iii) for an IPP which commences on or after 1 April 2025. 

(c) Without limiting paragraph (a), amendments to the principal determination in Subpart 6 of 

Part 7 of Attachment B, including any definitions in clause 1.1.5(2) of Attachment B and 

schedules of Attachment B relevant to that subpart, apply from 1 April 2025.  

(d) Without limiting paragraph (a), for the avoidance of doubt, if the Commission determines 

that any forecast values are required to be calculated for the determination of an IPP that 

will be in force from 1 April 2025, the provisions in Attachment B will apply as amended by 

this determination to the setting of the forecast values. 

 

5. PRINCIPAL DETERMINATION AMENDMENTS 

(a) Replace the contents page of the principal determination with the contents page in 

Attachment A. 

(b) The amendments to the body of the principal determination are the deletions, substitutions 

and additions to the attached copy of the principal determination that are tracked in red in 

Attachment B. 
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PART 1 GENERAL PROVISIONS 

1.1.1 Title 

This determination is the Transpower Capital Expenditure Input Methodology 
Determination. 

1.1.2 Application 

The input methodology in this determination applies to electricity transmission 
services in relation to IPP regulation under Subpart 7 of Part 4 of the Act. 

1.1.3 Commencement 

This determination comes into force on the day after the date on which notice of it is 
given in the New Zealand Gazette under s 52W of the Act. 

1.1.4 Transitional provisions 

(1) A major capex project approved by- 

(a) the Electricity Commission under Part F of the Electricity Governance Rules 
2003; or 

(b) the Commission in accordance with s 54R(3)(b) of the Act, 

will be treated for the purposes of this determination as a major capex project that has 
been approved by the Commission under clause 3.3.5. 

(2) Where subclause (1) applies, in treating the approval by the Electricity Commission or 
the Commission in question as an approval under clause 3.3.5- 

(c) the quantum of approved major capex is- 

(i) the major capex allowance; or 

(ii) maximum recoverable costs; 

to the extent that the major capex relates to a transmission investment or non-
transmission solution respectively; 

(d) any date specified as part of the approval as that on which the approval 
expires is the approval expiry date; 

(e) the quantum of any required outputs or deliverables are approved major 
capex project outputs; 

(f) any estimated cost adopted as part of approving the major capex project 
where the probability of the actual cost being lower than that estimated is 
50% is the P50; 

(g) any forecast commissioning date of the major capex project adopted as part 
of approving the major capex project is the commissioning date 
assumption; 
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(h) any forecast completion date in respect of a non-transmission solution 
adopted as part of approving the major capex project is the completion 
date assumption; and 

(i) any specification of the attribution of major capex in respect of a non-
transmission solution as recoverable costs to one or more disclosure years 
is the recovery scheme. 

1.1.5 Interpretation 

(1) In this determination- 

(j) unless stated otherwise, references to Parts are to named and numbered 
parts of the determination;  

(k) references to subparts are to subparts within the same part in which the 
reference is made; 

(l) unless the context otherwise requires, a word which denotes the singular 
also denotes the plural and vice versa;  

(m) unless stated otherwise, any reference to an allowance, amount, cost, rate, 
sum or value is a reference to an allowance, amount, cost, rate, sum or value 
calculated in relation to Transpower in respect of a disclosure year; and 

(n) any reference to a period of time must be interpreted in accordance with 
section 54 of the Legislation Act 2019. 

(2) In this determination, including in the schedules, the words or phrases in bold type bear 
the following meanings:  

 

A 

Act means the Commerce Act 1986; 

actual FX rate means, in respect of each relevant currency, 
weighted average exchange rate obtained by 
Transpower in its foreign currency transactions for 
the base capex or major capex in question; 

Adjusted low incentive rate 
base capex allowance 

means the value b* calculated as specified in 
clause B1(3); 

adjusted major capex 
allowance 

means the value b calculated as specified in 
clause B3(3); 

adjusted standard incentive 
rate base capex allowance 

means the value b calculated as specified in clause 
B1(2);  

ancillary service has the same meaning as ‘ancillary service’ is 
defined in the code; 

Commented [A1]: We note the legislative reference has been 
changed (was section 35 of the Interpretation Act 1999) 
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annual compliance statement has the meaning specified in the IPP 
determination; 

anticipatory connection asset has the same meaning as defined in the 
Transpower Input Methodologies Determination 
2010; 

application submission date means the date by which Transpower plans to 
submit a major capex proposal; 

approval expiry date means date on which the approval given by the 
Commission in respect of a major capex project 
under clause 3.3.5 expires; 

approval timeframe means a timeframe for the Commission to approve 
a major capex project or staging project under 
clause 3.3.5 or amend an existing approval of an 
approved major capex project under clause 3.3.6; 

approved major capex project means a major capex project or staging project 
approved by the Commission; 

approved major capex project 
outputs 

means the grid outputs applying to an approved 
major capex project;  

asset capability grid output 
measure 

means a grid output measure that-  

(o) quantifies the capability or utilisation of the 
grid, whether at the level of- 

(i) individual assets; 

(ii) an aggregation of assets, such as by 
substation; or 

(iii) the grid; and 

(p) reflects the output or benefit (where 
‘benefit’ may include a reduction in risk) 
delivered by investment in additional 
capacity to supply electricity transmission 
services; 

asset health grid output 
measure 

means a grid output measure that- 

(q) quantifies the fitness for service of the grid, 
whether at the level of- 

(i) individual assets; 

(ii) an aggregation of assets, such as by 
substation; or 
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(iii) the grid; and 

(r) reflects the output or benefit (where 
‘benefit’ may include a reduction in risk) 
delivered by expenditure- 

(i) on asset refurbishment; 

(ii) on asset replacement; or 

(iii) which is operating expenditure; 

asset performance measure means a grid output measure that quantifies the 
performance, reliability or availability of the grid, 
whether at the level of- 

(s) individual assets; 

(t) an aggregation of assets, such as by 
substation; or 

(u) the grid; 

asset refurbishment means work driven by Transpower’s policies on a 
project or programme that refurbishes an asset, or 
sub-component of an asset, and- 

(v) materially extends its original economic 
life; and 

(w) does not improve its original service 
potential, 

save that it excludes any work to ensure that the 
asset or sub-component is able to perform its 
designated function for its normal estimated 
operating life; 

asset replacement means work driven by Transpower’s policies on a 
project or programme that replaces substantially 
all of an asset, or sub-component of an asset, 
where the replacement- 

(x) is required due to the condition or 
performance of that asset; and 

(y) does not materially improve the original 
service potential beyond that attributable 
to using modern equivalent assets; 

B 

base capex means: 
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(a) except for the purposes of clause B1 of 
Schedule B, capital expenditure that- 

(i) is incurred in relation to one or more 
of: 

 (A)        asset replacement; 

 (B)        asset refurbishment; 

 (C)        grid resilience; 

 (DC)        business support;  

 (E)       E & D base capex; and 

 (FED)       information system and       
 technology assets; or 

(ii) is not forecast to be major capex; and 

(b) for the purposes of clause B1 of Schedule B, 
capital expenditure as for paragraph (a), but 
excluding: 

(i)  any capital expenditure 
that is incurred in relation 
to any right-of-use asset; 
and 

(iii)(ii)any capital expenditure 
incurred in relation to an 
uncertainty mechanism 
specified in the IPP 
determination. 

base capex allowance 
adjustment mechanism 

means a mechanism specified in an IPP 
determination which will adjust the standard 
incentive rate base capex allowance in respect of 
one or more E & D base capex projects or E & D 
base capex programmes upwards by pre-set 
amounts once defined thresholds are met based 
on one or more drivers of base capex; 

base capex allowances mean the low incentive rate base capex allowance 
and standard incentive rate base capex allowance; 

base capex category means a description of a category of base capex 
suitable for grouping programmes or projects 
relating to base capex as of similar type; 

Commented [A2]: We advocate for an explicit expenditure 
category for resilience. We do not consider resilience expenditure 
should be classified as E&D, under a policy context where E&D and 
Major Capex investments are derived from the GRR and GEIR 
processes under the code i.e.12.76, 12.114 and  12.115  
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base capex expenditure 
adjustment 

means the amount calculated as specified in 
clause B1(1); 

base capex low incentive rate means 15%; 

base capex programme means a programme of base capex; 

base capex project means a project of base capex; 

base capex proposal means information submitted by Transpower to 
the Commission for the purpose of the 
Commission determining the things specified in 
clause 2.2.3(1) to (5); 

base capex standard incentive 
rate  

means the rate calculated in accordance with the 
following formula- 

(1 − (1/((1 + 𝑥)^6)))  x 100% 

where: 

‘x’ is the mid-point estimate of vanilla WACC 
determined in accordance with clause 3.5.1 of the 
Transpower Input Methodologies Determination 
2010; 

base capex threshold  means $30 million; 

business support means costs not directly incurred in relation to the 
grid and incurred in relation to- 

(z) information system and technology assets; 

(aa) office buildings; 

(bb) depots and workshops; 

(cc) office furniture and equipment; 

(dd) motor vehicles; or 

(ee) tools, plant and machinery; 

C 

calculation period means 20- year period commencing on the 
commissioning date of the last asset to be 
delivered by the proposed investment, save that 
where significant electricity market benefit or cost 
elements and project costs are expected to-  

(ff) cease to arise or be incurred during that 
period; or  
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(gg) arise or be incurred thereafter,  

it means the period commencing on the 
commissioning date of the last asset delivered by 
the proposed investment and terminating on the 
last date that significant electricity market benefit 
or cost elements and project costs are expected to 
arise or be incurred; 

cap means specified grid output which limits the 
amount of positive revenue adjustment arising 
from the calculation of the grid output adjustment 
through the application of the grid output 
mechanism; 

capital expenditure or capex means costs that- 

(hh) have been incurred in the acquisition or 
development of an asset that is, or is 
intended to be, commissioned; and 

(ii) are intended to be included in the value of 
commissioned asset; 

closing RAB value means the value calculated in accordance with 
clause 2.2.3(4) of the Transpower Input 
Methodologies Determination 2010, as modified 
pursuant to clause 3.3.1 of that determination; 

code has the same meaning as ‘code’ is defined in the 
Electricity Industry Act 2010; 

collar means specified grid output which limits the 
amount of negative revenue adjustment arising 
from the calculation of the grid output adjustment 
through the application of the grid output 
mechanism; 

Commission has the same meaning as defined in s 2 of the Act; 

commissioned has the same meaning as defined in the 
Transpower Input Methodologies Determination 
2010; 

commissioning date means the date the asset is first commissioned; 

commissioning date 
assumption 

means the assumption made as to the 
commissioning date of the last asset to be 
delivered by an approved major capex project; 

committed project has the meaning specified in clause D8(1); 



 

 
 

 

17 
 

4673058 Transpower Capital Expenditure Input Methodology (IM Review 2023) Amendment Determination 2023 

competition effects has the meaning specified in clause D5; 

completion means the provision of all services forecast to be 
delivered by the non-transmission solution; 

completion date means the date that a non-transmission solution 
achieves completion; 

completion date assumption means the assumption made as to the completion 
date for a non-transmission solution; 

consequential opex means opex that is incurred in connection with a 
capex project or programme and would not 
otherwise be incurred but for that project or 
programme; 

consumer has the same meaning as specified in s 52C of the 
Act; 

counterfactual case has the meaning specified in clause D3(3); 

CPI means-  

(jj) subject to paragraph (ll), in respect of the 
December 2010 quarter and subsequent 
quarters, the consumer price index 
stipulated in the ‘All Groups Index SE9A’ as 
published by Statistics New Zealand; 

(kk) subject to paragraph (ll), in respect of each 
quarter prior to the December 2010 
quarter, the same index as described in 
paragraph (a) multiplied by 1.02; and 

(ll) in respect of quarters prior to any quarter 
in which the rate of GST is amended after 
this determination comes into force, the 
same index as described in paragraph (jj), 
multiplied by the Reserve Bank of New 
Zealand’s forecast change in that index 
(expressed as a decimal) arising from the 
amendment; 

D 

decommissioned asset has the meaning specified in clause D8(2); 

demand and generation 
scenario 

has the meaning specified in clause D3(1); 
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E & D base capex project means a project of E & D base capex; 

E & D base capex programme means a programme of E & D base capex; 

E & D non-
transmissiontransmission 
alternative solution 

means an alternative to an investment in the grid, 
which is used by Transpower to- 

(a) avoid or defer transmission investment, 
where the transmission investment would 
be an E & D base capex project; or 

(b) manage operational risks due to 
unavailability of grid assets during an E & D 
base capex project; 

E & D projects has the meaning specified in clause 3.7.9(1); 

demand and generation 
scenario variation 

has the meaning specified in clause D3(2); 

director means an individual occupying the position of 
director in the company, by whatever name that 
position is called; 

disclosure year means a 12-month period ending on 30 June; 

Example: ‘disclosure year 2012’ means 12-
month period ending on 30 June 2012; 

discount rate has the value of 5% meaning specified in clause 
D6(3); 

document has the same meaning as defined in s 2 of the Act; 

E 

E & D base capex means base capex that- 

(mm) is not in relation to: 

(i) asset replacement; 

(ii) asset refurbishment; 

(iii) business support; or 

(iv) information system and 
technology assets;  

(iv)(v)  grid resilience; and  

(nn) it is not funded under a new investment 
contract; 

Commented [A3]:  or value? 

Commented [A4]: Propose this term has the discount rate 
specified as a definition and not defined just in relation to the 
Investment Test. Ensures that e.g. replacement projects as Listed 
projects, could be valued using 5% discount rate.  

Commented [A5]: We consider that if the E&D reopener does 
need to be specified in the IMs then it should be in the Capex IM 
rather than the Transpower IM. 
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electricity market benefit or 
cost element 

has the meaning specified in clause D4(1); 

electricity transmission 
services 

means electricity lines services (as ‘electricity 
lines services’ is defined in s 54C of the Act) 
supplied by Transpower; 

exempt major capex means the amount of the major capex 
allowance to which the major capex incentive 
rate does not apply which may be expressed by 
reference to a category of expenditure within a 
major capex project or staging project, as 
determined by the Commission under clause 
3.3.5; 

existing asset has the meaning specified in clause D8(3); 

expected net electricity market 
benefit 

has the meaning specified in clause D2(1); 

F 

forecast CPI means CPI, unless CPI does not apply to the 
period in question, in which case it means the 
most recent CPI extended by-  

(oo) in the case of a quarter for which a 
forecast of the annual percent change in 
the headline CPI contained in the current 
Monetary Policy Statement issued by the 
Reserve Bank of New Zealand has been 
made, that forecast; and 

(pp) in respect of later quarters, the forecast 
last applying under paragraph (a) 
adjusted such that an equal increment or 
decrement made to that forecast for 
each of the following three years results 
in the forecast for the last of those years 
being equal to the target midpoint for 
the change in headline CPI set out in the 
Monetary Policy Statement referred to in 
paragraph (a); 

Field Code Changed
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forecast FX rate means, in respect of each relevant currency, 
forecast weighted average exchange rate that 
Transpower can reasonably be expected to 
obtain in its foreign currency transactions for the 
base capex or major capex in question; 

G 

generator has the same meaning as defined in the code; 

good electricity industry 
practice 

has the same meaning as specified in the code; 

grid has the same meaning as specified in the code; 

grid output means the output in respect of a particular grid 
output measure; 

grid output adjustment means the amount calculated as specified in 
clause B2; 

grid output incentive rate means the amount of money that Transpower 
may recover or must bear, as the case may be, 
per unit of the grid output measure, as a result 
of the quantum of difference between the grid 
output for a disclosure year and the grid output 
target, which rate will be expressed as a-  

(qq) positive number where an increase in 
grid output is intended to result in an 
increase in revenue; and 

(rr) negative number where an increase in 
grid output is intended to result in a 
decrease in revenue; 

grid output measure means a measure that quantifies the output or 
benefit (where ‘benefit’ may include reduction in 
risk) delivered by the grid, investment in the 
grid, or expenditure facilitating or enabling 
future investment in the grid; 

grid output mechanism means the formula by which the grid output 
adjustment is calculated, as specified in the table 
in clause B2(1); 

grid output target means the quantum of output at which the grid 
output adjustment will be nil; 

grid reliability standards has the same meaning as specified in Schedule 
12.2 to the code; 
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gGrid resilience expenditure  means work, base capex or opex, driven by 
Transpower’s policies on a project or 
programme that means capex where the 
primary driver is reducing oor mitigating the risk, 
or improvinge readiness and ability to respond 
to, associated with major hazards events that 
have largesignificant impacts on location or load, 
which can last for days or longer.  

GST has the same meaning as defined in s YA 1 of the 
Income Tax Act 2007; 

I 

ID determination means an information disclosure determination 
in relation to Transpower made by the 
Commission under s 52P of the Act; 

identified programmes means- 

(a) in relation to base capex, the base capex 
projects and base capex programmes 
forecast to be undertaken by 
Transpower during the next regulatory 
period that are selected by Transpower 
according to the categories or criteria 
agreed or specified under clause 2.2.1; 
and 

(b) in relation to opex, the opex projects 
and opex programmes forecast to be 
undertaken by Transpower during the 
next regulatory period that are selected 
by Transpower according to the 
categories or criteria agreed or specified 
under clause 2.2.1; 

  

independent  means, in relation to a person engaged as a 
verifier, the person does not have a relationship 
with or an interest in Transpower that could give 
rise to an actual or perceived conflict of interest 
between the person’s duties to Transpower and 
their duties to the Commission; 
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information system and 
technology assets 

means assets used in operating or supporting the 
operation of the grid, including- 

(ss) Transpower’s telecommunications 
network; 

(tt) SCADA; and 

(uu) devices which provide data to SCADA 
and grid systems; 

input methodology has the same meaning as defined in s 52C of the 
Act; 

integrated transmission plan means collection of documents describing 
Transpower’s forecast expenditure and outputs 
that complies with clause 7.2.1; 

investment need means need for grid investment; 

investment option means a technically feasible solution, including a 
non-transmission solution, designed to facilitate 
or meet a specific investment need, other than 
an option fully funded under a new investment 
contract; 

investment test means the test specified in Schedule D Division 
1; 

IPP means individual price-quality path; 

IPP determination means an individual price-quality determination 
applying to Transpower made by the 
Commission under s 52P of the Act; 

IPP proposal means the base capex proposal and opex 
proposal for a regulatory period submitted by 
Transpower to the Commission for the purpose 
of the Commission making an IPP 
determination;  

IPP regulatory period means, in relation to an IPP proposal, the 
regulatory period to which the proposal relates;  

ITP narrative means a high level description, that includes the 
information specified in clause E2; 

ITP supporting documents means the documents specified in clause E3; 

L 
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lifecycle replacement  means a project or programme that replaces all or 
substantially all of an asset and that is required 
because the asset is reaching the end of its normal 
estimated operating life (whether or not the new 
asset would provide a material improvement on 
the original service potential of the replaced asset); 

listed project means a project or programme that is 
determined to be a listed project under clause 
2.2.3(7); 

listed project application means an application under clause 3.2.3(1) in 
respect of a listed project; 

low incentive rate base capex 
allowance 

means the amount subject to the base capex 
low incentive rate as determined under clause 
2.2.3(1)(d); 

low incentive rate base capex 
expenditure adjustment 

means the amount calculated as specified in 
clause B1(3); 

low incentive rate base capex 
project 

means a base capex project or base capex 
programme that is specified as a ‘low incentive 
rate base capex project’ as determined under 
clause 2.2.3(2)(a); 

Commented [A6]: This term is not required. 
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M 

major capex means expenditure that- 

(vv) is incurred to: 

(i) meet the grid reliability standards; 
or 

(ii) provide a net electricity market 
benefit; and 

(ww) is forecast to be- 

(i) capital expenditure included in a 
project or programme whose 
aggregate forecast capital 
expenditure exceeds the base 
capex threshold (subject to clause 
3.3.3(2));  

(ii) expenditure on a non-transmission 
solution; or 

(iii) consequential opex;  

(xx) is not incurred in relation to any of the 
following things: 

(i) asset replacement; 

(ii) asset refurbishment; 

(iii) business support; or 

(iv) information system and 
technology assets; and 

(d)        is not funded under a new investment 
contract; 

major capex allowance means the amount of major capex approved by 
the Commission in relation to an approved 
major capex project; 

major capex expenditure and 
output adjustment 

means the amount calculated by the 
Commission as specified in clause B3; 

major capex incentive rate means 15% or an alternative rate specified by 
the Commission in respect of an approved major 
capex project; 
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major capex project means a project of major capex undertaken to 
address or enable a specific investment need to 
be met, which may be either or both, a 
transmission investment or non-transmission 
solution; 

major capex project outputs means the grid outputs applying in respect of a 
major capex project or staging project contained 
in a major capex proposal; 

major capex project (staged) means a major capex project consisting of two 
or more projects and includes any major capex 
project that is a continuation of an existing 
major capex project (staged); 

major capex proposal means a written application to the Commission 
for approval of a major capex project or one or 
more staging projects of a major capex project 
(staged); 

major capex sunk costs 
adjustment 

means the amount calculated by the 
Commission as specified under clause 3.3.7; 

maximum recoverable costs means:  

(a) maximum amount of major capex which 
is not included in a closing RAB value in 
respect of a non-transmission solution; 
and 

(b) consequential opex, 

approved by the Commission as recoverable 
costs over the duration of the project; 

measure of grid performance means measure that quantifies the level of 
service received by consumers; 

modelled project has the meaning specified in clause D8(4); 

N 

net electricity market benefit has the meaning specified in clause D2(2); 
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new investment contract means a contract between Transpower and 
another person for the provision of electricity 
transmission services, including for transmission 
alternatives,  that are new or that have been 
previously provided using an anticipatory 
connection asset, in respect of which-  

(yy) the other person has agreed in writing 
(whether in the same contract or not) 
that the terms and conditions of the 
contract-  

(i) are reasonable; or  

(ii) reflect workable or effective 
competition for the provision of the 
electricity transmission services; or  

(zz) Transpower demonstrates beyond a 
reasonable doubt that the terms and 
conditions of the contract were arrived at 
following a process that provided 
opportunities for-  

(i) affected customers to make or 
approve reasonable price-quality 
trade-offs; and 

(ii) the competitive provision of 
electricity transmission services by 
parties other than Transpower;  

non-transmission solution means an alternative to an investment in the 
grid, which is used by Transpower to- 

(a) avoid or defer a transmission 
investment, where the transmission 
investment would be major capex; or 

(b) manage operational risks due to 
unavailability of grid assets during a 
major capex project; 

O 

operating cost has the same meaning as defined in the 
Transpower Input Methodologies Determination 
2010; 

Commented [A7]: This term is for major capex  (the term is 
proposed to be used for E&D, but we consider that term for E&D is 
"transmission alternatives"). Or amend this definition to include E&D 
base capex.  
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operating expenditure or opex has the same meaning as defined in the 
Transpower Input Methodologies Determination 
2010; 

opex category means a description of a category of opex 
suitable for grouping programmes or projects 
relating to opex as of similar type; 

opex proposal means Transpower’s written response to an ID 
determination or a s 53ZD notice requiring 
information on proposed operating expenditure 
in respect of the IPP for the next regulatory 
period; 

P 

P30 means an amount of estimated aggregate 
project costs where the probability of the actual 
aggregate project costs being lower than that 
amount is 30%;  

P50 means an amount of estimated aggregate 
project costs where the probability of the actual 
aggregate project costs being lower than that 
amount is 50%; 

P70 means an amount of estimated aggregate 
project costs where the probability of the actual 
aggregate project costs being lower than that 
amount is 70%;  

Commented [A8]: Needs to reflect the new rules under the 
Capex IM 
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policies means documented and director or 
management-approved short-term and long-
term procedures, processes, strategies, 
guidelines, plans and approaches including those 
relating to- 

(aaa) asset management; 

(bbb) asset security; 

(ccc) augmentation and planning; 

(ddd) business cases, including cost-benefit 
analyses; 

(eee) capital expenditure (e.g. capital 
expenditure approval and replacement); 

(fff) condition monitoring and replacement; 

(ggg) corporate governance;  

(hhh) demand management; 

(iii) disaster recovery; 

(jjj) energy supply and consumer growth 
forecasting;  

(kkk) information technology; 

(lll) internal reviews; 

(mmm) investment decision making and 
evaluation;  

(nnn) land and easement acquisition; 

(ooo) network spares; 

(ppp) prioritisation and options analysis;  

(qqq) procurement; 

(rrr) project management;  

(sss) regulatory compliance; 

(sss)(ttt) resilience; 

(ttt)(uuu) risk management and assessment; 

(uuu)(vvv) self insurance; or 

(vvv)(www) site and line safety; 



 

 
 

 

29 
 

4673058 Transpower Capital Expenditure Input Methodology (IM Review 2023) Amendment Determination 2023 

programme means- 

(www)(xxx) 2 or more projects; or  

(xxx)(yyy) 2 or more projects and 
expenditure activities,  

within the same category of capital expenditure 
that are grouped together on the basis of having 
a common purpose;  

project means temporary endeavour requiring 
concerted effort, which is undertaken to create 
defined outcomes; 

project cost has the meaning specified in clause D4(2) and its 
quantum is calculated in accordance with clause 
D6(1); 

proposed investment means the investment option that Transpower 
submits in a major capex proposal to the 
Commission- 

(yyy)(zzz) for approval as a major capex 
project; or 

(zzz)(aaaa) as a major capex project (staged), 
seeking approval of one or more staging 
projects; 

R 

recovery scheme means specification for the systematic 
attribution of maximum recoverable costs to 
one or more disclosure years, including by way 
of formulae; 

recoverable cost has the same meaning as defined in the 
Transpower Input Methodologies Determination 
2010; 

regulatory period means the period to which an IPP determination 
relates; 
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regulatory templates means tables of information requirements 
regarding Transpower’s base capex or opex, 
whether actual or proposed, and which- 

(aaaa)(bbbb) must, at least,-  

(i) in relation to regulatory 
templates for base capex, specify 
base capex categories and 
require quantitative actual and 
forecast information in respect of 
those categories;  

(ii) in relation to regulatory 
templates for opex, specify opex 
categories and require 
quantitative actual and forecast 
information in respect of those 
categories; 

(iii) in either case, require 
quantitative actual and forecast 
information in respect of 
identified programmes; and 

(bbbb)(cccc) may contain instructions on how 
they must be completed; 

relevant demand and 
generation scenarios 

has the meaning specified in clause D3(5); 

revenue-linked grid output 
measure 

means grid output measure to which the grid 
output mechanism applies; 

right-of-use asset has the same meaning as defined in the 
Transpower Input Methodologies Determination 
2010; 

S 

SCADA means systems for monitoring and controlling, 
from one location, equipment in different 
locations, using computing technologies; 

s 53ZD notice means a notice issued by the Commission to 
Transpower under section 53ZD of the Act; 

sensitivity analysis has the meaning specified in clause D7; 

services has the same meaning as defined in s 2 of the 
Act; 

Commented [A9]: Propose removing this to improve clarity 
around the number of scenarios we need to undertake 
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staging project means a project within a major capex project 
(staged); 

standard incentive rate base 
capex allowance 

means the amount subject to the base capex 
standard incentive rate as determined under 
clause 2.2.3(1)(d) and as adjusted in accordance 
with the base capex allowance adjustment 
mechanism; 

standard incentive rate base 
capex expenditure adjustment 

means the amount calculated as specified in 
clause B1(2); 

supply has the same meaning as defined in section 2 of 
the Act, and supplied must be construed 
accordingly; 

system operator has the same meaning as defined in section 5 of 
the Electricity Industry Act 2010; 

T 

transmission alternative means an alternative to an investment in the 
grid, which is used by Transpower to- 

(a) avoid or defer a need for a transmission 
investment which would be base capex; 

(b) manage operational risks due to 
unavailability of grid assets during a base 
capex project; or 

(c) manage operational risks or network 
constraints due to temporary 
unavailability of grid assets;  

transmission investment means investment in the grid or expenditure 
facilitating or enabling future investment in the 
grid; 

Transpower has the same meaning as defined in s 54B of the 
Act; 

U 

Uncertainty mechanism means a mechanism specified in an IPP 
determination pursuant to clause 2.2.2A 
which allows Transpower to recover:  

(i) operating costs additional to 
forecast opex determined under 
clause 3.6.3(7) of the Transpower 
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Input Methodologies Determination 
2010; and 

(ii) capital expenditure additional 
to base capex allowances. 

 

V 

value of commissioned asset has the same meaning as defined in the 
Transpower Input Methodologies Determination 
2010; 

value of expected unserved 
energy 

means- 

(cccc)(dddd) the appropriate cost per megawatt 
hour specified in or under clause 4 of 
Schedule 12.2 to the code; or 

(dddd)(eeee) another appropriate cost per 
megawatt hour,  

of expected unserved energy (as ‘expected 
unserved energy’ is defined in the code); 

verifier means an independent person- 

(a) who has been engaged in accordance with 
Schedule J to verify Transpower’s IPP 
proposal in accordance with Schedule K; or 

(b) who has been engaged by a person 
described in paragraph (a) to carry out 
some or all of the verification; 

verification report means a report prepared by a verifier in 
accordance with Schedule K; 

W 

WACC has the same meaning as defined in the 
Transpower Input Methodologies Determination 
2010; and 

working day has the same meaning as defined in section 2 of 
the Act. 
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PART 2 PROCESSES PRIOR TO A REGULATORY PERIOD 

SUBPART 1 Integrated transmission plan 

2.1.1 Integrated transmission plan 

(1) Transpower must submit an integrated transmission plan in accordance with Part 7 to 
the Commission no later than the first working day in the December sixteen months 
before the start of a regulatory period. 

(2) Transpower must publish the information submitted to the Commission under 
subclause (1) on its website. 

SUBPART 21A  IPP proposal 

2.2.1 Required information 

(1) In the period commencing on the first working day in the November which is twenty-
nine months before the start of a regulatory period, and terminating on the last 
working day in the February which is twenty-six months before the start of a regulatory 
period, the Commission and Transpower must use reasonable endeavours to agree, in 
respect of the IPP proposal for the next regulatory period- 

(a) the form and content of regulatory templates; and 

(b) the categories or criteria to be used to define identified programmes. 

(2) Where no agreement is reached on one or more of the matters specified in subclause 
(1), the Commission must, having regard to the views Transpower expressed during the 
period referred to in subclause (1), specify those matters and notify Transpower thereof 
by the last working day in the March which is twenty-five months before the start of a 
regulatory period. 

(3) In the period commencing on the first working day in the August which is thirty-two 
months before the start of a regulatory period, and terminating on the last working day 
in the November which is twenty-nine months before the start of a regulatory period, 
the Commission and Transpower must use reasonable endeavours to agree, in respect 
of the IPP proposal for the next regulatory period the terms of reference for the 
Independent Verifier. 

(4) Where no agreement is reached on one or more of the matters specified in subclause 
(3), the Commission must, having regard to the views Transpower expressed during the 
period referred to in subclause (3), specify those matters and notify Transpower thereof 
by the last working day in the January which is twenty-seven months before the start of 
a regulatory period. 

(2)  

Commented [A10]: We do not consider that the IV’s terms of 
reference should be codified. This is very restrictive. 
We agreed several changes to the ToR for RCP4 compared to RCP3. 
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(3)(5) Transpower must submit an IPP proposal prepared in accordance with Part 7 to the 
Commission no later than the first working day in the December which is sixteen 
months before the start of a regulatory period.   

2.2.2 SUBPART 2   Base capex      

2.2.3 Required information 

2.2.4 In the period commencing on the first working day in the November which is twenty-
nine months before the start of a regulatory period, and terminating on the last 
working day in the February which is twenty-six months before the start of a regulatory 
period, the Commission and Transpower must use reasonable endeavours to agree, in 
respect of that next regulatory period- 

2.2.5 the form and content of regulatory templates; and 

2.2.6 the categories or criteria to be used to define identified programmes. 

2.2.7 Where no agreement is reached on one or more of the matters specified in 
subclause (1), the Commission must, having regard to the views Transpower expressed 
during the period referred to in subclause (1), specify those matters and notify 
Transpower thereof by the last working day in the March which is twenty-five months 
before the start of a regulatory period. 

2.2.2 Transpower must submit a base capex proposal prepared in accordance with Part 7 to 
the Commission no later than the first working day in the December which is sixteen 
months before the start of a regulatory period.2.2.2A Uncertainty mechanisms 

(1) At the same time as submitting a base capex proposal, Transpower may propose an 
uncertainty mechanism that would allow Transpower to recover: 

(a) operating costs additional to forecast opex determined under clause 3.6.3(7) of 
the Transpower Input Methodologies Determination 2010; and 

(b) capital expenditure additional to base capex allowances, 

(c) in relation to projects or programmes identified by Transpower. 

(2) The Commission may specify in an IPP determination one or more uncertainty 
mechanisms in relation to projects or programmes identified in a proposal under subclause (1). 

(3) The Commission will have regard to the following factors when evaluating a proposal 
under subclause (1): 

(a) having regard to the evaluation criteria in Schedule A, the extent of the 
uncertainty related to: 

(i) the need for the projects or programmes; 

(ii) the timing of the projects or programmes; and 

(iii) the forecast expenditure associated with the projects or programmes; 

Commented [A11]: This new section seems to duplicate what is 
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(b) the appropriate allocation of risk between Transpower and customers; and 

(c) whether specifying an uncertainty mechanism would be proportionate having 
regard to the materiality of the expenditure and the administrative burden associated 
with implementing the mechanism.  

2.2.8  

2.2.92.2.3 Commission evaluation and decisions 

(1) No later than the last working day in the August which is eight months before the start 
of a regulatory period, the Commission will determine in respect of that regulatory 
period, for the purposes of making an IPP determination-  

(a)(d) a standard incentive rate base capex allowance and, if applicable, a low 
incentive rate base capex allowance for each disclosure year of the 
regulatory period; 

(b)(e) in accordance with clauses A5 and A6, the following as revenue-linked grid 
output measures- 

(i) one or more asset performance measures; 

(ii) one or more measures of grid performance; 

(iii) if Transpower requests, one or more asset capability grid output 
measures; and 

(iv) at Transpower’s request, any other grid output measure; 

(c)(f) one or more asset health grid output measures which may be either 
revenue-linked grid output measures in accordance with clauses A5 and A6, 
or grid output measure(s) that are not linked to revenue in accordance with 
clause A5;  

(d)(g) in accordance with clause A7, in respect of each revenue-linked grid output 
measure, a-  

(i) cap; 

(ii) collar;  

(iii) grid output incentive rate; and  

(iv) grid output target. 

(2) When determining the base capex allowances in subclause (1)(d), the Commission will 
also specify the- 

(a) low incentive rate base capex projects if it determines a low incentive rate 
base capex allowance; 

(b) forecast CPI used to determine the base capex allowances; 

(c) forecast FX rates used to determine the base capex allowances; and 

Commented [A13]: Proposed term to allow for Transpower to 
propose uncertainty mechanisms as part of its IPP. For the 
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(d) amount or percentage of the base capex allowances to which the forecast 
FX rates may apply. 

(3) A base capex project or base capex programme may be specified as a low incentive 
rate base capex project by the Commission if it considers that it will require capital 
expenditure greater than $30 millionthe base capex threshold.  

(4) When determining the revenue-linked grid output measures in subclause (1)(e), the 
Commission may also determine in accordance with clause A5 one or more of the same 
types of grid output measures that are not linked to revenue. 

(5) When determining the standard incentive rate base capex allowance the Commission 
may specify a base capex allowance adjustment mechanism.  

(6) The Commission will only make the determinations specified in subclauses (1) to (5) 
after- 

(a) consulting in any manner specified in clause 8.1.1; and 

(b) evaluating in accordance with Part 6- 

(i) the base capex proposal; and 

(ii) any further information received pursuant to subclause (9). 

(7) At the same time as determining the matters in subclause (1), the Commission may also 
determine in respect of the regulatory period, for purposes of making an IPP 
determination, any projects or programmes that are to be listed projects. 

(8) The Commission may determine a project or programme to be a listed project in 
accordance with subclause (7) if: 

(e) the Commission considers the project or programme: 

(i) will require capital expenditure greater than the base capex 
threshold; 

(ii) is reasonably required by Transpower; and 

(iii) has at least one asset, or one sub-component of an asset, that is likely 
to have a commissioning date in the regulatory period ; or incurs 
capital expenditure of 5% of the forecast project or programme cost in 
the regulatory period at least  

(b) capital expenditure for the project or programme is forecast to be incurred 
in relation to:  

(i) asset replacement, asset refurbishment, or both; or 

(ii) work primarily driven by Transpower’s policies for replacing 
conductors on a transmission line  or cables due to the condition or 
performance of the conductors or cables, and which also may 
improvesing the original service potential of the transmission line, that 
is required due to the condition or performance of the conductors; or 
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(iii) a lifecycle replacement of anthe replacement of an existing 
information system and technology asset for which it is unreasonable 
to expect Transpower to accurately forecast the capex at the time the 
IPP proposal is submitted;  

(c) the project or programme is anticipated to commence within the regulatory 
period but the commencement date cannot be forecast with specificity due 
to timing, scope, and/or cost uncertainty; and 

(d) the project or programme is not already accommodated in the base capex 
allowances for the regulatory period. 

(9) Where the Commission considers that, for the purpose of deciding any matter specified 
in this clause, it requires further information from Transpower, the Commission will 
request Transpower to provide such information by a reasonable future date. 

(10) The Commission will publish its decisions under this clause as soon as reasonably 
practicable after they have been made.  

PART 3  

Commented [A16]: This could be extended to any base capex 
excluding E&D base capex. 
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PART 4PART 3  PROCESSES DURING A REGULATORY 
PERIOD 

SUBPART 1 Integrated transmission plan 

3.1.1 Integrated transmission plan 

(1) Subject to subclause (2), Transpower must, by the last working day of September of 
each disclosure year, submit to the Commission- 

(a) ITP supporting documents; and 

(b) an updated ITP narrative that takes account of-  

(i) any material changes to matters covered in the ITP narrative most 
recently submitted to the Commission; and 

(ii) the content of the ITP supporting documents. 

(2) Subclause (1) does not apply in respect of the second last and last disclosure years 
commencing in a regulatory period. 

(3) Transpower must publish a copy of the information submitted to the Commission under 
subclause (1) on its website. 

SUBPART 2 Base capex 

3.2.1 Base capex projects or programmes with forecast cost that exceeds the base capex 
threshold 

In respect of a base capex project or base capex programme involving forecast capital 
expenditure that exceeds the base capex threshold, Transpower must, prior to 
undertaking the project or programme, undertake- 

(a) a cost-benefit analysis consistent with what a prudent supplier of electricity 
transmission services would undertake a cost-benefit analysis consistent 
with determining expected net electricity market benefit; and 

(b) consultation with interested persons in accordance with clause 8.1.2, this 
included via consultation on its IPP Proposal. 

(c) To avoid doubt, 3.2.1 (b) does not apply to projects or programmes in the IPP 
proposal. 

 

3.2.2 Base capex annual adjustments 

(1) By the end of the month following the month in which Transpower provides its annual 
compliance statement to the Commission for a disclosure year, subject to subclauses 
(2) and (3), the Commission will calculate for that disclosure year a-  
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(f) base capex expenditure adjustment; and 

(g) grid output adjustment. 

(2) Where the Commission considers that it requires further information for the purpose of 
calculating the adjustments in subclause (1), it will request Transpower to provide such 
information by a reasonable future date. 

(3) The Commission will not calculate the adjustments in subclause (1) until after having 
evaluated relevant information disclosed pursuant to:  

(h) a request made pursuant to subclause (2);  

(i) an ID determination; or 

(b)(c) a s 53ZD notice. 

(4) The Commission will publish its decision under this clause as soon as reasonably 
practicable. 

3.2.3 Approval of base capex for listed project in addition to the base capex allowances  

(1) Transpower may submit, no later than the last working day in the June twenty-two 
months before the end of a regulatory period, a listed project application for approval 
of additional base capex, where expenditure is to be incurred after the date of 
application on assets that are forecast to be commissioned within that regulatory 
period in respect of a listed project. 

(2) A listed project application must include: 

 a description of the reasons for carrying out the listed project, supported by 
relevant technical information, including  evidence of the current and future 
need for the applicable assets by reference to the relevant demand and 
generation scenarios or demand and generation scenario variations; 

 consideration of alternative options for carrying out the listed project, 
including non-replacement and demolition, enhancement or development of 
alternative assets, and transmission alternatives; 

 intended scope of the listed project, including specification of grid outputs 
or deliverables  the grid outputs that apply in respect of the listed project; 

 all relevant technical and costing information used to estimate both the cost 
of the listed project and alternative options, including details on risk 
allowances and contingencies; 

 estimated cost of the listed project broken down into year by year figures in 
expected disclosure year of expenditure, and the assumptions used to 
derive the estimated cost; 

 a cost-benefit analysis in accordance with clause 3.2.1(a), including a 
sensitivity analysis and reasons for selecting the variables of the sensitivity 
analysis; 

Commented [A20]: Grid outputs pertain to the grid, but the 
policy now includes non-grid - either suggest a new general term 
deliverables, or include the words  
"if relevant" to mean that non-grid projects don't need grid outputs 
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 if Transpower requests the base capex low incentive rate to apply to the 
additional base capex, information demonstrating that the listed project is 
still expected to require capital expenditure greater than the base capex 
threshold$30 million and information on the extent to which the factors set 
out in clause A1 are applicable; 

 evidence of consultation with interested persons in accordance with 
clause 3.2.1(b);  

 evidence that its Board of Directors has approved the listed project as a 
project or programme and details of the quality assurance processes 
followed in respect of the Board’s approval of the listed project; and 

 certification of the application in accordance with clause 9.1.2. 

(3) Where the Commission considers that, for the purpose of deciding whether to approve 
base capex in respect of a listed project it requires further information than that 
provided in the listed project application, the Commission will request Transpower to 
provide such information by a reasonable future date. 

(4) The Commission may in addition to the base capex allowances, at its discretion, 
determine an approved amount of base capex in respect of a listed project for 
disclosure years in a regulatory period, following evaluation of the listed project 
application, in accordance with: 

(j) the consultation requirements in clause 8.1.1; and 

(k) Part 6. 

(5) In any decision to approve additional base capex in respect of a listed project, the 
Commission will- 

(l) apply the forecast CPI used to determine the base capex allowances for that 
regulatory period to the approved additional base capex for the listed 
project; 

(m) apply the forecast FX rates used to determine the base capex allowances for 
that regulatory period to the approved additional base capex for the listed 
project; 

(n) specify the amount or percentage of the additional base capex for the listed 
project to which the forecast FX rates may apply; 

(o) determine whether the base capex standard incentive rate or base capex 
low incentive rate applies to the additional base capex. 

The Commission will publish its decision on the application as soon as reasonably practicable. 
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SUBPART 3 Major capex projects 

3.3.1 Notification of proposed investments 

(1) Transpower must notify the Commission of its intention to plan a major capex project 
that may become a proposed investment.  

(2) Transpower’s notification under subclause (1) must include the following detail about 
the major capex project if it is planned to be a major capex project (staged)- 

(p) all the proposed staging projects being planned; and 

(q) if it is a continuation of an existing major capex project (staged), all related 
previously approved staging projects and whether those staging projects 
have been completed. 

(3) The Commission and Transpower must, in the two-month period following a 
notification, under subclause (1) use reasonable endeavours to agree in respect of that 
major capex project- 

(r) a consultation programme for a transmission investment or non-
transmission solution, in accordance with clause 8.1.3; 

(s) an approach to ensure appropriate consideration of non-transmission 
solutions to meet the investment need giving rise to the major capex 
project in accordance with clause 8.1.3;  

(t) an application submission date; and 

(u) an approval timeframe. 

(4) Where the Commission and Transpower have not agreed on each of the matters in 
subclause (3) within the two month period following a notification under subclause (1), 
the Commission must, after considering the views expressed by Transpower, specify 
those matters that have not been agreed within two weeks of the expiry of the two 
month period. 

(5) The consultation programme referred to in subclause (3)(r) may also include any 
consultation processes that the Commission intends to follow. 

(6) The Commission and Transpower must publish the matters agreed under subclause (3) 
or specified under subclause (4) as soon as reasonably practicable. 

(7) The Commission and Transpower must regularly review whether the matters published 
under subclause (6) (or published in amended form under subclause (8)) remain 
appropriate and reasonable and the Commission may, after considering Transpower’s 
views, amend any of those matters to ensure that they remain appropriate and 
reasonable. 

(8) Where the Commission materially amends any of the matters under subclause (7), the 
Commission and Transpower must publish the amended matters or a summary of them 
as soon as reasonably practicable. 
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(9) Transpower must consult interested persons in accordance with the published 
consultation programme and follow the published approach for consideration of non-
transmission solutions. 

3.3.2 Capital expenditure that can be recovered 

(1) Major capex projects that are not major capex projects (staged) must be approved by 
the Commission before Transpower can recover any capital expenditure relating to 
such major capex projects. 

(2) Where a major capex project is a major capex project (staged), Transpower may only 
recover capital expenditure relating to approved staging projects of that major capex 
project. 

3.3.3 Major capex proposals 

(1) Transpower must submit a major capex proposal to the Commission when it seeks 
approval for- 

(a)  a major capex project that is not major capex projects (staged); or 

(b)  one or more staging projects of a major capex projects (staged). 

For the avoidance of doubt, any application by Transpower to the Commission for 
approval of subsequent stages of a major capex project (staged) must be made in a 
separate major capex proposal from a proposal submitted for a previously approved 
stage. 

(2) Where Transpower seeks approval of one or more staging projects- 

(a) the aggregate forecast capital expenditure and forecast maximum 
recoverable costs for all staging projects that comprise the major capex 
project (staged) must exceed the base capex threshold; 

(b) the forecast capital expenditure and forecast maximum recoverable costs 
for a staging project for which approval is sought need not exceed the base 
capex threshold. 

(3) A major capex proposal may be submitted at any time during a regulatory period. 
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3.3.3A Amendment of major capex proposal 

(1) After Transpower has submitted a major capex proposal to the Commission for 
approval, Transpower may amend the proposal only in accordance with this clause. 

(2) Transpower may amend the proposal by- 

(a) withdrawing 1 or more of the grid outputs included in the proposal as 
submitted; or 

(b) changing 1 or more of the grid outputs included in the proposal as 
submitted. 

(3) The Commission may propose to Transpower that Transpower amend the proposal by 
withdrawing 1 or more grid outputs but the Commission may not propose changing 1 or 
more grid outputs. 

(4) Transpower may not amend a major capex proposal to include an investment option 
that Transpower has not previously consulted on before submitting the major capex 
proposal under clauses 8.1.3 and I2. 

(5) Transpower must- 

(a) notify the Commission of its intention to amend the major capex proposal 
as soon as is practicable; 

(b) comply with the requirements in clause 7.4.1A; and 

(c) submit the amended major capex proposal before the Commission 
publishes a draft decision on the proposal. 

(6) After Transpower has notified the Commission under subclause (5)(a), the Commission 
and Transpower must use reasonable endeavours to agree within a reasonable time, in 
respect of the proposed amendment, the matters described in clause 3.3.1(3)(a) to (d). 

(7) Clauses 3.3.1(4) to (9) apply in respect of the proposed amendment,- 

(a) as if the proposed amendment were a major capex proposal; 

(b) taking into account any matters already agreed or specified under clause 
3.3.1(3) or (4) in respect of the major capex proposal to which the proposed 
amendment relates; and 

(c) subject to any other necessary modifications. 

(8) If Transpower submits an amended major capex proposal under this clause, all relevant 
input methodologies apply to the amended major capex proposal as if it were the 
original proposal.  
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3.3.4 Commission rejection of a major capex proposal 

The Commission may reject a major capex proposal where- 

(a) Transpower has not complied with the requirements specified in 
clause 3.3.1; or 

(b) the major capex proposal does not comply with clause 7.4.1. 

3.3.5 Commission decisions on a major capex project or staging projects 

(3) If the Commission does not reject the major capex proposal under clause 3.3.4, it must 
approve, decline, or approve some grid outputs of,- 

(a) one or more staging projects, if the major capex project is a major capex 
project (staged); or 

(b) the major capex project. 

(1A) A decision to approve some grid outputs of a major capex project or staging project has 
the effect of declining the remainder of the major capex proposal. 

(4) For the avoidance of doubt, where Transpower has sought approval for a major capex 
project, the Commission may approve such project as a major capex project even 
where the major capex allowance it determines is below the base capex threshold. 

(5) When evaluating a new major capex proposal seeking approval for a staging project 
that is a continuation of an existing major capex project (staged), the Commission may 
have regard to the information in the previous major capex proposal relating to the 
major capex project (staged). 

(6) Where the Commission considers that it requires further information to decide whether 
to approve or decline a major capex project or staging project, it will request 
Transpower to provide such information by a reasonable future date. 

(7) The Commission may only decide to approve or decline a major capex project or 
staging project after- 

(v) consulting in the manner specified in clause 8.1.1; and 

(w) having evaluated, in accordance with Part 6 and subject to subclauses (5) 
and (5A)- 

(i) the major capex proposal; and 

(ii) any further information received pursuant to subclause (6). 

(5A) For the purposes of a decision to approve part of a major capex project or staging 
project in accordance with subclause (1), the Commission must evaluate that part of the 
project as if it were the complete major capex project or staging project for which 
Transpower has sought approval. 

(5B) Where the Commission approves part of a major capex project or staging project in 
accordance with subclause (1), that approved part of the project must be treated for the 
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purposes of this determination, including this clause, as the major capex project or 
staging project. 

(8) Where the Commission approves a major capex project or staging project the- 

(x) maximum recoverable costs; 

(y) recovery scheme; 

(z) major capex project outputs; 

(aa) approval expiry date; 

(bb) commissioning date assumption; and 

(cc) completion date assumption, 

will be those specified by Transpower for the major capex project or staging project. 

(9) Where the Commission approves a major capex project or staging project the- 

(dd) major capex allowance; 

(ee) major capex incentive rate; and 

(ff) exempt major capex, 

will be those determined by the Commission for the major capex project or staging 
project. 

(10) The Commission will publish its decisions as soon as reasonably practicable after they 
have been made. 

3.3.6 Amendments to approved major capex projects 

(11) The Commission may, on Transpower’s application, amend one or more of the 
following matters previously approved under clause 3.3.5- 

(a) maximum recoverable costs; 

(b) recovery scheme; 

(c) approved major capex project outputs; and 

(d) approval expiry date. 

(12) Where Transpower makes an application under subclause (11)- 

(gg) Transpower must comply with the requirements in clause 7.4.2; 

(hh) the Commission and Transpower must use reasonable endeavours to agree 
an approval timeframe in respect of the application within two weeks from 
the date of receipt of the application; and 

(ii) where the Commission and Transpower have not agreed an approval 
timeframe within the two weeks period, the Commission must, after 
considering Transpower’s views and having regard to its obligations in 
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subclauses (13) to (15), specify the approval timeframes within two weeks 
of the expiry of the two week period. 

(13) The Commission must make reasonable efforts to determine any amendments within 
the following timeframes- 

(jj) for amendments to an approval expiry date, by the approval expiry date 
previously approved; and 

(kk) for amendments to any other matter specified in subclause (11), by the end 
of the second month after the month in which Transpower provides its 
annual compliance statement to the Commission for the disclosure year in 
which the commissioning date or completion date occurs. 

(14) Where the Commission considers that it requires further information to decide whether 
to make an amendment, it will request Transpower to provide such information by a 
reasonable future date. 

(15) The Commission may not make an amendment until it has evaluated, in accordance 
with Part 6- 

(ll) the application received from Transpower under subclause (11); and 

(mm) any information received pursuant to subclause (14). 

(16) Where an amendment is made by the Commission the amended- 

(nn) maximum recoverable costs; and 

(oo) recovery scheme; 

will be those specified by the Commission in its decision making the amendment. 

(17) Where an amendment is made by the Commission the amended- 

(pp) major capex project outputs; and 

(qq) approval expiry date, 

will be those proposed by Transpower in its amendment application. 

(18) Where the Commission makes an amendment to the major capex project outputs, the 
Commission may, at its discretion, make commensurate amendments to the major 
capex allowance and exempt major capex. 

(19) Where the Commission makes any amendment, the Commission may also make 
amendments to the- 

(rr) commissioning date assumption; and 

(ss) completion date assumption. 
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(20) The Commission will publish its decisions as soon as reasonably practicable after they 
have been made. 

3.3.7 Major capex sunk costs adjustment  

(21) The Commission may, at its discretion, on Transpower’s application, calculate a major 
capex sunk costs adjustment where Transpower has incurred capital expenditure in 
relation to an approved major capex project, but prior to the commissioning date or 
completion date of the approved major capex project- 

(tt) Transpower has decided not to proceed with the approved major capex 
project; or 

(uu) a relevant approval expiry date has passed. 

(22) Where Transpower makes an application it must comply with the requirements in 
clause 7.4.3. 

(23) The major capex sunk costs adjustment is equal to the amount of the major capex 
incurred by Transpower in respect of the approved major capex project in question 
which, having regard to the factors listed in clause 6.1.1(6), the Commission considers 
should reasonably be recovered by Transpower under an IPP determination. 

(24) Where the Commission considers that it requires further information to decide whether 
to calculate a major capex sunk costs adjustment, it will request Transpower to provide 
such information by a reasonable future date. 

(25) The Commission may not decide whether to calculate a major capex sunk costs 
adjustment until it has evaluated, in accordance with Part 6- 

(vv) the application; and 

(ww) any information received pursuant to subclause (24). 

(26) Where the Commission calculates a major capex sunk costs adjustment in respect of an 
approved major capex project any approval of the major capex project or staging 
project, as applicable, is deemed to be revoked. 

(27) The Commission will publish its decision as soon as reasonably practicable. 

3.3.8 Decision on approved major capex project outputs after commissioning or completion 

(1) The Commission will decide, by the end of the month following the month in which 
Transpower provides its annual compliance statement to the Commission for a 
disclosure year, whether the approved major capex project outputs were met in 
respect of each approved major capex project having a commissioning date or 
completion date in that disclosure year. 

(2) The Commission may not decide whether the approved major capex project outputs 
were met until it has evaluated, to the extent relevant to the decision- 

(xx) the information disclosed by Transpower in respect of the last completed 
disclosure year pursuant to either or both of- 
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(i) an ID determination; or 

(ii) a s 53ZD notice; and  

(b) any information received pursuant to subclause (3).  

(3) Where the Commission considers that it requires further information to decide whether 
approved major capex project outputs were met, it will request Transpower to provide 
such information by a reasonable future date. 

(4) The Commission will publish its decisions as soon as reasonably practicable. 

3.3.9 Major capex expenditure and output adjustment 

(1) If an approved major capex project is a- 

(yy) transmission investment, and the last asset delivered by the project has a 
commissioning date in a disclosure year; or 

(zz) non-transmission solution, and it has a completion date in a disclosure 
year, 

then the Commission will calculate, by the end of the month following the month in 
which Transpower provides its annual compliance statement to the Commission for the 
disclosure year, the amount of the major capex expenditure and output adjustment in 
respect of that approved major capex project. 

(2) The Commission will not calculate the adjustment until after having considered- 

(aaa) the information relevant to the calculations disclosed by Transpower in 
respect of the last completed disclosure year pursuant to either or both of- 

(i) an ID determination; or 

(ii) a s 53ZD notice; 

(b) any decisions under clause 3.3.6 relevant to the calculations; 

(c) any decisions under clause 3.3.8, and 

(d) any information received pursuant to subclause (3). 

(3) Where the Commission considers that, for the purpose of making any of the calculations 
referred to in subclause (1), it requires further information than that referred to in 
subclauses (2)(aaa), (b) and (c) the Commission will request Transpower to provide such 
information by a reasonable future date. 

(4) The Commission will publish its decisions as soon as reasonably practicable after they 
have been made. 
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PART 5PART 4 [DELETED] 
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PART 6PART 5 CONSEQUENCES OF COMMISSION NOT 
COMPLYING WITH TIMEFRAMES 

5.1.1 Consequences of timeframes not being met by Commission 

(1) None of the Commission’s functions or decisions described in this determination are 
invalidated on account of any Commission failure to meet-  

(a) timeframes applying to the Commission specified in this determination; or 

(b) approval timeframes. 

(2) Notwithstanding subclause (1), the Commission will, as soon as reasonably practicable 
after it believes that a timeframe applying to the Commission-  

(a) is not likely to be met; or  

(b) has not been adhered to, 

notify Transpower and, where relevant, interested persons, of the new timeframe that 
applies. 
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PART 7PART 6 COMMISSION EVALUATION OF MATTERS 
RELATING TO CAPITAL EXPENDITURE AND OPERATING 

EXPENDITURE 

6.1.1 Evaluation criteria 

(1) In evaluating anything pursuant to this Part, the Commission may- 

(a) take into account-  

(i) the views of any person the Commission has consulted pursuant to 
clause 8.1.1; and 

(ii) any other information it considers relevant; and 

(b) engage any appropriately qualified person to assist the Commission with its 
evaluation. 

(2) The Commission will apply the following criteria in evaluating a base capex 
proposalsIPP Proposal, listed project applications, major capex proposals and 
applications under clause 3.3.6: 

(a) whether what is proposed is consistent with the input methodology in this 
determination and, where relevant, the Transpower Input Methodologies 
Determination 2010;  

(b) the extent to which what is proposed will promote the purpose of Part 4 of 
the Act; and 

(c) whether, the data, analysis, and assumptions underpinning what is proposed 
are fit for the purpose of the Commission exercising its powers under Part 4 
of the Act, including consideration as to the accuracy and reliability of data 
and the reasonableness of assumptions and other matters of judgement.  

(3) The Commission will also evaluate a base capex proposalIPP Proposal in accordance 
with Schedule A. 

(3A) The Commission will also evaluate a listed project application in accordance with clause 
A2. 

(4) The Commission will also evaluate a major capex proposal in accordance with Schedule 
C.  

(5) The Commission will also evaluate an application under clause 3.3.6 in accordance with 
the following criteria: 

(a) the extent to which each key factor relevant to the proposed amendment- 

(i) was reasonably foreseeable by Transpower before the major capex 
project was approved by Commission; and 

(ii) was or is within Transpower’s control; 

Commented [A22]: Consider updating this to IPP Proposal and 
ensuring that it covers opex. 
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(b) in relation to each key factor outside Transpower’s control- 

(i) the reasonableness of any applicable mitigation strategy devised by 
Transpower; and  

(ii) the reasonableness and extent of mitigation actions taken by 
Transpower; 

(c) the extent to which the major capex project’s expected net electricity 
market benefit would be materially lower as a result of the amendment 
than when it was approved; and 

(d) in respect of a major capex project that has already commenced, the extent 
to which Transpower has incurred capital expenditure by the date of the 
application.  

(6) The Commission will also evaluate an application under clause 3.3.7 relating to the 
calculation of a major capex sunk costs adjustment in accordance with the following 
criteria: 

(a) the reasons and key factors that resulted in Transpower applying for the 
major capex sunk costs adjustment;  

(b) in relation to each such key factor, whether it- 

(i) was reasonably foreseeable by Transpower before the major capex 
project was approved by the Commission; and 

(ii) was or is within Transpower’s control; 

(c) in relation to each key factor outside Transpower’s control, the- 

(i) reasonableness of any applicable mitigation strategy devised by 
Transpower; and  

(ii) reasonableness and extent of mitigation actions taken by Transpower; 

(d) the reasonableness of the progress of the major capex project, including 
details of- 

(i) planning processes undertaken; 

(ii) resource management consents, other regulatory consents, and 
property rights and access rights obtained; 

(iii) construction and labour contracts and arrangements made; 

(iv) construction completed; 

(v) testing undertaken; and 

(vi) approved major capex project outputs delivered; and 

(e) the reasonableness of the major capex incurred and the extent of the 
forecast major capex yet to be incurred. 
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PART 8PART 7 INFORMATION REQUIREMENTS APPLYING 
TO TRANSPOWER 

SUBPART 1 General information requirements 

7.1.1 Format of information 

(1) This clause applies to all information provided by Transpower pursuant to this Part. 

(2) All significant financial and numerical data must be provided in an electronic Microsoft 
Excel file capable of a ‘copy and paste’ function being applied to it. 

(3) All other information must be provided in an electronic Microsoft Word, Microsoft Excel 
or Adobe PDF file capable of a ‘copy and paste’ function being applied to it. 

(4) Information provided must be accompanied by an index that-  

(a) specifies the reference in this determination to the relevant information 
requirement; 

(b) succinctly describes each relevant information requirement; and 

(c) provides a reference to the place or places in the submitted document or 
collection of documents where a response to each relevant information 
requirement is provided.  

(5) Where data is provided on or derived from a spreadsheet, and has been computed or 
derived from other values in the spreadsheet through the use of formulae, all underlying 
formulae must be accessible or provided, as the case may be. 

7.1.2 Information claimed to be confidential 

(1) Where Transpower considers that it has a right to confidentiality in any information it 
provides the Commission pursuant to this Part and it does not waive that right, it must- 

(a) include that information in an appendix; and 

(b) clearly mark it as confidential.  

(2) For the avoidance of doubt-  

(a) nothing in subclause (1) prevents the Commission publishing such 
information in respect of which it considers Transpower has no right to 
confidentiality; and 

(b) nothing in paragraph (a) affects Transpower’s rights or remedies for breach 
of any right to confidentiality. 
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7.1.3 Omission of required information 

Where Transpower provides the Commission with any document under this 
determination that omits any required information, the Commission may treat that 
document as compliant with the requirement in question where that document contains 
a reasonable explanation for its omission. 

SUBPART 2 Integrated transmission plan 

7.2.1 Integrated transmission plans 

An integrated transmission plan must contain the information specified in clause E1. 

SUBPART 3 Base capex 

7.3.1 Base capex proposals 

(1) A base capex proposal must-  

(a) contain completed- 

(i) regulatory templates agreed pursuant to clause 2.2.1(1)(a); or  

(ii) regulatory templates specified pursuant to clause 2.2.12.2.1; 

(b) comply with Schedule F; and 

(c) contain the certificates specified in clause 9.1.1. 

(2) For the purpose of subclause (1)(a), the regulatory templates must specify base capex 
categories. 

(3) A requirement of Schedule F may be met by Transpower by providing a reference to 
information published in another document, such as the documents specified in 
clauses E3(1)(a) or E3(1)(b), provided that- 

(a) the reference clearly and succinctly provides the required information, 
without the need for additional analysis, explanation or interpretation; and 

(b) in respect of each document relied upon, an index is provided stating the-  

(i) reference to the relevant requirement or requirements of Schedule F; 
and 

(ii) precise reference or references within the document relied upon. 

(4) For the avoidance of doubt, one physical document may contain more than one of the 
certifications specified in clause 9.1.1. 

SUBPART 3A  Opex 

8.3.27.3.2 Opex proposals 

(1) An opex proposal must- 
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(a) contain completed- 

(i) regulatory templates agreed pursuant to clause 2.2.1(1)(a); or 

(ii) regulatory templates specified pursuant to clause 2.2.1(2); 

(b) comply with Schedule FA; and 

(c) contain the certificates specified in clause 9.1.3. 

(2) For the purposes of subclause (1)(a), the regulatory templates must specify opex 
categories. 

(3) A requirement of Schedule FA may be met by Transpower by providing a reference to 
information published in another document, such as the documents specified in clause 
E3(a) or E3(b), provided that- 

(a) the reference clearly and succinctly provides the required information, 
without the need for additional analysis, explanation, or interpretation; and 

(b) in respect of each document relied upon, an index is provided stating the- 

(i) reference to the relevant requirement or requirements of Schedule FA; 
and 

(ii) precise reference or references within the document relied upon. 

(4) For the avoidance of doubt, one physical document may contain more than one of the 
certifications specified in clause 9.1.3. 

SUBPART 4 Major capex 

7.4.1 Major capex proposals 

(1) A major capex proposal must-  

(a) comply with Schedule G; and 

(b) contain the certificates specified in clause 9.2.1. 

(2) The number of investment options contained in a major capex proposal must be 
appropriate given the magnitude of the estimated expenditure and the complexity of 
the investment need associated with the proposed investment. 

(3) With respect to each investment option described in such a proposal, the-  

(a) specificity of information; and 

(b) rigour and comprehensiveness of the analysis, 

must be commensurate with the estimated expenditure and complexity of that option. 

(4) For the avoidance of doubt, one physical document may contain more than one of the 
certifications specified in clause 9.2.1. 

7.4.1A Amendment of major capex proposals 
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(1) An amendment of a major capex proposal must- 

(a) identify the aspects of the proposal that are amended; 

(b) contain the information specified in Schedule I, Division 2A; and 

(c) contain the certificate specified in clause 9.3.1. 

(2) The investment options contained in the major capex proposal as amended must be 
appropriate given the magnitude of the estimated expenditure and the complexity of 
the investment need associated with the proposed investment. 

(3) With respect to each amended investment option described in the proposal as 
amended, the- 

(a) specificity of information; and 

(b) rigour and comprehensiveness of the analysis, 

must be commensurate with the estimated expenditure and complexity of that option. 

(4) For the avoidance of doubt, one physical document may contain more than one of the 
certificates specified in clause 9.3.1.  

7.4.2 Amendment applications for approved major capex projects 

(1) An application under clause 3.3.6(11)(a) to 3.3.6(11)(c) must be received by the 
Commission by the date on which Transpower provides its annual compliance 
statement to the Commission for the disclosure year in which the commissioning date 
or completion date of the approved major capex project in question occurs. 

(2) An application under clause 3.3.6(11)(d) must be received by the Commission no later 
than 6 weeks before the approval expiry date. 

(3) An application under-  

(a) clause 3.3.6(11)(a) and 3.3.6(11)(b) must contain the information specified in 
Schedule H Division 1; 

(b) clause 3.3.6(11)(c) must contain the information specified in Schedule H 
Division 2; and 

(c) clause 3.3.6(11)(d) must contain the information specified in Schedule H 
Division 3. 

(4) An application under clause 3.3.6 must contain the certificates specified in clause 9.3.1. 

(5) For the avoidance of doubt, one physical document may contain more than one of the 
certifications specified in clause 9.3.1. 

7.4.3 Sunk costs applications 

(1) Subject to subclause (2), an application under clause 3.3.7 must-  

(a) be received by the Commission no later than 6 weeks after the approval 
expiry date;  
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(b) contain the information specified in Schedule H Division 4; and 

(c) contain the certificates specified in clause 9.3.1. 

(2) For the avoidance of doubt, one physical document may contain more than one of the 
certifications specified in clause 9.3.1. 

(3) For the purpose of subclause (1), the Commission, at the request of Transpower, may 
extend the relevant timeframe for making an application where the Commission is 
satisfied that not all of the information relevant for its evaluation of an application is, or 
will be, available within the timeframe specified in subclause (1).  

SUBPART 5 Expected benefits and impact of proposed expenditure on 
transmission charges  

7.5.1 Explanation of the expected benefits of proposed expenditure and its impact on 
transmission charges 

(1) All major capex proposals and listed project applications must include- 

(a) a description of the benefits the proposed expenditure is expected to deliver 
to Transpower’s customers; 

(b) to the extent reasonably possible, a quantitative estimate of the benefits the 
proposed expenditure is expected to deliver to Transpower’s customers; 
and 

(c) an estimate of the expected increase in Transpower’s transmission charges 
due to the proposed expenditure, including estimated increases in 
transmission charges- 

(i) per kilowatt hours of energy supplied; and 

(ii) for each affected grid exit point and grid injection point. 

(2) When Transpower submits an IPP proposal for a regulatory period to the Commission 
for the purpose of the Commission making an IPP determination, Transpower must 
submit to the Commission- 

(a) a description of the benefits the proposed expenditure is expected to deliver 
to Transpower’s customers; 

(b) an estimate of expected transmission charges allocated to each grid exit 
point and grid injection point based on the forecast transmission revenue for 
each year of the next regulatory period, being a year ending on 31 March; 
and 

(c) an estimate of expected changes in Transpower’s transmission charges 
allocated to each grid exit point and grid injection point based on the 
forecast transmission revenue for the final year of the current regulatory 
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period and for each year of the next regulatory period, being a year ending 
on 31 March; and 

(d) to the extent reasonably possible, for each year of the next regulatory 
period, being a year ending on 31 March, an estimated change of 
transmission charges per kilowatt hours of energy supplied. 

SUBPART 6  Verification of IPP proposals 

7.6.1 Verification of IPP proposals 

(1) When Transpower submits an IPP proposal to the Commission, Transpower must also 
submit to the Commission- 

(a) a verification report relating to the proposal that is: 

(i) prepared by a verifier engaged in accordance with Schedule J; and 

(ii) prepared in accordance with the terms of reference agreed between 
the Commission and Transpower as required by 2.2.1Schedule K; 

(b) any information relating to the proposal provided to the verifier by or on 
behalf of Transpower: 

(i) including any instructions as to how to interpret information provided 
to the verifier or details as to the source of the information; but 

(ii) not including any information already provided by Transpower to the 
Commission, whether as part of the proposal or otherwise; 

(c) a certificate signed by the verifier stating that- 

(i) the relevant parts of the proposal that Transpower is submitting to the 
Commission have been verified; and 

(ii) the verification report was prepared in accordance with Schedule K. 

7.6.2 Transpower must provide information to verifier 

(1) Before the verifier begins verification in accordance with the terms of reference 
Schedule K, Transpower must provide to the verifier- 

(a) the materials that the verifier requires to verify the proposal in accordance 
with the terms of their engagement and terms of referenceSchedule K; 

(b) the draft proposal that Transpower intends to submit to the Commission; 
and 

(c) summary information on the forecast projects and programmes, in the 
format agreed or specified pursuant to clause 2.2.1. 

(2) Transpower must provide to the verifier any information, that is reasonably able to 
produce, requested under the deed of engagement within a reasonable time after the 
verifier requests the information. 
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PART 9PART 8 CONSULTATION  

8.1.1 Consultation by Commission  

(1) After receiving any base capex proposal, listed project application, major capex 
proposal or application for approval of base capex in respect of a listed project the 
Commission: 

(a) must take all of the following actions- 

(i) publish the relevant proposal or application; 

(ii) make and publish a draft decision or decisions; 

(iii) seek the written views of interested persons on anything so published; 
and 

(iv) seek the written views of interested persons on others’ submissions; 
and 

(b) may seek the views of any person the Commission considers has expertise 
on a relevant matter and hold a conference at which the views of some or all 
interested persons may be sought orally or in other forms of presentation. 

(2) The Commission may take none, any or all of the actions listed in subclause (1) in 
evaluating applications received from Transpower or making decisions or calculations 
under: 

(a) clause 3.3.3A; 

(b) clause 3.3.6; 

(c) clause 3.3.7; 

(d) clause 3.3.8; or 

(e) clause 3.3.9. 

(3) Where the Commission takes any of the actions referred to in subclause (1), it may do 
so in accordance with such timeframes and processes as it considers appropriate. 

8.1.2 Base capex projects or programmes forecast to cost more than base capex threshold  

For the purpose of clause 3.2.1(b), consultation by Transpower with interested persons 
must be- 

(a) of a scope commensurate with the proposed project’s or programme’s 
nature, complexity, impact and significance; and  

(b) undertaken by Transpower acting in accordance with the policies and 
processes specified in its base capex proposal. 



 

 
 

 

61 
 

4673058 Transpower Capital Expenditure Input Methodology (IM Review 2023) Amendment Determination 2023 

8.1.3 Consultation on major capex projects 

(1) For the purpose of clause 3.3.1(3), subject to subclause (2)- 

(a) the consultation programme for a transmission investment or non-
transmission solution must make provision for consultation by Transpower 
prior to submitting a major capex proposal on such matters specified in 
Schedule I as are applicable; and 

(b) the approach to ensure appropriate consideration of non-transmission 
solutions must make provision for consultation by Transpower prior to 
submitting a major capex proposal on such matters specified in Schedule I 
Division 2 as are applicable. 

(2) For the purpose of subclause (1), the consultation programme and approach referred to- 

(a) must have regard to: 

(i) the complexity, nature and quantum of expenditure associated with 
the major capex project; 

(ii) the likely costs and benefits arising from consultation, taking into 
account various stakeholder perspectives including Transpower, 
industry participants, proponents of non-transmission solutions, end 
users of electricity, and the Commission; 

(iii) the urgency of the investment need that is the subject of the major 
capex project, including the duration of time available until a decision 
to proceed with options to address the investment need is required; 

(iv) co-ordination between the consultation programme and the approach 
to considering non-transmission solutions for the major capex project 
in question; 

(v) the extent and nature of any relevant prior consultations;  

(b) need not cover a matter specified in Schedule I where, on account of the 
investment need in question, the Commission is satisfied that its inclusion 
exclusion would bea prudent supplier of  transmission services would not 
undertake them in the   unreasonable in the circumstances. This includes, 
that Transpower need not undertake long list consultation for the following 
reasons:  

(i) the need is to meet the deterministic standard for grid reliability 
standard; 

(ii) the proposed investment is below $100m; 

(iii) have limited technical and economic solutions to resolve the constraint 
or the technicalities has limited stakeholder interest;  

(vi)(iv) directly follow on from previously approved MCPs; ; and 
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(b)(c) need not, in the case of a major capex project for an anticipatory 
connection asset,- 

(i) include long list consultation; and 

(ii) require Transpower to disclose any information that may reasonably 
be regarded as commercially sensitive and in respect of which 
Transpower is under an obligation not to disclose that is owed to the 
person who is, or who is expected to be, the other party to a new 
investment contract. 
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PART 10PART 9 CERTIFICATION  

SUBPART 1 Base capexIPP proposals 

9.1.1 Director certification – base capex proposals 

In relation to all information provided in accordance with the regulatory templates and 
Schedule F and Schedule FA with respect to a base capexIPP proposal, no fewer than 2 
directors of Transpower must each certify in writing, that having made all reasonable 
enquiries, it is his or her belief that- 

(a) the information was derived from and accurately represents, in all material 
respects, the operations of Transpower; and 

(b) the base capexIPP proposal complies, in all material respects, with the 
requirements of clause 7.3.1 and clause 7.3.2. 

SUBPART 1A  Listed project applications 

9.1.2 Chief executive officer certification – listed project applications 

In relation to all information provided with a listed project application, the chief 
executive officer of Transpower must certify in writing that, having made all reasonable 
enquiries, it is his or her belief that: 

(a) the information provided in the application was derived from and accurately 
represents, in all material respects, the relevant operations of Transpower; 
and 

(b) the base capex in respect of the listed project was approved by Transpower 
in accordance with the applicable requirements of Transpower’s capital 
expenditure approval policies. 
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SUBPART 2 SUBPART 1B  Opex proposals 

SUBPART 3 9.1.3 Director certification – opex proposals 

SUBPART 4 In relation to all information provided in accordance with the regulatory 
templates and Schedule FA with respect to an opex proposal, no fewer than 2 directors of 
Transpower must each certify in writing, that having made all reasonable enquiries, it is his or 
her belief that- 

SUBPART 5 (a) the information was derived from and accurately represents, in all 
material respects, the operations of Transpower; and 

SUBPART 6 (b) the opex proposal complies, in all material respects, with the 
requirements of clause 7.3.2.  

SUBPART 7  

SUBPART 8SUBPART 2 Major capex proposals 

9.2.1 Chief executive officer certification – major capex proposals 

In relation to all information provided in accordance with Schedule G with respect to a 
major capex proposal, the chief executive officer of Transpower must certify in writing, 
that having made all reasonable enquiries, it is his or her belief that- 

(a) the information was derived from and accurately represents, in all material 
respects, the operations of Transpower; 

(b) the proposed investment to which the information relates was approved in 
accordance with the applicable requirements of Transpower's director and 
management approval policies; and 

(c) the major capex proposal complies, in all material respects, with the 
requirements of clause 7.4.1. 

SUBPART 9SUBPART 3 Major capex proposal amendments, major capex 
project amendment and sunk costs applications 

9.3.1 Chief executive officer certification – major capex proposal amendments, major capex 
project amendment and sunk costs applications 

In relation to all information provided in accordance with Schedule H with respect to- 

(a) an amendment of a major capex proposal; 

(b) an application for amendment of components of an approved major capex 
project; or 
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(c) an application for a major capex sunk costs adjustment, 

the chief executive officer of Transpower must certify in writing, that having made all 
reasonable enquiries, it is his or her belief that- 

(d) the information was derived from and accurately represents, in all material 
respects, the operations of Transpower; 

(e) all parts of the major capex project to which the information relates have 
been approved in accordance with the applicable requirements of 
Transpower's director and management approval policies; and 

(f) the application complies, in all material respects, with the requirements of 
clause 7.4.1A, 7.4.2, or 7.4.3, as the case may be. 

SUBPART 10SUBPART 4 Changes in opinion or matters of fact 

9.4.1 Changes in opinion or matters of fact 

(1) Where- 

(a) a director or chief executive officer of Transpower has made a certification 
involving a matter of his or her opinion in accordance with this Part; 

(b) his or her opinion has changed before the Commission’s decision in relation 
to the proposal or application in question; and 

(c) the change is likely to be material to the Commission’s evaluation of the 
proposal or evaluation, 

that director or chief executive officer must notify the Commission as soon as 
reasonably practicable. 

(2) Where- 

(a) a director or chief executive officer of Transpower has made a certification 
involving a matter of fact in accordance with this Part; 

(b) before the Commission’s decision in relation to the proposal or application 
in question, he or she- 

(i) becomes aware that the fact is untrue; or 

(ii) has significant cause to doubt the accuracy of that fact; and 

(c) that fact is likely to be material to the Commission’s evaluation of the 
proposal or application, 

that director or chief executive officer must notify the Commission as soon as 
reasonably practicable. 
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SCHEDULE A BASE CAPEXIPP PROPOSAL - EVALUATION CRITERIA  

 

A1 General evaluation of the base capex proposalsproposal and the opex proposal 

The Commission will have regard to the following factors when evaluating a base capex 
proposalthe IPP Proposal: 

(a) whether the proposed base capex allowances have been prepared in 
accordance with Transpower’s policies and planning standards for the grid 
and for each base capex category; 

(b) whether the policies and planning standards upon which the proposed base 
capex allowances rely are directed towards achieving cost-effective and 
efficient solutions; 

(c)(a) the reasonableness of the key assumptions relevant to base capex relied 
upon, including- 

(i) the method and information used to develop them; 

(ii) how they were applied; and 

(iii) their effect on the proposed base capex allowances;and their effect 
on proposed opex. 

(d)(b) whether policies regarding the need for, and prioritisation of, projects and 
programmes demonstrate a risk-based approach consistent with good asset 
management practice and are directed towards achieving cost-effective and 
efficient solutions; 

(e)(c) the dependencies between the proposed grid output measures and the 
proposed base capex allowancesand proposed opex at the level of the grid 
and for each base capex category and opex category; 

(f)(d) the dependencies between the proposed grid output targets and the 
proposed base capex allowancesand proposed opex at the level of the grid 
and for each base capex category and opex category; 

(g)(e) the extent to which the grid output targets were met in the current and 
previous regulatory period; 

(h)(f) the overall deliverability of the proposed base capex and opex during the 
current regulatory period; 

(i) mechanisms for controlling actual capital expenditure with respect to the 
proposed base capex allowances and achieving the proposed grid output 
targets; 
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(j)(g) the reasonableness and adequacy of any models used, including but not 
limited to asset replacement models used, to prepare the proposed base 
capex allowancesand proposed opex including- 

(i) inputs to the model; and 

(ii) the methods used to check the reasonableness of the forecasts and 
related expenditure; 

(k)(h) the reasonableness of the key assumptions, key input data and forecasting 
methods used in determining demand forecasts; 

(l)(i) the appropriateness of using those demand forecasts and other key 
assumptions in determining the proposed base capex allowancesand 
proposed opex; 

(m)(j) the extent to which Transpower has demonstrated the type of efficiency 
improvements obtained in the current and previous regulatory periods; and 

(n)(k) the extent to which Transpower has demonstrated the scope for efficiency 
improvements during the regulatory period in question. 

A2 Specific evaluation of the opex proposal 

In addition to the criteria provided above in clause A1, when evaluating the opex 
proposal, the Commission will review and assess: 

(a) any other opex drivers not covered by the key assumptions that have 
contributed to the proposed opex; 

(b) the reasonableness of the methodologies used in establishing the proposed 
opex (such as cost benchmarking or internal historic cost trending), including 
the relationship between the proposed opex and the proposed base capex; 

(c) the reasonableness of any opex reduction initiatives undertaken or planned 
during the current regulatory period future regulatory period; and 

(d) the reasonableness of any efficiencies built into the proposed opex including 
as a result of historic investment programmes.  

A2A3 Evaluation of identified programmes 

In evaluating athe base capex proposal and the opex proposal, the Commission will 
undertake a review of each identified programme, and such a review willmay include 
evaluation of at least- 

(a) whether policies regarding the need for the identified programme and its 
priority demonstrate a risk-based approach consistent with good asset 
management practice and were applied appropriately; 

(b) whether other relevant policies and planning standards were applied 
appropriately; 
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(c) Transpower’s process, including its use of cost-benefit analyses, to 
determine the identified programme’s reasonableness and cost-
effectiveness; 

(d) Transpower’s internal processes for challenging a need for an identified 
programme and the possible alternative solutions;  

(e) how grid outputs, key drivers, assumptions, and cost modelling were used to 
determine theits forecast capital expenditure of the identified programme;  

(f) the capital costing methodology and formulation, including unit rate 
sources, the method used to test the efficiency of unit rates and the 
quantum of included contingencies; 

(g) the effect of the identified programme’sits forecast capital expenditure on 
other cost categories, including the relationship with operating expenditure; 

(h) the effect of its forecast operating expenditure on other cost categories, 
including the relationship with capital expenditure; 

(h)(i) links with other projects or programmes, whether proposed or in progress; 
and 

(i)(j) the efficiency of the proposed approach to procurement of associated goods 
and services for the identified programme. 

A3A4 Evaluation techniques 

In undertaking theits evaluations described in clauses A1 and A2,, the Commission may 
employ one or more of the following techniques: 

(a) process benchmarking; 

(b) process or functional modelling; 

(c) unit rate benchmarking; 

(d)(c) trending or time-series analysis; 

(e)(d) high level governance and process reviews; 

(f)(e) internal benchmarking of forecast costs against costs in the current period; 

(g) capital expenditure category and operating expenditure category 
benchmarking; 

(h)(f) project and programme sampling; 

(i)(g) critiques or independent development of- 

(i) demand forecasts; 

(ii) labour unit cost forecasts; 

(iii) materials forecasts; 
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(iv) plant forecasts; and 

(v) equipment unit cost forecasts; and 

(j)(h) any other technique or approach that the Commission considers appropriate 
in the circumstances. 

A4 Criteria for considering the low incentive rate base capex allowance 

A5 Where the Commission considers that a base capex project or base capex programme 
proposed by Transpower as a low incentive rate base capex project is likely to require 
capital expenditure greater than $30 million, the Commission will take into account at 
least the following criteria in deciding whether to specify the base capex project or base 
capex programme as a low incentive rate base capex project: 

(a) proposedwhether there are viable alternatives that meet the same investment need; 
and 

A6 the magnitude of cost uncertainty of the base capex project or base capex programme.  

A7A5 Criteria for considering grid output measures 

The Commission will take into account at least the following criteria in considering grid 
output measures: 

(a) the extent to which the proposed grid outputa measure is a recognised 
measure of either or both of the following things: 

(i) risk in the supply of electricity transmission services; and 

(ii) performance of the supply of electricity transmission services; 

(b) the relationship(s) between the proposed grid outputa measure and, base 
capex, major capex and operating expenditure including the extent to 
which the relationship(s) can be quantified and the strength of the 
relationship(s); ; and 

(c) whether the proposed grid output measure was devised in accordance with 
the policies and processes referred to in the base capex proposal, including 
consultation processes; and 

(d)(c) the extent to which the proposed grid output measure aligns with the 
business processes used by Transpower in its supply of electricity 
transmission services. 

A8A6 Criteria for considering proposed revenue-linked grid output measures 

In addition to the criteria specified in clause A5,5, the Commission will take into account 
at least the following criteria in considering revenue-linked grid output measures: 
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(a) the extent to which the proposed revenue-linked grid outputa measure is a 
recognised measure of grid outputs that are valued by consumers; and 

(b) the strength of the relationship between a measure and base capex; and 

(b)(c) whether the proposed revenue-linked grid outputa measure is quantifiable, 
controllable by Transpower, auditable and replicable over time. 

A9A7 Criteria for considering matters relating to revenue-linked grid output measures 

The Commission will take into account at least the following criteria in considering the 
caps, collars, the grid output incentive rate and grid output targets in respect of each 
revenue-linked grid output measure: 

(a) the value that consumers place on the relevantthat grid output measure 
and the relationship between this value and the proposed grid output 
incentive rate; 

(b) quantification and strength of the relationship between base capex and the 
grid output both-  

(i) within the regulatory period in question; and  

(ii) over the longer term;  

(c) the extent of the likely effect of factors unrelated to grid investment that 
may affect the relevant grid output, such as- 

(i) natural degradation in asset condition;  

(ii) impact of changes in loading of the grid; and  

(iii) extreme weather events; 

(d) the plausible range of the relevant grid outputs likely to be delivered taking 
into account the factors described in paragraphs (b) and (c); 

(e) the relationship between the range described in paragraph (d) and the 
proposed caps and collars; and 

(f) the impact on return on capital implied by both the range described in 
paragraph (d) and the application of the proposed capscap, collars and grid 
output incentive rate. 

A8 Criteria for considering low incentive rate base capex  

Where the Commission considers that a base capex project or base capex programme 
proposed by Transpower as a low incentive rate base capex project is likely to require 
capital expenditure greater than the base capex threshold, it will take into account at 
least the following criteria in evaluating whether the base capex project or base capex 
programme should be specified by the Commission as a low incentive rate base capex 
project: 
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(a) whether there are viable alternatives that meet the same investment need; 
and 

(b) the magnitude of cost uncertainty of the base capex project or base capex 
programme.   

A10A9 Criteria for considering base capex allowance adjustment mechanism 

Where the Commission considers specifyingevaluates whether any E & D base capex 
projects or E & D base capex programmes are subject to uncertainty such that a base 
capex allowance adjustment mechanism itshould be specified by the Commission in 
respect of such projects or programmes, the Commission will take into account at least 
one of the following criteria: 

(a) the cost and/or timing uncertainties of any individual E & D base capex 
projectsproject or E & D base capex programmes; andprogramme; 

(b) the extent to which the cost and/or any timing uncertainties of an E & D 
base capex project or E & D base capex programme are linked to- 

(i)(b)  a certain level of demand or connection ofconnecting new generation; 
and/or 

(ii)(c) any other relevant drivers of E & D base capex that may influence project or 
programme need or uncertainty. 

A11  

A10 Criteria for considering listed projects 

Where the Commission evaluates whether a base capex project or base capex 
programme meets the criteria specified to qualify as a listed project, the Commission 
will assess whether it is a base capex project or base capex programme that meets all of 
the following criteria in accordance with clause 2.2.2(7) of the Capex IM: 

(a) will require capital expenditure greater than the base capex threshold; 

(b) is reasonably required by Transpower;  

(c) has at least one asset that is likely to be commissioned in the regulatory 
period; 

(d) for which the base capex forecast to be incurred is in relation to asset 
replacement, asset refurbishment, or both asset replacement and asset 
refurbishment;  

(e) has an anticipated commencement date within the regulatory period but 
that cannot be forecast with specificity; and 

(f) is not already accommodated in the proposed base capex for the regulatory 
period. 
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A11 Evaluation of other uncertainty mechanisms 

To the extent a base capex project, a base capex programme, or base opex is subject to 
uncertainty and where Transpower proposes new uncertainty mechanisms that are not 
currently identified in the Transpower IMs or the Capex IM, the Commission should 
evaluate whether: 

(a) having applied the general and specific evaluation criteria, the expenditure is 
sufficiently uncertain at the time of the RCP4 proposal that it requires a 
separate uncertainty mechanism; 

(b) the proposed allocation of risk between Transpower and its customers is 
appropriate; 

(c) the proposed mechanism is suitable;  

(d) the proposed mechanism is proportionate in regard to the materiality, 
administrative burden, and ease of implementation; and 

(e) the proposed expenditure is sufficiently separable from other expenditure 
areas and/or uncertainty mechanisms.  

After an initial review of the proposed mechanisms by the Commission and taking 
into account consultation with the Commission and with Transpower, the 
Commission should also have regard to any additional criteria as specified by 
the Commission. 
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SCHEDULE B REVENUE ADJUSTMENTS 

 

DIVISION 1 BASE CAPEX AND GRID OUTPUT ADJUSTMENTS  

B1 Calculation of base capex expenditure adjustment 

(1) The base capex expenditure adjustment is the sum of the standard incentive rate 
base capex expenditure adjustment and the low incentive rate base capex 
expenditure adjustment. 

(2) Subject to subclause (4), the quantum of the standard incentive rate base capex 
expenditure adjustment for a disclosure year is calculated in accordance with the 
following formula: a(b-c-g) 

 

Term Description  Specification  

a base capex standard incentive rate (a) (1 − (1/

((1 +

𝑥)^6)))  x 100% 

(b) where:  

‘x’ is the mid-point 
estimate of vanilla 
WACC determined in 
accordance with 
clause 3.5.1 of the 
Transpower Input 
Methodologies 
Determination 2010 

b adjusted standard incentive rate base 
capex allowance for the disclosure year 

d + d’ + e + f + h 

c aggregate capital expenditure that is 
base capex subject to the base capex 
standard incentive rate in the disclosure 
year 

base capex annual 
information required 
by an ID 
determination or a 
s 53ZD notice  

d standard incentive rate base capex 
allowance for the disclosure year 

in accordance with 
clause 2.2.3(1)(d) 
and the base capex 
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(3) Subject to subclause (4), the quantum of the low incentive rate base capex 

expenditure adjustment for a disclosure year is calculated in accordance with the 
following formula: a*(b*- c*- g*) 

 

allowance 
adjustment 
mechanism  

d’ amount of approved base capex in 
respect of listed projects subject to the 
base capex standard incentive rate for 
the disclosure year  

in accordance with 
clause 3.2.3(5)(o) 

e adjustment correcting for disparity 
between forecast CPI that applied when 
the standard incentive rate base capex 
allowance was determined and actual CPI 
in respect of d and d’ 

base capex annual 
information required 
by an ID 
determination or a 
s 53ZD notice 

f adjustment correcting for disparity 
between forecast FX rates that applied 
when the standard incentive rate base 
capex allowance was determined and 
actual FX rates for each relevant currency 
in respect of d and d’ 

base capex annual 
information required 
by an ID 
determination or a 
s 53ZD notice 

g aggregate amount of adjusted standard 
incentive rate base capex allowance b to 
which the base capex standard incentive 
rate a does not apply, if the expenditure 
was included in the standard incentive 
rate base capex allowance d or in 
approved base capex of listed projects 
d’, and where either base capex has 
expanded in scope and has become 
major capex or where base capex 
included in d or d’ has cost elements that 
vary significantly due to factors beyond 
the control of Transpower 

base capex annual 
information required 
by an ID 
determination or a 
s 53ZD notice 

h adjustment, after correcting for the 
applicable portions of e and f, in respect 
of the portion of d that is subject to the 
base capex allowance adjustment 
mechanism 

specified in an IPP 
determination 
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Term Description Specification 

a* base capex low incentive rate 15% 

b* adjusted low incentive rate base 
capex allowance for the 
disclosure year  

d* + d’* + e* + f* 

c* aggregate capital expenditure 
that is base capex subject to the 
base capex low incentive rate in 
the disclosure year 

base capex annual 
information required by 
an ID determination or a 
s 53ZD notice 

d* low incentive rate base capex 
allowance for the disclosure year 

in accordance with 
clause 2.2.3(1)(d)  

d’* amount of approved base capex 
in respect of listed projects 
subject to the base capex low 
incentive rate for the disclosure 
year  

in accordance with 
clause 3.2.3(5)(o)  

e* adjustment correcting for 
disparity between forecast CPI 
that applied when the low 
incentive rate base capex 
allowance was determined and 
actual CPI in respect of d* and d’* 

base capex information 
required by an ID 
determination or a 
s 53ZD notice 

f* adjustment correcting for 
disparity between forecast FX 
rates that applied when the low 
incentive rate base capex 
allowance was determined and 
actual FX rates for each relevant 
currency in respect of d* and d’* 

base capex information 
required by an ID 
determination or a 
s 53ZD notice 

g* aggregate amount of adjusted 
low incentive rate base capex 
allowance b* to which base capex 
low incentive rate a* does not 
apply, if the expenditure was 
included in the low incentive rate 
base capex allowance d* or in 
approved base capex of listed 
projects d’*, and where either 
base capex has expanded in scope 
and become major capex or 
where base capex included in d* 
or d’*has cost elements that vary 
significantly due to factors beyond 
the control of Transpower 

base capex annual 
information required by 
an ID determination or a 
s 53ZD notice 
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(4) For the purposes of subclauses (2) and (3), in calculating the amounts or values for 
one or more of c, e, f, g, c*, e*, f*and g*, the Commission need not use the 
amounts or values in the base capex annual information provided by Transpower 
and may instead, having regard to the views of interested persons, use the 
amounts or values that it considers are correct in the circumstances. 

B2 Calculation of annual grid output adjustment 

(1) Subject to subclause (2), the quantum of the grid output adjustment is calculated 
for a disclosure year in accordance with the following table: 

 

 

(2) For the purpose of subclause (1), in calculating the value for m, the Commission 
need not use the value for m disclosed by Transpower in the base capex annual 
information and may instead, having regard to the views of interested persons, 
use the value that it considers is correct in the circumstances. 

Term Description Specification 

 grid output adjustment ∑i 

i grid output adjustment in respect 
of the revenue-linked grid output 
measure in question 

max(l(j-n), min(l(m-n), 
l(k-n)))  

j collar in respect of the revenue-
linked grid output measure in 
question for the disclosure year 

in accordance with 
clause 2.2.3(1)(g)(ii)  

k cap in respect of the revenue-
linked grid output measure in 
question for the disclosure year 

in accordance with 
clause 2.2.3(1)(g)(i)  

l grid output incentive rate in 
respect of the revenue-linked grid 
output measure in question 

in accordance with 
clause 2.2.3(1)(g)(iii)  

m output achieved during the 
disclosure year in respect of the 
revenue-linked grid output 
measure in question 

base capex information 
required by an ID 
determination or a 
s 53ZD notice 

n grid output target in respect of the 
revenue-linked grid output 
measure in question for the 
disclosure year 

 

in accordance with 
clause 2.2.3(1)(g)(iv)  
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DIVISION 2 MAJOR CAPEX ADJUSTMENTS 

B3 Calculation of major capex expenditure and output adjustment 

(1) The amount of the major capex expenditure and output adjustment is calculated 
in accordance with this clause. 

(2) The amount of the adjustment for the project is zero if the amount of capex for 
the project is: 

(a) less than or equal to the project’s P70; and 

(b) equal to or more than the project’s P30.   

(3) In any other case, and subject to subclause (4), the amount of the adjustment for 
the project is calculated in accordance with the following formula:  

a(b – t – c) 

Term Description Specification 

a major capex incentive rate 
for the approved major 
capex project 

in accordance with 
clause 3.3.5(9) 

b adjusted major capex 
allowance for the 
approved major capex 
project  

d + e + f 

c amount of capital 
expenditure for the 
approved major capex 
projects less exempt 
major capex  

major capex information 
required by an ID 
determination or a s 53ZD 
notice 

d major capex allowance for 
the approved major capex 
project less exempt major 
capex  

in accordance with 
clause 3.3.5(9) 

e adjustment correcting for 
disparity between forecast 
CPI that applied when the 
major capex allowance for 
the approved major capex 
project was determined 
and actual CPI in respect of 
d 

major capex information 
required by an ID 
determination or a s 53ZD 
notice  
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(4) For the purposes of subclause (3), in calculating the amounts or values for one or 
more of c, e, f and t, the Commission need not use the amounts or values in the 
major capex information provided by Transpower in the major capex annual 
information and may instead, having regard to the views of interested persons, 
use the amounts or values that it considers are correct in the circumstances. 

 

f 

 

adjustment correcting for 
disparity between forecast 
FX rates that applied when 
the major capex 
allowance for the 
approved major capex 
project was determined 
and actual FX rates for 
each relevant currency in 
respect of d 

major capex information 
required by an ID 
determination or a s 53ZD 
notice  

t estimated part of the 
major capex allowance for 
the approved major capex 
project that relates to the 
approved major capex 
project outputs not 
delivered  

major capex annual 
information required by an ID 
determination or a s 53ZD 
notice 



 

 
 

 

79 
 

4673058 Transpower Capital Expenditure Input Methodology (IM Review 2023) Amendment Determination 2023 

SCHEDULE C MAJOR CAPEX PROPOSAL - EVALUATION CRITERIA 

 

C1 Proposed investment – investment test and components 

(1) When deciding whether to approve a major capex project or a staging project, the 
Commission must evaluate whether the proposed investment satisfies the 
investment test. 

(2) For the purposes of deciding whether a proposed investment that is a major 
capex project (staged) satisfies the investment test, the Commission will: 

(a) where Transpower seeks approval for the first staging project of a major capex project 
(staged), evaluate whether the investment test is satisfied for all proposed staging projects of 
the major capex project (staged); and 

(b) where Transpower seeks approval for a subsequent staging project of a major capex 
project (staged) that is a continuation of an existing major capex project (staged), evaluate 
whether the investment test is satisfied for all proposed remaining staging projects of the 
major capex project (staged). 

(3) The Commission will also evaluate, to the extent applicable to the transmission 
investment or non-transmission solution in question, the following components 
of the major capex project or staging project(s) for which Transpower seeks 
approval in its major capex proposal: 

(a) major capex allowance; 

(b) maximum recoverable costs; 

(c) recovery scheme; 

(d) major capex project outputs; 

(e) approval expiry date; 

(f) major capex incentive rate; 

(g) exempt major capex; 

(h) commissioning date assumption; and 

(i) completion date assumption. 

(4) The Commission may only approve a major capex project or a staging project 
after carrying out the evaluations under subclauses (1) to (3), if it is satisfied- 

(a) that the proposed investment satisfies the investment test; and 

(b) with the components listed in subclause (3) taking account of its ability to determine the 
major capex allowance, major capex incentive rate and exempt base major capex.   Commented [A33]: Should this say exempt major capex?  
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C2 General evaluation of major capex proposal 

The Commission must have regard to at least one of the following factors when 
evaluating a major capex proposal: 

(a) whether the proposed investment and investment options: 

(i) reflect good electricity industry practice; 

(ii) are technically feasible; 

(iii) are able to be implemented in terms of the statutory planning process 
under the Resource Management Act 1991, other regulatory consents, 
and obtaining property and access rights; and 

(iv) can be integrated into system and market operations; 

(b) whether the estimated time required for construction, consultation, meeting statutory 
planning and other regulatory requirements, and obtaining property and access rights prior to a 
proposed commissioning date or completion date is reasonable; 

(c) whether the key assumptions around outage planning are reasonable; 

(d) the extent to which, in complying with clause 3.3.1(9) with respect to the consultation 
programme or the approach for consideration of non-transmission solutions, Transpower has 
had regard to the views of interested persons; and 

(e) the impact of the sensitivity analysis on electricity market benefit or cost elements of 
the proposed investment and investment options.  

C3 Evaluation of major capex allowance and maximum recoverable costs 

The Commission must have regard to at least one of the following factors when 
evaluating the major capex allowance and maximum recoverable costs for the major 
capex project or staging project that Transpower submits for approval in its major capex 
proposal: 

(a) how major capex project outputs, key drivers, key assumptions, and cost modelling 
were used to determine the P50 and major capex allowance or maximum recoverable costs;  

(b) the capital costing methodology and formulation, including unit rate sources, the 
method used to test the efficiency of unit rates and the level of contingencies included; 

(c) the impact of forecast costs on other costs of Transpower, including the relationship 
with operating expenditure; 

(d) mechanisms for controlling actual capital expenditure with respect to the major capex 
allowance or maximum recoverable costs; and 

(e) the efficiency of the proposed approach to procurement of goods and services. 

Commented [A34]: Should this clause be numbered to locate 
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C4 Evaluation of approval expiry date 

The Commission must have regard to at least one of the following factors when 
evaluating a proposed approval expiry date: 

(a) the effect of the proposed approval expiry date on the quantified and unquantified 
costs and benefits under the investment test; 

(b) the effect of the changes to the commissioning date assumption or completion date 
assumption on the expected net electricity market benefit under the investment test; 

(c) the effect of the proposed approval expiry date and the commissioning date 
assumption or completion date assumption in the major capex proposal;  

(d) the sensitivity of the proposed approval expiry date to the key assumptions used in the 
major capex proposal; 

(e) demand and generation scenarios; and 

(f) sensitivity analysis. 

C5 Evaluation of major capex project outputs 

The Commission must have regard to at least one of the following factors when 
evaluating proposed major capex project outputs: 

(a) the extent to which the major capex project outputs reflect the nature, quantum and 
functional capability of the transmission investment assets to be commissioned; 

(b) the extent to which the major capex project outputs reflect the change in the functional 
capability of the grid as a result of undertaking the proposed major capex project or staging 
project; 

(c) the extent to which the major capex project outputs are consistent with key 
assumptions used in determining the major capex allowance or maximum recoverable costs; 

(d) the nature of the electricity market benefit or cost elements directly related to the 
supply of electricity transmission services taken into account in applying the investment test; 
and 

(e) in the case of a non-transmission solution- 

(i) the extent to which the major capex project outputs reflect the nature 
and quantum of any product or service provided to Transpower; and 

(ii) the extent to which the major capex project outputs reflect the 
change in the functional capability of the grid resulting from the 
product or service provided to Transpower. 
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C6 Evaluation of major capex incentive rate 

The Commission must have regard to at least one of the following factors when 
evaluating proposed major capex incentive rates: 

(a) the magnitude of the cost of the major capex project relative to the aggregate cost of 
other major capex projects; 

(b) the magnitude of the cost uncertainty of the major capex project relative to the cost 
uncertainty of other major capex projects. 

C7 Evaluation techniques 

In undertaking the evaluations described in the clauses in this schedule, the Commission 
may employ one or more of the following techniques: 

(a) analysis of powerflow and dynamics in the grid, in the context of the proposed 
investment, investment options and modelled projects; 

(b) detailed critiques of conceptual designs to the extent necessary to derive credible cost 
and time estimates, including forecast commissioning dates or completion dates; 

(c) analysis and review of the calculation of costs and benefits associated with the 
proposed investment and investment options including, but not limited to: 

(i) calculation of loss benefits; 

(ii) reductions in fuel consumption by generators of electricity; 

(iii) enabled lower cost generation; 

(iv) reliability benefits;  

(v) competition effects; and 

(vi) consequential opex; 

(d) critiques of market development scenarios contained in major capex proposals; 

(e) unit rate benchmarking; and 

(f) any other technique or approach that the Commission considers appropriate in the 
circumstances. 
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SCHEDULE D MAJOR CAPEX - INVESTMENT TEST  

 

DIVISION 1 INVESTMENT TEST 

D1 Major capex - investment test 

(1) The investment test is satisfied in respect of a proposed investment if the 
proposed investment is an investment option that- 

(a) is sufficiently robust under sensitivity analysis; 

(b) has a positive expected net electricity market benefit unless it is designed to meet an 
investment need the satisfaction of which is necessary to meet the deterministic limb of the 
grid reliability standards; and 

(c) has- 

(i) the highest expected net electricity market benefit, where only 
quantified electricity market benefit or cost elements are taken into 
account; or 

(ii) the highest expected net electricity market benefit including a 
qualitative assessment to take into account the contribution of 
associated unquantified electricity market benefit or cost elements, if 
the proposed investment has a similar expected net electricity market 
benefit to the investment option with the highest expected net 
electricity market benefit where only quantified electricity market 
benefit or cost elements are taken into account. 

(2) For the purpose of subclause (1)(c)(ii)- 

(a) a similar expected net electricity market benefit is one where the difference in 
quantum, subject to subclause (3), is 10% or less of the aggregate project costs of the 
investment option to which the proposed investment is compared; and 

(b) an electricity market benefit or cost element may be treated as unquantified where- 

(i) the cost of calculating its quantum in accordance with clause D6(4) is 
likely to be disproportionately large relative to the quantum; or 

(ii) its expected value cannot be calculated in accordance with 
clause D6(4) with an appropriate level of certainty due to the extent of 
uncertainties in underlying assumptions or calculation approaches. 

(3) For the purpose of subclause (2)(a), the Commission may, at its discretion, adopt 
an alternative percentage to 10% as proposed by Transpower. 
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DIVISION 2 MEANING OF TERMS USED IN INVESTMENT TEST 

D2 Expected net electricity market benefit 

(1) Expected net electricity market benefit means, in respect of an investment 
option, the weighted average of the net electricity market benefit under each 
relevant demand and generation scenario or relevant demand and generation 
scenario variation, where each relevant demand and generation scenario or 
demand and generation scenario variation is accorded the explicit or implicit 
weighting assigned to it by the party who developed the scenario, unless 
Transpower considers that alternative weightings should apply and has consulted 
on these as part of its consultation on the short list of investment options. 

(2) Net electricity market benefit means, in respect of an investment option applied 
to a demand and generation scenario, its aggregated quantum of each electricity 
market benefit or cost element less its aggregated quantum of each project cost. 

D3 Demand and generation scenario, and demand and generation scenario variation, and 
counterfactual case, and relevant demand and generation scenario 

(1) Demand and generation scenario means a description of a hypothetical future 
situation relating to forecast electricity demand and generation published by the 
Ministry of Business, Innovation and Employment (or other agency which 
subsequently assumes the responsibility) for the purpose of the preparation or 
evaluation of major capex proposals. 

(2) Demand and generation scenario variation means a feasible and reasonable 
variation on a demand and generation scenario that reasonably has regard to the 
views of interested persons. 

(3) Counterfactual case means a feasible and reasonable hypothetical future 
generation option where no major capex is incurred.  

(4) Each variation described in subclause (2) or option described in subclause (3) must 
be feasible and reasonable with regard to at least the following factors:  

(a) existing and forecast demand; 

(b) the grid reliability standards; 

(c) the value of expected unserved energy; 

(d) transfer capacities and capabilities of the grid; 

(e) the cost of supplying sufficient ancillary services;  

(f) the cost of losses necessarily incurred in efficiently meeting demand; 

(g) operating expenditure incurred in efficiently meeting demand by means of existing 
assets, committed projects, decommissioned assets and modelled projects;  
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(h) the capital cost of efficiently meeting demand by means of modelled projects; 

(i) the timing of decommissioning an asset or removing or re-rating a decommissioned 
asset; and 

(j) in the case of a demand and generation scenario variation only, the likely range of 
investment options to which the investment test relates. 

D4 The following are relevant demand and generation scenarios: 

D5 for any demand and generation scenario for which there is a variation under subclause 
(2), the demand and generation scenario variation for that scenario; and 

D6 for any demand and generation scenario for which there is no variation under 
subclause (2), that demand and generation scenario. 

D7D4 Costs or benefits 

(1) Electricity market benefit or cost element means, subject to subclause (3), a 
change relative to the value of that element in the counterfactual case, in any of 
the following things received or incurred by consumers during the calculation 
period under the demand and generation scenario in question that will affect net 
electricity market benefits: 

(a) fuel costs incurred by generators in relation to existing assets, committed projects and 
modelled projects; 

(b) the cost of involuntary demand curtailment borne by end users of electricity; 

(c) the costs of demand-side management; 

(d) capital costs of modelled projects; 

(e) costs resulting from operations and maintenance expenditure on committed projects, 
existing assets and modelled projects; 

(f) the cost of ancillary services including system operator costs; 

(g) the cost of losses, including local losses; 

(h) the cost of consequential opex; 

(i) any real option value;  

(j) subject to subclause (5), the value of any benefit associated with any financial 
contribution that a third party has committed to make towards the costs of the project; 

(k) subsidies or other benefits-  

(i) relating to anything listed in paragraphs (a) to (j); and 

(ii) provided under or arising pursuant to all electricity-related legislation 
and electricity-related administrative determinations; 
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(l) competition effects; and 

(m) any other benefit or cost occurring in the electricity market proposed by Transpower 
prior to its consultation on the short list of investment options and agreed to by the 
Commission. 

(2) Project cost means any of the following things reasonably incurred by Transpower 
prior to or during the calculation period in undertaking a major capex project:  

(a) capital expenditure incurred, including capital expenditure in relation to land specified 
in subclause (6), prior to the date implied by the commissioning date assumption for assets 
associated with the investment option; 

(b) amounts payable to a third party in relation to its testing of assets associated with the 
investment option; 

(c) an amount reasonably related to the commissioning of assets associated with the 
investment option;  

(d) operating, maintenance and dismantling costs associated with the investment option; 

(e) reasonable costs of complying with or arising pursuant to all applicable existing and 
reasonably anticipated legislation relating to the approval for and undertaking of an investment 
option; 

(f) reasonable costs of complying with or arising pursuant to administrative requirements 
relating to the approval for and undertaking of an investment option, including costs relating to 
the preparation of a major capex proposal; and 

(g) any other reasonable costs incurred by Transpower associated with the investment 
option. 

(3) For the purpose of subclause (1), an electricity market benefit or cost element 
excludes any project cost incurred by Transpower specified in subclause (2). 

(4) For the purpose of subclause (1)(i), real option value means the value attaching to 
the flexibility of a participant in the electricity market to make investment 
decisions, relating to an overall investment, in phases, where the value reflects the 
expected relative reduction of future costs to future benefits due to the making of 
those investment decisions based on information available in the future but 
presently unavailable or uncertain. 

(5) For the purpose of subclause (1)(j), the value of any such benefit may not exceed 
the amount of the contribution committed by the third party. 

(6) The land referred to in subclause (2)(a) is land that, at the time of the major capex 
proposal, is commissioned but which is not used by Transpower to provide 
electricity transmission services. 
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D8D5 Competition effects 

Competition effects means the value of the expected change in economic surplus due to 
a change in competition among participants in the electricity market as a result of a 
major capex project undertaken by Transpower, which must exclude any expected 
change in economic surplus due to a change in another electricity market benefit or cost 
element listed in clause D4(1). 

D9D6 Quantification of costs and benefits 

(1) The quantum of a project cost incurred prior to the calculation period must be 
calculated using compounding of the project cost over the period from the date it 
was incurred to the start of the calculation period using the discount rate. 

(2) The quantum of an electricity market benefit or cost element received or incurred 
during the calculation period must be calculated using discounting of the 
electricity market benefit or cost element over the calculation period using the 
discount rate. 

(3) Discount rate means- 

(a) a standard rate of 5%; or 

(b) a non-standard rate other than 5% which is appropriate in the circumstances and 
subject to consultation under clause I4. 

(4) The quantum of an electricity market benefit or cost element or project cost 
must be calculated using its expected value, which is the probability-weighted 
average of the possible values of the cost or benefit where the probability 
weightings reflect the uncertainties in underlying assumptions or calculation 
approaches. 

(5) The cost of involuntary demand curtailment borne by end users of electricity is the 
expected quantity of curtailed demand multiplied by the value of expected 
unserved energy. 

(6) The quantum of a project cost must be calculated using good electricity industry 
practice. 

D10D7 Sensitivity analysis 

(1) Sensitivity analysis means consideration, save where it is neither reasonably 
practicable nor reasonably necessary, of the effect on quantum of variations in the 
following parameters, taking into account their probability of occurrence:  

(a) forecast demand; 

(b) size, timing, location, fuel costs and operating and maintenance costs, relevant to 
existing assets, committed projects, modelled projects and the investment option in question; 
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(c) capital cost of the investment option in question (including variations up to proposed 
major capex allowance) and modelled projects; 

(d) timing of decommissioning, removing or de-rating decommissioned assets; 

(e) subject to subclause (2), the value of expected unserved energy; 

(f) discount rate; 

(g) range of hydrological inflow sequences;  

(h) relevant demand and generation scenario and/ or demand and generation scenario 
variation probability weightings;  

(i) in relation to any competition effects associated with an investment option, generator 
offering and demand-side bidding strategies; and 

(j) any other variables that Transpower considers to be relatively uncertain. 

(2) For the purpose of subclause (1)(e), where paragraph (b) of the definition of value 
of expected unserved energy is relied on, sensitivity analysis must be undertaken 
in respect of variations in both the value described in that paragraph and the value 
described in paragraph (a) of the definition of value of expected unserved energy. 

(3) For the purpose of subclause (1)(f), sensitivity analysis must be undertaken in 
respect of the following discount rates- 

(a) 3%; 

(b) the standard rate of 5%; 

(c) 7%; and 

(d) any non-standard rate other than 5% which has been adopted by 
Transpower. 

D11D8 Assets and projects 

(1) Committed project means assets that are likely to be commissioned during the 
calculation period and- 

(a) in relation to which all of the following are satisfied:  

(i) the proponent has obtained all required planning consents, 
construction approvals, and licences, and fulfilled any other regulatory 
requirement that must be met before commencing construction; 

(ii) construction has commenced or a firm commencement date for 
construction has been set; 

(iii) the proponent has acquired or executed an agreement to acquire land 
(or commenced legal proceedings to acquire land), or has executed an 
agreement for the leasing of land, for the purposes of construction;  
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(iv) contracts for supply and construction of the major components of the 
plant and equipment (including any generating units, turbines, boilers, 
transmission towers, conductors, termination station equipment) have 
been executed (i.e. all the necessary formal legal requirements have 
been observed to make the contract valid and complete); and  

(v) if required, contracts for the financing of the project, including any 
debt plans, have been executed (i.e. all the necessary formal legal 
requirements have been observed to make the contract valid and 
complete); or 

(b) that is an approved investment (as ‘approved investment’ is defined in the code). 

(2) Decommissioned asset means an existing asset in relation to which-  

(a) the following things are satisfied: 

(i) a final decision to decommission, remove or de-rate the existing asset 
after a specified date has been made and publicly announced; and  

(ii) firm arrangement to directly or indirectly facilitate the 
decommissioning, removal or de-rating of the existing asset has been 
made;  

(b) consents or contracts for its operation and maintenance have- 

(i) been terminated; or  

(ii) expired with no reasonable prospect of renewal; or 

(c) agreements for early termination of consents or contracts for its operation and 
maintenance have been executed. 

(3) Existing asset means any asset in operation at the time a major capex proposal is 
made. 

(4) Modelled project means assets, other than those that are part of an investment 
option- 

(a) which are likely to exist- 

(i) as part of a demand and generation scenario; and 

(ii) during the calculation period for any investment option based on that 
scenario; and 

(b) for which the likelihood, nature and timing of their existence are affected by an 
investment option proceeding. 
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SCHEDULE E INTEGRATED TRANSMISSION PLAN 

 

E1 Information to be included in integrated transmission plan 

(1) The information that must be included is: 

(a) an ITP narrative; and 

(b) ITP supporting documents. 

(2) The information listed in this schedule in relation to the ITP narrative is, unless 
otherwise stated, required in respect of a period of at least ten disclosure years 
commencing on the first day of the next regulatory period. 

(3) The robustness of information provided must be commensurate with the degree 
of certainty Transpower may be reasonably expected to have in respect of it. 

E2 Information to be included in the ITP narrative 

(1) with reference, where relevant, to the information contained in the ITP 
supporting documents, a high level- 

(a) overview of the expenditure and outputs which are proposed for the first regulatory 
period to which the ITP narrative relates coinciding with the disclosure year and forecast 
expenditure needs and outputs over the next regulatory period; 

(b) overview of the key assumptions and scenarios used to determine forecast expenditure 
and grid outputs;  

(c) assessment of the key uncertainties in the key assumptions, and forecast expenditure 
and grid outputs; 

(d) assessment of the key risks affecting forecast expenditure;  

(e) assessment of how the key uncertainties and key risks will affect Transpower’s ability to 
deliver the forecast grid outputs; 

(f) description of the proposed measures to manage and mitigate the key uncertainties and 
key risks; 

(g) description of the key relationships, including any synergies or trade-offs, within and 
between the following: 

(i) projects and programmes assumed for the purpose of determining the 
forecast expenditure; and 

(ii) the forecast grid outputs; and 

(h) explanations of how key aspects of the ITP narrative take account of any changes in 
Transpower’s strategic directions or scenarios since the publication of the previous ITP 
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narrative, including by reference to any new reports by Transpower on strategic directions or 
scenarios. 

(2) forecast expenditure in the form of a schedule in respect of each disclosure year 
for- 

(a) operating expenditure (disaggregated by major areas of expenditure); 

(b) base capex (disaggregated by major areas of expenditure); and 

(c) approved major capex (disaggregated by project); 

(3) forecast grid outputs in the form of a schedule in respect of each disclosure year 
for- 

(a) each revenue-linked grid output measure described in the base capex proposal relating 
to the first regulatory period to which the ITP narrative relates; 

(b) all proposed grid output measures other than those referred to in (a) above described 
in that base capex proposal relating to the first regulatory period; and 

(c) major capex project outputs assumed to be delivered by each approved major capex 
project; 

(4) a summary of major capex projects under development, including: 

(a) a summary of the key issues being addressed with reference to the planning report 
which is an ITP supporting document;  

(b) estimates of likely capital expenditure; and 

(c) estimates of project timings, including those relating to consultation periods, 
submissions for approval, construction, and commissioning. 

E3 ITP supporting documents 

(1) the following documents, prepared or updated no more than two years before the 
submission date- 

(a) an asset management plan that includes the information specified in clause E4; 

(b) a planning report that includes the information specified in clause E5; 

(c) a report setting out Transpower’s output and performance objectives that includes the 
information specified in clause E6. 

E4 Information to be included in the asset management plan 

(1) overall asset management strategy and objectives; 

(2) overall asset risk management framework; and 

(3) asset management plans for each asset class covering: 

(a) specifications for assets life cycle activities;  
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(b) general condition of existing assets; 

(c) intended programmes of asset management works;  

(d) routine maintenance and repair plans for assets; and 

(e) programmes for routine maintenance and repair plans. 

E5 Information to be included in the planning report 

(1) the capabilities of the existing grid; 

(2) demand and generation forecasts for the forthcoming 10 years; 

(3) the grid’s ability to meet future demand and generation needs; 

(4) the role of the grid in facilitating generation; and 

(5) grid investment that may be required to meet future needs for the next 10 years 
and beyond, by way of- 

(a) grid backbone transmission plans for the main North and South Island transmission 
corridors and for the HVDC link; and 

(b) a set of regional plans. 

E6 Information to be included in the report on output and performance objectives 

(1) a longer term view of the grid outputs and associated grid performance that will 
be economic to achieve, taking account of- 

(a) performance expectations of end users of electricity, including in relation to the value of 
unserved energy; 

(b) the costs of delivering changes in the level of grid outputs; 

(c) the impact of committed expenditure on grid outputs; and 

(d) any forecast degradation in asset condition or performance which will affect grid 
outputs; 

(2) a detailed description on the analysis, assumptions and approach used to 
determine the longer term view; and 

(3) an approach to convert the longer term view to appropriate shorter term 
objectives for grid outputs. 
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SCHEDULE F BASE CAPEX PROPOSAL - QUALITATIVE 
INFORMATION  

 

F1 Qualitative information required in a base capex proposal 

For the purpose of clause 7.3.1(1)(b), a base capex proposal must, in addition to the other 
things specified in that clause, include all the information listed or described in this schedule. 
The information listed or described in this schedule is, unless otherwise stated, required in 
respect of the IPP regulatory period. 

F2 List of identified programmes, listed projects, low incentive rate base capex projects 
and E & D base capex projects 

(1) Identify all proposed identified programmes and explain how they were selected with 
reference to the categories or criteria agreed or specified under clause 2.2.1; 

(2) Identify all proposed listed projects and explain why they meet the criteria for listed 
projects set out in clause 2.2.3(8); 

(3) Identify all proposed low incentive rate base capex projects and explain- 

(a) why each is expected to require capital expenditure exceeding the base capex 
threshold$30 million;  

(b) the extent to which there are viable alternatives to meet the same investment need; 
and 

(c) the magnitude of the cost uncertainty. 

(4) Identify all E & D base capex projects or E & D base capex programmes that 
Transpower considers should be subject to the base capex allowance adjustment mechanism 
and explain the extent to which the cost and/or timing uncertainties are linked to- 

(d) a certain level of demand or connection of new generation; and/or 

(e) any other drivers of E & D base capex. 

F3 Overview 

(1) An overview narrative on how the proposed base capex projects and base capex 
programmes are consistent with the-  

(a) most recent integrated transmission plan, and an explanation for any material 
divergence; and  

(b) opex proposal; 
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(2) overall description of Transpower’s aims and objectives with respect to base capex; 

(3) summary of the key evidence supporting those aims and objectives; 

(4) explanation as to the overall deliverability of the proposed base capex projects and 
base capex programmes; and 

(5) identification and explanation of the factors likely to affect the deliverability of the 
proposed base capex projects and base capex programmes by base capex category. 

F4 Governance and consultant reports 

(1) schedule listing Transpower’s governance arrangements (including policies, processes, 
strategies and risk assessments) applicable to base capex concerning- 

(a) base capex projects costing more than the base capex threshold; 

(b) base capex programmes; 

(c) asset management;  

(d) business planning; and  

(e) capital works; 

(2) description of all material changes to policies and processes that have had a material 
impact on expenditure levels; and 

(3) schedule listing all consultant reports commissioned for the purpose of preparing the 
base capex proposal. 

F5 Cost and efficiency 

(1) evidence demonstrating if, and how, Transpower has, in relation to base capex, during 
the current regulatory period- 

(a) pursued, and is pursuing process improvements;  

(b) ensured and is seeking to ensure appropriate least-whole-of-life cost and efficient 
interventions; 

(c) pursued and is pursuing cost reduction strategies for its projects and programmes; 

(d) ensured and is seeking to ensure that both internal and external suppliers of goods and 
services have incentives to perform well and identify cost savings;  

(2) description of all efficiency assumptions relied upon in the proposed base capex 
allowances; and 

(3) description of-  

(e) any contingency included in proposed costs; and 

(f) the methodology for calculating such contingencies. 
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F6 Information on identified programmes 

(1) description, in respect of each identified programme, of the milestones that have been 
passed in accordance with Transpower’s internal approval processes;  

(2) in respect of each identified programme- 

(a) description of the identified programme, including its aims and objectives; 

(b) economic analyses that support it; 

(c) explanation as to its deliverability, with reference to factors likely to specifically affect 
the identified programme;  

(d) description of the methodology used to generate the forecast of its base capex, 
including, but not limited to-  

(i) the relevant key assumptions and how they were applied; 

(ii) any relevant cost benchmarking undertaken by or for Transpower;  

(iii) internal historical cost trends for specific cost components relied upon 
e.g. unit costs; and 

(iv) any models used, accompanied by explanations of the models and how 
they were relied upon;  

(e) any material change from historical costs in any cost component included in the 
identified programme and its effect on the forecast base capex; 

(f) list of all relevant documents taken into account in forecasting the identified 
programme’s base capex, including documents relating to the identified programme’s 
deliverability, relevant policies and consultant reports; 

(g) explanation of the extent to which the identified programme’s forecast base capex 
implements the key assumptions, any consultant reports, and policies relating to the planning 
of the grid and the forecasting of capital expenditure and operating expenditure for that 
purpose, including in relation to- 

(i) long term grid development; 

(ii) grid maintenance; and 

(iii) grid operation; 

(h) explanation of all material departures from any-  

(i) relevant policies; 

(ii) planning standards; or  

(iii) conclusions and recommendations contained in the consultant reports 
identified pursuant to paragraph (f); 

(i) overview of any significant tradeoffs between operating expenditure, base capex and 
quality that Transpower considered in the development of the identified programme; 
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(j) assessment of its impact upon either or both of the-  

(i) quality performance; and  

(ii) serviceability,  

of the assets to which the identified programme relates; 

(k) description of relevant legally enforceable duties owed by Transpower, whether arising 
under legislation, at common law or in contract, that have a material impact on the identified 
programme;  

(l) description of any material step change compared to historic costs for the same or a 
similar type of project or programme;  

(m) explanation of the effect of a step change described pursuant to paragraph (l) on the 
forecast base capex of the identified programme. 

(3) in respect of each identified programme with a forecast commissioning date in the next 
regulatory period- 

(a) description of the reasons for the identified 
programme and the key assumptions underlying 
the investment need; 

(b) where options have been considered, provide a summary of the options considered, the 
analyses undertaken and the reasons for selecting the preferred option; 

(c) summary of expected costs and a description of benefits and outputs; and  

(d) identify, quantify and justify all contingency sums included in the forecast cost of the 
identified programme. 

(4) in respect of each identified programme with a forecast commissioning date in the 
regulatory period after the next regulatory period- 

(a) describe the milestones that are planned to be completed in the next regulatory period; 
and 

(b) provide the forecast commissioning date. 

(5) in relation to each identified programme that may use outsourced services which may 
have a material effect on the desired outcome of the identified programme to the extent 
known- 

(a) identify the outsourced services; 

(b) explain whether those outsourced services are to be provided- 

(i) under a discrete contract; or 

(ii) as part of a broader operational arrangement or contract or similar; 

(c) provide an overview of the procurement process, including an explanation of the extent 
to which the process will involve competitive bidding, and if not, why not; 
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(d) identify any significant components of any outsourced services that have been, or will 
be sub-contracted to another supplier; and 

(e) identify relevant procurement documents in a schedule, including but not limited to 
requests for tender and submissions in response. 

F7 Procurement 

(1) Provide a description of the procurement process that will be used to deliver the 
proposed expenditure included in the base capex proposal; and 

(2) Identify and explain any key risks associated with procurement that has the potential to 
affect the delivery of base capex projects and base capex programmes in the next regulatory 
period.  

F8 Resourcing and delivery 

(1) description of plans for resourcing and delivering the proposed base capex projects and 
base capex programmes; 

(2) identification of the key risks associated with resourcing and delivering the proposed 
base capex projects and base capex programmes including explanation of each risk’s potential 
to affect- 

(a) the forecast base capex; and 

(b) forecast grid output measures; and 

(3) description of the processes that will be implemented to manage or mitigate the risks to 
which subclause (2) relates. 

F9 Other capex 

In respect of any base capex included in the regulatory templates agreed pursuant to 
clause 2.2.1(1)(a) or specified pursuant to clause 2.2.12.2.1 that does not relate to an 
identified programme, description of the rationale for any forecast base capex 
exceeding $1 million in any one disclosure year. 

F10 Escalation factors and foreign exchange assumptions 

(1) in respect of each escalation factor relied on to account for changes in input prices in 
completing the regulatory templates agreed pursuant to clause 2.2.1(1)(a) or specified 
pursuant to clause 2.2.12.2.1- 

(a) description of each such escalation factor and rationale for its use; 

(b) methodology underlying the calculation of its quantum, by reference to data sources, 
data conversions and assumptions relied upon, including lags; 

Commented [A48]: F6 unchanged 

Commented [A49]: F7 unchanged 

Commented [A50]: F8 unchanged 

Commented [A51]: F9 unchanged 



 

 
 

 

98 
 

4673058 Transpower Capital Expenditure Input Methodology (IM Review 2023) Amendment Determination 2023 

(c) the weighting given to it and description of how that weighting was determined, 
including any assumptions relied upon; 

(d) explanation of whether the same escalation factor has been used in the base capex 
proposal and opex proposal, and if not, explanation and supporting evidence as to why 
different escalator factors were applied;  

(e) an explanation of whether, in applying escalation factors that relate to labour or 
material inputs, additional contingency factors were applied and, if so, description of the 
uncertainties they account for and how they were calculated; 

(2) a list of the foreign exchange rates used to prepare the proposed base capex 
allowances; 

(3) an estimate of the exposure to foreign currency for each foreign currency for each year 
of the next regulatory period and description of how these estimates were produced. 

F11 Information on proposed grid output measures  

(1) list of all proposed grid output measures that- 

(a) must include the following-  

(i) one or more asset performance measures; 

(ii) one or more measures of grid performance; and 

(iii)  one or more asset health grid output measures;  

(b) may include the following- 

(i) one or more asset capability grid output measures; and 

(ii) any other grid output measures; 

(2) description of each grid output measure listed under subclause (1) including- 

(a) detailed definitions;  

(b) details as to what the grid output measure includes and excludes;  

(c) the reasons for selecting each grid output measure, including the relationship with the- 

(i) risks associated with the grid;  

(ii) forecast performance of the grid; and 

(iii) the purposes of the investment in the grid as proposed in the base 
capex proposal. 

(3) in respect of each grid output measure listed under subclause (1)- 

(d) identify whether it is proposed as a revenue-linked grid output measure, or not linked 
to revenue; 
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(e) the effect that the proposed base capex allowances would have on the measure during 
the next regulatory period and beyond it;  

(f) the alignment with the underlying business processes used to plan and operate the grid; 
and 

(g) all relevant calculations, models and supporting data; 

(4) in respect of each grid output measure listed under subclause (1) not linked to revenue- 

(h) the forecast value of the grid output measure at the start and by the end of the 
regulatory period; and 

(i) an explanation of how the forecast value was determined. 

F12 Revenue-linked grid output measures 

(1) in respect of each proposed revenue-linked grid output measure-  

(a) a description of how it will be linked to revenue through the grid output mechanism; 

(b) in respect of each disclosure year of the regulatory period, a proposed-  

(i) grid output target; 

(ii) grid output incentive rate; 

(iii) cap; and 

(iv) collar; 

(c) description of and justification for the proposed grid output targets, caps, collars, and 
grid output incentive rates including-  

(i) how each was determined by reference to the relevant definitions; 

(ii) whether, and if so, for each grid output target, Transpower has had 
regard to any consultation responses and relates to relevant policies 
and key assumptions; 

(d) to the extent possible, historical performance data for the seven most recently 
completed disclosure years; 
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(2) commentary comparing and evaluating the performance of each proposed revenue-
linked grid output measure with respect to actual capital expenditure and operating 
expenditure over the 7 most recently completed disclosure years; 

(3) commentary as to how the proposed grid output targets relate to the proposed base 
capex allowances and proposed operating expenditure allowance as contained in the opex 
proposal; 

(4) identification of any key assumptions relied upon and modifications or changes made to 
historical performance data for the purpose of determining the proposed grid output targets; 
and 

(5) description of models and all data used to determine the proposed grid output targets, 
caps and collars. 
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(4)  
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SCHEDULE FA OPEX PROPOSAL – ADDITIONAL INFORMATION 

FA1 Qualitative information required in an opex proposal 

(1) An opex proposal must include all of the information listed or described in this 
schedule. The information listed or described in this schedule is, unless otherwise 
stated, required in respect of the IPP regulatory period. 

(2) The Commission may, by notice in writing, require Transpower to provide 
additional qualitative information if the Commission reasonably considers the 
additional information is necessary for the purposes of assessing the opex 
proposal. 

(3) If Transpower receives a notice under subclause (2), it must provide the requested 
information to the Commission within a reasonable time. 

FA2 Company structure and nature of regulated services 

Provide a summary of Transpower’s company structure and its regulated services, 
including: 

(e) a current group structure map, including all companies and subsidiaries, as well as a 
high-level description of the main functions of each and their relationship with Transpower, 
and any proposed material changes planned to be made to the group structure for or in the IPP 
regulatory period; 

(f) a current organisation chart, including a description of operating units, the main 
organisational functions and their relationships, and staff numbers; 

(g) any already-confirmed material changes planned to be made to the organisation 
structure for or in the IPP regulatory period that would alter current opex patterns for that 
period; and 

(h) a description of any proposed material changes to regulated services or ouputsoutputs 
provided in the current regulatory period and which are planned to be made for or in the IPP 
regulatory period. 

FA3  Current regulatory period opex 

Provide the following information concerning opex in the current regulatory 
period: 

(a) a description of the key drivers of opex in the period; 

(b) the actual and estimated efficiency savings achieved for each opex category, including 
forecast amounts until the end of the period; 

(c) a description and the amount spent on innovation initiatives in the period, including 
how customers will benefit in the long term from those initiatives; and 

(d) evidence demonstrating, if, and how, Transpower has: 
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(i) pursued and is pursuing opex process improvements, including those 
identified in Transpower’s opex proposal for the current regulatory 
period; 

(ii) ensured and is seeking to ensure appropriate least-whole-of-life cost 
and efficient interventions; 

(iii) pursued and is pursuing cost reduction strategies, with relevant 
examples provided from its opex categories; and 

(iv) ensured and is seeking to ensure that both internal and external 
suppliers of goods and services have incentives to perform well and 
identify cost savingsefficiencies. 

FA4 IPP regulatory period opex 

 Provide the following forecast opex information in the opex proposal: 

(a) a description of Transpower’s objectives for its opex and representative 
examples from its opex categories that demonstrate the ways in which the opex 
proposal is consistent with an expenditure outcome which represents the 
efficient costs of a prudent supplier, having regard to good electricity industry 
practice as the appropriate planning and performance standard for a prudent 
supplier; 

(b) an explanation of any material variances between the opex proposal and the 
integrated transmission plan; 

(c) the source documents substantiating, or relied upon to prepare, the high level 
explanations at paragraph (b); 

(d) an overview that gives context to, and explains: 

(i) linkages between Transpower’s historical opex, quality performance 
and capex, and Transpower’s forecast opex, proposed quality 
standards and grid outputs and capex for the IPP regulatory period, 
including an explanation of how the capex programme during the 2 
regulatory periods preceding the IPP regulatory period has impacted 
on the forecast opex for that period; and 

(ii) any factors driving a material change in levels of opex for each of the 
opex categories forecast for the current regulatory period and those 
forecast for the IPP regulatory period; 

(e) an overview of the methods used to develop the opex forecast for each opex 
category and for opex in aggregate, which must include: 

(i) details of the forecasting approach used for each opex category, e.g., 
bottom up, base-step-trend, benchmarking analysis; 

(ii) an explanation of why the forecasting approach used in considered 
appropriate; 
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(iii) when a base-step-trend forecasting approach is used, an explanation 
on why the expenditure in the selected historic base year is 
representative of recurring expenditure, including information on non-
recurring expenditure that has been removed from the base year 
expenditure; 

(iv) when a base-step-trend forecasting approach is used, an explanation 
on how any included forecast step changes and trend assumptions 
reflect efficient costs; 

(v) details of how the effects of uncertainties are incorporated in 
forecasts; 

(vi) details of how synergies between opex portfolios and between opex 
and capex are taken into account; 

(vii) details of the challenge and approval process employed for sign-off of 
opex forecasts; and 

(viii) details of the differences, if any, and improvements in the forecasting 
approach used to develop forecasts compared to that used for the 
opex proposal for the current regulatory period.  

(f) a description of Transpower’s approach to treating forecast efficiencies in its 
opex proposal; 

(g) a description and quantification of any contingency amounts that are included in 
the opex proposal, the methodology for calculating those contingency amounts, 
and how the contingency amounts apply to specific identified programmes, 
where relevant; 

(h) an explanation of the deliverability of proposed levels of opex for each opex 
category, as well as any factors likely to affect this, including: 

(i) a description of plans for resourcing and delivering proposed 
levels of opex for each opex category; 

(ii) identification of key risks associated with resourcing and 
delivering proposed levels of opex for each opex category, including 
explanation of each risk’s potential to affect- 

(A) forecast levels of opex;  

(B) forecast grid outputs; and 

(iii) a description of the policies that will be implemented to manage or 
mitigate these key risks; and 

(i) a description of the rationale for forecast expenditure of each opex category 
that is not an identified programme; and 

(j)(i) where relevant, an operational copy of the model used to generate the 
forecast opex for each of the opex categories for all disclosure years in the IPP 
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regulatory period outputs required for the opex proposal (e.g., forecast opex for 
each of the opex categories for all disclosure years in the IPP regulatory period). 

FA5   Identified programmes – opex 

 Provide the following information for each identified programme in the opex 
proposal: 

(a) a description of the opex identified programmes, includings its aims, 
objectives and benefits; 

(b) an explanation as to deliverability, including factors likely to specifically affect 
that opex identified programme; 

(c) a description of the methodology used to generate the forecast of the opex for 
that opex identified programme, including- 

(i) key assumptions and how they were applied; 

(ii) any relevant cost benchmarking undertaken by or for Transpower; 

(iii) any information available on internal historical cost trends for specific 
cost components relied upon, e.g., unit costs;  

(d) a list of all key documents taken into account in forecasting opex for that opex 
identified programme, including key documents relating to deliverability, 
policies and consultants’ reports; 

(e) an explanation of the extent to which forecast opex for that opex identified 
programme implements the key assumptions, recommendations from any 
consultants’ reports, and policies relating to the planning of the grid, and the 
forecasting of capex and opex for that purpose, including in relation to: 

(i) long term grid development; 

(ii) grid maintenance; and 

(iii) grid operations; 

(f) where relevant an explanation of the extent to which forecast non-network 
opex for that opex identified programme implements the key assumptions, 
recommendations from relevant consultants’ reports, and policies relating to 
the other aims and objectives of Transpower; 

(g)(f) an explanation of all material departures from any: 

(i) relevant policies; 

(ii) planning standards; or 

(iii)  conclusions and substantive recommendations contained in 
consultants’ reports; 

(h)(g) an assessment of the impact of the identified porgrammeprogramme on 
base capex, major capex, assets and quality, including a description of any 
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significant trade-offs between opex, base capex, major capex and quality that 
Transpower considered in the development of the opex identified 
programme; 

(i)(h) a description of relevant regulatory obligations that have a material 
effect on the opex identified programme; 

(j)(i) an explanation of any material step change from historical costs in any 
cost component for the same or a similar type of programme, and an 
explanation of the effect of the step change on forecast opex for the opex 
identified programme; and 

(j) a schedule of key models used, accompanied by explanations of the models 
and how they were relied upon for the opex identified programme. 

(k) Provide a description of the procurement processes that Transpower will use 
to help deliver opex identified programmes.  

(l) Identify and explain any key risks associated with procurement with the 
potential to affect the delivery of an identified programme in the opex 
proposal. 

(k)(m)  

FA6 Policies, processes and consultants’ reports 

(a)  Provide the following information in relation to policies and processes 
and consultants’ reports: 

(b)(a) Provide a schedule listing and describing key policies and processes and 
consultant’s report s applicable to: 

(i) opex portfolios; 

(ii) asset management, including ensuring lowest lifecycle costs for assets; 

(iii) business planning; 

(iv) insurance (including self-insurance); 

(v) procurement related to opex; 

(vi) monitoring and reporting on forecast versus actual performance 
(including efficiency gains) achieved for opex categories; 

(vii) programs and initiatives that have been the subject of Transpower’s 
internal approval system; 

(viii) capital works, including the demarcation between capex and opex, the 
trade-off between capex and opex and the decision processes for 
investing in capex or opex; and 

(ix) any other policies that materially shape the opex proposal; 
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PART 6 a description and estimated quantified impact on the opex proposal of 
any material changes to key policies and processes applicable to opex that 
Transpower has made since it submitted the IPP proposal for the current 
regulatory period; 

PART 7 a schedule of consultant engagements where Transpower has sought 
specialist industry opinion as part of the opex proposal, and summaries of: 

(iii) all final and draft reports relied upon, including recommendations; and 

(iv) any other substantive written advice and recommendations received 
from the consultants as a result of those engagements (i.e., excluding 
non-substantive emails or other correspondence, such as those 
concerning engagement process matters). 

FA7 Procurement 

(1) Provide a description of the procurement processes that Transpower will use to 
help deliver opex identified programmes in the opex proposal, including: 

(2) the size, experience, and capability of available service providers; 

(3) the cost-benefit analysis for any outsourcing in each identified programme; 

(4) the processes used to select, evaluate and award any outsourced work; and 

(5) examples of the performance targets and monitoring arrangements Transpower 
uses for procurement arrangements. 

(6) Identify and explain any key risks associated with procurement with the potential 
to affect the delivery of an identified programme in the opex proposal. 

FA8  Escalation factors and foreign exchange assumptions 

(1) Provide the following information in respect of each escalation factor relied on to 
account for changes in input prices used in the opex proposal: 

(a) a description of each escalation factor and the rationale for its use; 

(b) the methodology underlying the calculation of the escalation factor’s 
quantum, by reference to inputs and assumptions; 

(c) the weighting given to the escalation factor and description of how that 
weighting was determined, including any assumptions relied upon; and 

(d) for escalation factors that relate to labour or material inputs, an explanation of 
whether additional contingency factors were applied and, if so, a description of 
the uncertainties that the contingency factors account for and how the 
contingency factors were calculated. 

(2) In respect of the foreign exchange assumptions used in the opex proposal, provide 
the following information: 
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(a) a list of the foreign exchange rates, and the source of those rates, used to 
prepare the opex proposal; and 

(b) an estimate of the forecast exposure to foreign exchange movements for each 
foreign currency for each year of the IPP regulatory period and a description 
of how these estimates were produced. 

FA9 Instantaneous reserve event charges 

 Provide an estimate of instantaneous reserve event charges for each year of the 
IPP regulatory period, and a description of the methodology used to develop the 
estimates. 

FA10 Insurance 

Provide the following information in relation to any proposed self-insurance 
allowance:  

(a) an explanation description of the base-step-trend method used to 
forecast the insurance costsself-insurance allowance;  

(b) a description of the methodology used to calculate the self-insurance risk 
premium for any material new insured risks (iei.e., step changes in the 
proposed self-insurance allowance attributable to increases in the scope of 
insured risk); and 

(c) a report from an actuary, who is qualified to provide such advice, on- 

(i) the reasonableness of any ‘step’ in the self-insurance base-step-
trend calculation attributable to changes in market trends in insurance 
premiums; and 

(ii) the methodology used to quantify the effect of any material new 
insured risks. 

FA11 Cost allocation 

Provide the following information in relation to the allocation of Transpower’s 
costs: 

(a) relevant policy documents that describe the cost allocation methodology, 
consistent with causes 2.1.1 and 3.2.1 of the Transpower Input Methodologies 
Determination 2010, used by Transpower for allocating opex between 
electricity transmission services, other regulated services and unregulated 
services; 

(b) a description of how that cost allocation methodology is used for allocating 
opex between the services that are planned to be undertaken in the IPP 
regulatory period; 

(c) a description of all material changes from the cost allocation methodology 
used for the current regulatory period and the methodology used in the opex 
forecasts for the IPP regulatory period, and the reasons for those changes; and 
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(d) the impact, if any, between the opex values that would have been allocated 
for the IPP regulatory period using the methodology used in the opex 
proposal for the current regulatory period and the opex values allocated in 
the opex forecasts for the IPP regulatory period.  
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SCHEDULE G MAJOR CAPEX PROPOSALS 

 

G1 Information required in a major capex proposal 

For the purpose of clause 7.4.1(1)(a)- 

(a) a major capex proposal must include the information listed or described in this 
schedule; and 

(b) where the major capex proposal relates to the continuation of an existing major capex 
project (staged), the information may be provided as updates to the information previously 
supplied for the major capex project (staged) and previously approved staging projects. 

G2 Information on the investment need 

explanation of the investment need, including- 

(a) information on its nature, extent, location and timing;  

(b) commentary as to how the investment need is consistent with the most recent 
integrated transmission plan; and 

(c) a summary of consultation participants’ views on the investment need and how 
Transpower had regard to those views and if not, why not. 

G3 Information on relevant demand and generation scenarios, demand and generation 
scenario variations, and counterfactual case 

(1) detailed description of each relevant demand and generation scenario variation, 
including- 

(a) an explanation of the major variations between the relevant demand and generation 
scenario variation and the related original demand and generation scenario; 

(b) the rationale for the variations; and 

(c) a summary of consultation participants’ views on them;  

(2) in respect of each relevant relevant demand and generation scenario or  demand and 
generation scenario variation - 

(a) the relative weighting of each scenario; and 

(b) where that weighting was determined by Transpower, the methodology used to 
determine it; and 

(3) a detailed description of the counterfactual case, including- 

(a) an explanation of the major assumptions underlying the counterfactual case; 

(b) the rationale for the assumptions; and 
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(c) a summary of consultation participants’ views on the option. 

G4 Information relating to each investment option 

In relation to each investment option contained in the major capex proposal- 

(1) description of the investment option; 

(2) net electricity market benefit of each investment option under each relevant relevant 
demand and generation scenario or demand and generation scenario variation ;  

(3) in respect of each investment option, quantum of- 

(a) each electricity market benefit or cost element;  

(b) each project cost; 

(c) aggregate electricity market benefit or cost element; and 

(d) the P50, 

used to calculate each net electricity market benefit; 

(4) methodology used to determine the quantum of all information provided pursuant to 
subclause (3), including details commensurate with the estimated capital expenditure 
and consequential opex, and with the complexity of the investment option, of any-  

(a) internal and external benchmarking and how the results were applied; 

(b) relevant existing or proposed supply or procurement processes;  

(c) modelling tools or techniques; and 

(d) key publications and data sources; 

(5) key assumptions used to determine the net electricity market benefit of each 
investment option, including- 

(a) discount rate; 

(b) calculation period; and 

(c) cost per megawatt hour used to determine the value of expected unserved energy; and 

(6) expected net market benefit of each investment option. 

G5 Information relating to proposed investment only 

(1) identification of the proposed investment and, where the proposed investment is a 
major capex project (staged), provide- 

(a) a description of all the proposed staging projects of the major capex project (staged); 

(b) full details of each staging project for which approval is being sought; 
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(c) reasons for the proposed staging, including the extent to which splitting the major 
capex project (staged) into stages has the potential to reduce the timing, scope or cost 
uncertainties of the major capex project; and 

(d) the estimated project costs, proposed major capex project outputs and planned timing 
of each staging project for which approval is being sought; 

(2) detailed description of the components of the major capex project or staging 
projects , including at least- 

(a) identification of the extent to which the major capex project or each staging project 
includes a transmission investment or a non-transmission solution; 

(b) a summary of requirements for completion of the major capex project or each staging 
project, such as property or property right acquisition, resource management approvals, asset 
purchases, asset construction and site remediation; 

(c) any proposed major capex allowance for the major capex project or each staging 
project, which must be the P50, of capital expenditure and the estimated probability 
distribution of the P50; 

(d) where a major capex allowance is applicable, the commissioning date assumption and 
rationale for it; 

(e) any proposed maximum recoverable costs; 

(f) where maximum recoverable costs are applicable, the completion date assumption 
and rationale for it; 

(g) the major capex incentive rate where a different rate to the default rate of 15% is 
proposed and the rationale for it; 

(ga) the P30 and P70 for the project; 

(h) all relevant supporting technical information and costing information; 

(i) where the major capex project or a staging project includes a non-transmission 
solution-  

(i) the proposed recovery scheme; and 

(ii) an explanation of the relationship between any proposed major capex 
allowance and any proposed maximum recoverable costs for that 
non-transmission solution; and 

(j) proposed approval expiry date and rationale for it; 

(3) detailed description of the rationale for the proposed investment; 

(4) detailed information of the rationale for any consequential opex, including 
information on any consequential opex that is expected to be ongoing; 
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(5) summary of the key evidence that supports the rationales such as contracts, reports, 
memos, financial or other data, results of modelling exercises, customer 
documentation and letters, and statements from directors; 

(6) commentary as to how consistent the proposed investment is with the most recent 
integrated transmission plan, and if not, why not; 

(7) identification of anything associated with the proposed investment falling under any 
of clauses D4(1)(a) to D4(1)(g) that did not meet the definition of electricity market 
benefit or cost element only by virtue of its being unlikely to affect the net electricity 
market benefit to an appreciable degree; 

(8) description of considerations, assumptions and calculations used to determine that 
something falling under any of clauses D4(1)(a) to D4(1)(g) did not meet the definition 
of electricity market benefit or cost element by virtue of its being unlikely to affect 
the net electricity market benefit to an appreciable degree; 

(9) outcome of sensitivity analysis; 

(10) description of the methodology applied in undertaking sensitivity analysis; 

(11) explanation as to how robust to sensitivity analysis the proposed investment is; 

(12) reasons for any selection of a- 

(a) discount rate other than 5%; and 

(b) calculation period other than 20 years; 

(c) cost per megawatt hour determined using paragraph (b) of the definition of value of 
expected unserved energy; 

(13) a description as to how consistent with good electricity industry practice the 
proposed investment is; 

(14) rationale for determining that the proposed investment may satisfy the investment 
test by reference to each subclause and paragraph of that test; and 

(15) a plan for monitoring costs, project milestones and deliverables that reflects the best 
information available to Transpower.  

G6 Grid outputs 

In relation to the major capex project or, each staging project for which Transpower 
seeks approval- 

(1) the major capex project outputs that are proposed;  

(2) the quantum of each proposed major capex project output; 

(3) the rationale for the proposed major capex project outputs, including-  

(a) description of key factors and key assumptions relevant to their determination including 
the uncertainty associated with each such factor or assumption; and 
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(b) explanation of the extent to which the quantum of each proposed major capex project 
output reflects: 

(i) the assets to be commissioned; 

(ii) the forecast changes to the functional capability of the grid; 

(iii) the quantum of forecast electricity market benefit or cost elements 
directly related to the supply of electricity transmission services; and 

(iv) in respect of a non-transmission solution, any service provided by a 
third party;  

(4) explanation of the relationship between the proposed major capex allowance and the 
quantum of each major capex project output that is proposed including the sensitivity 
of the quantum of each major capex project output that is proposed to changes in the 
proposed major capex allowance, including commentary in terms of increases or 
decrease in the scope of the project; 

(5) description of factors that may affect Transpower’s ability to achieve each major 
capex project output that is proposed, including identification of each factor, with 
reasons, as within or outside Transpower’s control; and 

(6) in the case of a non-transmission solution, a description of the transmission 
investment it avoids in terms of both assets and expected costs avoided. 

G7 Information on consultation 

In respect of consultation, the specified information is a description as to how the 
consultation programme referred to in clause 3.3.1(9) was followed, including- 

(a) a list of the relevant consultation steps and confirmation by Transpower that each 
occurred; 

(b) a list of respondents to the consultation; 

(c) a description of all issues raised by interested persons in response to Transpower’s 
intended major capex proposal; 

(d) a summary of the arguments raised in respect of each issue to which paragraph (c) 
applies; and 

(e) in respect of the issues to which paragraph G7(c) applies, an explanation 
as to whether the major capex proposal has had regard to the 
accommodates  the arguments referred to in paragraph G7(d).; and 

(f) if so, how; and 

(g)(e) if not, why not. Commented [A77]: This step is applying a "take into account" 
standard rather than a "have regard to" standard…suggest strike out 
as proposed (otherwise, CC is holding TP to a higher standard than 
the CC uses in its own decision making)  
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G8 Information on non-transmission solutions 

In respect of non-transmission solutions, a description as to how the requirements of 
Schedule I Division 2 were met, including- 

(a) summary of the process followed to identify and assess non-transmission solutions; 

(b) description of non-transmission solutions suitable to meet the relevant investment 
need identified either by Transpower or by consultation participants; 

(c) explanation as to how the non-transmission solutions to which paragraph (b) applies 
were taken into account when determining the investment options and applying the 
investment test; and 

(d) description and justification of how any assets that would be commissioned by 
Transpower form part of the non-transmission solution. 

G9 Additional information 

Any additional supporting material Transpower reasonably considers is relevant to the 
decision of the Commission under clause 3.3.5. 

Commented [A78]: Re my comment above, this "take into 
account" is correct for the economics of  investment options  
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SCHEDULE H INFORMATION REQUIREMENTS FOR AMENDMENT 
AND SUNK COSTS APPLICATIONS FOR MAJOR CAPEX PROJECTS  

 

DIVISION 1 AMENDMENTS TO MAXIMUM RECOVERABLE COSTS OR RECOVERY 
SCHEME 

H1 Information to be provided 

For the purpose of clause 7.4.2(3)(a), the amendment application must include the 
information listed or described in this division. 

H2 Project identification and specifications 

identification of- 

(a) the relevant non-transmission solution; 

(b) its maximum recoverable costs; and 

(c) its major capex allowance, if any. 

H3 Amendments sought 

(1) quantum of any proposed amendment to maximum recoverable costs; 

(2) calculations showing how the quantum of the proposed amendment was calculated; 

(3) assumptions made in making those calculations;  

(4) evidence in support of the calculations, including, where relevant- 

(a) correspondence from manufacturers, suppliers, contractors and other relevant parties; 
and 

(b) equipment test results; 

(5) an explanation of the relationship between the proposed maximum recoverable costs 
and any major capex allowance for that non-transmission solution; and 

(6) description of any amendment proposed to the recovery scheme. 

H4 Progress of project 

description of progress made on the non-transmission solution, including details of- 

(a) planning processes undertaken; 

(b) resource management consents, other regulatory consents, and property rights and 
access rights obtained; 



 

 
 

 

117 
 

4673058 Transpower Capital Expenditure Input Methodology (IM Review 2023) Amendment Determination 2023 

(c) any request for information or request for services issued to third parties; 

(d) construction and labour contracts and arrangements made with providers of non-
transmission solutions; 

(e) construction completed;  

(f) testing undertaken; and 

(g) the proportion (measured by reference to costs incurred by Transpower) of the non-
transmission solution-  

(i) already provided; and 

(ii) remaining to be provided. 

H5 Current and forecast expenditure 

(1) operating expenditure incurred, in aggregate; 

(2) operating expenditure incremental to the operating expenditure allowance specified 
in the IPP determination proposed to be classified as a recoverable cost (in aggregate 
and broken down by type); 

(3) capital costs incurred proposed to be classified as recoverable costs (in aggregate and 
broken down by type); 

(4) total expenditure incurred proposed to be classified as a recoverable cost; 

(5) forecast remaining expenditure proposed to be classified as a recoverable cost;  

(6) difference between the proposed amendment to maximum recoverable costs and 
maximum recoverable costs. 

H6 Reasons for making the application 

(1) reason for applying, including- 

(a) description of key factors leading to the application; 

(b) explanation as to the extent to which each key factor is within Transpower’s control; 
and 

(c) explanation as to the extent to which each key factor was reasonably foreseeable by 
Transpower before the relevant major capex proposal was approved; 

(2) description of the implications of the proposed amendment on the relevant approved 
major capex project outputs; 

(3) where an application for amendment to the approved major capex project outputs is 
being made concurrently, explanation as to how the proposed amendments relate to 
each other in light of the information to which subclause (2) applies; 
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(4) where no application for amendment to the approved major capex project outputs is 
being made concurrently, explanation as to why those approved major capex project 
outputs will remain appropriate were the proposed adjustment made in light of the 
information to which subclause (2) applies;  

(5) statement as to whether the expected net electricity market benefit of the non-
transmission solution is materially lower at the time of the application than when the 
relevant major capex proposal was approved and if so, current quantum of its 
expected net electricity market benefit; and 

(6) explanation as to why making the proposed amendment would promote the long-term 
benefit of consumers, taking into account- 

(a) any costs that are sunk; 

(b) the context in which the major capex proposal was made; and 

(c) the context in which any subsequent amendments to the approval were made by the 
Commission. 

DIVISION 2 AMENDMENT TO APPROVED MAJOR CAPEX PROJECT OUTPUTS 

H7 Information to be provided 

For the purpose of clause 7.4.2(3)(b), the amendment application must include the 
information listed or described in this division. 

H8 Project identification and specifications 

identification of relevant approved major capex project and its approved major capex 
project outputs;  

H9 Amendment sought 

(1) proposed amendments to the approved major capex project outputs;  

(2) explanation as to how each proposed amendment was arrived at; and 

(3) description of the extent to which each proposed amendment reflects a change to the- 

(a) assets to be commissioned; 

(b) functional capability of the grid;  

(c) quantum of electricity market benefit or cost elements directly related to the supply of 
electricity transmission services that are likely to be achieved as a result of undertaking the 
project; and 

(d) in the case of a non-transmission solution, description of the extent to which each 
proposed amendment reflects a change to any relevant service provided by a third party;  
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H10 Progress of project 

description of progress made on the approved major capex project, including as 
applicable details of- 

(a) planning processes undertaken; 

(b) resource management consents, other regulatory consents, and property rights and 
access rights obtained; 

(c) construction and labour contracts and arrangements made; 

(d) construction completed; and 

(e) testing undertaken; 

H11 Current and forecast expenditure 

(1) in the case of a transmission investment: 

(a) major capex incurred; and 

(b) forecast remaining major capex; 

(2) in the case of a non-transmission solution: 

(a) total costs incurred proposed to be classified as recoverable costs; 

(b) total costs incurred in relation to assets to be commissioned in relation to the non-
transmission solution; 

(c) forecast remaining costs proposed to be classified as recoverable costs; and 

(d) forecast remaining costs incurred in relation to assets to be commissioned in relation to 
the non-transmission solution. 

H12 Reasons for making the application 

(1) reason for applying, including- 

(a) description of key factors leading to the application; 

(b) commentary on the extent to which each key factor is within Transpower’s control and 
actions taken to mitigate it; and 

(c) commentary on the extent to which each key factor was reasonably foreseeable by 
Transpower before approval of the relevant approved major capex project;  

(2) description and, where relevant, quantum of any current key assumptions different to 
those relied upon in applying the investment test in the major capex proposal; 

(3) description of the outcome of applying the investment test as it was applied in the 
major capex proposal modified by the proposed amendments and key assumptions 
described in subclause (2), including all relevant calculations and justifications for any 
exercises of judgment; 
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(4) explanation as to why making the proposed amendment would promote the long-term 
benefit of consumers taking account of- 

(a) the outcome referred to in subclause (3); 

(b) any costs that are sunk; 

(c) the context in which the major capex proposal was made; and 

(d) the context in which any subsequent amendments to the approval were made by the 
Commission; 

(e) where no application for amendment to the maximum recoverable costs, is being made 
concurrently, an explanation as to why those costs will remain appropriate were the proposed 
amendment to approved major capex project outputs made; and 

(5) an explanation as to the appropriate major capex allowance if the proposed 
amendment to the approved major capex project outputs were made.  

DIVISION 3 AMENDMENT TO APPROVAL EXPIRY DATE 

H13 Information to be provided 

For the purpose of clause 7.4.2(3)(c), the amendment application must include the 
information listed or described in this division. 

H14 Project identification and specifications 

identification of relevant approved major capex project and-  

(a) its approval expiry date; and 

(b) its major capex allowance or maximum recoverable costs; 

H15 Amendment sought 

proposed new approval expiry date; 

H16 Progress of project 

(1) where a major capex allowance is applicable, the commissioning date assumption; 

(2) where maximum recoverable costs are applicable, the completion date assumption; 
and 

(3) description of progress made on the approved major capex project, including details 
of- 

(a) planning processes undertaken; 

(b) details of resource management consents, other regulatory consents, and property 
rights and access rights obtained; 
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(c) details of resource management consents, other regulatory consents, and property 
rights and access rights still in progress; 

(d) details of other consent, property or access negotiations in progress; 

(e) any request for information or request for services issued to third parties;  

(f) construction and labour contracts and arrangements made; 

(g) construction completed; and 

(h) testing undertaken;  

H17 Current and forecast expenditure  

(1) major capex incurred; 

(2) forecast remaining major capex; and 

(3) amount of any major capex in the forecast remaining major capex in excess of the 
major capex allowance or maximum recoverable costs, as the case may be.  

H18 Reasons for making the application 

(1) reason for making the application, including- 

(a) a description of the key factors leading to the application; 

(b) commentary on the extent to which each key factor is within Transpower’s control; and 

(c) commentary on the extent to which each key factor was reasonably foreseeable by 
Transpower before the approval of the relevant approved major capex project; 

(2) description of the likely implications of the amendment, including the effect over 
the calculation period on other approved major capex projects where, in the case 
of an approved major capex project that is a- 

(a) transmission investment, the last asset to be delivered by the project has not yet been 
commissioned; or 

(b) non-transmission solution, has not yet achieved completion. 

(3) statement as to whether the expected net electricity market benefit of the approved 
major capex project is materially lower at the time of the amendment application than 
when the relevant approved major capex project was approved and if so, current 
quantum of its expected net electricity market benefit; and 

(4) explanation as to why making the proposed amendment would promote the long-term 
benefit of consumers, taking into account: 

(a) any costs that are sunk; 

(b) the context in which the major capex proposal was made; and 
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(c) the context in which any subsequent amendments to the approval were made by the 
Commission. 

DIVISION 4 SUNK COSTS APPLICATIONS 

H19 Information to be provided 

For the purpose of clause 7.4.3(1), the application for the major capex sunk costs 
adjustment must include the information listed or described in this division. 

H20 Project identification and specifications 

identification of relevant approved major capex project;  

H21 Sunk costs approvals sought 

quantum of major capex that is sought to be recovered as sunk costs;  

H22 Current and forecast expenditure 

information on current and forecast expenditure, including- 

(a) major capex incurred; 

(b) forecast remaining major capex to be incurred; 

(c) calculations showing how the amount in clause H21 was calculated; 

(d) assumptions made in calculating the amount in clause H21; and 

(e) evidence in support of the major capex incurred, forecast remaining major capital 
expenditure and the amount in clause H21, including, where applicable, documents and 
correspondence from manufacturers, suppliers, contractors and other relevant parties. 

H23 Progress of project 

description of progress made on the approved major capex project, including details of- 

(a) planning processes undertaken; 

(b) resource management consents, other regulatory consents, and property rights and 
access rights obtained; 

(c) construction and labour contracts and arrangements made; 

(d) construction completed; 

(e) testing undertaken; and 

(f) approved major capex project outputs delivered. 
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H24 Reasons for making the application 

(1) reason for applying, including- 

(a) description of key factors leading to the application, including the date of Transpower 
became aware of each of them; 

(b) commentary on the extent to which each key factor was within Transpower’s control 
and actions taken to mitigate its adverse effects; and 

(c) commentary on the extent to which each key factor was reasonably foreseeable by 
Transpower before approval of the relevant approved major capex project; and 

(2) explanation as to why making the major capex sunk costs adjustment would 
promote the long-term benefit of consumers; 
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SCHEDULE I MAJOR CAPEX CONSULTATION REQUIREMENTS 

 

DIVISION 1 CONSULTATION ON OPTIONS  

I1 What Transpower must consult on 

I2 Transpower must, except where the Commission is satisfied that the exclusion 
inclusion of any matter outlined below would be unreasonable in the circumstances as 
provided for by clause 8.1.3(2)(b), consult on-  

(a) its investment need; 

(b) each demand and generation scenario variation; 

(c) key assumptions; 

(d) a long list of options to meet each investment need; and 

(e) a short list of investment options to meet each investment need. 

(2) When consulting on the matters referred to in subclause (e) that consultation must 
occur after any consultation on the matters referred to in the other paragraphs of that 
subclause has taken place. 

(3) For the avoidance of doubt, the matters referred to in subclauses (a) to (d) may be 
consulted upon together or separately. 

I3 Long list consultation requirements 

(1) Options that must be contained on the long list for consultation purposes must be 
solutions for meeting the investment need. 

(2) When consulting on a long list of options, in its consultation document, Transpower 
must- 

(a) provide a description of the relevant investment need that includes appropriate 
references to other documents referring to that need or a similar need, such as the most recent 
integrated transmission plan and any prior consultation document on the investment need;  

(b) provide information on the key assumptions and relevant demand and generation 
scenarios and/or demand and generation scenario variations it is has used or developeding for 
the purpose of applying the investment test;  

(c) specify any non-standard values or amounts, as the case may be, of the calculation 
period or value of expected unserved energy that it may use for the purpose of the investment 
test;  

(d) specify any non-standard discount rate that it may use for the purpose of the 
investment test; and 

Commented [A79]: Unreasonable is too high a bar to provide 
for commensurate consultation process. Proposed this consideration 
becomes  
Transpower must, except where the Commission is satisfied that 
the exclusion of any matter outlined below would be reasonable in 
the circumstances as provided for by clause 8.1.3(2)(b), consult on 
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(e) in respect of each option- 

(i) specify whether it is a transmission investment or non-transmission 
solution; 

(ii) where it is a non-transmission solution, describe its type, where 
possible by reference to the things listed in the definition of non-
transmission solution; 

(iii) describe its features, by reference to at least type, location, and 
anticipated duration of the works required; 

(iv) identify if the option may be staged and if so, describe its potential 
stages; and 

(v) consult on the proposed staging of the options identified in 
subclause (iv). 

I4 Short list consultation requirements  

(1) When consulting on a short list of investment options, in its consultation document, 
Transpower must, except where Commission is satisfied that the inclusion of any matter 
outlined below would be unreasonable in the circumstances as provided for by clause 
8.1.3(2)(b)- 

(a) describe the relevant demand and generation scenarios and/or demand and 
generation scenarios variations it intends using for the purpose of the investment test and the 
weightings of those scenarios; and 

(b) provide information on the relevant key assumptions, including- 

(i) value of expected unserved energy used to calculate the cost of 
involuntary demand curtailment borne by end users of electricity;  

(ii) the counterfactual case; and 

(iii) any other variables material to application of the investment test. 

(2) In respect of each investment option on its short list, Transpower must, as a minimum- 

(c) describe its features by reference to- 

(i)  the definition of investment option; and 

(ii) at least its type, location, and anticipated duration of the works 
required. 

(d) address any submissions raised in respect of each option described during the previous 
consultation; 

(e) describe the likely electricity market benefit or cost elements and project costs;  

(f) specify which electricity market benefit or cost elements are treated as unquantified; 
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(g) specify an estimate of the quantum of each likely electricity market benefit or cost 
element and project cost that is quantified; and 

(h) specify the methodology or methodologies used to quantify electricity market benefit 
or cost elements and project costs;  

(3) In respect of the investment options on its short list, Transpower must-  

(i) demonstrate that they are appropriate in number and technology with respect to the 
investment need in question;  

(j) describe the outcome of a preliminary application of the investment test based on the 
information required to be provided by subclauses (1) and (2);  

(k) where the option Transpower considers satisfies the investment test is not the option 
with the highest expected net electricity market benefit, explain with reasons how the option 
satisfying the investment test was selected; and 

(l) in respect of its application of the investment test- 

(i) describe the nature and application of the qualitative assessment used 
to take into account the contribution of any unquantified electricity 
market benefit or cost elements; 

(ii) explain the approach taken to sensitivity analysis; and 

(iii) specify any non-standard values or amounts, as the case may be, of 
the calculation period, discount rate or value of expected unserved 
energy used, and why those non-standard values or amounts are 
appropriate. 

I5 Key assumptions 

For the purpose of clause I4, the key assumptions consulted upon must include the 
following things: 

(a) nature of the qualitative assessment used to take into account the contribution of 
associated unquantified electricity market benefit or cost elements; 

(b) value of expected unserved energy used to calculate the cost of involuntary demand 
curtailment borne by end users of electricity; 

(c) discount rate used; and 

(d) calculation period used. 

DIVISION 2 NON-TRANSMISSION SOLUTIONS 

I6 Approach to consideration of non-transmission solutions to meet investment need 

(4) The approach to enabling consideration of whether one or more non-transmission 
solution may meet an investment need must take into account- 
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(a) the size and nature of the investment need; and 

(b) the likelihood that one or more non-transmission solutions could reasonably meet it. 

(5) The approach must enable the- 

(c) reasonable information needs of interested persons, including potential proponents of 
non-transmission solutions to be met; and 

(d) views of interested persons, including potential proponents of non-transmission 
solutions to be expressed and taken into account. 

(6) As a minimum, the approach must include the requirements that-  

(a) when consulting on an investment need, Transpower must- 

(i) invite interested persons to provide views or information relevant to 
possible non-transmission solutions to meet that need; and 

(ii) provide sufficient information to enable interested persons, including 
potential proponents of non-transmission solutions to propose non-
transmission solutions; and 

(e) Transpower need not seek proposals for non-transmission solutions from interested 
persons prior to the initial consultations on its long list of investment options, but must take 
those views and information on or relevant to possible non-transmission solutions into account 
to the extent they have been provided prior to or during the period in which the long list is 
developed, including pro-actively engaging with the parties providing them, where appropriate; 
and 

(f) when consulting on its long list of investment options, Transpower must - 

(i) include potential non-transmission solutions in its list of investment 
options; and 

(ii) invite interested potential proponents of non-transmission solutions 
to provide information or proposals on non-transmission solutions; 
and 

(g) when developing the short list of investment options that includes a non-transmission 
solution, Transpower must invite proponents of non-transmission solutions to provide 
comprehensive proposals in respect of their non-transmission solution(s). 

(2) The invitations described in subclauses (f) and (g) must grant interested persons 
and proponents of non-transmission solutions 6 weeks to respond, subject to 
subclause (3). 

(3) For the purpose of subclause (2), the approach may specify a longer or shorter 
period where appropriate in light of the factors specified in subclause (4). 

DIVISION 2A AMENDMENT OF MAJOR CAPEX PROPOSAL 

I5A Approach to consulting on amendment of major capex proposal 
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(7)(1) The consultation requirements for an amendment of a major capex proposal are 
consultation on the following matters: 

(a) updates on the investment need; 

(b) updates to grid ouputsoutputs; 

(c) updated relevant demand and generation scenarios and/or demand 
and generation scenario variations; 

(d) updates to key assumptions; 

(e) the investment test, if there is a material difference in the 
assessment of expected net electricity market benefit under the 
investment test between the major capex proposal as submitted 
and the major capex proposal as amended. 

(8)(2) The extent of consultation by Transpower for the purposes of subclause (1) must- 

(a) be commensurate with the materiality of changes identified in subclause (1); 
and 

(b) contain sufficient information to enable interested and affected parties to 
engage on the amendment to the major capex proposal and on the major 
capex proposal as amended. 

 

DIVISION 3 MAJOR CAPEX PROJECT (STAGED) 

I7 Approach to consulting on major capex project (staged)  

(1) The consultation requirements for the commencement of a major capex project 
(staged) are as set out in clauses I1 to I6. 

(2) The consultation requirements for all subsequent unapproved staging projects of 
the major capex project (staged) are, in relation to all such staging projects 
consultation on the following matters: 

(a) updates on the investment need; 

(b) updated relevant demand and generation scenarios and/or demand and generation 
scenario va variations; 

(c) updates of key assumptions; 

(d) update of options to meet each investment need; 

(e) invitation for proposals on non-transmission solutions; and 

(f) the investment test if there is material difference between the method or parameters 
of the investment test between previous approved staging projects and subsequent staging 
projects of the major capex project (staged). 
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(3) The extent of consultation by Transpower for the purposes of subclause (2) shall 
be commensurate with the materiality of changes identified in subclause (2) but 
shall contain sufficient information to enable interested and affected parties to 
engage on all unapproved staging projects of the major capex project (staged). 

i.  
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SCHEDULE J ENGAGEMENT OF A VERIFIER 

J1 Proposing a verifier 

(1) For the purposes of clause 7.6.1, Transpower must, before submitting an IPP 
proposal, propose a person to act as a verifier for the IPP proposal and provide to 
the Commission- 

(a) the information specified in clauses J2 and J3 in respect of the proposed 
verifier; and 

(b) a draft deed for the purposes of clause J5. 

J2 Independence 

(1) Transpower must provide the reasons why Transpower considers that the 
proposed verifier is independent. 

(7) Transpower must provide a written statement signed by the proposed verifier- 

ii. confirming that- 

1. they have not been, and do not intend to be, involved in the 
formulation of the IPP proposal except as a verifier; 

2. they have not acted and do not intend to act as an auditor in respect 
of the IPP proposal; and 

3. they have no direct or indirect pecuniary or other interest in the 
success or failure of the IPP proposal, including any entitlement to a 
success fee, contingency fee, or remuneration other than a fee for 
providing a verification report; and 

iii. explaining the extent of any- 

1. ongoing role they have as auditor of, or advisor to, Transpower (on 
matters unrelated to the IPP proposal) including any advisory activities 
which the verifier may expect to undertake for Transpower during the 
next regulatory period in relation to Transpower’s capex and opex 
and the existing or expected basis of remuneration for such activities; 
and 

2. relationship that the proposed verifier has, or that they have had, with 
Transpower during the current regulatory period in relation to 
Transpower’s capex and opex and the basis of remuneration (if any) 
for the relationship. 

J3 Qualifications and experience 

(3) Transpower must provide the reasons why Transpower considers that the 
proposed verifier is sufficiently qualified and experienced to verify and report on 
the IPP proposal in accordance with Schedule K. Transpower and the Commission 
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must agree that the proposed verifier is sufficiently qualified and experienced to 
verify and report on the base capex and opex proposals.  

(4) Transpower must provide a written statement signed by the proposed verifier 
describing the nature and extent of their qualifications and experience relevant to 
verifying and reporting on the IPP proposal in accordance with Schedule K. The 
Verifier must provide a written statement describing the nature and extent of its 
qualifications and experience relevant to verifying and reporting on the base capex 
and opex proposals 

J4 Commission’s approval of verifier 

(1) If, after assessing a proposal provided under clause J1, the Commission is satisfied 
that the proposed verifier is independent and capable of undertaking the 
verification, the Commission must approve the proposed verifier. 

(2) If the Commission does not approve a proposed verifier- 

(a) it must provide reasons for the decision; and 

(b) Transpower may propose another verifier in accordance with clause J1. 

(3) If the Commission approves a proposed verifier, Transpower may engage the 
verifier in accordance with clause J5. 

J5 Engaging the verifier 

(1) Before undertaking any work in relation to the proposal, the verifier must enter 
into a deed with the Commission and Transpower. 

(2) The deed must- 

(a) impose an overriding duty on the verifier to assist the Commission as an 
independent expert on relevant matters within the verifier’s area of 
technical expertise, with particular reference to aspects of capex, opex, and 
service quality of Transpower’s business; 

(b) require the verifier to be available to answer any questions posed by the 
Commission on the verification report, in person, by telephone conference 
or video link, or in writing, as reasonably required by the Commission; and 

(c) include a communication protocol that must, as a minimum, require that the 
verifier must keep records of all communication between them and 
Transpower where the communication includes substantive information 
relied on by the verifier in the verification report. 

(3) The deed may contain any other terms, whether or not the terms are consistent 
with the draft deed provided under clause J1, that- 

(a) the parties agree are necessary for business efficacy; and 

(b) are not inconsistent with this schedule or Schedule K. 
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SCHEDULE K TERMS OF REFERENCE FOR VERIFIERS 

K1 Purpose 

(1) This schedule sets out terms of reference for the verifier of an IPP proposal and 
includes the evaluation criteria that the verifier must apply in undertaking the 
verification. 

(2) In applying the evaluation criteria, the verifier must exercise professional 
judgement about the relative consideration to give to each of the criteria, having 
regard to the proportionate scrutiny principle (that is, the principle that the level 
of scrutiny applied should generally be commensurate with the price and quality 
impact on consumers of the aspect of the proposal being scrutinised). 

K2 The verifier’s role 

The verifier’s role, purpose and obligations include- 

(a) engaging with Transpower in an independent manner in accordance with 
the deed described in clause J5; 

(b) evaluating whether Transpower’s IPP proposal and key assumptions are 
consistent with an expenditure outcome which represents the efficient costs 
of a prudent electricity transmission services supplier, having regard to: 

(i) good electricity industry practice as reflecting the appropriate 
planning and performance standards for a prudent supplier; and 

(ii) the evaluation criteria in Schedule A; 

(c) assessing the extent to which Transpower’s relevant policies and 
governance processes are consistent with good asset management and the 
expenditure outcome described in paragraph (b); 

(d) assessing the extent to which Transpower’s relevant policies and 
governance processes have been effectively implemented in Transpower’s 
development of its IPP proposal; and 

(e) producing a verification report that meets the requirements in this 
schedule. 

K3 Content of verification report 

In the verification report, the verifier must- 

(a) provide an opinion on whether Transpower’s IPP proposal and key 
assumptions are consistent with the expenditure outcome described in 
clause K2(b); 

(b) provide an opinion on the extent to which Transpower’s relevant policies 
and governance processes are consistent with good asset management 
practice and are directed towards the expenditure outcome described in 
clause K2(b); 
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(c) provide an opinion on the extent to which Transpower’s relevant policies 
and governance processes on which the proposal or its implementation 
depend have been effectively implemented in Transpower’s development of 
its IPP proposal; 

(d) provide an opinion on the extent to which Transpower has adequately 
addressed in its proposal its ability to deliver against its proposed base capex 
and proposed opex during the regulatory period to which the IPP proposal 
relates, taking into account the expected availability of Transpower and 
external resources required to deliver on the proposed work; 

(e) provide an opinion on the extent to which Transpower’s asset health and 
network risk modelling has informed the expenditure and grid output 
measures forecasts; 

(f) provide an opinion on the extent and effectiveness of Transpower’s 
consultation with its stakeholders; 

(g) provide an opinion on the extent to which Transpower has considered 
stakeholder feedback in preparing its proposal; 

(h) provide a list of the key issues and areas that it considers the Commission 
should focus on when the Commission evaluates the IPP proposal; 

(i) provide an opinion on whether Transpower provided the verifier with the 
type and depth of information it needed to provide its verification report; 
and 

(j) identify any other information not included in the IPP proposal that the 
verifier reasonably believes: 

(i) is available to Transpower; and 

(ii) would assist the Commission’s evaluation of the IPP proposal. 

K4 Key process matters 

(1) Transpower must, in accordance with clause 7.6.2, provide the verifier with 
information relevant to the IPP proposal at the beginning of the verification 
process. 

(2) As soon as reasonably practicable after the engagement of the verifier, 
Transpower and the verifier must agree a timeline for the verification process. 
The timeline must set out what information Transpower will provide to the 
verifier and when. 

(3) It is anticipated that Transpower must prepare its IPP proposal in three stages: 

(a) preparation of a baseline plan for expenditure and grid output measures; 

(b) performing additional price-quality testing on that plan; 

(c) finalising the IPP proposal in light of final stakeholder engagement. Commented [A87]: We have not prepared our IPP in this basis. 
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(4) In carrying out its verification work, the verifier must engage with Transpower and 
the Commission on an ongoing basis during each of the stages of the proposal 
development. However, the verifier is not required to prepare a draft report to be 
shared with the Commission at the conclusion of each stage. 

(5) In preparing the verification report, the verifier must follow the following process: 

(a) the verifier will first produce a draft verification report; 

(b) the draft report will be provided to Transpower, to give Transpower the 
opportunity to comment on the draft report and take account of the 
verifier’s draft comments prior to submitting its IPP proposal to the verifier 
for final verification; 

(c) the draft verification report will also be made available to the Commission 
to assist the Commission in planning for how it will evaluate the IPP 
proposal; and 

(d) the Commission may provide comments on the draft report (with a view to 
ensuring the final report meets the Commission’s needs for its later 
evaluation of the proposal), but the Commission need not provide 
comments on the proposal at this point. 

(6) The verifier may update its draft report to take account of any responses or 
further information provided by Transpower or any changes Transpower may 
make to its IPP proposal. 

(7) The verifier must provide Transpower with its final verification report so that 
Transpower can submit it to the Commission with the proposal. 

(8) Transpower must highlight any matters in its IPP proposal where it maintains a 
different view from that of the verifier. 

(9) The Commission may meet with or question the verifier after Transpower submits 
its IPP proposal to confirm the Commission’s understanding of the verification 
report and to inform the Commission’s plan for its evaluation of the proposal. 

(10) The Commission may use the verifier’s findings to inform a consultation paper 
that the Commission will publish to invite stakeholder comment on the IPP 
proposal. The Commission may consult on the extent to which it should rely on 
the verifier’s findings in its evaluation of the proposal. 

K5 What the verifier will review (scope of work) 

(1) In preparing its verification report, the verifier must review: 

(a) the opex and base capex that Transpower has proposed, with emphasis on 
identified programmes, broken down into the following expenditure types, 
and any further expenditure types as agreed: 

(i) opex; 

(ii) base capex relating to asset replacement and asset refurbishment; 
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(iii) E & D base capex; 

(iv) opex and capex relating to information system and technology assets; 
and 

(v) capex relating to business support; 

(b) the grid output measures that Transpower has proposed; 

(c) the extent to which Transpower adequately demonstrates that its IPP 
proposal is consistent with the relevant input methodologies; 

(d) the extent of Transpower’s stakeholder engagement (including on grid 
output measures) and how Transpower has incorporated stakeholder 
feedback; 

(e) to the extent that Transpower includes low incentive rate base capex 
projects in its IPP proposal, whether those projects should be specified by 
the Commission as low incentive rate base capex projects; 

(f) whether any E & D base capex projects or programmes included in the IPP 
proposal are subject to uncertainty such that the Commission should 
consider making those projects or programmes subject to a base capex 
allowance adjustment mechanism. For any such projects or programmes, 
the verifier should also provide its view on the appropriate pre-set base 
capex amounts of any such adjustments that should be provided for during 
the regulatory period and what the trigger thresholds should be for these 
base capex amounts; 

(g) whether any E & D base capex projects or programmes included in 
Transpower’s IPP proposal are subject to such uncertainty of timing or 
amount that the verifier recommends to the Commission that it should not 
include them in the base capex allowance, with the view that Transpower 
would apply for reconsideration of the IPP for eligible E & D base capex 
projects during the regulatory period after the IPP regulatory period in 
accordance with the Transpower Input Methodologies Determination 2010. 
The verifier should also provide its view on Transpower’s proposed 
arrangements for the projects or programmes; and 

(h) to the extent that Transpower includes listed projects in its IPP proposal, 
whether those projects meet the criteria to be specified by the Commission 
as listed projects. 

(2) The verifier is not required to review issues relating to the form of control (e.g., 
smoothed price path and reopener provisions, applications of the listed projects 
mechanism, or processes for annual forecast MAR updates). 

K6 How the verifier will perform the review 

(1) In preparing its verification report, the verifier must have regard to the evaluation 
criteria specified in Schedule A and any of the following that are relevant: 
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(a) Transpower’s policies and processes; 

(b) Transpower’s application of its policies and processes; 

(c) Transpower’s relevant strategic documents published from time to time; 

(d) the consistency of the IPP proposal with the strategies set out in the 
strategic documents; 

(e) information supplied by Transpower to the verifier in the course of the 
verification process; 

(f) the proportionate scrutiny principle; 

(g) Schedules F and FA; 

(h) Transpower’s performance in the current and in previous regulatory 
periods; and 

(i) international best practices where appropriate in a New Zealand context. 

(2) The verifier is not required to audit the quantitative information in the IPP 
proposal. However, the verifier must provide an assessment on the effectiveness 
of the process used to assemble the quantitative information that informs the IPP 
proposal (consistent with clause K3(1)(c)). 

K7 General evaluation of opex proposal 

(1) The verifier must have regard to the following factors when evaluating the opex 
proposal: 

(a) the reasonableness of the key assumptions relied upon, including- 

(i) the method and information used to develop them; 

(ii) how they were applied; and 

(iii) their effect on the proposed opex;  

(b) whether policies regarding the need for, and prioritisation of, projects and 
programmes demonstrate a risk-based approach consistent with good 
electricity industry practice and are directed towards achieving the 
expenditure outcome described in clause K2(b); 

(c) the overall deliverability of the proposed opex during the current regulatory 
period; 

(d) the reasonableness and adequacy of any models used, including but not 
limited to asset replacement models, to prepare the proposed opex 
including- 

(i)  inputs to the model; and 

(ii) the methods used to check the reasonableness of the forecasts and 
related expenditure; 
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(e) the reasonableness of the key assumptions, key input data and forecasting 
methods used in determining demand forecasts; 

(f) the appropriateness of using those demand forecasts and other key 
assumptions in determining the proposed opex; 

(g) the extent to which Transpower has demonstrated the type of efficiency 
improvements obtained in the current and previous regulatory periods;  

(h) the extent to which Transpower has demonstrated the scope for efficiency 
improvements during the regulatory period in question; and 

(i) any other factor or approach the Commission considers appropriate in the 
circumstances. 

(2) The Commission may, where relevant and despite anything to the contrary in this 
schedule, consider opex and base capex together given the potential cost trade-
offs between opex and base capex. 

K8 Specific evaluation of opex proposal 

In addition to the criteria in clause K7, when evaluating the opex proposal, the 
verifier must review and assess: 

(a) any other opex drivers not covered by the key assumptions that have 
contributed to the proposed opex allowance, and whether the opex 
associated with these drivers is consistent with the expenditure outcome 
described in clause K2(b); 

(b) the reasonableness of the methodologies used in establishing the proposed 
opex (such as cost benchmarking or internal historic cost trending), including 
the relationship between the proposed opex and the proposed base capex; 

(c) the reasonableness of any opex reduction initiatives undertaken or planned 
during the current or next regulatory period; and 

(d) the reasonableness of any efficiencies built into the proposed opex as a 
result of the investment programmes carried out in past regulatory periods. 

K9 Evaluation of identified programmes 

In evaluating the opex proposal, the verifier must undertake a review of each 
identified programme, and such a review must include evaluation of at least- 

(a) whether policies regarding the need for the identified programme and its 
priority demonstrate a risk-based approach consistent with good asset 
management practice and were applied appropriately; 

(b) whether other relevant policies and planning standards were applied 
appropriately; 

(c) Transpower’s process to determine the identified programme’s 
reasonableness and cost-effectiveness; 
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(d) Transpower’s internal processes for challenging a need for an identified 
programme and the possible alternative solutions; 

(e) how key drivers, assumptions, and cost modelling were used to determine 
its forecast operating expenditure; 

(f) the capital costing methodology and formulation, including unit rate sources 
and the quantum of included contingencies; 

(g) the effect of its forecast capex on opex; 

(h) the effect of its forecast opex on other cost categories, including the 
relationship with capex; 

(i) links with other projects or programmes, whether proposed or in progress; 
and 

(j) the proposed approach to procurement of associated goods and services. 

K10 Evaluation techniques 

In undertaking the evaluations described in this schedule, the verifier may employ 
one or more of the following techniques: 

(a) process benchmarking; 

(b) process or functional modelling; 

(c) trending or time-series analysis; 

(d) high level governance and process reviews; 

(e) internal bechmarking of forecast costs against costs in the current 
regulatory period; 

(f) project and programme sampling; 

(g) critiques or independent development of- 

(i)  demand forecasts; 

(ii) labour unit cost forecasts; 

(iii) materials forecasts; 

(iv) plant forecasts; and 

(v) equipment unit cost forecasts; and 

(h) any other technique or approach that the verifier considers appropriate in 
the circumstances. 

K11 Additional terms of reference 

(1) Transpower may propose additional terms that are not inconsistent with the 
terms contained in this schedule for approval by the Commission prior to the start 
of the verification process. 



 

 
 

 

139 
 

4673058 Transpower Capital Expenditure Input Methodology (IM Review 2023) Amendment Determination 2023 

(2) The Commission may require additional terms to be included in the terms of 
reference if it reasonably considers the additional terms are necessary. 
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