
Capex Project Summary

Project Summary

Major Projects Project Name Project Description Capex Category Service Category

CPP1 Urban Major North Subtransmission reinforcement to provide for increased capacity and security of supply in northern Christchurch Major Projects (a) Provide and operate network infrastructure

CPP2 Urban Major Dallington Subtransmission reinforcement to provide for increased capacity and security of supply in Dallington Major Projects (a) Provide and operate network infrastructure

CPP3 Urban Major West Subtransmission reinforcement to provide for increased capacity and security of supply in western Christchurch Major Projects (a) Provide and operate network infrastructure

CPP4 Major Urban Southeast Subtransmission reinforcement to provide for increased capacity or security of supply in southeastern Christchurch Major Projects (a) Provide and operate network infrastructure

CPP5 Major Urban South Subtransmission reinforcement to provide for increased capacity or security of supply in southern Christchurch Major Projects (a) Provide and operate network infrastructure

CPP6 Urban Major CBD Subtransmission reinforcement to restore capacity and security of supply in the Christchurch CBD Major Projects (a) Provide and operate network infrastructure

CPP7 Rural Major Rolleston

Subtransmission and major 11kV network reinforcement to provide for increased capacity or security of supply in the Rolleston

district Major Projects (a) Provide and operate network infrastructure

CPP8 Rural Major Hororata/Creyke 66kV

Subtransmission and major 11kV network reinforcement to provide for increased capacity or security of supply in the

Hororata/Darfield district Major Projects (a) Provide and operate network infrastructure

CPP9 Major Rural Central Plains

Subtransmission and major 11kV network reinforcement to provide for increased capacity or security of supply in the Central Plains

district Major Projects (a) Provide and operate network infrastructure

CPP10 Rural Major Springston

Subtransmission and major 11kV network reinforcement to provide for increased capacity or security of supply in the Springston

district Major Projects (a) Provide and operate network infrastructure

CPP11 Rural Major Norwood

Subtransmission and major 11kV network reinforcement to provide for increased capacity or security of supply in the Norwood

district Major Projects (a) Provide and operate network infrastructure

CPP12 Rural Major Power Factor Plant to improve power factor in the rural network Major Projects (a) Provide and operate network infrastructure

CPP13 Rural Major Annat Subtransmission and major 11kV network reinforcement to provide for increased capacity or security of supply in the Annat district Major Projects (a) Provide and operate network infrastructure

CPP14 Rural Banks Peninsula Subtransmission and major 11kV network reinforcement to provide for increased capacity or security of supply in Banks Peninsula Major Projects (a) Provide and operate network infrastructure

CPP15 Rural Major Southbridge

Subtransmission and major 11kV network reinforcement to provide for increased capacity or security of supply in the Southbridge

district Major Projects (a) Provide and operate network infrastructure

CPP16 Rural Major Dunsandel

Subtransmission and major 11kV network reinforcement to provide for increased capacity or security of supply in the Dunsandel

district Major Projects (a) Provide and operate network infrastructure

CPP17 Rural Major Porter Heights Subtransmission and major 11kV network reinforcement to provide for a proposed development in the Porters Pass district Major Projects (a) Provide and operate network infrastructure

CPP18 Rural Major Kimberley

Subtransmission and major 11kV network reinforcement to provide for increased capacity or security of supply in the Kimberley

district Major Projects (a) Provide and operate network infrastructure

CPP19 Rural Major Alpine Subtransmission and major 11kV network reinforcement to provide for increased capacity or security of supply in the alpine regions Major Projects (a) Provide and operate network infrastructure

CPP20 Major Rural GFN Assets to improve safety and reliability on our rural overhead network Major Projects (a) Provide and operate network infrastructure

Current Period 21 Load management software ONQ load management software for upper south island load management Major Projects (a) Provide and operate network infrastructure

Current Period 22 Urban & rural major projects - 66kV Zone substation upgrade Major Projects (a) Provide and operate network infrastructure

Current Period 23 Urban major projects - Earthquake emergency Remedial projects following the earthquakes Major Projects (a) Provide and operate network infrastructure

Current Period 24 Urban major projects - Hornby - Major Projects (a) Provide and operate network infrastructure

Current Period 25 Urban major projects - Bromley 11kV substation project Major Projects (a) Provide and operate network infrastructure

Current Period 26 Rural major projects - Weedons 66kV line conversion Major Projects (a) Provide and operate network infrastructure

Current Period 27 Urban & rural major projects - Substations Substations upgrades & safety Major Projects (a) Provide and operate network infrastructure

Current Period 28 Urban major projects - QEII Assets to improve safety and reliability on our rural overhead network Major Projects (a) Provide and operate network infrastructure

Other Projects

CPP50 Underground conversions Conversion of existing overhead assets to underground including asset relocations Underground Conversions (d) Rearrangement of assets at 3rd party request

CPP51 Urban Reinforcement 11kV urban network reinforcement to provide for increased capacity or security of supply Reinforcement (a) Provide and operate network infrastructure

CPP52 Rural Reinforcement - Reinforcement (a) Provide and operate network infrastructure

CPP53 Connections and Extensions - Customer Connection/Network Extension (c) Provide connection services

CPP54 CPP54 Transpower spur asset purchases Asset Acquisitions (a) Provide and operate network infrastructure

Replacement Capex

CPP30 Overhead lines subtransmission Replacement of 66kV overhead and 33kV overhead lines Replacement (a) Provide and operate network infrastructure

CPP31 Overhead lines 11kV and 400V Replacement of 11kV and 400V overhead lines Replacement (a) Provide and operate network infrastructure

CPP32 Underground cables 11kV and 400V Replacement of 11kV and 400V underground cables Replacement (a) Provide and operate network infrastructure

CPP33 Pilots and protection Replacement of communication cables and hardware Replacement (a) Provide and operate network infrastructure

CPP34 Control systems Replacement of communication equipment Replacement (a) Provide and operate network infrastructure

CPP35 Load management systems Replacement of load management equipment including ripple plant Replacement (b) Provide load management services

CPP36 Switchgear Switchgear replacement programme Replacement (a) Provide and operate network infrastructure

CPP37 Transformers Transformer replacment programme Replacement (a) Provide and operate network infrastructure

CPP38 Substations Houses network assets Replacement (a) Provide and operate network infrastructure

CPP39 Buildings and grounds Replacement of substation and kiosk buildings Replacement (a) Provide and operate network infrastructure

CPP40 Meters Replacement of metering equipment Replacement (a) Provide and operate network infrastructure

CPP41 Underground cables subtransmission Replacement of 33kV underground cables Replacement (a) Provide and operate network infrastructure

CPP42 Asset management systems Replacement of asset mangement systems Replacement (a) Provide and operate network infrastructure

CPP43 Distribution management system Replacement of distribution mangement systems Replacement (a) Provide and operate network infrastructure
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NSFA Capex

CPP60 Head office building Capital expenditure for land purchase, construction and fitout of new Head Office site at 565 Wairakei Rd Non System Fixed Assets (e) Other

CPP62 Sundry land and building Capital expenditure on administration land and building modifications to the current Head Office site Non System Fixed Assets (e) Other

CPP63 Vehicles and mobile plant Ongoing capital expenditure programme relating to Orion's vehicle fleet Non System Fixed Assets (e) Other

CPP64 Information and technology

Ongoing capital expenditure programme relating to Orion's information systems including financial systems, employee management

systems, and desktop software. Non System Fixed Assets (e) Other

CPP65 Sundry tools, equipment, furniture and fittings Ongoing capital expenditure programme relating to tools, equipment (plant, test equipment and machinery), furniture and fittings. Non System Fixed Assets (e) Other
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Real capex summary by asset type

Note: This summary exludes acquired assets and is gross of capital contributions

FY08 = year ended 31 March 2008 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

Real Capex

Total value of real capex 39,617,963 36,083,458 53,300,546 73,378,831 87,747,953 81,407,717 71,284,864 62,029,636 66,285,352 49,084,614

TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Sub-transmission network including power transformers

66 kV Overhead lines (concrete pole) - - - - - - - - - -

66 kV Overhead lines (wood pole) - 445,775 153,713 457,800 62,832 1,089,865 50,000 814,000 2,720,335 2,210,000

66 kV Overhead lines (towers) - - - - 200,000 - 1,700,000 150,000 - -

66 kV Underground cables (PILC) - - - - - - - - - -

66 kV Underground cables (XLPE) 1,720,651 1,355,208 3,280,462 6,540,000 23,347,640 18,010,999 12,891,240 2,776,800 - 72,092

33 kV Overhead lines (concrete pole) - - - - - - - - - -

33 kV Overhead lines (wood pole) 231,271 250,233 428,119 340,000 340,000 340,000 340,000 340,000 340,000 340,000

33 kV Underground cables (PILC) - - - - - - - - - -

33 kV Underground cables (XLPE) 755,274 201,035 510,560 50,000 - - - 73,220 - -

Pilot / Communications Circuits 488,263 11,331 42,653 210,000 210,000 210,000 210,000 210,000 210,000 210,000

Substations

Zone sub land - - - 100,000 1,250,000 600,000 300,000 350,000 250,000 -

Zone sub site development and buildings 118,772 46,456 13,856 2,496,939 1,340,500 5,019,301 2,851,955 2,130,471 5,581,866 2,967,480

Power Transformers 5,189,990 5,633,557 16,945,966 - 4,186,868 4,381,207 - 5,263,414 6,298,173 907,000

Protection (electromechanical) - - - - - - 3,530 - - -

Protection (digital) 942,754 1,586,013 2,144,800 3,330,225 3,516,108 2,577,940 2,503,000 2,608,500 3,347,379 2,851,940

Outdoor Structure (concrete pole) - - - - 90,000 18,520 - - - -

Outdoor Structure (wood pole) - - - - - - - - - -

DC Supplies, batteries and inverters 35,167 34,153 37,662 86,032 75,000 93,520 75,000 93,520 143,524 93,520

Other items 90,672 - 112,750 100,000 100,000 - - - - -

Distribution Network

11 kV Overhead lines (concrete pole) - - - - - - - - - -

11 kV Overhead lines (wood pole) 2,744,776 1,460,677 1,970,588 2,863,513 3,552,874 2,513,232 2,867,966 3,035,304 2,723,965 2,850,418

11 kV Underground cables (PILC) - - - - - - - - - -

11 kV Underground cables (XLPE) 38,081 91,552 - 6,766,031 10,276,306 10,069,569 8,455,257 7,711,229 6,646,876 6,226,491

Distribution sub land - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) 778,454 777,807 1,039,295 1,875,352 2,415,360 2,435,360 2,435,360 2,268,499 2,014,562 1,925,064

Distribution transformers (pad) 1,515,496 1,765,899 1,948,433 2,124,118 3,030,200 3,120,800 3,143,574 3,095,300 2,734,352 2,710,100

Distribution substations mount (pole) 50,228 36,056 20,710 120,000 120,000 363,770 350,000 350,000 350,000 350,000

Distribution substations mount (pad) 558,701 112,244 677,791 1,574,896 1,774,893 1,536,358 1,432,659 1,364,854 1,190,054 1,147,272

Distribution substation mount (building & in customer building) 166,280 65,038 19,398 519,621 409,509 345,959 345,959 334,145 325,016 68,680

Switchgear (All voltages)

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - 40,000 40,000

Indoor circuit breakers and switchgear (66/33/11kV) 2,707,698 3,354,966 3,526,096 5,515,000 6,185,000 9,651,098 7,937,000 7,977,766 9,246,842 8,333,000

Outdoor circuit breakers and switchgear (66/33/11kV) 2,042,898 336,850 - 1,980,842 1,824,561 3,527,431 4,414,545 5,265,123 6,157,522 2,574,281

11kV Disconnectors & Dropout fuses 384,004 167,940 270,871 1,210,000 685,000 695,000 705,000 695,000 705,000 685,000

11kV voltage regulators - - - 35,662 473,592 59,682 389,416 115,164 128,078 200,599

Low Voltage Distribution Network

LV Overhead lines (concrete pole) - - - - - - - - - -

LV Overhead lines (wood pole) 1,063,709 1,036,368 650,609 634,346 650,508 608,486 698,994 666,670 600,405 584,243

LV Underground cables (PILC) - - - - - - - - - -

Current Period (Actual) ($)
Next Period ($)

Assessment Period

(Forecast)
CPP Period (Forecast)
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LV Underground cables (XLPE) 4,820,847 5,632,853 6,426,433 4,415,190 5,050,226 5,050,226 5,050,226 4,526,975 4,122,645 3,841,992

Link Pillars & LV customer service connections 1,905,487 2,273,516 1,114,927 3,937,424 4,690,090 2,526,795 3,751,585 3,284,082 2,364,558 2,124,843

Supporting or secondary systems

Ripple Injection Plant - 7,060 181,367 790,000 833,820 482,000 1,480,000 1,092,000 1,444,000 916,000

SCADA 1,228,034 761,557 778,386 225,000 780,000 940,000 690,000 610,000 810,000 610,000

Communications Equipment - - - 1,796,798 1,677,470 1,571,000 1,535,000 1,443,000 1,478,600 1,683,000

Metering systems - - 11,339 160,000 326,997 166,000 180,000 80,000 80,000 130,000

Power factor correction plant - - - - 230,000 120,000 120,000 120,000 120,000 120,000

EDB-owned mobile substations and generators - 408,995 633,845 2,855,000 - - 810,000 - - -

Other generation plant owned by the EDB - - - - - - - - - -

Easements - - - - - - - - - -

Network Spares - - - - - - - - - -

Non system fixed assets

Information and Technology Systems 4,109,530 1,681,000 2,953,000 2,958,000 1,581,000 1,145,000 1,869,000 674,000 1,266,000 731,000

Asset Management Systems - - - 239,042 300,599 1,020,599 150,599 900,599 1,020,599 150,599

Office Buildings, Depots and Workshops 119,000 35,000 1,032,000 8,660,000 2,150,000 250,000 250,000 250,000 250,000 250,000

Non Network Land - - - 5,200,000 1,200,000 - - - - -

Office Furniture and Equipment 230,000 926,000 800,000 1,895,000 1,745,000 390,000 350,000 350,000 350,000 350,000

Motor Vehicles 278,000 270,000 855,000 1,092,000 841,000 253,000 723,000 785,000 1,000,000 605,000

Tools. Plant and Machinery - - 240,000 225,000 225,000 225,000 225,000 225,000 225,000 225,000
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Capex Project Summary (Real)

FY08 = year ended 31 March 2008 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

Project Summary

Major Projects Capex Category Service Category

CPP1 Urban Major North Major Projects (a) Provide and operate network infrastructure - - - 2,898,760 11,453,200 23,544,110 12,713,555 - 9,931,563 -

CPP2 Urban Major Dallington Major Projects (a) Provide and operate network infrastructure - - 350 9,983,612 9,644,440 - - - - -

CPP3 Urban Major West Major Projects (a) Provide and operate network infrastructure - - - - - 100,000 100,000 6,484,445 - -

CPP4 Major Urban Southeast Major Projects (a) Provide and operate network infrastructure - - - - - 500,000 5,495,359 2,776,800 - -

CPP5 Major Urban South Major Projects (a) Provide and operate network infrastructure - - - - 250,000 - - - - -

CPP6 Urban Major CBD Major Projects (a) Provide and operate network infrastructure - - - - - 500,000 - - - -

CPP7 Rural Major Rolleston Major Projects (a) Provide and operate network infrastructure 397,304 11,331 - 507,800 7,240,620 3,551,577 - 1,548,561 710,000 -

CPP8 Rural Major Kimberley Major Projects (a) Provide and operate network infrastructure - - - - - 1,501,032 - 250,000 3,385,332 720,810

CPP9 Rural Major Alpine Major Projects (a) Provide and operate network infrastructure - - - - 1,274,364 - - - 3,722,642 -

CPP10 Rural Major Springston Major Projects (a) Provide and operate network infrastructure - - - 100,000 - 1,185,500 - - - -

CPP11 Rural Major Norwood Major Projects (a) Provide and operate network infrastructure - - - - - - - - 250,000 5,534,196

CPP12 Rural Major Power Factor Major Projects (a) Provide and operate network infrastructure - - - - 120,000 120,000 120,000 120,000 120,000 120,000

CPP13 Rural Major Annat Major Projects (a) Provide and operate network infrastructure - - - - - - - - 392,700 -

CPP14 Rural Banks Peninsula Major Projects (a) Provide and operate network infrastructure - - - - 377,000 773,051 - - - -

CPP15 Rural Major Southbridge Major Projects (a) Provide and operate network infrastructure - - - - - - - 100,000 4,284,517 -

CPP16 Rural Major Dunsandel Major Projects (a) Provide and operate network infrastructure - - - - - - - 2,415,226 - -

CPP17 Rural Major Porter Heights Major Projects (a) Provide and operate network infrastructure - - - - - 4,136,854 - - - -

CPP18 Rural Major Kimberley Major Projects (a) Provide and operate network infrastructure - - - - 2,644,726 - - - - -

CPP19 Rural Major Alpine Major Projects (a) Provide and operate network infrastructure - - - - - - 249,353 - - -

CPP20 Major Rural GFN Major Projects (a) Provide and operate network infrastructure - - - 855,759 1,134,000 - - - - -

Current Period 21 Load management software Major Projects (a) Provide and operate network infrastructure 602,530 - - - - - - - - -

Current Period 22 Urban & rural major projects - 66kV Major Projects (a) Provide and operate network infrastructure 1,720,651 1,355,208 3,271,653 - - - - - - -

Current Period 23 Urban major projects - Earthquake emergencyMajor Projects (a) Provide and operate network infrastructure - 854,770 773,734 - - - - - - -

Current Period 24 Urban major projects - Hornby Major Projects (a) Provide and operate network infrastructure 208,280 - - - - - - - - -

Current Period 25 Urban major projects - Bromley Major Projects (a) Provide and operate network infrastructure - - 221,880 - - - - - - -

Current Period 26 Rural major projects - Weedons Major Projects (a) Provide and operate network infrastructure - - 8,459 - - - - - - -

Current Period 27 Urban & rural major projects - SubstationsMajor Projects (a) Provide and operate network infrastructure 5,189,990 5,633,557 16,945,966 - - - - - - -

Current Period 28 Urban major projects - QEII Major Projects (a) Provide and operate network infrastructure - - 13,824 - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE
Other Projects

CPP50 Underground conversions Underground Conversions (d) Rearrangement of assets at 3rd party request 2,587,597 2,475,258 3,626,625 2,300,000 6,100,000 1,500,000 5,500,000 3,300,000 1,250,000 750,000

CPP51 Urban Reinforcement Reinforcement (a) Provide and operate network infrastructure 3,995,648 4,949,100 2,465,963 1,672,908 3,865,814 3,830,573 2,269,544 2,885,473 2,990,226 2,250,007

CPP52 Rural Reinforcement Reinforcement (a) Provide and operate network infrastructure 1,308,279 369,220 2,013,955 2,476,951 634,191 669,421 2,230,453 1,614,531 1,509,772 2,250,003

CPP53 Connections and Extensions Customer Connection/Network Extension(c) Provide connection services 5,112,637 6,057,736 6,897,556 9,650,000 11,915,000 13,095,000 13,435,000 12,335,000 10,985,000 10,395,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE
Replacement Capex

CPP30 Overhead lines subtransmission Replacement (a) Provide and operate network infrastructure 231,271 250,233 428,119 340,000 340,000 340,000 2,040,000 340,000 340,000 340,000

CPP31 Overhead lines 11kV and 400V Replacement (a) Provide and operate network infrastructure 3,720,952 2,427,386 2,422,885 2,625,000 2,675,000 2,675,000 2,675,000 2,675,000 2,675,000 2,675,000

CPP32 Underground cables 11kV and 400V Replacement (a) Provide and operate network infrastructure 38,081 156,209 123,465 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000

CPP33 Pilots and protection Replacement (a) Provide and operate network infrastructure 1,033,713 1,586,013 2,187,453 2,640,000 2,352,000 2,244,000 2,673,000 2,706,000 2,564,000 2,703,000

CPP34 Control systems Replacement (a) Provide and operate network infrastructure - - - 1,765,000 1,585,000 1,515,000 1,535,000 1,415,000 1,375,000 1,655,000

CPP36 Switchgear Replacement (a) Provide and operate network infrastructure 6,083,673 5,043,147 3,154,833 9,239,000 9,170,000 9,343,000 9,031,000 10,949,000 8,808,000 9,880,000

CPP37 Transformers Replacement (a) Provide and operate network infrastructure 458,509 738,692 721,887 1,445,000 2,320,000 2,160,000 2,160,000 2,160,000 1,910,000 1,910,000

CPP39 Buildings and grounds Replacement (a) Provide and operate network infrastructure 475,086 185,822 55,423 700,000 715,000 1,215,000 715,000 715,000 715,000 1,965,000

CPP38 Substations Replacement (a) Provide and operate network infrastructure 544,734 108,124 604,864 685,000 495,000 425,000 425,000 425,000 425,000 425,000

CPP40 Meters Replacement (a) Provide and operate network infrastructure - - 11,339 160,000 130,000 130,000 180,000 80,000 80,000 130,000

CPP41 Underground cables subtransmission Replacement (a) Provide and operate network infrastructure 546,994 201,035 510,560 50,000 - - - - - -

CPP35 Load management systems Replacement (b) Provide load management services - 7,060 181,367 790,000 490,000 130,000 1,480,000 940,000 940,000 460,000

CPP42 Asset management systems Replacement (a) Provide and operate network infrastructure - - - 239,042 300,599 1,020,599 150,599 900,599 1,020,599 150,599

CPP43 Distribution management system Replacement (a) Provide and operate network infrastructure 1,228,034 761,557 778,386 225,000 780,000 940,000 690,000 610,000 810,000 610,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE
NSFA Capex

CPP60 Head office building Non System Fixed Assets (e) Other - - - 14,900,000 4,500,000 - - - - -

CPP62 Sundry land and building Non System Fixed Assets (e) Other 119,000 35,000 1,032,000 560,000 250,000 250,000 250,000 250,000 250,000 250,000

CPP63 Vehicles and mobile plant Non System Fixed Assets (e) Other 278,000 270,000 855,000 1,092,000 841,000 253,000 723,000 785,000 1,000,000 605,000

CPP64 Information and technology Non System Fixed Assets (e) Other 3,507,000 1,681,000 2,953,000 2,958,000 1,581,000 1,145,000 1,869,000 674,000 1,266,000 731,000

CPP65 Sundry tools, equipment, furniture and fittingsNon System Fixed Assets (e) Other 230,000 926,000 1,040,000 520,000 570,000 615,000 575,000 575,000 575,000 575,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Current Period (Actual)
Next Period

Assessment Period

(Forecast)

CPP Period (Forecast)

Nominal ($) Real ($FY13)
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Capex Project Summary

FY08 = year ended 31 March 2008 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

Project Summary

Major Projects Project Name Capex Category Service Category Total (Next Period)

CPP1 Urban Major North Major Projects (a) Provide and operate network infrastructure - - - 2,898,760 12,132,703 25,656,281 14,236,338 - 11,091,055 - 66,015,137

CPP2 Urban Major Dallington Major Projects (a) Provide and operate network infrastructure - - 350 9,983,612 10,240,227 - - - - - 20,223,839

CPP3 Urban Major West Major Projects (a) Provide and operate network infrastructure - - - - - 106,459 110,349 7,155,609 - - 7,372,417

CPP4 Major Urban Southeast Major Projects (a) Provide and operate network infrastructure - - - - - 532,296 6,319,760 3,276,616 - - 10,128,672

CPP5 Major Urban South Major Projects (a) Provide and operate network infrastructure - - - - 257,603 - - - - - 257,603

CPP6 Urban Major CBD Major Projects (a) Provide and operate network infrastructure - - - - - 532,296 - - - - 532,296

CPP7 Rural Major Rolleston Major Projects (a) Provide and operate network infrastructure 397,304 11,331 - 507,800 7,781,973 3,871,947 - 1,947,089 858,429 - 14,967,238

CPP8 Rural Major Hororata/Creyke 66kV Major Projects (a) Provide and operate network infrastructure - - - - - 1,622,827 - 284,712 4,221,264 918,325 7,047,128

CPP9 Major Rural Central Plains Major Projects (a) Provide and operate network infrastructure - - - - 1,385,570 - - - 4,607,612 - 5,993,182

CPP10 Rural Major Springston Major Projects (a) Provide and operate network infrastructure - - - 100,000 - 1,320,508 - - - - 1,420,508

CPP11 Rural Major Norwood Major Projects (a) Provide and operate network infrastructure - - - - - - - - 293,836 7,270,250 7,564,086

CPP12 Rural Major Power Factor Major Projects (a) Provide and operate network infrastructure - - - - 127,662 135,944 144,911 151,563 158,527 165,820 884,428

CPP13 Rural Major Annat Major Projects (a) Provide and operate network infrastructure - - - - - - - - 537,855 - 537,855

CPP14 Rural Banks Peninsula Major Projects (a) Provide and operate network infrastructure - - - - 405,275 873,548 - - - - 1,278,823

CPP15 Rural Major Southbridge Major Projects (a) Provide and operate network infrastructure - - - - - - - 113,885 5,192,226 - 5,306,111

CPP16 Rural Major Dunsandel Major Projects (a) Provide and operate network infrastructure - - - - - - - 2,693,657 - - 2,693,657

CPP17 Rural Major Porter Heights Major Projects (a) Provide and operate network infrastructure - - - - - 4,790,105 - - - - 4,790,105

CPP18 Rural Major Kimberley Major Projects (a) Provide and operate network infrastructure - - - - 2,779,137 - - - - - 2,779,137

CPP19 Rural Major Alpine Major Projects (a) Provide and operate network infrastructure - - - - - - 256,758 - - - 256,758

CPP20 Major Rural GFN Major Projects (a) Provide and operate network infrastructure - - - 855,759 1,219,050 - - - - - 2,074,809

Current Period 21 Load management software Major Projects (a) Provide and operate network infrastructure 602,530 - - - - - - - - - -

Current Period 22 Urban & rural major projects - 66kV Major Projects (a) Provide and operate network infrastructure 1,720,651 1,355,208 3,271,653 - - - - - - - -

Current Period 23 Urban major projects - Earthquake emergencyMajor Projects (a) Provide and operate network infrastructure - 854,770 773,734 - - - - - - - -

Current Period 24 Urban major projects - Hornby Major Projects (a) Provide and operate network infrastructure 208,280 - - - - - - - - - -

Current Period 25 Urban major projects - Bromley Major Projects (a) Provide and operate network infrastructure - - 221,880 - - - - - - - -

Current Period 26 Rural major projects - Weedons Major Projects (a) Provide and operate network infrastructure - - 8,459 - - - - - - - -

Current Period 27 Urban & rural major projects - Substations Major Projects (a) Provide and operate network infrastructure 5,189,990 5,633,557 16,945,966 - - - - - - - -

Current Period 28 Urban major projects - QEII Major Projects (a) Provide and operate network infrastructure - - 13,824 - - - - - - - -

Other Projects

CPP50 Underground conversions Underground Conversions (d) Rearrangement of assets at 3rd party request 2,587,597 2,475,258 3,626,625 2,300,000 6,569,830 1,768,159 6,862,359 4,460,336 1,757,967 1,096,480 24,815,130

CPP51 Urban Reinforcement Reinforcement (a) Provide and operate network infrastructure 3,995,648 4,949,100 2,465,963 1,672,908 4,248,963 4,562,789 2,953,876 3,973,174 4,225,019 3,316,088 24,952,817

CPP52 Rural Reinforcement Reinforcement (a) Provide and operate network infrastructure 1,308,279 369,220 2,013,955 2,476,951 689,941 785,075 2,771,158 2,161,459 2,084,893 3,228,276 14,197,754

CPP53 Connections and Extensions Customer Connection/Network Extension(c) Provide connection services 5,112,637 6,057,736 6,897,556 9,650,000 12,828,869 14,523,117 15,616,160 14,612,090 13,099,503 12,703,469 93,033,209

CPP54 CPP54 Asset Acquisitions (a) Provide and operate network infrastructure - - - 4,188,087 2,700,220 16,784,347 9,419,435 1,197,647 - - 34,289,736

Replacement Capex

CPP30 Overhead lines subtransmission Replacement (a) Provide and operate network infrastructure 231,271 250,233 428,119 340,000 380,286 412,733 2,732,007 483,921 497,136 509,389 5,355,473

CPP31 Overhead lines 11kV and 400V Replacement (a) Provide and operate network infrastructure 3,720,952 2,427,386 2,422,885 2,625,000 2,972,841 3,200,381 3,503,633 3,705,848 3,796,333 3,894,236 23,698,272

CPP32 Underground cables 11kV and 400V Replacement (a) Provide and operate network infrastructure 38,081 156,209 123,465 2,000,000 2,236,978 2,427,844 2,678,438 2,846,597 2,924,331 2,996,405 18,110,593

CPP33 Pilots and protection Replacement (a) Provide and operate network infrastructure 1,033,713 1,586,013 2,187,453 2,640,000 2,480,226 2,494,368 3,135,883 3,306,758 3,256,756 3,563,125 20,877,116

CPP34 Control systems Replacement (a) Provide and operate network infrastructure - - - 1,765,000 1,671,806 1,602,447 1,652,622 1,535,346 1,483,580 1,853,623 11,564,424

CPP36 Switchgear Replacement (a) Provide and operate network infrastructure 6,083,673 5,043,147 3,154,833 9,239,000 9,672,214 9,882,287 9,723,013 11,880,214 9,503,546 11,065,739 70,966,012

CPP37 Transformers Replacement (a) Provide and operate network infrastructure 458,509 738,692 721,887 1,445,000 2,437,236 2,272,266 2,329,627 2,348,422 2,066,843 2,151,753 15,051,147

CPP39 Buildings and grounds Replacement (a) Provide and operate network infrastructure 475,086 185,822 55,423 700,000 749,496 1,337,721 828,694 861,628 895,937 2,560,492 7,933,969

CPP38 Substations Replacement (a) Provide and operate network infrastructure 544,734 108,124 604,864 685,000 519,816 447,089 458,376 462,074 459,900 478,793 3,511,048

CPP40 Meters Replacement (a) Provide and operate network infrastructure - - 11,339 160,000 137,120 137,504 193,793 86,804 86,317 145,602 947,139

CPP41 Underground cables subtransmission Replacement (a) Provide and operate network infrastructure 546,994 201,035 510,560 50,000 - - - - - - 50,000

CPP35 Load management systems Replacement (b) Provide load management services - 7,060 181,367 790,000 516,836 137,504 1,593,407 1,019,947 1,014,229 515,206 5,587,130

CPP42 Asset management systems Replacement (a) Provide and operate network infrastructure - - - 239,042 309,740 1,086,522 166,184 1,025,647 1,199,554 182,678 4,209,367

CPP43 Distribution management system Replacement (a) Provide and operate network infrastructure 1,228,034 761,557 778,386 225,000 822,718 994,258 742,872 661,881 873,964 683,209 5,003,901

NSFA Capex

CPP60 Head office building Non System Fixed Assets (e) Other - - - 14,900,000 4,636,846 - - - - - 19,536,846

CPP62 Sundry land and building Non System Fixed Assets (e) Other 119,000 35,000 1,032,000 560,000 257,603 266,148 275,872 284,712 293,836 303,252 2,241,423

CPP63 Vehicles and mobile plant Non System Fixed Assets (e) Other 278,000 270,000 855,000 1,092,000 866,575 269,342 797,822 893,997 1,175,343 733,869 5,828,949

CPP64 Information and technology Non System Fixed Assets (e) Other 3,507,000 1,681,000 2,953,000 2,958,000 1,629,079 1,218,958 2,062,421 767,585 1,487,985 886,708 11,010,735

CPP65 Sundry tools, equipment, furniture and fittingsNon System Fixed Assets (e) Other 230,000 926,000 1,040,000 520,000 587,334 654,724 634,506 654,839 675,822 697,479 4,424,704

Total (including acquisitions) 39,617,963 36,083,458 53,300,546 77,566,918 96,251,770 106,707,794 92,200,275 74,854,057 79,819,600 61,920,266 589,320,681

TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Nominal ($)

Current Period (Actual)
Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)
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Connectics (Capex)

FY08 = year ended 31 March 2008 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

Project Summary

Major Projects Project Name

Current Period 21 Load management software 10,396 - -

Current Period 22 Urban & rural major projects - 66kV 1,098,329 935,240 694,155

Current Period 23 Urban major projects - Earthquake emergency - - 89,489

Current Period 24 Urban major projects - Hornby 208,280 - -

Current Period 25 Urban major projects - Bromley - - 220,899

Current Period 26 Rural major projects - Weedons - - 8,459

Current Period 27 Urban & rural major projects - Substations 1,474,764 640,366 6,171,507

Other Projects

CPP50 Underground conversions 1,308,214 1,841,449 3,619,293

CPP51 Urban Reinforcement 2,768,239 4,247,775 1,637,597

CPP52 Rural Reinforcement 1,218,510 237,916 1,186,032

CPP53 Connections and Extensions 1,321,913 2,201,870 1,801,933

Replacement Capex

CPP30 Overhead lines subtransmission - 92,046 79,148

CPP31 Overhead lines 11kV and 400V 1,422,887 1,194,633 878,480

CPP32 Underground cables 11kV and 400V 36,286 152,532 -

CPP33 Pilots and protection 174,941 759,731 336,428

CPP34 Control systems - - -

CPP35 Load management systems - - 16,642

CPP36 Switchgear 1,188,665 1,724,314 322,129

CPP37 Transformers 27,349 50,742 98,307

CPP38 Substations 337,940 17,666 167,061

CPP39 Buildings and grounds 275,636 - -

CPP40 Meters - - -

CPP41 Underground cables subtransmission 4,677 162,847 389,915

CPP42 Asset management systems - - -

CPP43 Distribution management system 124,740 133,401 56,637

Total 13,001,766 14,392,528 17,774,111

Nominal ($)

Current Period (Actual)
Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Connetics Page 8



Other Summary

FY08 = year ended 31 March 2008 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

Capex Source Summary

EDB 77,961 50,291 106,002 - - - - - - -

Related Party 13,230,866 14,392,528 17,774,111 - - - - - - -

Other sources 26,309,136 21,640,639 35,420,433 11,608,087 6,224,223 18,077,826 10,164,290 2,251,083 969,658 697,479

To be tendered - - - 65,958,831 90,027,547 88,629,968 82,035,985 72,602,974 78,849,941 61,222,787

Total 39,617,963 36,083,458 53,300,546 77,566,918 96,251,770 106,707,794 92,200,275 74,854,057 79,819,600 61,920,266

TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Capex summary by real input cost (excluding acquistions)

Labour 23,338,813 37,553,931 36,409,223 30,700,336 26,115,401 27,630,236 20,109,414

Materials - 66 kV underground cables 3,041,100 12,121,410 7,329,369 5,751,846 977,434 - -

Materials - Other underground cables 5,080,160 7,334,454 7,355,901 6,020,470 5,671,180 4,984,055 4,615,389

Materials - Overhead lines 2,108,461 2,189,468 2,398,177 2,991,570 2,340,837 3,252,768 3,017,529

Materials - Transformers 3,246,787 6,737,268 6,163,052 4,675,971 7,664,748 7,350,736 4,457,202

Materials - Switchgear 9,289,325 9,637,499 13,444,089 10,736,518 12,671,069 14,589,121 10,876,999

Other 27,274,185 12,173,924 8,307,906 10,408,152 6,588,967 8,478,435 6,008,081

Total 73,378,831 87,747,953 81,407,717 71,284,864 62,029,636 66,285,352 49,084,614

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Capex summary by nominal input cost (excluding acquistions)

Labour 23,338,813 40,370,476 42,075,409 38,138,932 34,065,235 37,843,264 28,919,628

Materials - 66 kV underground cables 3,041,100 12,709,757 7,383,612 5,599,145 929,502 - -

Materials - Other underground cables 5,080,160 8,416,149 9,215,374 8,451,741 8,521,265 7,594,972 7,099,678

Materials - Overhead lines 2,108,461 2,512,374 3,004,404 4,199,668 3,517,239 4,956,744 4,641,750

Materials - Transformers 3,246,787 6,963,340 6,057,510 4,532,672 7,223,612 6,545,388 4,095,625

Materials - Switchgear 9,289,325 10,035,320 13,342,608 10,373,403 11,895,714 12,914,159 9,875,743

Other 27,274,185 12,544,135 8,844,532 11,485,280 7,503,843 9,965,073 7,287,842

Total 73,378,831 93,551,550 89,923,447 82,780,840 73,656,410 79,819,600 61,920,266

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Nominal ($)

Current Period (Actual)
Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Other Summary (nominal) Page 9



Commissioned Assets Summary

Note: This summary exludes acquired assets and is gross of capital contributions

FY08 = year ended 31 March 2008 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

Commissioned Assets

Total value of commssioned assets 75,111,611 110,770,499 78,551,644 95,378,165 73,375,798 79,951,944 62,234,435

Sub-transmission network including power transformers

66 kV Overhead lines (concrete pole) - - - - - - -

66 kV Overhead lines (wood pole) 2,905,918 67,544 1,311,078 62,115 1,132,597 3,936,224 3,288,895

66 kV Overhead lines (towers) - 215,000 - 2,276,673 195,662 - -

66 kV Underground cables (PILC) - - - - - - -

66 kV Underground cables (XLPE) 6,540,380 24,777,955 8,168,236 26,827,632 3,276,616 - 103,677

33 kV Overhead lines (concrete pole) - - - - - - -

33 kV Overhead lines (wood pole) 456,513 380,286 412,733 455,335 483,921 497,136 509,389

33 kV Underground cables (PILC) - - - - - - -

33 kV Underground cables (XLPE) 605,336 - - - 106,447 - -

Pilot / Communications Circuits 250,472 234,883 254,924 281,236 298,893 307,055 314,623

Substations

Zone sub land 704,045 - 826,286 569,131 117,985 426,180 314,169

Zone sub site development and buildings 1,721,018 2,380,228 5,499,503 3,229,735 2,556,086 6,913,705 3,870,728

Power Transformers 117,580 4,406,709 4,649,249 - 5,621,621 7,044,684 1,018,975

Protection (electromechanical) - - - 3,422 - - -

Protection (digital) 4,464,169 4,285,424 2,818,841 2,899,550 3,123,484 4,085,926 3,681,199

Outdoor Structure (concrete pole) - 94,743 19,716 - - - -

Outdoor Structure (wood pole) - - - - - - -

DC Supplies, batteries and inverters 100,180 78,760 98,614 80,890 102,634 161,698 106,958

Other items 100,000 105,013 - - - - -

Distribution Network

11 kV Overhead lines (concrete pole) - - - - - - -

11 kV Overhead lines (wood pole) 5,380,561 3,937,255 3,032,115 3,788,504 4,240,022 3,937,275 4,236,075

11 kV Underground cables (PILC) - - - - - - -

11 kV Underground cables (XLPE) 8,593,723 11,395,094 12,115,967 11,011,279 10,702,496 9,558,938 9,228,455

Distribution sub land 979 - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) 1,875,352 2,542,067 2,585,351 2,663,605 2,509,406 2,230,765 2,219,093

Distribution transformers (pad) 4,191,087 3,149,789 3,147,958 3,170,431 3,077,935 2,624,660 2,691,247

Distribution substations mount (pole) 120,000 126,016 384,104 377,486 380,531 378,741 394,300

Distribution substations mount (pad) 2,291,270 1,877,187 1,722,092 1,700,046 1,691,280 1,530,623 1,544,378

Distribution substation mount (building & in customer building) 535,136 431,832 382,670 403,666 405,489 410,214 92,622

Switchgear (All voltages)

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - 35,408 36,318

Indoor circuit breakers and switchgear (66/33/11kV) 6,975,246 6,507,903 10,048,441 8,266,352 8,246,534 9,493,167 8,842,750

Outdoor circuit breakers and switchgear (66/33/11kV) 1,252,729 2,710,644 3,749,144 4,972,787 5,735,208 6,734,462 2,888,683

11kV Disconnectors & Dropout fuses 1,210,000 722,515 735,279 759,114 754,171 760,834 767,210

11kV voltage regulators 35,662 496,808 61,854 410,402 121,448 133,055 216,587

Low Voltage Distribution Network

LV Overhead lines (concrete pole) - - - - - - -

LV Overhead lines (wood pole) 2,442,283 725,290 737,006 928,248 941,473 875,711 874,465

LV Underground cables (PILC) - - - - - - -

Nominal ($)

Current Period (Actual)
Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)
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LV Underground cables (XLPE) 6,367,966 5,586,286 6,047,020 6,624,435 6,293,808 5,924,301 5,694,438

Link Pillars & LV customer service connections 3,937,424 4,989,595 2,763,814 4,435,594 3,966,773 2,764,982 2,526,625

Supporting or secondary systems

Ripple Injection Plant 987,273 874,848 516,249 1,593,407 1,196,701 1,619,441 1,083,222

SCADA 539,082 822,718 994,258 742,872 661,881 873,964 683,209

Communications Equipment 1,796,798 1,769,338 1,664,613 1,652,622 1,569,552 1,615,410 1,890,739

Metering systems 160,000 340,287 172,887 193,793 86,804 86,317 145,602

Power factor correction plant - 244,575 135,944 144,911 151,563 158,527 165,820

EDB-owned mobile substations and generators 3,084,388 - - 916,088 - - -

Other generation plant owned by the EDB - - - - - - -

Easements - - - - - - -

Network Spares - - - - - - -

Non system fixed assets

Information and Technology Systems 2,958,000 1,629,079 1,218,958 2,062,421 767,585 1,487,985 886,708

Asset Management Systems 239,042 309,740 1,086,522 166,184 1,025,647 1,199,554 182,678

Office Buildings, Depots and Workshops 560,000 11,025,752 266,148 275,872 284,712 293,836 303,252

Non Network Land - 6,892,532 - - - - -

Office Furniture and Equipment 295,000 3,538,386 415,191 386,221 398,597 411,370 424,552

Motor Vehicles 1,092,000 866,575 269,342 797,822 893,997 1,175,343 733,869

Tools. Plant and Machinery 225,000 231,842 239,533 248,285 256,241 264,452 272,926
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Nominal capex summary by asset type

Note: This summary excludes acquired assets and is gross of capital contributions

FY08 = year ended 31 March 2008 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

Nominal Capex

Total value of nominal capex 39,617,963 36,083,458 53,300,546 73,378,831 93,551,550 89,923,447 82,780,840 73,656,410 79,819,600 61,920,266

Sub-transmission network including power transformers

66 kV Overhead lines (concrete pole) - - - - - - - - - -

66 kV Overhead lines (wood pole) - 445,775 153,713 457,800 67,544 1,311,078 62,115 1,132,597 3,936,224 3,288,895

66 kV Overhead lines (towers) - - - - 215,000 - 2,276,673 195,662 - -

66 kV Underground cables (PILC) - - - - - - - - - -

66 kV Underground cables (XLPE) 1,720,651 1,355,208 3,280,462 6,540,000 24,777,955 19,727,570 14,468,392 3,276,616 - 103,677

33 kV Overhead lines (concrete pole) - - - - - - - - - -

33 kV Overhead lines (wood pole) 231,271 250,233 428,119 340,000 380,286 412,733 455,335 483,921 497,136 509,389

33 kV Underground cables (PILC) - - - - - - - - - -

33 kV Underground cables (XLPE) 755,274 201,035 510,560 50,000 - - - 106,447 - -

Pilot / Communications Circuits 488,263 11,331 42,653 210,000 234,883 254,924 281,236 298,893 307,055 314,623

Substations

Zone sub land - - - 100,000 1,288,013 638,755 331,047 398,597 293,836 -

Zone sub site development and buildings 118,772 46,456 13,856 2,496,939 1,433,944 5,499,503 3,229,735 2,556,086 6,913,705 3,870,728

Power Transformers 5,189,990 5,633,557 16,945,966 - 4,406,709 4,649,249 - 5,621,621 7,044,684 1,018,975

Protection (electromechanical) - - - - - - 3,422 - - -

Protection (digital) 942,754 1,586,013 2,144,800 3,330,225 3,716,869 2,818,841 2,899,550 3,123,484 4,085,926 3,681,199

Outdoor Structure (concrete pole) - - - - 94,743 19,716 - - - -

Outdoor Structure (wood pole) - - - - - - - - - -

DC Supplies, batteries and inverters 35,167 34,153 37,662 86,032 78,760 98,614 80,890 102,634 161,698 106,958

Other items 90,672 - 112,750 100,000 105,013 - - - - -

Distribution Network

11 kV Overhead lines (concrete pole) - - - - - - - - - -

11 kV Overhead lines (wood pole) 2,744,776 1,460,677 1,970,588 2,863,513 3,937,255 3,032,115 3,788,504 4,240,022 3,937,275 4,236,075

11 kV Underground cables (PILC) - - - - - - - - - -

11 kV Underground cables (XLPE) 38,081 91,552 - 6,766,031 11,395,094 12,115,967 11,011,279 10,702,496 9,558,938 9,228,455

Distribution sub land - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) 778,454 777,807 1,039,295 1,875,352 2,542,067 2,585,351 2,663,605 2,509,406 2,230,765 2,219,093

Distribution transformers (pad) 1,515,496 1,765,899 1,948,433 2,124,118 3,149,789 3,147,958 3,170,431 3,077,935 2,624,660 2,691,247

Distribution substations mount (pole) 50,228 36,056 20,710 120,000 126,016 384,104 377,486 380,531 378,741 394,300

Distribution substations mount (pad) 558,701 112,244 677,791 1,574,896 1,877,187 1,722,092 1,700,046 1,691,280 1,530,623 1,544,378

Distribution substation mount (building & in customer building) 166,280 65,038 19,398 519,621 431,832 382,670 403,666 405,489 410,214 92,622

Switchgear (All voltages)

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - 35,408 36,318

Indoor circuit breakers and switchgear (66/33/11kV) 2,707,698 3,354,966 3,526,096 5,515,000 6,507,903 10,048,441 8,266,352 8,246,534 9,493,167 8,842,750

Outdoor circuit breakers and switchgear (66/33/11kV) 2,042,898 336,850 - 1,980,842 1,925,251 3,749,144 4,972,787 5,735,208 6,734,462 2,888,683

11kV Disconnectors & Dropout fuses 384,004 167,940 270,871 1,210,000 722,515 735,279 759,114 754,171 760,834 767,210

11kV voltage regulators - - - 35,662 496,808 61,854 410,402 121,448 133,055 216,587

Low Voltage Distribution Network

LV Overhead lines (concrete pole) - - - - - - - - - -

LV Overhead lines (wood pole) 1,063,709 1,036,368 650,609 634,346 725,290 737,006 928,248 941,473 875,711 874,465

LV Underground cables (PILC) - - - - - - - - - -

Current Period (Actual)
Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Nominal ($)

Nominal Capex Page 12



LV Underground cables (XLPE) 4,820,847 5,632,853 6,426,433 4,415,190 5,586,286 6,047,020 6,624,435 6,293,808 5,924,301 5,694,438

Link Pillars & LV customer service connections 1,905,487 2,273,516 1,114,927 3,937,424 4,989,595 2,763,814 4,435,594 3,966,773 2,764,982 2,526,625

Supporting or secondary systems

Ripple Injection Plant - 7,060 181,367 790,000 874,848 516,249 1,593,407 1,196,701 1,619,441 1,083,222

SCADA 1,228,034 761,557 778,386 225,000 822,718 994,258 742,872 661,881 873,964 683,209

Communications Equipment - - - 1,796,798 1,769,338 1,664,613 1,652,622 1,569,552 1,615,410 1,890,739

Metering systems - - 11,339 160,000 340,287 172,887 193,793 86,804 86,317 145,602

Power factor correction plant - - - - 244,575 135,944 144,911 151,563 158,527 165,820

EDB-owned mobile substations and generators - 408,995 633,845 2,855,000 - - 916,088 - - -

Other generation plant owned by the EDB - - - - - - - - - -

Easements - - - - - - - - - -

Network Spares - - - - - - - - - -

Non system fixed assets

Information and Technology Systems 4,109,530 1,681,000 2,953,000 2,958,000 1,629,079 1,218,958 2,062,421 767,585 1,487,985 886,708

Asset Management Systems - - - 239,042 309,740 1,086,522 166,184 1,025,647 1,199,554 182,678

Office Buildings, Depots and Workshops 119,000 35,000 1,032,000 8,660,000 2,215,382 266,148 275,872 284,712 293,836 303,252

Non Network Land - - - 5,200,000 1,236,492 - - - - -

Office Furniture and Equipment 230,000 926,000 800,000 1,895,000 1,798,066 415,191 386,221 398,597 411,370 424,552

Motor Vehicles 278,000 270,000 855,000 1,092,000 866,575 269,342 797,822 893,997 1,175,343 733,869

Tools. Plant and Machinery - - 240,000 225,000 231,842 239,533 248,285 256,241 264,452 272,926
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FY12 WIP to be commissioned in FY13

FY08 = year ended 31 March 2008 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

WIP

Subtransmission

66 kV Overhead lines (concrete pole)

66 kV Overhead lines (wood pole) 2,250,729

66 kV Overhead lines (towers)

66 kV Underground cables (PILC)

66 kV Underground cables (XLPE) 350

33 kV Overhead lines (concrete pole)

33 kV Overhead lines (wood pole) 107,118

33 kV Underground cables (PILC)

33 kV Underground cables (XLPE) 510,560

Pilot / Communications Circuits 37,208

Substations

Zone sub land 555,341

Zone sub site development and buildings 100,320

Power Transformers 108,100

Protection (electromechanical)

Protection (digital) 1,531,398

Outdoor Structure (concrete pole)

Outdoor Structure (wood pole)

DC Supplies, batteries and inverters 13,007

Other items

Distribution Conductors

11 kV Overhead lines (concrete pole)

11 kV Overhead lines (wood pole) 2,314,102

11 kV Underground cables (PILC)

11 kV Underground cables (XLPE) 1,680,327

Distribution Substations

Distribution sub land 900

Distribution transformers (pole, 1ph/2ph/3ph)

Distribution transformers (pad) 1,900,312

Distribution substations mount (pole)

Distribution substations mount (pad) 658,614

Distribution substation mount (building & in customer building) 14,264

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV)

Indoor circuit breakers and switchgear (66/33/11kV) 1,342,508

Outdoor circuit breakers and switchgear (66/33/11kV) 5,928

11kV Disconnectors & Dropout fuses

11kV voltage regulators

LV Overhead lines (concrete pole)

LV Overhead lines (wood pole) 1,662,165

LV Underground cables (PILC)

LV Underground cables (XLPE) 1,795,326

Link Pillars & LV customer service connections

Ripple Injection Plant 181,367

SCADA 288,758

Communications Equipment

Metering systems

Power factor correction plant

EDB-owned mobile substations and generators 210,893

Other generation plant owned by the EDB

Easements

Spares (not included above)

Information and Technology Systems

Asset Management Systems

Office Buildings, Depots and Workshops

Non Network Land

Office Furniture and Equipment

Motor Vehicles

Tools, Plant and Machinery

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Sub-transmission network including power transformers

Distribution network including distribution transformers

Nominal ($)

Current Period (Actual)
Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

FY12 WIP to be commissioned Page 14



Commissioned assets

Subtransmission

66 kV Overhead lines (concrete pole) -

66 kV Overhead lines (wood pole) 2,448,118

66 kV Overhead lines (towers) -

66 kV Underground cables (PILC) -

66 kV Underground cables (XLPE) 380

33 kV Overhead lines (concrete pole) -

33 kV Overhead lines (wood pole) 116,513

33 kV Underground cables (PILC) -

33 kV Underground cables (XLPE) 555,336

Pilot / Communications Circuits 40,472

Substations

Zone sub land 604,045

Zone sub site development and buildings 109,118

Power Transformers 117,580

Protection (electromechanical) -

Protection (digital) 1,665,702

Outdoor Structure (concrete pole) -

Outdoor Structure (wood pole) -

DC Supplies, batteries and inverters 14,148

Other items -

Distribution Conductors

11 kV Overhead lines (concrete pole) -

11 kV Overhead lines (wood pole) 2,517,049

11 kV Underground cables (PILC) -

11 kV Underground cables (XLPE) 1,827,692

Distribution Substations

Distribution sub land 979

Distribution transformers (pole, 1ph/2ph/3ph) -

Distribution transformers (pad) 2,066,969

Distribution substations mount (pole) -

Distribution substations mount (pad) 716,374

Distribution substation mount (building & in customer building) 15,515

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) -

Indoor circuit breakers and switchgear (66/33/11kV) 1,460,246

Outdoor circuit breakers and switchgear (66/33/11kV) 6,448

11kV Disconnectors & Dropout fuses -

11kV voltage regulators -

LV Overhead lines (concrete pole) -

LV Overhead lines (wood pole) 1,807,937

LV Underground cables (PILC) -

LV Underground cables (XLPE) 1,952,776

Link Pillars & LV customer service connections -

Ripple Injection Plant 197,273

SCADA 314,082

Communications Equipment -

Metering systems -

Power factor correction plant -

EDB-owned mobile substations and generators 229,388

Other generation plant owned by the EDB -

Easements -

Spares (not included above) -

Information and Technology Systems -

Asset Management Systems -

Office Buildings, Depots and Workshops -

Non Network Land -

Office Furniture and Equipment -

Motor Vehicles -

Tools, Plant and Machinery -

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Sub-transmission network including power transformers

Distribution network including distribution transformers
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Commissioned Assets - PVVCA x (1 + cost of capital)

Subtransmission

66 kV Overhead lines (concrete pole) -

66 kV Overhead lines (wood pole) 2,553,212

66 kV Overhead lines (towers) -

66 kV Underground cables (PILC) -

66 kV Underground cables (XLPE) 396

33 kV Overhead lines (concrete pole) -

33 kV Overhead lines (wood pole) 121,514

33 kV Underground cables (PILC) -

33 kV Underground cables (XLPE) 579,176

Pilot / Communications Circuits 42,209

Substations

Zone sub land 629,975

Zone sub site development and buildings 113,802

Power Transformers 122,628

Protection (electromechanical) -

Protection (digital) 1,737,208

Outdoor Structure (concrete pole) -

Outdoor Structure (wood pole) -

DC Supplies, batteries and inverters 14,755

Other items -

Distribution Conductors

11 kV Overhead lines (concrete pole) -

11 kV Overhead lines (wood pole) 2,625,102

11 kV Underground cables (PILC) -

11 kV Underground cables (XLPE) 1,906,152

Distribution Substations

Distribution sub land 1,021

Distribution transformers (pole, 1ph/2ph/3ph) -

Distribution transformers (pad) 2,155,701

Distribution substations mount (pole) -

Distribution substations mount (pad) 747,127

Distribution substation mount (building & in customer building) 16,181

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) -

Indoor circuit breakers and switchgear (66/33/11kV) 1,522,932

Outdoor circuit breakers and switchgear (66/33/11kV) 6,725

11kV Disconnectors & Dropout fuses -

11kV voltage regulators -

LV Overhead lines (concrete pole) -

LV Overhead lines (wood pole) 1,885,549

LV Underground cables (PILC) -

LV Underground cables (XLPE) 2,036,606

Link Pillars & LV customer service connections -

Ripple Injection Plant 205,741

SCADA 327,565

Communications Equipment -

Metering systems -

Power factor correction plant -

EDB-owned mobile substations and generators 239,236

Other generation plant owned by the EDB -

Easements -

Spares (not included above) -

Information and Technology Systems -

Asset Management Systems -

Office Buildings, Depots and Workshops -

Non Network Land -

Office Furniture and Equipment -

Motor Vehicles -

Tools, Plant and Machinery -

Financing Costs

Financing costs 1,514,543

Non system fixed assets

Sub-transmission network including power transformers

Distribution network including distribution transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Other Inputs

FY08 = year ended 31 March 2008 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

Escalators

Labour (Network Capex) 100.0% 107.5% 115.6% 124.2% 130.4% 137.0% 143.8%

Labour (Non Network Capex) 100.0% 101.9% 103.9% 106.6% 108.9% 111.3% 113.7%

66kV Underground Cables 100.0% 104.9% 100.7% 97.3% 95.1% 89.9% 91.4%

Other Underground Cables 100.0% 114.7% 125.3% 140.4% 150.3% 152.4% 153.8%

Overhead Line Conductors 100.0% 114.7% 125.3% 140.4% 150.3% 152.4% 153.8%

Transformers 100.0% 103.4% 98.3% 96.9% 94.2% 89.0% 91.9%

Switchgear 100.0% 104.1% 99.2% 96.6% 93.9% 88.5% 90.8%

Other (PPI) 100.0% 103.0% 106.5% 110.3% 113.9% 117.5% 121.3%

TFVCA and RAB proportionate investment

Proportion of year following commissioning date for all commissioned assets (excl acquisitions) 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50

Proportion of year following commissioning date for acquired assets 0.66 0.66 - - -

WACC

WACC 8.77% 8.77% 8.77% 8.77% 8.77% 6.92% 6.92% 6.92% 6.92% 6.92%

Cost of financing

Cost of financing 8.77% 8.77% 8.77% 8.77% 8.77% 6.92% 6.92% 6.92% 6.92% 6.92%

Current Period (Actual)
Next Period

Assessment Period

(Forecast)

CPP Period (Forecast)
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Capex projects transitioning more than one year

CPP Project ID AMP ID Budget year Commissioned year Amount

2 - Dallington 492 - Bromley to Dallington 66kV link stage 1 2013 2014 1,619,600$

Zone sub site development and buildings 885,039$

Outdoor circuit breakers and switchgear (66/33/11kV) 734,561$

9 - South 709 - Awatea substation land remediation 2014 2025 250,000$

8 - Southeast 694 - Land acquisition for Milton 66kV switchroom 2015 2016 500,000$

722 - Land acquisition for HoonHay 66kV switchroom 2016 2025 200,000$

1 - North 521 - Land acquisition for Marshland substation 2014 2015 500,000$

651 - Marshland to Waimakiriri 66kV link 2015 2016 10,553,600$

66 kV Underground cables (XLPE) 10,553,600$

3 -West 527 - Land acquisition for Templeton substation 2015 2022 100,000$

721 - Land acquisition for Shands 66kV switchyard 2016 2017 100,000$

20 - GFNs 221 - Ground Fault Neutralisers - 4 units 2013 2014 531,758$

Protection (digital) 531,759$

22 - Hororata/Creyke 66kV 655 - Land acquisition for Creyke 66kV substation 2017 2018 250,000$

25 - Norwood 654 - Land acquisition for Norwood substation 2018 2019 250,000$

21 - Rolleston 500 - Land acquisition for Burnham substation 2014 2015 250,000$

528 - Land acquisition for Rossendale substation 2014 2025 250,000$

29 - Southbridge 530 - Land acquisition for Southbridge substation 2017 2018 100,000$

60 - Head Office Building of new head office 2013 2014 14,900,000$

Office Buildings, Depots and Workshops 8,100,000$

Non Network Land 5,200,000$

Office Furniture and Equipment 1,600,000$

Projects transitioning +1 year Page 18
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FY08-FY12 (CPP1)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP1)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - 2,101 - - - - - - 2,101 100% – – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - 23,658 - - - - - - 23,658 58% – – 42% – 100%
Distribution substation mount (building & in customer building) 70 - - - - - 18,000 - - - - - - 18,000 100% – – – – 100%

Subtotal - - - - - 43,760 - - - - - - 43,760

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - 2,855,000 - - - - - - 2,855,000 5% – – – 95% 100%
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 2,855,000 - - - - - - 2,855,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - 2,898,760 - - - - - - 2,898,760

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 2,898,760 - - - - - - 2,898,760

Total Project/Programme - - - - - 2,898,760 - - - - - - 2,898,760

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 188,040 - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear 9,889 - - - - - -
Other 2,700,830 - - - - - -
Total 2,898,760 - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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j

e

c

t
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p

o
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n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP1)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - 10,703,200 - - - - - 10,703,200 45% 56% – – – 100%

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - 500,000 - - - - - 500,000 – – – – 100% 100%
Zone sub site development and buildings 70 - - - - - - 250,000 - - - - - 250,000 100% – – – – 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 11,453,200 - - - - - 11,453,200

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 11,453,200 - - - - - 11,453,200

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 11,453,200 - - - - - 11,453,200

Total Project/Programme - - - - - - 11,453,200 - - - - - 11,453,200

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - 5,012,924 - - - - -
Materials - 66 kV cables - 5,940,276 - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - 500,000 - - - - -
Total - 11,453,200 - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP1)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - 17,931,900 - - - - 17,931,900 59% 41% – – – 100%

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - 1,937,471 - - - - 1,937,471 59% – – 19% 23% 100%
Power Transformers 45 - - - - - - - 1,578,141 - - - - 1,578,141 32% – 68% – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - 88,000 - - - - 88,000 – – – – 100% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - 18,520 - - - - 18,520 – – – – 100% 100%
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 21,554,032 - - - - 21,554,032

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - 82,607 - - - - 82,607 12% 88% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - 5,100 - - - - 5,100 100% – – – – 100%
Distribution substations mount (pole) 45 - - - - - - - 13,770 - - - - 13,770 100% – – – – 100%
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 101,477 - - - - 101,477

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - 926,040 - - - - 926,040 36% – – 64% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - 734,561 - - - - 734,561 43% – – 57% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 1,660,601 - - - - 1,660,601

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - 200,000 - - - - 200,000 11% – – – 89% 100%
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - 28,000 - - - - 28,000 50% – – – 50% 100%
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 228,000 - - - - 228,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 23,544,110 - - - - 23,544,110

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 23,544,110 - - - - 23,544,110

Total Project/Programme - - - - - - - 23,544,110 - - - - 23,544,110

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - 12,987,179 - - - -
Materials - 66 kV cables - - 7,298,283 - - - -
Materials - 11kV and 400kV cables - - 72,612 - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - 1,071,558 - - - -
Materials - Switchgear - - 1,380,028 - - - -
Other - - 734,451 - - - -
Total - - 23,544,110 - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP1)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - 11,428,800 - - - 11,428,800 54% 46% – – – 100%

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - 227,000 - - - 227,000 56% – – 44% – 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - 24,000 - - - 24,000 – – – – 100% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 11,679,800 - - - 11,679,800

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - 46,655 - - - 46,655 56% 44% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - 5,100 - - - 5,100 100% – – – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 51,755 - - - 51,755

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - 172,000 - - - 172,000 31% – – 69% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 172,000 - - - 172,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - 810,000 - - - 810,000 20% – – – 80% 100%
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 810,000 - - - 810,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - 12,713,555 - - - 12,713,555

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - 12,713,555 - - - 12,713,555

Total Project/Programme - - - - - - - - 12,713,555 - - - 12,713,555

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - 6,567,057 - - -
Materials - 66 kV cables - - - 5,234,390 - - -
Materials - 11kV and 400kV cables - - - 20,388 - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - 218,099 - - -
Other - - - 673,620 - - -
Total - - - 12,713,555 - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP1)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP1)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - 2,345,471 - 2,345,471 59% – – 16% 25% 100%
Power Transformers 45 - - - - - - - - - - 3,685,273 - 3,685,273 36% – 64% – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - 196,500 - 196,500 – – – 32% 68% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - 18,520 - 18,520 – – – – 100% 100%
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 6,245,764 - 6,245,764

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - 68,911 - 68,911 15% 86% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - 5,100 - 5,100 100% – – – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - 27,540 - 27,540 100% – – – – 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 101,551 - 101,551

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - 785,284 - 785,284 25% – – 75% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - 2,570,965 - 2,570,965 43% – – 57% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 3,356,249 - 3,356,249

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - 200,000 - 200,000 11% – – – 89% 100%
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - 28,000 - 28,000 50% – – – 50% 100%
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 228,000 - 228,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 9,931,563 - 9,931,563

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - 9,931,563 - 9,931,563

Total Project/Programme - - - - - - - - - - 9,931,563 - 9,931,563

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - 4,086,303 -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - 58,919 -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - 2,365,945 -
Materials - Switchgear - - - - - 2,489,495 -
Other - - - - - 930,901 -
Total - - - - - 9,931,563 -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP1)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP2)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - 350 - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - 350 - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - 350 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - 350 - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - 350 - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)
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Total Project/Programme
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Related party
Other sources
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Current Period (Actual)
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CPP Period (Forecast)

Total (Next
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Nominal terms ($)
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FY13 (CPP2)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - 6,540,000 - - - - - - 6,540,000 54% 47% – – – 100%

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - 2,288,939 - - - - - - 2,288,939 25% – – 18% 57% 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - 21,032 - - - - - - 21,032 – – – – 100% 100%
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 8,849,972 - - - - - - 8,849,972

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - 1,101,842 - - - - - - 1,101,842 43% – – 57% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 1,101,842 - - - - - - 1,101,842

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - 31,798 - - - - - - 31,798 50% – – – 50% 100%
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 31,798 - - - - - - 31,798

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - 9,983,612 - - - - - - 9,983,612

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 9,983,612 - - - - - - 9,983,612

Total Project/Programme - - - - - 9,983,612 - - - - - - 9,983,612

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 4,551,756 - - - - - -
Materials - 66 kV cables 3,041,100 - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear 1,049,130 - - - - - -
Other 1,341,627 - - - - - -
Total 9,983,612 - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Switchgear (All voltages)
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Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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Related party
Other sources
To be tendered

Real terms ($FY13)
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CPP Period (Forecast)

Total (Next
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Nominal terms ($)
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FY14 (CPP2)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - 9,544,440 - - - - - 9,544,440 50% 51% – – – 100%

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - 100,000 - - - - - 100,000 100% – – – – 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 9,644,440 - - - - - 9,644,440

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 9,644,440 - - - - - 9,644,440

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 9,644,440 - - - - - 9,644,440

Total Project/Programme - - - - - - 9,644,440 - - - - - 9,644,440

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - 4,824,498 - - - - -
Materials - 66 kV cables - 4,819,942 - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - 9,644,440 - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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Other sources
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FY15 (CPP2)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP2)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP2)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP2)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

FY18 (CPP2) Page 35



FY19 (CPP2)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP3)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP3)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

FY13 (CPP3) Page 39



FY14 (CPP3)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP3)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - 100,000 - - - - 100,000 – – – – 100% 100%
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 100,000 - - - - 100,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 100,000 - - - - 100,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 100,000 - - - - 100,000

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - 100,000 - - - - 100,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - 100,000 - - - -
Total - - 100,000 - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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c
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o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP3)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - 100,000 - - - 100,000 – – – – 100% 100%
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 100,000 - - - 100,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - 100,000 - - - 100,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - 100,000 - - - 100,000

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - 100,000 - - - 100,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - 100,000 - - -
Total - - - 100,000 - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP3)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - 150,000 - - 150,000 100% – – – – 100%
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - 73,220 - - 73,220 25% 75% – – – 100%

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - 1,665,471 - - 1,665,471 52% – – 22% 26% 100%
Power Transformers 45 - - - - - - - - - 3,156,282 - - 3,156,282 32% – 68% – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - 62,500 - - 62,500 – – – 100% – 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - 18,520 - - 18,520 – – – – 100% 100%
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 5,125,993 - - 5,125,993

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - 44,125 - - 44,125 57% 43% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 44,125 - - 44,125

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - 399,766 - - 399,766 10% – – 90% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - 734,561 - - 734,561 43% – – 57% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 1,134,327 - - 1,134,327

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - 152,000 - - 152,000 15% – – – 86% 100%
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - 28,000 - - 28,000 50% – – – 50% 100%
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 180,000 - - 180,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 6,484,445 - - 6,484,445

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - 6,484,445 - - 6,484,445

Total Project/Programme - - - - - - - - - 6,484,445 - - 6,484,445

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - 2,458,697 - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - 74,137 - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - 2,143,115 - -
Materials - Switchgear - - - - 1,211,327 - -
Other - - - - 597,168 - -
Total - - - - 6,484,445 - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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FY18 (CPP3)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP3)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)
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Total (Next
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FY08-FY12 (CPP4)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP4)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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j

e

c
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o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP4)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P
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o
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e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP4)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - 500,000 - - - - 500,000 – – – – 100% 100%
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 500,000 - - - - 500,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 500,000 - - - - 500,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 500,000 - - - - 500,000

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - 500,000 - - - - 500,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - 500,000 - - - -
Total - - 500,000 - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP4)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - 312,440 - - - 312,440 96% 4% – – – 100%

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - 200,000 - - - 200,000 – – – – 100% 100%
Zone sub site development and buildings 70 - - - - - - - - 2,411,955 - - - 2,411,955 19% – – – 81% 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 2,924,394 - - - 2,924,394

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - 2,570,965 - - - 2,570,965 43% – – – 57% 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 2,570,965 - - - 2,570,965

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - 5,495,359 - - - 5,495,359

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - 5,495,359 - - - 5,495,359

Total Project/Programme - - - - - - - - 5,495,359 - - - 5,495,359

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - 1,853,763 - - -
Materials - 66 kV cables - - - 12,498 - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - 3,629,099 - - -
Total - - - 5,495,359 - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP4)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - 2,776,800 - - 2,776,800 65% 35% – – – 100%

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 2,776,800 - - 2,776,800

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 2,776,800 - - 2,776,800

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - 2,776,800 - - 2,776,800

Total Project/Programme - - - - - - - - - 2,776,800 - - 2,776,800

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - 1,799,366 - -
Materials - 66 kV cables - - - - 977,434 - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - 2,776,800 - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP4)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP4)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP5)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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r
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e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP5)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P
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e

c
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o

n

e

n
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP5)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - 250,000 - - - - - 250,000 – – – – 100% 100%
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 250,000 - - - - - 250,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 250,000 - - - - - 250,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 250,000 - - - - - 250,000

- - - - - - - - - - - - -

Total Project/Programme - - - - - - 250,000 - - - - - 250,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - 250,000 - - - - -
Total - 250,000 - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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o
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e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

FY14 (CPP5) Page 58



FY15 (CPP5)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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c
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o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

FY15 (CPP5) Page 59



FY16 (CPP5)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP5)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP5)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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j

e

c

t
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o
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP5)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P
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e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP6)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP6)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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j

e

c

t
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o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP6)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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j

e

c

t

C

o
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP6)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - 500,000 - - - - 500,000 – – – – 100% 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 500,000 - - - - 500,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 500,000 - - - - 500,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 500,000 - - - - 500,000

Total Project/Programme - - - - - - - 500,000 - - - - 500,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - 500,000 - - - -
Total - - 500,000 - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP6)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP6)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP6)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP6)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

FY19 (CPP6) Page 72



CPP7 >

Rural Major Rolleston

CPP7 > Page 73



FY08-FY12 (CPP7)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - 397,304 11,331 - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - 397,304 11,331 - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - 397,304 11,331 - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - 229,100 - - - - - - - - - -

- - 168,204 11,331 - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - 397,304 11,331 - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP7)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - 457,800 - - - - - - 457,800 58% 42% – – – 100%
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 457,800 - - - - - - 457,800

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - 50,000 - - - - - - 50,000 100% – – – – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 50,000 - - - - - - 50,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - 507,800 - - - - - - 507,800

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 507,800 - - - - - - 507,800

Total Project/Programme - - - - - 507,800 - - - - - - 507,800

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 317,355 - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines 190,445 - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total 507,800 - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP7)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - 500,000 - - - - - 500,000 – – – – 100% 100%
Zone sub site development and buildings 70 - - - - - - 742,500 - - - - - 742,500 89% – – 11% – 100%
Power Transformers 45 - - - - - - 1,949,936 - - - - - 1,949,936 42% – 58% – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - 74,000 - - - - - 74,000 – – – – 100% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 3,266,436 - - - - - 3,266,436

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - 2,449,536 - - - - - 2,449,536 40% 60% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - 27,540 - - - - - 27,540 100% – – – – 100%
Distribution substation mount (building & in customer building) 70 - - - - - - 63,550 - - - - - 63,550 100% – – – – 100%

Subtotal - - - - - - 2,540,626 - - - - - 2,540,626

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - 505,000 - - - - - 505,000 30% – – 71% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - 764,561 - - - - - 764,561 45% – – 55% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 1,269,561 - - - - - 1,269,561

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - 152,000 - - - - - 152,000 15% – – – 86% 100%
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - 11,997 - - - - - 11,997 – – 100% – – 100%
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 163,997 - - - - - 163,997

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 7,240,620 - - - - - 7,240,620

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 7,240,620 - - - - - 7,240,620

Total Project/Programme - - - - - - 7,240,620 - - - - - 7,240,620

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - 3,067,047 - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - 1,464,823 - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - 1,148,810 - - - - -
Materials - Switchgear - 855,981 - - - - -
Other - 703,960 - - - - -
Total - 7,240,620 - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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o
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e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP7)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - 1,113,480 - - - - 1,113,480 63% – – 24% 13% 100%
Power Transformers 45 - - - - - - - 357,000 - - - - 357,000 46% – – 38% 17% 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - 354,940 - - - - 354,940 46% – 38% – 17% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - 18,520 - - - - 18,520 – – – – 100% 100%
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 1,843,939 - - - - 1,843,939

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - 14,256 - - - - 14,256 100% – – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - 309,670 - - - - 309,670 56% 44% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - 5,100 - - - - 5,100 100% – – – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - 13,770 - - - - 13,770 100% – – – – 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 342,796 - - - - 342,796

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - 235,000 - - - - 235,000 28% – – 72% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - 1,101,842 - - - - 1,101,842 43% – – 57% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 1,336,842 - - - - 1,336,842

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - 28,000 - - - - 28,000 50% – – – 50% 100%
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 28,000 - - - - 28,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 3,551,577 - - - - 3,551,577

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 3,551,577 - - - - 3,551,577

Total Project/Programme - - - - - - - 3,551,577 - - - - 3,551,577

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - 1,787,505 - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - 136,564 - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - 133,102 - - - -
Materials - Switchgear - - 1,200,155 - - - -
Other - - 294,250 - - - -
Total - - 3,551,577 - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP7)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP7)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - 814,000 - - 814,000 56% 44% – – – 100%
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - 50,000 - - 50,000 – – – – 100% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 864,000 - - 864,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - 684,561 - - 684,561 46% – – 54% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 684,561 - - 684,561

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 1,548,561 - - 1,548,561

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - 1,548,561 - - 1,548,561

Total Project/Programme - - - - - - - - - 1,548,561 - - 1,548,561

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - 770,868 - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - 357,346 - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - 370,348 - -
Other - - - - 50,000 - -
Total - - - - 1,548,561 - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP7)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - 357,000 - 357,000 100% – – – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - 8,000 - 8,000 – – – – 100% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 365,000 - 365,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - 43,000 - 43,000 30% – – 70% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - 150,000 - 150,000 – – – 100% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 193,000 - 193,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - 152,000 - 152,000 15% – – – 86% 100%
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 152,000 - 152,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 710,000 - 710,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - 710,000 - 710,000

Total Project/Programme - - - - - - - - - - 710,000 - 710,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - 392,026 -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - 180,014 -
Other - - - - - 137,960 -
Total - - - - - 710,000 -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

FY18 (CPP7) Page 80



FY19 (CPP7)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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e

c

t
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP8)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP8)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP8)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP8)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - 79,099 - - - - 79,099 61% 39% – – – 100%

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - 156,000 - - - - 156,000 100% – – – – 100%
Power Transformers 45 - - - - - - - 907,000 - - - - 907,000 39% – – 61% – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 1,142,099 - - - - 1,142,099

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - 49,779 - - - - 49,779 30% – – 70% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - 157,154 - - - - 157,154 100% – – – – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 206,933 - - - - 206,933

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - 152,000 - - - - 152,000 15% – – – 86% 100%
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 152,000 - - - - 152,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 1,501,032 - - - - 1,501,032

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 1,501,032 - - - - 1,501,032

Total Project/Programme - - - - - - - 1,501,032 - - - - 1,501,032

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - 755,549 - - - -
Materials - 66 kV cables - - 31,086 - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - 584,437 - - - -
Other - - 129,960 - - - -
Total - - 1,501,032 - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP8)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP8)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - 250,000 - - 250,000 – – – – 100% 100%
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 250,000 - - 250,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 250,000 - - 250,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - 250,000 - - 250,000

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - 250,000 - - 250,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - 250,000 - -
Total - - - - 250,000 - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP8)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - 578,000 - 578,000 50% 50% – – – 100%
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - 1,156,480 - 1,156,480 65% – – 23% 12% 100%
Power Transformers 45 - - - - - - - - - - 357,000 - 357,000 100% – – – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - 352,940 - 352,940 46% – 38% – 16% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - 18,520 - 18,520 – – – – 100% 100%
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 2,462,939 - 2,462,939

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - 21,252 - 21,252 100% – – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - 19,152 - 19,152 27% – 73% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - 11,775 - 11,775 – – – 100% – 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 52,179 - 52,179

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - 317,779 - 317,779 29% – – 71% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - 524,435 - 524,435 60% – – 40% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 842,214 - 842,214

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - 28,000 - 28,000 50% – – – 50% 100%
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 28,000 - 28,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 3,385,332 - 3,385,332

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - 3,385,332 - 3,385,332

Total Project/Programme - - - - - - - - - - 3,385,332 - 3,385,332

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - 2,007,303 -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - 289,000 -
Materials - Transformers - - - - - 147,116 -
Materials - Switchgear - - - - - 711,577 -
Other - - - - - 230,336 -
Total - - - - - 3,385,332 -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP8)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - 222,000 222,000 100% – – – – 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - 16,000 16,000 – – – – 100% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 238,000 238,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - 16,810 16,810 100% – – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 16,810 16,810

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - 162,000 162,000 35% – – 65% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 162,000 162,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - 304,000 304,000 15% – – – 86% 100%
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 304,000 304,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - 720,810 720,810

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - 720,810 720,810

Total Project/Programme - - - - - - - - - - - 720,810 720,810

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - 338,942
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - 105,948
Other - - - - - - 275,920
Total - - - - - - 720,810

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP9)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP9)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP9)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - 1,037,000 - - - - - 1,037,000 70% 30% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - 10,506 - - - - - 10,506 100% – – – – 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 1,047,506 - - - - - 1,047,506

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - 226,858 - - - - - 226,858 26% – 74% – – 100%

Subtotal - - - - - - 226,858 - - - - - 226,858

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 1,274,364 - - - - - 1,274,364

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 1,274,364 - - - - - 1,274,364

Total Project/Programme - - - - - - 1,274,364 - - - - - 1,274,364

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - 796,297 - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - 311,100 - - - - -
Materials - Transformers - 166,967 - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - 1,274,364 - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP9)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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r
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e

c
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o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

FY15 (CPP9) Page 95



FY16 (CPP9)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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e

c
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP9)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP9)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - 1,172,600 - 1,172,600 50% 50% – – – 100%
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - 780,736 - 780,736 64% – – 24% 13% 100%
Power Transformers 45 - - - - - - - - - - 634,900 - 634,900 39% – 61% – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - 75,000 - 75,000 – – – – 100% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - 12,964 - 12,964 – – – – 100% 100%
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 2,676,200 - 2,676,200

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - 1,026,842 - 1,026,842 46% – – 54% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 1,026,842 - 1,026,842

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - 19,600 - 19,600 50% – – – 50% 100%
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 19,600 - 19,600

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 3,722,642 - 3,722,642

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - 3,722,642 - 3,722,642

Total Project/Programme - - - - - - - - - - 3,722,642 - 3,722,642

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - 1,814,900 -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - 586,300 -
Materials - Transformers - - - - - 384,749 -
Materials - Switchgear - - - - - 741,337 -
Other - - - - - 195,356 -
Total - - - - - 3,722,642 -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP9)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP10)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP10)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - 100,000 - - - - - - 100,000 – – – – 100% 100%
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 100,000 - - - - - - 100,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - 100,000 - - - - - - 100,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 100,000 - - - - - - 100,000

- - - - - - - - - - - - -

Total Project/Programme - - - - - 100,000 - - - - - - 100,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other 100,000 - - - - - -
Total 100,000 - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP10)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP10)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - 578,000 - - - - 578,000 50% 50% – – – 100%
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - 307,000 - - - - 307,000 14% – – 86% – 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - 52,000 - - - - 52,000 – – – – 100% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 937,000 - - - - 937,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - 248,500 - - - - 248,500 27% – – 73% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 248,500 - - - - 248,500

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 1,185,500 - - - - 1,185,500

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 1,185,500 - - - - 1,185,500

Total Project/Programme - - - - - - - 1,185,500 - - - - 1,185,500

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - 398,154 - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - 289,000 - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - 446,346 - - - -
Other - - 52,000 - - - -
Total - - 1,185,500 - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP10)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP10)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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r
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e

c
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP10)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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e

c
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o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP10)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP11)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P
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e

c

t
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP11)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP11)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP11)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP11)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP11)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP11)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - 250,000 - 250,000 – – – – 100% 100%
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 250,000 - 250,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 250,000 - 250,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - 250,000 - 250,000

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - 250,000 - 250,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - 250,000 -
Total - - - - - 250,000 -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP11)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - 2,210,000 2,210,000 50% 50% – – – 100%
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - 72,092 72,092 100% – – – – 100%

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - 1,080,480 1,080,480 63% – – 25% 13% 100%
Power Transformers 45 - - - - - - - - - - - 907,000 907,000 39% – 61% – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - 342,940 342,940 47% – 39% – 14% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - 18,520 18,520 – – – – 100% 100%
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 4,631,031 4,631,031

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - 37,784 37,784 32% 68% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - 5,100 5,100 100% – – – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 42,884 42,884

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - 40,000 40,000 – – – 100% – 100%
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - 273,000 273,000 34% – – 66% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - 367,281 367,281 43% – – 57% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 680,281 680,281

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - 152,000 152,000 15% – – – 86% 100%
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - 28,000 28,000 50% – – – 50% 100%
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 180,000 180,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - 5,534,196 5,534,196

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - 5,534,196 5,534,196

Total Project/Programme - - - - - - - - - - - 5,534,196 5,534,196

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - 2,675,062
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - 25,768
Materials - Overhead lines - - - - - - 1,105,000
Materials - Transformers - - - - - - 682,703
Materials - Switchgear - - - - - - 694,709
Other - - - - - - 350,954
Total - - - - - - 5,534,196

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP12)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP12)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP12)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - 120,000 - - - - - 120,000 75% – – – 25% 100%
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 120,000 - - - - - 120,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 120,000 - - - - - 120,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 120,000 - - - - - 120,000

Total Project/Programme - - - - - - 120,000 - - - - - 120,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - 90,000 - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - 30,000 - - - - -
Total - 120,000 - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP12)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - 120,000 - - - - 120,000 75% – – – 25% 100%
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 120,000 - - - - 120,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 120,000 - - - - 120,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 120,000 - - - - 120,000

Total Project/Programme - - - - - - - 120,000 - - - - 120,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - 90,000 - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - 30,000 - - - -
Total - - 120,000 - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP12)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - 120,000 - - - 120,000 75% – – – 25% 100%
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 120,000 - - - 120,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - 120,000 - - - 120,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - 120,000 - - - 120,000

Total Project/Programme - - - - - - - - 120,000 - - - 120,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - 90,000 - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - 30,000 - - -
Total - - - 120,000 - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP12)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - 120,000 - - 120,000 75% – – – 25% 100%
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 120,000 - - 120,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 120,000 - - 120,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - 120,000 - - 120,000

Total Project/Programme - - - - - - - - - 120,000 - - 120,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - 90,000 - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - 30,000 - -
Total - - - - 120,000 - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP12)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - 120,000 - 120,000 75% – – – 25% 100%
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 120,000 - 120,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 120,000 - 120,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - 120,000 - 120,000

Total Project/Programme - - - - - - - - - - 120,000 - 120,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - 90,000 -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - 30,000 -
Total - - - - - 120,000 -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP12)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - 120,000 120,000 75% – – – 25% 100%
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 120,000 120,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - 120,000 120,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - 120,000 120,000

Total Project/Programme - - - - - - - - - - - 120,000 120,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - 90,000
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - 30,000
Total - - - - - - 120,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP13)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP13)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP13)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

FY14 (CPP13) Page 130



FY15 (CPP13)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP13)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP13)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP13)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - 35,700 - 35,700 100% – – – – 100%
Power Transformers 45 - - - - - - - - - - 357,000 - 357,000 100% – – – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 392,700 - 392,700

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 392,700 - 392,700

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - 392,700 - 392,700

Total Project/Programme - - - - - - - - - - 392,700 - 392,700

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - 392,700 -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - 392,700 -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP13)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e

c
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP14)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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e
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP14)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP14)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - 20,000 - - - - - 20,000 100% – – – – 100%
Power Transformers 45 - - - - - - 357,000 - - - - - 357,000 100% – – – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 377,000 - - - - - 377,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 377,000 - - - - - 377,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 377,000 - - - - - 377,000

Total Project/Programme - - - - - - 377,000 - - - - - 377,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - 377,000 - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - 377,000 - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP14)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - 237,551 - - - - 237,551 8% – – – 92% 100%
Power Transformers 45 - - - - - - - 535,500 - - - - 535,500 100% – – – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 773,051 - - - - 773,051

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 773,051 - - - - 773,051

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 773,051 - - - - 773,051

Total Project/Programme - - - - - - - 773,051 - - - - 773,051

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - 555,454 - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - 217,596 - - - -
Total - - 773,051 - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP14)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP14)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP14)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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r
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c
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o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP14)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP15)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P
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e

c

t
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o
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP15)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP15)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP15)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP15)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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o
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n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP15)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - 100,000 - - 100,000 – – – – 100% 100%
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 100,000 - - 100,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 100,000 - - 100,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - 100,000 - - 100,000

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - 100,000 - - 100,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - 100,000 - -
Total - - - - 100,000 - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP15)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - 969,735 - 969,735 50% 50% – – – 100%
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - 1,093,480 - 1,093,480 63% – – 24% 13% 100%
Power Transformers 45 - - - - - - - - - - 907,000 - 907,000 39% – 61% – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - 352,940 - 352,940 46% – 38% – 16% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - 18,520 - 18,520 – – – – 100% 100%
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 3,341,674 - 3,341,674

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - 37,784 - 37,784 32% 68% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 37,784 - 37,784

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - 40,000 - 40,000 – – – 100% – 100%
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - 317,779 - 317,779 29% – – 71% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - 367,281 - 367,281 43% – – 57% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 725,060 - 725,060

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - 152,000 - 152,000 15% – – – 86% 100%
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - 28,000 - 28,000 50% – – – 50% 100%
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 180,000 - 180,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 4,284,517 - 4,284,517

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - 4,284,517 - 4,284,517

Total Project/Programme - - - - - - - - - - 4,284,517 - 4,284,517

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - 1,987,599 -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - 25,768 -
Materials - Overhead lines - - - - - 488,746 -
Materials - Transformers - - - - - 682,700 -
Materials - Switchgear - - - - - 739,376 -
Other - - - - - 360,327 -
Total - - - - - 4,284,517 -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP15)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP16)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP16)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP16)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP16)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP16)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP16)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - 250,000 - - 250,000 100% – – – – 100%
Power Transformers 45 - - - - - - - - - 2,107,132 - - 2,107,132 39% – 61% – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 2,357,132 - - 2,357,132

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - 58,094 - - 58,094 – 100% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 58,094 - - 58,094

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 2,415,226 - - 2,415,226

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - 2,415,226 - - 2,415,226

Total Project/Programme - - - - - - - - - 2,415,226 - - 2,415,226

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - 1,063,353 - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - 58,094 - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - 1,293,779 - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - 2,415,226 - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP16)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP16)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP17)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP17)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP17)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP17)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - 511,865 - - - - 511,865 53% 47% – – – 100%
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - 102,800 - - - - 102,800 100% – – – – 100%
Power Transformers 45 - - - - - - - 1,003,566 - - - - 1,003,566 36% – 64% – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - 49,000 - - - - 49,000 – – – 100% – 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 1,667,231 - - - - 1,667,231

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - 2,235,750 - - - - 2,235,750 35% 65% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 2,235,750 - - - - 2,235,750

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - 111,000 - - - - 111,000 14% – – 87% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - 86,874 - - - - 86,874 – – – 100% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 197,874 - - - - 197,874

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - 36,000 - - - - 36,000 – – 100% – – 100%
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 36,000 - - - - 36,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 4,136,854 - - - - 4,136,854

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 4,136,854 - - - - 4,136,854

Total Project/Programme - - - - - - - 4,136,854 - - - - 4,136,854

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - 1,522,848 - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - 1,457,709 - - - -
Materials - Overhead lines - - 242,112 - - - -
Materials - Transformers - - 682,297 - - - -
Materials - Switchgear - - 231,889 - - - -
Other - - - - - - -
Total - - 4,136,854 - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP17)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP17)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP17)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP17)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP18)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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n
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP18)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP18)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - 62,832 - - - - - 62,832 100% – – – – 100%
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - 63,000 - - - - - 63,000 100% – – – – 100%
Power Transformers 45 - - - - - - 1,879,932 - - - - - 1,879,932 40% – 60% – – 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - 92,142 - - - - - 92,142 83% – – – 17% 100%
Outdoor Structure (concrete pole) 60 - - - - - - 90,000 - - - - - 90,000 50% – – – 50% 100%
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 2,187,906 - - - - - 2,187,906

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - 86,000 - - - - - 86,000 30% – – 70% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - 89,000 - - - - - 89,000 23% – – 78% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 175,000 - - - - - 175,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - 191,820 - - - - - 191,820 32% – – – 68% 100%
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - 90,000 - - - - - 90,000 – – – – 100% 100%
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 281,820 - - - - - 281,820

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 2,644,726 - - - - - 2,644,726

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 2,644,726 - - - - - 2,644,726

Total Project/Programme - - - - - - 2,644,726 - - - - - 2,644,726

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - 1,099,157 - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - 1,135,479 - - - - -
Materials - Switchgear - 129,003 - - - - -
Other - 281,087 - - - - -
Total - 2,644,726 - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e

c
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o
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP18)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP18)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP18)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP18)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP18)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP19)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP19)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP19)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP19)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY16 (CPP19)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - 43,000 - - - 43,000 100% – – – – 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - 3,530 - - - 3,530 – – 100% – – 100%
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 46,530 - - - 46,530

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - 132,869 - - - 132,869 2% – 98% – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - 53,374 - - - 53,374 19% – 81% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 186,243 - - - 186,243

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - 16,580 - - - 16,580 – – – 100% – 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 16,580 - - - 16,580

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - 249,353 - - - 249,353

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - 249,353 - - - 249,353

Total Project/Programme - - - - - - - - 249,353 - - - 249,353

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - 55,320 - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - 177,453 - - -
Materials - Switchgear - - - 16,580 - - -
Other - - - - - - -
Total - - - 249,353 - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP19)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP19)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP19)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r
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j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY08-FY12 (CPP20)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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r
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o
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e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY13 (CPP20)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - 855,759 - - - - - - 855,759 38% – – – 62% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 855,759 - - - - - - 855,759

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - 855,759 - - - - - - 855,759

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 855,759 - - - - - - 855,759

Total Project/Programme - - - - - 855,759 - - - - - - 855,759

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 324,333 - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other 531,426 - - - - - -
Total 855,759 - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY14 (CPP20)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - 1,134,000 - - - - - 1,134,000 100% – – – – 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 1,134,000 - - - - - 1,134,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 1,134,000 - - - - - 1,134,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 1,134,000 - - - - - 1,134,000

Total Project/Programme - - - - - - 1,134,000 - - - - - 1,134,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - 1,134,000 - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - 1,134,000 - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY15 (CPP20)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

FY15 (CPP20) Page 194



FY16 (CPP20)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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e

n
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY17 (CPP20)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY18 (CPP20)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP20)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - - - - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - -
Materials - Overhead lines - - - - - - -
Materials - Transformers - - - - - - -
Materials - Switchgear - - - - - - -
Other - - - - - - -
Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year
ended 31 March

2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - –

Spares (not included above) - –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - 602,530 - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - 602,530 - - - - - - - - - -

- - 602,530 - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - 10,396 - - - - - - - - - -

- - 592,134 - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - 602,530 - - - - - - - - - -

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - 1,720,651 1,355,208 3,271,653 - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - 1,720,651 1,355,208 3,271,653 - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - –

Spares (not included above) - –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - 1,720,651 1,355,208 3,271,653 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 129 86 - - - - - - - - -

- - 1,098,329 935,240 694,155 - - - - - - - -

- - 622,193 419,882 2,577,498 - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - 1,720,651 1,355,208 3,271,653 - - - - - - - -

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Current Period 22 Page 200



Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - 445,775 153,713 - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - 445,775 153,713 - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators - - - 408,995 620,021 - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - –

Spares (not included above) - –

Subtotal - - - 408,995 620,021 - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - 854,770 773,734 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - 108 - - - - - - - -

- - - - 89,489 - - - - - - - -

- - - 854,770 684,137 - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - 854,770 773,734 - - - - - - - -

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - 208,280 - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - 208,280 - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - –

Spares (not included above) - –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - 208,280 - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - 208,280 - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - 208,280 - - - - - - - - - -

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - 221,880 - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - 221,880 - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - –

Spares (not included above) - –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - 221,880 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - 981 - - - - - - - -

- - - - 220,899 - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - 221,880 - - - - - - - -

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - 8,459 - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - 8,459 - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - –

Spares (not included above) - –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - 8,459 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - 8,459 - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - 8,459 - - - - - - - -

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - 5,189,990 5,633,557 16,945,966 - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - 5,189,990 5,633,557 16,945,966 - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - –

Spares (not included above) - –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - 5,189,990 5,633,557 16,945,966 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 4,988 7,826 69,279 - - - - - - - -

- - 1,474,764 640,366 6,171,507 - - - - - - - -

- - 3,710,238 4,985,365 10,705,180 - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - 5,189,990 5,633,557 16,945,966 - - - - - - - -

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators - - - - 13,824 - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - –

Spares (not included above) - –

Subtotal - - - - 13,824 - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - 13,824 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - 13,824 - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - - - 13,824 - - - - - - - -

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Current Period 28 Page 206



CPP50 >

Underground conversions

CPP50 > Page 207



Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - 2,587,597 2,475,258 3,626,625 - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - 2,587,597 2,475,258 3,626,625 - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - 2,587,597 2,475,258 3,626,625 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 11,417 3,440 7,332 - - - - - - - -

- - 1,308,214 1,841,449 3,619,293 - - - - - - - -

- - 1,267,966 630,369 - - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - 2,587,597 2,475,258 3,626,625 - - - - - - - -

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - 74,346 - - - - - - 74,346 75% 25% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - 1,137,017 - - - - - - 1,137,017 72% 28% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 1,211,363 - - - - - - 1,211,363

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - 74,346 - - - - - - 74,346 75% 25% – – – 100%
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - 1,014,291 - - - - - - 1,014,291 81% 19% – – – 100%

Subtotal - - - - - 1,088,637 - - - - - - 1,088,637

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - 2,300,000 - - - - - - 2,300,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 2,300,000 - - - - - - 2,300,000

Total Project/Programme - - - - - 2,300,000 - - - - - - 2,300,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - 200,000 - - - - - 200,000 100% – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - 3,100,000 - - - - - 3,100,000 56% 44% – – – 100%

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 3,300,000 - - - - - 3,300,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - 90,508 - - - - - 90,508 75% 25% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - 1,384,195 - - - - - 1,384,195 72% 28% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 1,474,703 - - - - - 1,474,703

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - 90,508 - - - - - 90,508 75% 25% – – – 100%
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - 1,234,789 - - - - - 1,234,789 81% 19% – – – 100%

Subtotal - - - - - - 1,325,297 - - - - - 1,325,297

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 6,100,000 - - - - - 6,100,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 6,100,000 - - - - - 6,100,000

Total Project/Programme - - - - - - 6,100,000 - - - - - 6,100,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - 48,486 - - - - 48,486 75% 25% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - 741,533 - - - - 741,533 72% 28% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 790,019 - - - - 790,019

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - 48,486 - - - - 48,486 75% 25% – – – 100%
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - 661,494 - - - - 661,494 81% 19% – – – 100%

Subtotal - - - - - - - 709,981 - - - - 709,981

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 1,500,000 - - - - 1,500,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 1,500,000 - - - - 1,500,000

Total Project/Programme - - - - - - - 1,500,000 - - - - 1,500,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - 50,000 - - - 50,000 100% – – – – 100%
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - 100% – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - 1,150,000 - - - 1,150,000 56% 44% – – – 100%

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 1,200,000 - - - 1,200,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - 138,994 - - - 138,994 75% 25% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - 2,125,728 - - - 2,125,728 72% 28% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 2,264,722 - - - 2,264,722

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - 138,994 - - - 138,994 75% 25% – – – 100%
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - 1,896,284 - - - 1,896,284 81% 19% – – – 100%

Subtotal - - - - - - - - 2,035,278 - - - 2,035,278

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - 5,500,000 - - - 5,500,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - 5,500,000 - - - 5,500,000

Total Project/Programme - - - - - - - - 5,500,000 - - - 5,500,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - 106,670 - - 106,670 75% 25% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - 1,631,373 - - 1,631,373 72% 28% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 1,738,043 - - 1,738,043

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - 106,670 - - 106,670 75% 25% – – – 100%
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - 1,455,287 - - 1,455,287 81% 19% – – – 100%

Subtotal - - - - - - - - - 1,561,957 - - 1,561,957

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 3,300,000 - - 3,300,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - 3,300,000 - - 3,300,000

Total Project/Programme - - - - - - - - - 3,300,000 - - 3,300,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - 40,405 - 40,405 75% 25% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - 617,944 - 617,944 72% 28% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 658,349 - 658,349

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - 40,405 - 40,405 75% 25% – – – 100%
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - 551,245 - 551,245 81% 19% – – – 100%

Subtotal - - - - - - - - - - 591,651 - 591,651

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 1,250,000 - 1,250,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - 1,250,000 - 1,250,000

Total Project/Programme - - - - - - - - - - 1,250,000 - 1,250,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - 24,243 24,243 75% 25% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - 370,766 370,766 72% 28% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 395,010 395,010

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - 24,243 24,243 75% 25% – – – 100%
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - 330,747 330,747 81% 19% – – – 100%

Subtotal - - - - - - - - - - - 354,990 354,990

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - 750,000 750,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - 750,000 750,000

Total Project/Programme - - - - - - - - - - - 750,000 750,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - 3,995,648 4,949,100 2,465,963 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 17,471 11,537 7,740 - - - - - - - -

- - 2,768,239 4,247,775 1,637,597 - - - - - - - -

- - 1,209,938 689,788 820,626 - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - 3,995,648 4,949,100 2,465,963 - - - - - - - -

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - 13,770 - - - - - - 13,770 100% – – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - 1,329,074 - - - - - - 1,329,074 55% 45% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - 36,112 - - - - - - 36,112 80% – 20% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - 278,952 - - - - - - 278,952 84% – – 2% 14% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 1,657,908 - - - - - - 1,657,908

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - 15,000 - - - - - - 15,000 83% – – – 17% 100%

Subtotal - - - - - 15,000 - - - - - - 15,000

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - 1,672,908 - - - - - - 1,672,908

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 1,672,908 - - - - - - 1,672,908

Total Project/Programme - - - - - 1,672,908 - - - - - - 1,672,908

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - 73,966 - - - - - 73,966 41% – – 42% 18% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 73,966 - - - - - 73,966

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - 20,502 - - - - - 20,502 100% – – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - 3,196,398 - - - - - 3,196,398 55% 45% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - 10,200 - - - - - 10,200 80% – 20% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - 377,277 - - - - - 377,277 84% – – 2% 14% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 3,604,377 - - - - - 3,604,377

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - 92,470 - - - - - 92,470 55% – – – 45% 100%
Metering systems 30 - - - - - - 95,000 - - - - - 95,000 – – 47% – 53% 100%
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 187,470 - - - - - 187,470

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 3,865,814 - - - - - 3,865,814

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 3,865,814 - - - - - 3,865,814

Total Project/Programme - - - - - - 3,865,814 - - - - - 3,865,814

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - 3,367,176 - - - - 3,367,176 55% 45% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - 30,600 - - - - 30,600 80% – 20% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - 363,019 - - - - 363,019 84% – – 2% 14% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 3,760,794 - - - - 3,760,794

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - 49,779 - - - - 49,779 74% – – 26% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - 10,000 - - - - 10,000 50% – – 50% – 100%
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 59,779 - - - - 59,779

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - 10,000 - - - - 10,000 83% – – – 17% 100%

Subtotal - - - - - - - 10,000 - - - - 10,000

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 3,830,573 - - - - 3,830,573

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 3,830,573 - - - - 3,830,573

Total Project/Programme - - - - - - - 3,830,573 - - - - 3,830,573

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - 5,000 - - - 5,000 100% – – – – 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - 8,000 - - - 8,000 41% – – 42% 18% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 13,000 - - - 13,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - 1,999,137 - - - 1,999,137 55% 45% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - 5,100 - - - 5,100 80% – 20% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - 209,308 - - - 209,308 84% – – 2% 14% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 2,213,544 - - - 2,213,544

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - 43,000 - - - 43,000 74% – – 26% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 43,000 - - - 43,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - 2,269,544 - - - 2,269,544

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - 2,269,544 - - - 2,269,544

Total Project/Programme - - - - - - - - 2,269,544 - - - 2,269,544

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - 50,000 - - 50,000 100% – – – – 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 50,000 - - 50,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - 22,185 - - 22,185 100% – – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - 2,486,881 - - 2,486,881 55% 45% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - 15,300 - - 15,300 80% – 20% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - 311,107 - - 311,107 84% – – 2% 14% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 2,835,473 - - 2,835,473

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 2,885,473 - - 2,885,473

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - 2,885,473 - - 2,885,473

Total Project/Programme - - - - - - - - - 2,885,473 - - 2,885,473

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

FY17 (CPP51) Page 223



Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - 5,000 - 5,000 100% – – – – 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - 8,000 - 8,000 41% – – 42% 18% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 13,000 - 13,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - 10,404 - 10,404 100% – – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - 2,509,959 - 2,509,959 55% 45% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - 5,100 - 5,100 80% – 20% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - 178,764 - 178,764 84% – – 2% 14% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 2,704,226 - 2,704,226

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - 268,000 - 268,000 74% – – 26% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 268,000 - 268,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - 5,000 - 5,000 83% – – – 17% 100%

Subtotal - - - - - - - - - - 5,000 - 5,000

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 2,990,226 - 2,990,226

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - 2,990,226 - 2,990,226

Total Project/Programme - - - - - - - - - - 2,990,226 - 2,990,226

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - 2,017,951 2,017,951 55% 45% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - 232,057 232,057 84% – – 2% 14% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 2,250,007 2,250,007

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - 2,250,007 2,250,007

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - 2,250,007 2,250,007

Total Project/Programme - - - - - - - - - - - 2,250,007 2,250,007

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - 1,308,279 369,220 2,013,955 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 2,438 439 1,634 - - - - - - - -

- - 1,218,510 237,916 1,186,032 - - - - - - - -

- - 87,331 130,865 826,289 - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - 1,308,279 369,220 2,013,955 - - - - - - - -

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - 3,000 - - - - - - 3,000 100% – – – – 100%
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - 44,466 - - - - - - 44,466 70% – – – 30% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 47,466 - - - - - - 47,466

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - 648,741 - - - - - - 648,741 79% 21% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - 1,623,430 - - - - - - 1,623,430 63% 37% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - 15,506 - - - - - - 15,506 33% – 67% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - 66,146 - - - - - - 66,146 86% – – 9% 5% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 2,353,822 - - - - - - 2,353,822

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - 30,000 - - - - - - 30,000 18% – – 82% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - 10,000 - - - - - - 10,000 42% – – 58% – 100%
11kV voltage regulators 55 - - - - - 35,662 - - - - - - 35,662 31% – 69% – – 100%

Subtotal - - - - - 75,662 - - - - - - 75,662

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - 73% – – – 27% 100%
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - 2,476,951 - - - - - - 2,476,951

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 2,476,951 - - - - - - 2,476,951

Total Project/Programme - - - - - 2,476,951 - - - - - - 2,476,951

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - 164,680 - - - - - 164,680 79% 21% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - 312,777 - - - - - 312,777 63% 37% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 477,456 - - - - - 477,456

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - 46,734 - - - - - 46,734 31% – 69% – – 100%

Subtotal - - - - - - 46,734 - - - - - 46,734

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - 110,000 - - - - - 110,000 73% – – – 27% 100%
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 110,000 - - - - - 110,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 634,191 - - - - - 634,191

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 634,191 - - - - - 634,191

Total Project/Programme - - - - - - 634,191 - - - - - 634,191

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - 210,305 - - - - 210,305 79% 21% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - 399,434 - - - - 399,434 63% 37% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 609,738 - - - - 609,738

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - 42% – – 58% – 100%
11kV voltage regulators 55 - - - - - - - 59,682 - - - - 59,682 31% – 69% – – 100%

Subtotal - - - - - - - 59,682 - - - - 59,682

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 669,421 - - - - 669,421

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 669,421 - - - - 669,421

Total Project/Programme - - - - - - - 669,421 - - - - 669,421

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

FY15 (CPP52) Page 231



Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - 8,000 - - - 8,000 70% – – – 30% 100%
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 8,000 - - - 8,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - 488,788 - - - 488,788 79% 21% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - 1,217,468 - - - 1,217,468 63% 37% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - 63,782 - - - 63,782 86% – – 9% 5% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 1,770,037 - - - 1,770,037

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - 43,000 - - - 43,000 18% – – 82% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - 20,000 - - - 20,000 42% – – 58% – 100%
11kV voltage regulators 55 - - - - - - - - 389,416 - - - 389,416 31% – 69% – – 100%

Subtotal - - - - - - - - 452,416 - - - 452,416

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - 2,230,453 - - - 2,230,453

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - 2,230,453 - - - 2,230,453

Total Project/Programme - - - - - - - - 2,230,453 - - - 2,230,453

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - 718,610 - - 718,610 79% 21% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - 770,757 - - 770,757 63% 37% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 1,489,367 - - 1,489,367

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - 10,000 - - 10,000 42% – – 58% – 100%
11kV voltage regulators 55 - - - - - - - - - 115,164 - - 115,164 31% – 69% – – 100%

Subtotal - - - - - - - - - 125,164 - - 125,164

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 1,614,531 - - 1,614,531

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - 1,614,531 - - 1,614,531

Total Project/Programme - - - - - - - - - 1,614,531 - - 1,614,531

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - 504,513 - 504,513 79% 21% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - 857,181 - 857,181 63% 37% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 1,361,694 - 1,361,694

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - 20,000 - 20,000 42% – – 58% – 100%
11kV voltage regulators 55 - - - - - - - - - - 128,078 - 128,078 31% – 69% – – 100%

Subtotal - - - - - - - - - - 148,078 - 148,078

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 1,509,772 - 1,509,772

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - 1,509,772 - 1,509,772

Total Project/Programme - - - - - - - - - - 1,509,772 - 1,509,772

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - 706,860 706,860 79% 21% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - 1,342,543 1,342,543 63% 37% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 2,049,403 2,049,403

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - 200,599 200,599 31% – 69% – – 100%

Subtotal - - - - - - - - - - - 200,599 200,599

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - 2,250,003 2,250,003

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - 2,250,003 2,250,003

Total Project/Programme - - - - - - - - - - - 2,250,003 2,250,003

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - 87,533 69,659 198,312 - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - 549,199 408,461 678,351 - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - 1,286,241 1,396,553 1,587,489 - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - 1,922,973 1,874,673 2,464,152 - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - 876,294 1,088,125 1,579,298 - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - 876,294 1,088,125 1,579,298 - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - 2,233,250 3,092,938 2,676,343 - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - 80,120 2,000 177,763 - - - - - - - - – – – – – –

Subtotal - - 2,313,370 3,094,938 2,854,106 - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - 5,112,637 6,057,736 6,897,556 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 32,745 17,093 14,814 - - - - - - - -

- - 1,321,913 2,201,870 1,801,933 - - - - - - - -

- - 3,757,979 3,838,773 5,080,809 - - - - - - - -

- - - - - - - - - - - - -

Total Project/Programme - - 5,112,637 6,057,736 6,897,556 - - - - - - - -

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)
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Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - 361,656 - - - - - - 361,656 60% 40% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - 1,474,409 - - - - - - 1,474,409 60% 40% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - 1,152,852 - - - - - - 1,152,852 50% – 50% – – 100%
Distribution transformers (pad) 55 - - - - - 1,350,000 - - - - - - 1,350,000 – – 100% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - 731,139 - - - - - - 731,139 60% – – – 40% 100%
Distribution substation mount (building & in customer building) 70 - - - - - 81,621 - - - - - - 81,621 60% – – – 40% 100%

Subtotal - - - - - 5,151,678 - - - - - - 5,151,678

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - 700,000 - - - - - - 700,000 – – – 100% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 700,000 - - - - - - 700,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - 3,615,190 - - - - - - 3,615,190 60% 40% – – – 100%
Link Pillars & LV customer service connections 45 - - - - - 183,132 - - - - - - 183,132 60% – – – 40% 100%

Subtotal - - - - - 3,798,322 - - - - - - 3,798,322

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - 9,650,000 - - - - - - 9,650,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 9,650,000 - - - - - - 9,650,000

Total Project/Programme - - - - - 9,650,000 - - - - - - 9,650,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - 425,184 - - - - - 425,184 60% 40% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - 1,733,400 - - - - - 1,733,400 60% 40% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - 1,355,360 - - - - - 1,355,360 50% – 50% – – 100%
Distribution transformers (pad) 55 - - - - - - 1,960,000 - - - - - 1,960,000 – – 100% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - 859,570 - - - - - 859,570 60% – – – 40% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - 95,959 - - - - - 95,959 60% – – – 40% 100%

Subtotal - - - - - - 6,429,473 - - - - - 6,429,473

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - 1,020,000 - - - - - 1,020,000 – – – 100% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - 1,020,000 - - - - - 1,020,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - 4,250,226 - - - - - 4,250,226 60% 40% – – – 100%
Link Pillars & LV customer service connections 45 - - - - - - 215,301 - - - - - 215,301 60% – – – 40% 100%

Subtotal - - - - - - 4,465,527 - - - - - 4,465,527

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - 11,915,000 - - - - - 11,915,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - 11,915,000 - - - - - 11,915,000

Total Project/Programme - - - - - - 11,915,000 - - - - - 11,915,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - 425,184 - - - - 425,184 60% 40% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - 1,733,400 - - - - 1,733,400 60% 40% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - 1,355,360 - - - - 1,355,360 50% – 50% – – 100%
Distribution transformers (pad) 55 - - - - - - - 2,000,000 - - - - 2,000,000 – – 100% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - 859,570 - - - - 859,570 60% – – – 40% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - 95,959 - - - - 95,959 60% – – – 40% 100%

Subtotal - - - - - - - 6,469,473 - - - - 6,469,473

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - 2,160,000 - - - - 2,160,000 – – – 100% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - 2,160,000 - - - - 2,160,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - 4,250,226 - - - - 4,250,226 60% 40% – – – 100%
Link Pillars & LV customer service connections 45 - - - - - - - 215,301 - - - - 215,301 60% – – – 40% 100%

Subtotal - - - - - - - 4,465,527 - - - - 4,465,527

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - 13,095,000 - - - - 13,095,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - 13,095,000 - - - - 13,095,000

Total Project/Programme - - - - - - - 13,095,000 - - - - 13,095,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - 425,184 - - - 425,184 60% 40% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - 1,733,400 - - - 1,733,400 60% 40% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - 1,355,360 - - - 1,355,360 50% – 50% – – 100%
Distribution transformers (pad) 55 - - - - - - - - 2,000,000 - - - 2,000,000 – – 100% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - 859,570 - - - 859,570 60% – – – 40% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - 95,959 - - - 95,959 60% – – – 40% 100%

Subtotal - - - - - - - - 6,469,473 - - - 6,469,473

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - 2,500,000 - - - 2,500,000 – – – 100% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - 2,500,000 - - - 2,500,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - 4,250,226 - - - 4,250,226 60% 40% – – – 100%
Link Pillars & LV customer service connections 45 - - - - - - - - 215,301 - - - 215,301 60% – – – 40% 100%

Subtotal - - - - - - - - 4,465,527 - - - 4,465,527

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - 13,435,000 - - - 13,435,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - 13,435,000 - - - 13,435,000

Total Project/Programme - - - - - - - - 13,435,000 - - - 13,435,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - 372,839 - - 372,839 60% 40% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - 1,519,999 - - 1,519,999 60% 40% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - 1,188,499 - - 1,188,499 50% – 50% – – 100%
Distribution transformers (pad) 55 - - - - - - - - - 2,000,000 - - 2,000,000 – – 100% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - 753,747 - - 753,747 60% – – – 40% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - 84,145 - - 84,145 60% – – – 40% 100%

Subtotal - - - - - - - - - 5,919,230 - - 5,919,230

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - 2,500,000 - - 2,500,000 – – – 100% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - 2,500,000 - - 2,500,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - 3,726,975 - - 3,726,975 60% 40% – – – 100%
Link Pillars & LV customer service connections 45 - - - - - - - - - 188,795 - - 188,795 60% – – – 40% 100%

Subtotal - - - - - - - - - 3,915,770 - - 3,915,770

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 12,335,000 - - 12,335,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - 12,335,000 - - 12,335,000

Total Project/Programme - - - - - - - - - 12,335,000 - - 12,335,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - 332,391 - 332,391 60% 40% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - 1,355,098 - 1,355,098 60% 40% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - 1,059,562 - 1,059,562 50% – 50% – – 100%
Distribution transformers (pad) 55 - - - - - - - - - - 1,750,000 - 1,750,000 – – 100% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - 671,975 - 671,975 60% – – – 40% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - 75,016 - 75,016 60% – – – 40% 100%

Subtotal - - - - - - - - - - 5,244,042 - 5,244,042

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - 2,250,000 - 2,250,000 – – – 100% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - 2,250,000 - 2,250,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - 3,322,645 - 3,322,645 60% 40% – – – 100%
Link Pillars & LV customer service connections 45 - - - - - - - - - - 168,313 - 168,313 60% – – – 40% 100%

Subtotal - - - - - - - - - - 3,490,958 - 3,490,958

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 10,985,000 - 10,985,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - 10,985,000 - 10,985,000

Total Project/Programme - - - - - - - - - - 10,985,000 - 10,985,000

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real Terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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FY19 (CPP53)

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –
Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –
Power Transformers 45 - - - - - - - - - - - - - – – – – – –
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –
DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - 304,315 304,315 60% 40% – – – 100%
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - 1,240,637 1,240,637 60% 40% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - 970,064 970,064 50% – 50% – – 100%
Distribution transformers (pad) 55 - - - - - - - - - - - 1,750,000 1,750,000 – – 100% – – 100%
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - 615,215 615,215 60% – – – 40% 100%
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - 68,680 68,680 60% – – – 40% 100%

Subtotal - - - - - - - - - - - 4,948,912 4,948,912

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - 2,250,000 2,250,000 – – – 100% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - 2,250,000 2,250,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - 3,041,992 3,041,992 60% 40% – – – 100%
Link Pillars & LV customer service connections 45 - - - - - - - - - - - 154,096 154,096 60% – – – 40% 100%

Subtotal - - - - - - - - - - - 3,196,088 3,196,088

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - - - - - - - - - – – – – – –
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - - - - - - - - - – – – – – –
Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - - 10,395,000 10,395,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - 10,395,000 10,395,000

Total Project/Programme - - - - - - - - - - - 10,395,000 10,395,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - 3,752,722
Materials - 66 kV cables - - - - - - -
Materials - 11kV and 400kV cables - - - - - - 1,703,003

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Percentage

Current Period (Actual)

Next Period

Assessment Period (Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Materials - Overhead lines - - - - - - 121,012
Materials - Transformers - - - - - - 2,235,032
Materials - Switchgear - - - - - - 2,250,000
Other - - - - - - 333,231
Total - - - - - - 10,395,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE
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CPP54

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –
- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - 704,203 300,102 1,561,818 - - - - 2,566,123 – – – – 100% 100%
66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - 12,492 7,061 1,313,693 160,796 292,561 - - 1,786,603 – – – – 100% 100%

Substations

Zone sub land - - - - - - 740,000 207,892 4,001,305 437,517 - - - 5,386,714 – – – – 100% 100%
Zone sub site development and buildings 70 - - - - - 703,920 447,974 2,182,818 1,765,897 237,648 - - 5,338,257 – – – – 100% 100%
Power Transformers 45 - - - - - 795,990 537,569 3,421,417 2,109,732 227,967 - - 7,092,675 – – – – 100% 100%
Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –
Protection (digital) 20 - - - - - 265,330 570,103 929,815 703,244 75,989 - - 2,544,481 – – – – 100% 100%
Outdoor Structure (concrete pole) 60 - - - - - 265,330 179,190 691,661 703,244 75,989 - - 1,915,414 – – – – 100% 100%
Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – 100% 100%
DC Supplies, batteries and inverters 20 - - - - - 132,665 89,595 345,831 351,622 37,995 - - 957,708 – – – – 100% 100%
Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 3,619,929 2,339,486 14,448,358 6,232,052 948,149 - - 27,587,974

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –
Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –
Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –
Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –
Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - 265,330 179,190 691,661 1,117,117 75,989 - - 2,329,287 – – – – 100% 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - 265,330 179,190 1,206,430 2,016,667 75,989 - - 3,743,606 – – – – 100% 100%
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –
11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 530,660 358,380 1,898,091 3,133,784 151,978 - - 6,072,893

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –
LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –
Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –
SCADA 15 - - - - - - - - - - - - - – – – – – –
Communications Equipment 15 - - - - - 4,164 2,354 437,898 53,599 97,520 - - 595,535 – – – – 100% 100%
Metering systems 30 - - - - - - - - - - - - - – – – – – –
Power factor correction plant - - - - - - - - - - - - - – – – – – –
EDB-owned mobile substations and generators - - - - - - - - - - - - - – – – – – –
Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –
Easements - - - - - 33,334 - - - - - - 33,334 – – – – 100% 100%
Spares (not included above) - - - - - - - - - - - - - –

Subtotal - - - - - 37,498 2,354 437,898 53,599 97,520 - - 628,869

Information and Technology Systems - - - - - - - - - - - - - – – – – – –
Asset Management Systems - - - - - - - - - - - - - – – – – – –
Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –
Non Network Land - - - - - - - - - - - - - – – – – – –
Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –
Motor Vehicles - - - - - - - - - - - - - – – – – – –
Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - 4,188,087 2,700,220 16,784,347 9,419,435 1,197,647 - - 34,289,736

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 4,188,087 2,700,220 16,784,347 9,419,435 1,197,647 - - 34,289,736

- - - - - - - - - - - - -

Total Project/Programme - - - - - 4,188,087 2,700,220 16,784,347 9,419,435 1,197,647 - - 34,289,736

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended
31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers
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CPP30

Overhead lines subtransmission

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - 1,700,000 - - - 1,700,000 40% 60% – – – 100%

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 228,113 207,738 231,271 250,233 428,119 340,000 340,000 340,000 340,000 340,000 340,000 340,000 2,380,000 40% 60% – – – 100%

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal 228,113 207,738 231,271 250,233 428,119 340,000 340,000 340,000 2,040,000 340,000 340,000 340,000 4,080,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

228,113 207,738 231,271 250,233 428,119 340,000 340,000 340,000 2,040,000 340,000 340,000 340,000 4,080,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - 92,046 79,148 - - - - - - - -

228,113 207,738 231,271 158,187 348,971 - - - - - - - -

- - - - - 340,000 340,000 340,000 2,040,000 340,000 340,000 340,000 4,080,000

Total Project/Programme 228,113 207,738 231,271 250,233 428,119 340,000 340,000 340,000 2,040,000 340,000 340,000 340,000 4,080,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 136,000 136,000 136,000 816,000 136,000 136,000 136,000

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines 204,000 204,000 204,000 1,224,000 204,000 204,000 204,000

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total 340,000 340,000 340,000 2,040,000 340,000 340,000 340,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

EDB
Related party
Other sources
To be tendered

Cables/Conductor Transformers Switchgear

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

CPP Period (Forecast)
Total (Next

Period)

Labour

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Distribution network including distribution
transformers

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast)
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Overhead lines 11kV and 400V

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 1,784,961 1,909,733 2,657,243 1,391,018 1,772,276 1,765,000 1,815,000 1,815,000 1,815,000 1,815,000 1,815,000 1,815,000 12,655,000 40% 60% – – – 100%

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal 1,784,961 1,909,733 2,657,243 1,391,018 1,772,276 1,765,000 1,815,000 1,815,000 1,815,000 1,815,000 1,815,000 1,815,000 12,655,000

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - 300,000 300,000 300,000 300,000 300,000 300,000 300,000 2,100,000 40% – – 60% – 100%

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 300,000 300,000 300,000 300,000 300,000 300,000 300,000 2,100,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 707,879 1,025,894 1,063,709 1,036,368 650,609 560,000 560,000 560,000 560,000 560,000 560,000 560,000 3,920,000 40% 60% – – – 100%

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal 707,879 1,025,894 1,063,709 1,036,368 650,609 560,000 560,000 560,000 560,000 560,000 560,000 560,000 3,920,000

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

2,492,840 2,935,627 3,720,952 2,427,386 2,422,885 2,625,000 2,675,000 2,675,000 2,675,000 2,675,000 2,675,000 2,675,000 18,675,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 3,226 1,699 968 - - - - - - - -

- - 1,422,887 1,194,633 878,480 - - - - - - - -

2,492,840 2,935,627 2,294,839 1,231,054 1,543,437 - - - - - - - -

- - - - - 2,325,000 2,675,000 2,675,000 2,675,000 2,675,000 2,675,000 2,675,000 18,375,000

Total Project/Programme 2,492,840 2,935,627 3,720,952 2,427,386 2,422,885 2,325,000 2,675,000 2,675,000 2,675,000 2,675,000 2,675,000 2,675,000 18,375,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 1,050,000 1,070,000 1,070,000 1,070,000 1,070,000 1,070,000 1,070,000

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines 1,395,000 1,425,000 1,425,000 1,425,000 1,425,000 1,425,000 1,425,000

Materials - Transformers - - - - - - -

Materials - Switchgear 180,000 180,000 180,000 180,000 180,000 180,000 180,000

Other - - - - - - -

Total 2,625,000 2,675,000 2,675,000 2,675,000 2,675,000 2,675,000 2,675,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Total (Next

Period)

EDB
Related party
Other sources
To be tendered

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Non system fixed assets

Total Project/Programme

Nominal terms ($) Real terms ($FY13)

Transformers
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n
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Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Low voltage distribution network

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Assets owned by the EDB but installed at bulk
supply points owned by others

Switchgear

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Labour
Cables/Conductor
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Underground cables 11kV and 400V

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - 38,081 91,552 - 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 8,400,000 40% 60% – – – 100%

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - 38,081 91,552 - 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 8,400,000

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - 64,657 123,465 800,000 800,000 800,000 800,000 800,000 800,000 800,000 5,600,000 40% 60% – – – 100%

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - 64,657 123,465 800,000 800,000 800,000 800,000 800,000 800,000 800,000 5,600,000

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - 38,081 156,209 123,465 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 14,000,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - 3,677 - - - - - - - - -

- - 36,286 152,532 - - - - - - - - -

- - 1,795 - 123,465 - - - - - - - -

- - - - - 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 14,000,000

Total Project/Programme - - 38,081 156,209 123,465 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 14,000,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 800,000 800,000 800,000 800,000 800,000 800,000 800,000

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000 1,200,000

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers
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Pilots and protection

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 125,353 222 90,959 - 42,653 210,000 210,000 210,000 210,000 210,000 210,000 210,000 1,470,000 40% 60% – – – 100%

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 543,936 1,121,332 942,754 1,586,013 2,144,800 2,430,000 2,142,000 2,034,000 2,463,000 2,496,000 2,354,000 2,493,000 16,412,000 40% – – – 60% 100%

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal 669,289 1,121,554 1,033,713 1,586,013 2,187,453 2,640,000 2,352,000 2,244,000 2,673,000 2,706,000 2,564,000 2,703,000 17,882,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

669,289 1,121,554 1,033,713 1,586,013 2,187,453 2,640,000 2,352,000 2,244,000 2,673,000 2,706,000 2,564,000 2,703,000 17,882,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - 609 - - - - - - - -

- - 174,941 759,731 336,428 - - - - - - - -

669,289 1,121,554 858,772 826,282 1,850,416 - - - - - - - -

- - - - - 2,640,000 2,352,000 2,244,000 2,673,000 2,706,000 2,564,000 2,703,000 17,882,000

Total Project/Programme 669,289 1,121,554 1,033,713 1,586,013 2,187,453 2,640,000 2,352,000 2,244,000 2,673,000 2,706,000 2,564,000 2,703,000 17,882,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 1,056,000 940,800 897,600 1,069,200 1,082,400 1,025,600 1,081,200

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables 126,000 126,000 126,000 126,000 126,000 126,000 126,000

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 1,458,000 1,285,200 1,220,400 1,477,800 1,497,600 1,412,400 1,495,800

Total 2,640,000 2,352,000 2,244,000 2,673,000 2,706,000 2,564,000 2,703,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers
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Control systems

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - 1,765,000 1,585,000 1,515,000 1,535,000 1,415,000 1,375,000 1,655,000 10,845,000 40% – – 60% – 100%

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 1,765,000 1,585,000 1,515,000 1,535,000 1,415,000 1,375,000 1,655,000 10,845,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - - - - 1,765,000 1,585,000 1,515,000 1,535,000 1,415,000 1,375,000 1,655,000 10,845,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 1,765,000 1,585,000 1,515,000 1,535,000 1,415,000 1,375,000 1,655,000 10,845,000

Total Project/Programme - - - - - 1,765,000 1,585,000 1,515,000 1,535,000 1,415,000 1,375,000 1,655,000 10,845,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 706,000 634,000 606,000 614,000 566,000 550,000 662,000

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear 1,059,000 951,000 909,000 921,000 849,000 825,000 993,000

Other - - - - - - -

Total 1,765,000 1,585,000 1,515,000 1,535,000 1,415,000 1,375,000 1,655,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers
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Load management systems

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 10,756 23,329 - 7,060 181,367 790,000 490,000 130,000 1,480,000 940,000 940,000 460,000 5,230,000 40% – – 60% – 100%

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal 10,756 23,329 - 7,060 181,367 790,000 490,000 130,000 1,480,000 940,000 940,000 460,000 5,230,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

10,756 23,329 - 7,060 181,367 790,000 490,000 130,000 1,480,000 940,000 940,000 460,000 5,230,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - 16,642 - - - - - - - -

10,756 23,329 - 7,060 164,725 - - - - - - - -

- - - - - 790,000 490,000 130,000 1,480,000 940,000 940,000 460,000 5,230,000

Total Project/Programme 10,756 23,329 - 7,060 181,367 790,000 490,000 130,000 1,480,000 940,000 940,000 460,000 5,230,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 316,000 196,000 52,000 592,000 376,000 376,000 184,000

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear 474,000 294,000 78,000 888,000 564,000 564,000 276,000

Other - - - - - - -

Total 790,000 490,000 130,000 1,480,000 940,000 940,000 460,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Switchgear

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 2,450,049 2,081,985 1,831,404 2,266,841 1,946,798 4,785,000 4,574,000 5,871,000 5,179,000 5,078,000 5,265,000 5,648,000 36,400,000 40% – – 60% – 100%
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - 2,042,898 336,850 - 829,000 971,000 1,447,000 1,827,000 3,846,000 1,518,000 2,207,000 12,645,000 40% – – 60% – 100%
11kV Disconnectors & Dropout fuses 35 - - 384,004 167,940 270,871 900,000 385,000 385,000 385,000 385,000 385,000 385,000 3,210,000 40% – – 60% – 100%

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal 2,450,049 2,081,985 4,258,306 2,771,631 2,217,669 6,514,000 5,930,000 7,703,000 7,391,000 9,309,000 7,168,000 8,240,000 52,255,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 505,557 1,254,613 1,825,367 2,271,516 937,164 2,725,000 3,240,000 1,640,000 1,640,000 1,640,000 1,640,000 1,640,000 14,165,000 40% – – 60% – 100%

Subtotal 505,557 1,254,613 1,825,367 2,271,516 937,164 2,725,000 3,240,000 1,640,000 1,640,000 1,640,000 1,640,000 1,640,000 14,165,000

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

2,955,606 3,336,598 6,083,673 5,043,147 3,154,833 9,239,000 9,170,000 9,343,000 9,031,000 10,949,000 8,808,000 9,880,000 66,420,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 4,687 1,742 1,677 - - - - - - - -

- - 1,188,665 1,724,314 322,129 - - - - - - - -

2,955,606 3,336,598 4,890,321 3,317,091 2,831,027 - - - - - - - -

- - - - - 9,239,000 9,170,000 9,343,000 9,030,000 10,949,000 8,808,000 9,880,000 66,419,000

Total Project/Programme 2,955,606 3,336,598 6,083,673 5,043,147 3,154,833 9,239,000 9,170,000 9,343,000 9,030,000 10,949,000 8,808,000 9,880,000 66,419,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 3,695,600 3,668,000 3,737,200 3,612,400 4,379,600 3,523,200 3,952,000

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear 5,543,400 5,502,000 5,605,800 5,418,600 6,569,400 5,284,800 5,928,000

Other - - - - - - -

Total 9,239,000 9,170,000 9,343,000 9,031,000 10,949,000 8,808,000 9,880,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Transformers

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - 40% – 60% – – 100%

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 321,542 395,236 229,255 369,346 360,944 722,500 1,060,000 1,080,000 1,080,000 1,080,000 955,000 955,000 6,932,500 40% – 60% – – 100%

Distribution transformers (pad) 55 321,542 395,236 229,255 369,346 360,944 722,500 1,060,000 1,080,000 1,080,000 1,080,000 955,000 955,000 6,932,500 40% – 60% – – 100%

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal 643,083 790,472 458,509 738,692 721,887 1,445,000 2,120,000 2,160,000 2,160,000 2,160,000 1,910,000 1,910,000 13,865,000

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - 200,000 - - - - - 200,000 40% – – 60% – 100%

Subtotal - - - - - - 200,000 - - - - - 200,000

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

643,083 790,472 458,509 738,692 721,887 1,445,000 2,320,000 2,160,000 2,160,000 2,160,000 1,910,000 1,910,000 14,065,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - 86 - - - - - - - -

- - 27,349 50,742 98,307 - - - - - - - -

643,083 790,472 431,160 687,950 623,494 - - - - - - - -

- - - - - 1,445,000 2,320,000 2,160,000 2,160,000 2,160,000 1,910,000 1,910,000 14,065,000

Total Project/Programme 643,083 790,472 458,509 738,692 721,887 1,445,000 2,320,000 2,160,000 2,160,000 2,160,000 1,910,000 1,910,000 14,065,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 578,000 928,000 864,000 864,000 864,000 764,000 764,000

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers 867,000 1,272,000 1,296,000 1,296,000 1,296,000 1,146,000 1,146,000

Materials - Switchgear - 120,000 - - - - -

Other - - - - - - -

Total 1,445,000 2,320,000 2,160,000 2,160,000 2,160,000 1,910,000 1,910,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Substations

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - 40% – 60% – – 100%

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 29,804 41,302 35,167 34,153 37,662 65,000 75,000 75,000 75,000 75,000 75,000 75,000 515,000 40% – 60% – – 100%

Other items 40 - 29,949 90,672 - 112,750 100,000 100,000 - - - - - 200,000 40% – 60% – – 100%

Subtotal 29,804 71,251 125,839 34,153 150,412 165,000 175,000 75,000 75,000 75,000 75,000 75,000 715,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 210,022 - 50,228 36,056 20,710 120,000 120,000 350,000 350,000 350,000 350,000 350,000 1,990,000 40% – 60% – – 100%

Distribution substations mount (pad) 55 26,964 245,367 368,667 37,915 433,742 400,000 200,000 - - - - - 600,000 40% – 60% – – 100%

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal 236,986 245,367 418,895 73,971 454,452 520,000 320,000 350,000 350,000 350,000 350,000 350,000 2,590,000

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

266,790 316,618 544,734 108,124 604,864 685,000 495,000 425,000 425,000 425,000 425,000 425,000 3,305,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 688 - 129 - - - - - - - -

- - 337,940 17,666 167,061 - - - - - - - -

266,790 316,618 206,106 90,458 437,674 - - - - - - - -

- - - - - 685,000 495,000 425,000 425,000 425,000 425,000 425,000 3,305,000

Total Project/Programme 266,790 316,618 544,734 108,124 604,864 685,000 495,000 425,000 425,000 425,000 425,000 425,000 3,305,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 274,000 198,000 170,000 170,000 170,000 170,000 170,000

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers 411,000 297,000 255,000 255,000 255,000 255,000 255,000

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total 685,000 495,000 425,000 425,000 425,000 425,000 425,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Buildings and grounds

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 29,454 13,300 118,772 46,456 13,856 205,000 165,000 665,000 165,000 165,000 165,000 1,665,000 3,195,000 40% – – – 60% 100%

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal 29,454 13,300 118,772 46,456 13,856 205,000 165,000 665,000 165,000 165,000 165,000 1,665,000 3,195,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 47,126 21,280 190,034 74,329 22,169 75,000 300,000 300,000 300,000 300,000 300,000 300,000 1,875,000 40% – – – 60% 100%

Distribution substation mount (building & in customer building) 70 41,235 18,620 166,280 65,038 19,398 420,000 250,000 250,000 250,000 250,000 250,000 - 1,670,000 40% – – – 60% 100%

Subtotal 88,361 39,901 356,315 139,367 41,567 495,000 550,000 550,000 550,000 550,000 550,000 300,000 3,545,000

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

117,814 53,201 475,086 185,822 55,423 700,000 715,000 1,215,000 715,000 715,000 715,000 1,965,000 6,740,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - 275,636 - - - - - - - - - -

117,814 53,201 199,450 185,822 55,423 - - - - - - - -

- - - - - 700,000 715,000 1,215,000 715,000 715,000 715,000 1,965,000 6,740,000

Total Project/Programme 117,814 53,201 475,086 185,822 55,423 700,000 715,000 1,215,000 715,000 715,000 715,000 1,965,000 6,740,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 280,000 286,000 486,000 286,000 286,000 286,000 786,000

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 420,000 429,000 729,000 429,000 429,000 429,000 1,179,000

Total 700,000 715,000 1,215,000 715,000 715,000 715,000 1,965,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Meters

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 67,087 7,507 - - 11,339 160,000 130,000 130,000 180,000 80,000 80,000 130,000 890,000 40% – – 60% – 100%

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal 67,087 7,507 - - 11,339 160,000 130,000 130,000 180,000 80,000 80,000 130,000 890,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

67,087 7,507 - - 11,339 160,000 130,000 130,000 180,000 80,000 80,000 130,000 890,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

67,087 7,507 - - 11,339 - - - - - - - -

- - - - - 160,000 130,000 130,000 180,000 80,000 80,000 130,000 890,000

Total Project/Programme 67,087 7,507 - - 11,339 160,000 130,000 130,000 180,000 80,000 80,000 130,000 890,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 64,000 52,000 52,000 72,000 32,000 32,000 52,000

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear 96,000 78,000 78,000 108,000 48,000 48,000 78,000

Other - - - - - - -

Total 160,000 130,000 130,000 180,000 80,000 80,000 130,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Underground cables subtransmission

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - 546,994 201,035 510,560 50,000 - - - - - - 50,000 40% 60% – – – 100%

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - 546,994 201,035 510,560 50,000 - - - - - - 50,000

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

- - 546,994 201,035 510,560 50,000 - - - - - - 50,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - 2,666 645 - - - - - - - -

- - 4,677 162,847 389,915 - - - - - - - -

- - 542,317 35,522 120,000 - - - - - - - -

- - - - - 50,000 - - - - - - 50,000

Total Project/Programme - - 546,994 201,035 510,560 50,000 - - - - - - 50,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 20,000 - - - - - -

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables 30,000 - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total 50,000 - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Asset management systems

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - 239,042 300,599 1,020,599 150,599 900,599 1,020,599 150,599 3,782,636 – – – – 100% 100%

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 239,042 300,599 1,020,599 150,599 900,599 1,020,599 150,599 3,782,636

- - - - - 239,042 300,599 1,020,599 150,599 900,599 1,020,599 150,599 -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 239,042 300,599 1,020,599 150,599 900,599 1,020,599 150,599 3,782,636

Total Project/Programme - - - - - 239,042 300,599 1,020,599 150,599 900,599 1,020,599 150,599 3,782,636

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 239,042 300,599 1,020,599 150,599 900,599 1,020,599 150,599

Total 239,042 300,599 1,020,599 150,599 900,599 1,020,599 150,599

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers
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Distribution management system

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 999,113 626,907 1,228,034 761,557 778,386 225,000 780,000 940,000 690,000 610,000 810,000 610,000 4,665,000 40% – – 60% – 100%

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal 999,113 626,907 1,228,034 761,557 778,386 225,000 780,000 940,000 690,000 610,000 810,000 610,000 4,665,000

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

999,113 626,907 1,228,034 761,557 778,386 225,000 780,000 940,000 690,000 610,000 810,000 610,000 4,665,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 172 86 - - - - - - - - -

- - 124,740 133,401 56,637 - - - - - - - -

999,113 626,907 1,103,122 628,070 721,749 - - - - - - - -

- - - - - 225,000 780,000 940,000 690,000 610,000 810,000 610,000 4,665,000

Total Project/Programme 999,113 626,907 1,228,034 761,557 778,386 225,000 780,000 940,000 690,000 610,000 810,000 610,000 4,665,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 90,000 312,000 376,000 276,000 244,000 324,000 244,000

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear 135,000 468,000 564,000 414,000 366,000 486,000 366,000

Other - - - - - - -

Total 225,000 780,000 940,000 690,000 610,000 810,000 610,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers
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Head office building

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - 8,100,000 1,900,000 - - - - - 10,000,000 – – – – 100% 100%

Non Network Land - - - - - 5,200,000 1,200,000 - - - - - 6,400,000 – – – – 100% 100%

Office Furniture and Equipment - - - - - 1,600,000 1,400,000 - - - - - 3,000,000 – – – – 100% 100%

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - 14,900,000 4,500,000 - - - - - 19,400,000

- - - - - 14,900,000 4,500,000 - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 6,800,000 2,600,000 - - - - - 9,400,000

- - - - - 8,100,000 1,900,000 - - - - - 10,000,000

Total Project/Programme - - - - - 14,900,000 4,500,000 - - - - - 19,400,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 14,900,000 4,500,000 - - - - -

Total 14,900,000 4,500,000 - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others
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Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Sundry land and building

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops 323,000 375,000 119,000 35,000 1,032,000 560,000 250,000 250,000 250,000 250,000 250,000 250,000 2,060,000 – – – – 100% 100%

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal 323,000 375,000 119,000 35,000 1,032,000 560,000 250,000 250,000 250,000 250,000 250,000 250,000 2,060,000

323,000 375,000 119,000 35,000 1,032,000 560,000 250,000 250,000 250,000 250,000 250,000 250,000 -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

323,000 375,000 119,000 35,000 1,032,000 - - - - - - - -

- - - - - 560,000 250,000 250,000 250,000 250,000 250,000 250,000 2,060,000

Total Project/Programme 323,000 375,000 119,000 35,000 1,032,000 560,000 250,000 250,000 250,000 250,000 250,000 250,000 2,060,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 560,000 250,000 250,000 250,000 250,000 250,000 250,000

Total 560,000 250,000 250,000 250,000 250,000 250,000 250,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Vehicles and mobile plant

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles 626,000 1,122,000 278,000 270,000 855,000 1,092,000 841,000 253,000 723,000 785,000 1,000,000 605,000 5,299,000 – – – – 100% 100%

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal 626,000 1,122,000 278,000 270,000 855,000 1,092,000 841,000 253,000 723,000 785,000 1,000,000 605,000 5,299,000

626,000 1,122,000 278,000 270,000 855,000 1,092,000 841,000 253,000 723,000 785,000 1,000,000 605,000 -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

626,000 1,122,000 278,000 270,000 855,000 - - - - - - - -

- - - - - 1,092,000 841,000 253,000 723,000 785,000 1,000,000 605,000 5,299,000

Total Project/Programme 626,000 1,122,000 278,000 270,000 855,000 1,092,000 841,000 253,000 723,000 785,000 1,000,000 605,000 5,299,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 1,092,000 841,000 253,000 723,000 785,000 1,000,000 605,000

Total 1,092,000 841,000 253,000 723,000 785,000 1,000,000 605,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Information and technology

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems 1,655,000 3,454,000 3,507,000 1,681,000 2,953,000 2,958,000 1,581,000 1,145,000 1,869,000 674,000 1,266,000 731,000 10,224,000 – – – – 100% 100%

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment - - - - - - - - - - - - - – – – – – –

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - - - - - - - - - - – – – – – –

Subtotal 1,655,000 3,454,000 3,507,000 1,681,000 2,953,000 2,958,000 1,581,000 1,145,000 1,869,000 674,000 1,266,000 731,000 10,224,000

1,655,000 3,454,000 3,507,000 1,681,000 2,953,000 2,958,000 1,581,000 1,145,000 1,869,000 674,000 1,266,000 731,000 -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

1,655,000 3,454,000 3,507,000 1,681,000 2,953,000 - - - - - - - -

- - - - - 2,958,000 1,581,000 1,145,000 1,869,000 674,000 1,266,000 731,000 10,224,000

Total Project/Programme 1,655,000 3,454,000 3,507,000 1,681,000 2,953,000 2,958,000 1,581,000 1,145,000 1,869,000 674,000 1,266,000 731,000 10,224,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 2,958,000 1,581,000 1,145,000 1,869,000 674,000 1,266,000 731,000

Total 2,958,000 1,581,000 1,145,000 1,869,000 674,000 1,266,000 731,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o
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p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Sundry tools, equipment, furniture and fittings

Materials
Other Total

% % % % % %

Total

Project – – – – – –

Asset Category Asset Type IM Standard Life FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

- - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –
66 kV Overhead lines (towers) 60 - - - - - - - - - - - - - – – – – –

66 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

66 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

33 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

33 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Pilot / Communications Circuits 45 - - - - - - - - - - - - - – – – – – –

Substations

Zone sub land - - - - - - - - - - - - - - – – – – – –

Zone sub site development and buildings 70 - - - - - - - - - - - - - – – – – – –

Power Transformers 45 - - - - - - - - - - - - - – – – – – –

Protection (electromechanical) 40 - - - - - - - - - - - - - – – – – – –

Protection (digital) 20 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

Outdoor Structure (wood pole) 45 - - - - - - - - - - - - - – – – – – –

DC Supplies, batteries and inverters 20 - - - - - - - - - - - - - – – – – – –

Other items 40 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –
11 kV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

11 kV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Distribution Substations

Distribution sub land - - - - - - - - - - - - - - – – – – – –

Distribution transformers (pole, 1ph/2ph/3ph) 45 - - - - - - - - - - - - - – – – – – –

Distribution transformers (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pole) 45 - - - - - - - - - - - - - – – – – – –

Distribution substations mount (pad) 55 - - - - - - - - - - - - - – – – – – –

Distribution substation mount (building & in customer building) 70 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) 35 - - - - - - - - - - - - - – – – – – –
Indoor circuit breakers and switchgear (66/33/11kV) 45 - - - - - - - - - - - - - – – – – – –
Outdoor circuit breakers and switchgear (66/33/11kV) 40 - - - - - - - - - - - - - – – – – – –
11kV Disconnectors & Dropout fuses 35 - - - - - - - - - - - - - – – – – – –

11kV voltage regulators 55 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) 60 - - - - - - - - - - - - - – – – – – –

LV Overhead lines (wood pole) 45 - - - - - - - - - - - - - – – – – – –

LV Underground cables (PILC) 70 - - - - - - - - - - - - - – – – – – –

LV Underground cables (XLPE) 55 - - - - - - - - - - - - - – – – – – –

Link Pillars & LV customer service connections 45 - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 20 - - - - - - - - - - - - - – – – – – –

SCADA 15 - - - - - - - - - - - - - – – – – – –

Communications Equipment 15 - - - - - - - - - - - - - – – – – – –

Metering systems 30 - - - - - - - - - - - - - – – – – – –

Power factor correction plant 35 - - - - - - - - - - - - - – – – – – –

EDB-owned mobile substations and generators 15 - - - - - - - - - - - - - – – – – – –

Other generation plant owned by the EDB - - - - - - - - - - - - - – – – – – –

Easements - - - - - - - - - - - - - – – – – – –

Spares (not included above) - - - - - - - - - - - - - – – – – – –

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - - – – – – – –

Asset Management Systems - - - - - - - - - - - - - – – – – – –

Office Buildings, Depots and Workshops - - - - - - - - - - - - - – – – – – –

Non Network Land - - - - - - - - - - - - - – – – – – –

Office Furniture and Equipment 156,000 312,000 230,000 926,000 800,000 295,000 345,000 390,000 350,000 350,000 350,000 350,000 2,430,000 – – – – 100% 100%

Motor Vehicles - - - - - - - - - - - - - – – – – – –

Tools, Plant and Machinery - - - - 240,000 225,000 225,000 225,000 225,000 225,000 225,000 225,000 1,575,000 – – – – 100% 100%

Subtotal 156,000 312,000 230,000 926,000 1,040,000 520,000 570,000 615,000 575,000 575,000 575,000 575,000 4,005,000

156,000 312,000 230,000 926,000 1,040,000 520,000 570,000 615,000 575,000 575,000 575,000 575,000 -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

156,000 312,000 230,000 926,000 1,040,000 520,000 570,000 615,000 575,000 575,000 575,000 575,000 4,005,000

- - - - - - - - - - - - -

Total Project/Programme 156,000 312,000 230,000 926,000 1,040,000 520,000 570,000 615,000 575,000 575,000 575,000 575,000 4,005,000

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - 66 kV cables - - - - - - -

Materials - 11kV and 400kV cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 520,000 570,000 615,000 575,000 575,000 575,000 575,000

Total 520,000 570,000 615,000 575,000 575,000 575,000 575,000

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Distribution network including distribution
transformers

Labour
Cables/Conductor Transformers Switchgear

FY08 = year ended

31 March 2008

Nominal terms ($) Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

P

r

o

j

e

c

t

C

o

m

p

o

n

e

n

t

Sub-transmission network including power
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Real terms ($FY13)

Current Period (Actual)

Next Period

Assessment Period

(Forecast)
CPP Period (Forecast)

Total (Next

Period)

Nominal terms ($)
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Nominal Capex
CPP1 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - 11,348,748 19,640,769 12,790,722 - - - 43,780,239

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - 515,205 - - - - - 515,205
Zone sub site development and buildings - - - - - - 268,750 2,139,239 254,360 - 2,920,118 - 5,582,467
Power Transformers - - - - - - - 1,638,628 - - 3,913,726 - 5,552,353
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - 93,684 26,484 - 212,824 - 332,992
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - 19,716 - - 21,767 - 41,484
Other items - - - - - - - - - - - - -

Subtotal - - - - - - 12,132,703 23,532,036 13,071,566 - 7,068,435 - 55,804,740

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - 2,101 - 102,518 61,253 - 103,469 - 269,341

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - 5,894 6,336 - 6,985 - 19,215
Distribution substations mount (pole) - - - - - - - 15,913 - - - - 15,913
Distribution substations mount (pad) - - - - - 23,658 - - - - 37,720 - 61,378
Distribution substation mount (building & in customer building) - - - - - 18,000 - - - - - - 18,000

Subtotal - - - - - 43,760 - 124,325 67,589 - 148,174 - 383,847

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - 973,599 181,095 - 790,613 - 1,945,307
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - 780,317 - - 2,808,861 - 3,589,178
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - 1,753,916 181,095 - 3,599,474 - 5,534,485

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - 214,921 - - 239,343 - 454,264
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - 31,083 - - 35,630 - 66,713
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - 2,855,000 - - 916,088 - - - 3,771,088
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - 2,855,000 - 246,004 916,088 - 274,973 - 4,292,065

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - 2,898,760 12,132,703 25,656,281 14,236,338 - 11,091,055 - 66,015,137

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - 2,898,760 12,132,703 25,656,281 14,236,338 - 11,091,055 - 66,015,137

Total Project/Programme - - - - - 2,898,760 12,132,703 25,656,281 14,236,338 - 11,091,055 - 66,015,137

EDB
Related party
Other sources
To be tendered

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - 11,348,747.8 8,081,435.2 25,149,962.3 - - - 44,580,145

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - 550,857.3 - - - - 550,857
Zone sub site development and buildings - 268,750.0 2,139,238.6 254,360.1 - 2,920,118.0 - 5,582,467
Power Transformers - - 1,638,627.7 - - 3,913,725.6 - 5,552,353
Protection (electromechanical) - - - - - - - -
Protection (digital) - - 93,684.1 26,483.7 - 212,824.2 - 332,992
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - 19,716.2 - - 21,767.4 - 41,484
Other items - - - - - - - -

Subtotal - 11,617,498 12,523,559 25,430,806 - 7,068,435 - 56,640,298

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) 2,101.2 - 102,518.0 61,252.8 - 103,469.0 - 269,341

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - 5,893.7 6,335.7 - 6,985.1 - 19,215
Distribution substations mount (pole) - - 15,913.0 - - - - 15,913
Distribution substations mount (pad) 23,658.5 - - - - 37,719.7 - 61,378
Distribution substation mount (building & in customer building) 18,000.0 - - - - - - 18,000

Subtotal 43,760 - 124,325 67,589 - 148,174 - 383,847

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - 973,598.7 181,095.4 - 790,612.7 - 1,945,307
Outdoor circuit breakers and switchgear (66/33/11kV) - - 780,317.0 - - 2,808,860.9 - 3,589,178
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - 1,753,916 181,095 - 3,599,474 - 5,534,485

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - 214,921.2 - - 239,343.0 - 454,264
SCADA - - - - - - - -
Communications Equipment - - 31,083.0 - - 35,629.7 - 66,713
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators 2,855,000.0 - - 916,088.0 - - - 3,771,088
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal 2,855,000 - 246,004 916,088 - 274,973 - 4,292,065

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

2,898,760 11,617,498 14,647,804 26,595,578 - 11,091,055 - 66,850,695

Non system fixed assets

Total Project/Programme

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - 11,835,933.3 8,356,375.9 26,005,596.1 - - - 46,197,905

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - 569,598.2 - - - - 569,598
Zone sub site development and buildings - 280,287.1 2,212,018.2 263,013.8 - 3,019,464.1 - 5,774,783
Power Transformers - - 1,694,375.9 - - 4,046,875.5 - 5,741,251
Protection (electromechanical) - - - - - - - -
Protection (digital) - - 96,871.4 27,384.7 - 220,064.8 - 344,321
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - 20,387.0 - - 22,507.9 - 42,895
Other items - - - - - - - -

Subtotal - 12,116,220 12,949,627 26,295,995 - 7,308,912 - 58,670,754

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) 2,191.4 - 106,005.8 63,336.7 - 106,989.2 - 278,523

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - 6,094.2 6,551.3 - 7,222.8 - 19,868
Distribution substations mount (pole) - - 16,454.3 - - - - 16,454
Distribution substations mount (pad) 24,674.1 - - - - 39,002.9 - 63,677
Distribution substation mount (building & in customer building) 18,772.7 - - - - - - 18,773

Subtotal 45,638 - 128,554 69,888 - 153,215 - 397,295

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - 1,006,721.8 187,256.5 - 817,510.4 - 2,011,489
Outdoor circuit breakers and switchgear (66/33/11kV) - - 806,864.4 - - 2,904,422.0 - 3,711,286
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - 1,813,586 187,257 - 3,721,932 - 5,722,775

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - 222,233.0 - - 247,485.8 - 469,719
SCADA - - - - - - - -
Communications Equipment - - 32,140.5 - - 36,841.8 - 68,982
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators 2,977,561.1 - - 947,254.5 - - - 3,924,816
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal 2,977,561 - 254,374 947,255 - 284,328 - 4,463,517

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

3,023,199 12,116,220 15,146,141 27,500,394 - 11,468,387 - 69,254,341

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Nominal Terms ($)
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Nominal Capex
CPP2 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - 350.0 6,540,000 10,132,727 - - - - - 16,672,727

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - 2,288,939 107,500 - - - - - 2,396,439
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - 21,032 - - - - - - 21,032
Other items - - - - - - - - - - - - -

Subtotal - - - - 350 8,849,972 10,240,227 - - - - - 19,090,199

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - 1,101,842 - - - - - - 1,101,842
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - 1,101,842 - - - - - - 1,101,842

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - 31,798 - - - - - - 31,798
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - 31,798 - - - - - - 31,798

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - 350 9,983,612 10,240,227 - - - - - 20,223,839

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - 350.0 - - - - - - - -
- - - - - 9,983,612 10,240,227 - - - - - 20,223,839

Total Project/Programme - - - - 350 9,983,612 10,240,227 - - - - - 20,223,839

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) 6,540,000.0 10,132,727.0 - - - - - 16,672,727

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings 1,403,900.4 1,053,783.7 - - - - - 2,457,684
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters 21,032.2 - - - - - - 21,032
Other items - - - - - - - -

Subtotal 7,964,933 11,186,511 - - - - - 19,151,443

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) 367,280.7 785,393.0 - - - - - 1,152,674
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal 367,281 785,393 - - - - - 1,152,674

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment 31,798.2 - - - - - - 31,798
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal 31,798 - - - - - - 31,798

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

8,364,012 11,971,904 - - - - - 20,335,915

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) 6,820,752.8 10,567,710.4 - - - - - 17,388,463

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings 1,464,167.8 1,099,021.1 - - - - - 2,563,189
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters 21,935.1 - - - - - - 21,935
Other items - - - - - - - -

Subtotal 8,306,856 11,666,732 - - - - - 19,973,587

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) 383,047.5 819,108.8 - - - - - 1,202,156
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal 383,048 819,109 - - - - - 1,202,156

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment 33,163.3 - - - - - - 33,163
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal 33,163 - - - - - - 33,163

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

8,723,067 12,485,840 - - - - - 21,208,907

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP3 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - 195,662 - - 195,662
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - 106,447 - - 106,447

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - 106,459 110,349 - - - 216,808
Zone sub site development and buildings - - - - - - - - - 1,965,925 - - 1,965,925
Power Transformers - - - - - - - - - 3,341,357 - - 3,341,357
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - 58,676 - - 58,676
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - 21,091 - - 21,091
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - 106,459 110,349 5,689,159 - - 5,905,967

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - 61,308 - - 61,308

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - 61,308 - - 61,308

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - 389,627 - - 389,627
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - 804,555 - - 804,555
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - 1,194,183 - - 1,194,183

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - 176,754 - - 176,754
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - 34,206 - - 34,206
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - 210,960 - - 210,960

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - - 106,459 110,349 7,155,609 - - 7,372,417

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - 106,459 110,349 - - - 216,808
- - - - - - - - - 7,155,609 - - 7,155,609

Total Project/Programme - - - - - - - 106,459 110,349 7,155,609 - - 7,372,417

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered

CPP3 (Nom) Page 279



Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - 195,661.8 - - 195,662
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - 106,447.5 - - 106,447

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - 117,985.0 - - 117,985
Zone sub site development and buildings - - - - 1,965,925.0 - - 1,965,925
Power Transformers - - - - 3,341,357.2 - - 3,341,357
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - 58,675.6 - - 58,676
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - 21,091.5 - - 21,091
Other items - - - - - - - -

Subtotal - - - - 5,807,144 - - 5,807,144

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - 61,308.0 - - 61,308

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - 61,308 - - 61,308

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - 389,627.2 - - 389,627
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - 804,555.5 - - 804,555
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - 1,194,183 - - 1,194,183

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - 176,754.1 - - 176,754
SCADA - - - - - - - -
Communications Equipment - - - - 34,205.7 - - 34,206
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - 210,960 - - 210,960

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - 7,273,594 - - 7,273,594

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - 202,318.4 - - 202,318
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - 110,069.0 - - 110,069

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - 121,999.0 - - 121,999
Zone sub site development and buildings - - - - 2,032,808.3 - - 2,032,808
Power Transformers - - - - 3,455,034.5 - - 3,455,034
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - 60,671.8 - - 60,672
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - 21,809.1 - - 21,809
Other items - - - - - - - -

Subtotal - - - - 6,004,710 - - 6,004,710

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - 63,393.7 - - 63,394

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - 63,394 - - 63,394

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - 402,882.8 - - 402,883
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - 831,927.5 - - 831,927
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - 1,234,810 - - 1,234,810

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - 182,767.5 - - 182,768
SCADA - - - - - - - -
Communications Equipment - - - - 35,369.4 - - 35,369
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - 218,137 - - 218,137

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - 7,521,051 - - 7,521,051

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP4 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - 384,783 3,276,616 - - 3,661,400

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - 532,296 220,698 - - - 752,994
Zone sub site development and buildings - - - - - - - - 2,724,507 - - - 2,724,507
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - 532,296 3,329,988 3,276,616 - - 7,138,901

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - 2,989,772 - - - 2,989,772
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - 2,989,772 - - - 2,989,772

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - - 532,296 6,319,760 3,276,616 - - 10,128,672

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - 532,296 - - - - 532,296
- - - - - - - - 6,319,760 3,276,616 - - 9,596,376

Total Project/Programme - - - - - - - 532,296 6,319,760 3,276,616 - - 10,128,672

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - 384,783.3 3,276,616.3 - - 3,661,400

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - 569,131.0 - - - 569,131
Zone sub site development and buildings - - - 2,724,507.2 - - - 2,724,507
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - 3,678,421 3,276,616 - - 6,955,038

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - 2,989,771.6 - - - 2,989,772
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - 2,989,772 - - - 2,989,772

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - 6,668,193 3,276,616 - - 9,944,809

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - 397,874.1 3,388,091.0 - - 3,785,965

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - 588,493.5 - - - 588,494
Zone sub site development and buildings - - - 2,817,198.4 - - - 2,817,198
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - 3,803,566 3,388,091 - - 7,191,657

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - 3,091,487.4 - - - 3,091,487
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - 3,091,487 - - - 3,091,487

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - 6,895,053 3,388,091 - - 10,283,144

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP5 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - 257,603 - - - - - 257,603
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - 257,603 - - - - - 257,603

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - 257,603 - - - - - 257,603

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - 257,603 - - - - - 257,603
- - - - - - - - - - - - -

Total Project/Programme - - - - - - 257,603 - - - - - 257,603

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

CPP5 (Nom) Page 286



PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP6 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - 532,296 - - - - 532,296
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - 532,296 - - - - 532,296

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - - 532,296 - - - - 532,296

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - 532,296 - - - - 532,296

Total Project/Programme - - - - - - - 532,296 - - - - 532,296

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - 532,296.1 - - - - 532,296
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - 532,296 - - - - 532,296

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - 532,296 - - - - 532,296

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - 550,405.5 - - - - 550,405
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - 550,405 - - - - 550,405

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - 550,405 - - - - 550,405

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP7 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - 457,800 - - - 1,132,597 - - 1,590,397
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - 397,304.0 11,331.0 - - - - - - - - -

Substations

Zone sub land - - - - - - 515,205 - - - - - 515,205
Zone sub site development and buildings - - - - - - 795,508 1,230,468 - - - - 2,025,976
Power Transformers - - - - - - 2,049,066 385,221 - - 488,959 - 2,923,246
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - 76,250 381,723 - 56,942 9,403 - 524,319
Outdoor Structure (concrete pole) - - - - - - - 19,716 - - - - 19,716
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - 397,304 11,331 - 457,800 3,436,030 2,017,128 - 1,189,540 498,361 - 7,598,860

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - 16,475 - - - - 16,475
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - 2,739,424 371,131 - - - - 3,110,555

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - 5,894 - - - - 5,894
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - 29,606 15,913 - - - - 45,518
Distribution substation mount (building & in customer building) - - - - - - 68,316 - - - - - 68,316

Subtotal - - - - - - 2,837,345 409,412 - - - - 3,246,758

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - 530,869 243,848 - - 44,354 - 819,071
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - 50,000 807,723 1,170,476 - 757,550 132,779 - 2,918,527
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - 50,000 1,338,592 1,414,323 - 757,550 177,133 - 3,737,598

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - 157,605 - - - 182,934 - 340,539
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - 31,083 - - - - 31,083
Metering systems - - - - - - 12,400 - - - - - 12,400
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - 170,005 31,083 - - 182,934 - 384,022

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - 397,304 11,331 - 507,800 7,781,973 3,871,947 - 1,947,089 858,429 - 14,967,238

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - 229,100.0 - - - - - - - - - -
- - 168,204.0 11,331.0 - - - - - - - - -
- - - - - 507,800 7,781,973 3,871,947 - 1,947,089 858,429 - 14,967,238

Total Project/Programme - - 397,304 11,331 - 507,800 7,781,973 3,871,947 - 1,947,089 858,429 - 14,967,238

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) 457,800.0 - - - 1,132,597.2 - - 1,590,397
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - 275,428.6 - - - - 275,429
Zone sub site development and buildings - 795,508.4 1,230,467.7 - - - - 2,025,976
Power Transformers - 2,049,066.5 385,221.0 - - 488,958.7 - 2,923,246
Protection (electromechanical) - - - - - - - -
Protection (digital) - 76,250.4 381,723.1 - 56,942.5 9,402.7 - 524,319
Outdoor Structure (concrete pole) - - 19,716.2 - - - - 19,716
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal 457,800 2,920,825 2,292,557 - 1,189,540 498,361 - 7,359,083

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - 16,474.6 - - - - 16,475
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - 2,739,423.6 371,131.2 - - - - 3,110,555

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - 5,893.7 - - - - 5,894
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - 29,605.5 15,913.0 - - - - 45,518
Distribution substation mount (building & in customer building) - 68,316.3 - - - - - 68,316

Subtotal - 2,837,345 409,412 - - - - 3,246,758

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - 530,869.3 243,847.9 - - 44,354.2 - 819,071
Outdoor circuit breakers and switchgear (66/33/11kV) 50,000.0 807,723.2 1,170,475.5 - 757,549.7 132,778.7 - 2,918,527
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal 50,000 1,338,592 1,414,323 - 757,550 177,133 - 3,737,598

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - 157,605.1 - - - 182,934.3 - 340,539
SCADA - - - - - - - -
Communications Equipment - - 31,083.0 - - - - 31,083
Metering systems - 12,399.6 - - - - - 12,400
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - 170,005 31,083 - - 182,934 - 384,022

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

507,800 7,266,768 4,147,376 - 1,947,089 858,429 - 14,727,461

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) 477,452.7 - - - 1,171,129.6 - - 1,648,582
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - 284,799.1 - - - - 284,799
Zone sub site development and buildings - 829,658.4 1,272,329.8 - - - - 2,101,988
Power Transformers - 2,137,030.0 398,326.7 - - 505,593.7 - 3,040,950
Protection (electromechanical) - - - - - - - -
Protection (digital) - 79,523.7 394,709.8 - 58,879.7 9,722.6 - 542,836
Outdoor Structure (concrete pole) - - 20,387.0 - - - - 20,387
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal 477,453 3,046,212 2,370,552 - 1,230,009 515,316 - 7,639,543

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - 17,035.1 - - - - 17,035
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - 2,857,023.1 383,757.6 - - - - 3,240,781

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - 6,094.2 - - - - 6,094
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - 30,876.4 16,454.3 - - - - 47,331
Distribution substation mount (building & in customer building) - 71,249.0 - - - - - 71,249

Subtotal - 2,959,148 423,341 - - - - 3,382,490

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - 553,658.7 252,143.9 - - 45,863.2 - 851,666
Outdoor circuit breakers and switchgear (66/33/11kV) 52,146.4 842,397.6 1,210,296.6 - 783,322.5 137,296.0 - 3,025,459
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal 52,146 1,396,056 1,462,441 - 783,323 183,159 - 3,877,125

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - 164,370.9 - - - 189,158.0 - 353,529
SCADA - - - - - - - -
Communications Equipment - - 32,140.5 - - - - 32,141
Metering systems - 12,931.9 - - - - - 12,932
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - 177,303 32,141 - - 189,158 - 398,601

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

529,599 7,578,720 4,288,475 - 2,013,332 887,633 - 15,297,759

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP8 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - 836,218 - 836,218
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - 86,801 - - - - 86,801

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - 284,712 - - 284,712
Zone sub site development and buildings - - - - - - - 180,278 - - 1,428,468 319,261 1,928,006
Power Transformers - - - - - - - 958,465 - - 488,959 - 1,447,424
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - 408,391 19,408 427,799
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - 21,767 - 21,767
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - 1,225,544 - 284,712 3,183,802 338,669 5,032,728

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - 29,107 - 29,107
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - 24,174 24,174

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - 19,495 - 19,495
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - 10,423 - 10,423
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - 59,026 24,174 83,200

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - 51,848 - - 326,401 176,804 555,053
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - 181,611 - - 616,405 - 798,017
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - 233,459 - - 942,807 176,804 1,353,070

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - 163,824 - - - 378,677 542,501
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - 35,630 - 35,630
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - 163,824 - - 35,630 378,677 578,131

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - - 1,622,827 - 284,712 4,221,264 918,325 7,047,128

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - 284,712 - - 284,712
- - - - - - - 1,622,827 - - 4,221,264 918,325 6,762,416

Total Project/Programme - - - - - - - 1,622,827 - 284,712 4,221,264 918,325 7,047,128

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - 836,217.6 - 836,218
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - 86,801.1 - - - - 86,801

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - 304,414.5 - 304,414
Zone sub site development and buildings - - 180,277.5 - - 1,428,467.7 319,261.3 1,928,006
Power Transformers - - 958,464.9 - - 488,958.7 - 1,447,424
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - 408,391.2 19,408.1 427,799
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - 21,767.4 - 21,767
Other items - - - - - - - -

Subtotal - - 1,225,544 - - 3,488,217 338,669 5,052,430

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - 29,107.4 - 29,107
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - 24,174.1 24,174

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - 19,494.9 - 19,495
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - 10,423.4 - 10,423
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - 59,026 24,174 83,200

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - 51,848.1 - - 326,401.0 176,804.4 555,053
Outdoor circuit breakers and switchgear (66/33/11kV) - - 181,611.1 - - 616,405.5 - 798,017
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - 233,459 - - 942,807 176,804 1,353,070

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - 163,824.4 - - - 378,676.7 542,501
SCADA - - - - - - - -
Communications Equipment - - - - - 35,629.7 - 35,630
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - 163,824 - - 35,630 378,677 578,131

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - 1,622,827 - - 4,525,679 918,325 7,066,831

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

CPP8 (Nom) Page 295



PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - 864,666.7 - 864,667
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - 89,754.2 - - - - 89,754

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - 314,771.1 - 314,771
Zone sub site development and buildings - - 186,410.8 - - 1,477,065.9 330,123.0 1,993,600
Power Transformers - - 991,073.1 - - 505,593.7 - 1,496,667
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - 422,285.2 20,068.4 442,354
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - 22,507.9 - 22,508
Other items - - - - - - - -

Subtotal - - 1,267,238 - - 3,606,891 350,191 5,224,320

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - 30,097.7 - 30,098
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - 24,996.6 24,997

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - 20,158.2 - 20,158
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - 10,778.0 - 10,778
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - 61,034 24,997 86,030

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - 53,612.0 - - 337,505.6 182,819.5 573,937
Outdoor circuit breakers and switchgear (66/33/11kV) - - 187,789.7 - - 637,376.4 - 825,166
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - 241,402 - - 974,882 182,819 1,399,103

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - 169,397.9 - - - 391,559.8 560,958
SCADA - - - - - - - -
Communications Equipment - - - - - 36,841.8 - 36,842
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - 169,398 - - 36,842 391,560 597,800

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - 1,678,038 - - 4,679,648 949,567 7,307,253

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP9 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - 1,696,451 - 1,696,451
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - 960,343 - 960,343
Power Transformers - - - - - - - - - - 685,210 - 685,210
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - 88,151 - 88,151
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - 15,237 - 15,237
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - 3,445,393 - 3,445,393

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - 1,137,324 - - - - - 1,137,324
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - 11,294 - - - - - 11,294
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - 1,148,618 - - - - - 1,148,618

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - 1,137,278 - 1,137,278
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - 236,952 - - - - - 236,952

Subtotal - - - - - - 236,952 - - - 1,137,278 - 1,374,231

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - 24,941 - 24,941
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - 24,941 - 24,941

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - 1,385,570 - - - 4,607,612 - 5,993,182

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - 1,385,570 - - - 4,607,612 - 5,993,182

Total Project/Programme - - - - - - 1,385,570 - - - 4,607,612 - 5,993,182

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - 1,696,451.1 - 1,696,451
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - 960,343.2 - 960,343
Power Transformers - - - - - 685,210.5 - 685,210
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - 88,150.8 - 88,151
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - 15,237.2 - 15,237
Other items - - - - - - - -

Subtotal - - - - - 3,445,393 - 3,445,393

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - 1,137,323.9 - - - - - 1,137,324
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - 11,294.0 - - - - - 11,294
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - 1,148,618 - - - - - 1,148,618

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - 1,137,278.4 - 1,137,278
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - 236,952.5 - - - - - 236,952

Subtotal - 236,952 - - - 1,137,278 - 1,374,231

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - 24,940.8 - 24,941
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - 24,941 - 24,941

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- 1,385,570 - - - 4,607,612 - 5,993,182

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - 1,754,166.5 - 1,754,166
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - 993,015.4 - 993,015
Power Transformers - - - - - 708,522.2 - 708,522
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - 91,149.8 - 91,150
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - 15,755.5 - 15,756
Other items - - - - - - - -

Subtotal - - - - - 3,562,609 - 3,562,609

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - 1,186,147.6 - - - - - 1,186,148
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - 11,778.8 - - - - - 11,779
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - 1,197,926 - - - - - 1,197,926

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - 1,175,970.1 - 1,175,970
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - 247,124.5 - - - - - 247,124

Subtotal - 247,124 - - - 1,175,970 - 1,423,095

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - 25,789.3 - 25,789
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - 25,789 - 25,789

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- 1,445,051 - - - 4,764,369 - 6,209,420

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP10 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - 696,031 - - - - 696,031
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - 100,000 - - - - - - 100,000
Zone sub site development and buildings - - - - - - - 311,546 - - - - 311,546
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - 55,359 - - - - 55,359
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - 100,000 - 1,062,935 - - - - 1,162,935

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - 257,572 - - - - 257,572
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - 257,572 - - - - 257,572

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - 100,000 - 1,320,508 - - - - 1,420,508

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - 100,000 - - - - - - 100,000
- - - - - - - 1,320,508 - - - - 1,320,508

Total Project/Programme - - - - - 100,000 - 1,320,508 - - - - 1,420,508

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - 696,030.9 - - - - 696,031
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land 100,000.0 - - - - - - 100,000
Zone sub site development and buildings - - 311,545.5 - - - - 311,546
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - 55,358.8 - - - - 55,359
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal 100,000 - 1,062,935 - - - - 1,162,935

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - 257,572.3 - - - - 257,572
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - 257,572 - - - - 257,572

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

100,000 - 1,320,508 - - - - 1,420,508

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - 719,710.8 - - - - 719,711
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land 104,292.9 - - - - - - 104,293
Zone sub site development and buildings - - 322,144.7 - - - - 322,145
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - 57,242.2 - - - - 57,242
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal 104,293 - 1,099,098 - - - - 1,203,391

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - 266,335.3 - - - - 266,335
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - 266,335 - - - - 266,335

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

104,293 - 1,365,433 - - - - 1,469,726

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP11 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - 3,288,895 3,288,895
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - 103,677 103,677

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - 293,836 - 293,836
Zone sub site development and buildings - - - - - - - - - - - 1,381,889 1,381,889
Power Transformers - - - - - - - - - - - 1,018,975 1,018,975
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - 413,289 413,289
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - 22,465 22,465
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - 293,836 6,229,190 6,523,026

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - 56,918 56,918

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - 7,334 7,334
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - 64,252 64,252

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - 36,318 36,318
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - 297,224 297,224
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - 416,812 416,812
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - 750,354 750,354

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - 189,338 189,338
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - 37,116 37,116
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - 226,454 226,454

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 293,836 7,270,250 7,564,086

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - 293,836 - 293,836
- - - - - - - - - - - 7,270,250 7,270,250

Total Project/Programme - - - - - - - - - - 293,836 7,270,250 7,564,086

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - 3,288,895.3 3,288,895
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - 103,676.8 103,677

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - 314,169.3 314,169
Zone sub site development and buildings - - - - - - 1,381,889.2 1,381,889
Power Transformers - - - - - - 1,018,975.4 1,018,975
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - 413,288.7 413,289
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - 22,464.9 22,465
Other items - - - - - - - -

Subtotal - - - - - - 6,543,360 6,543,360

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - 56,917.8 56,918

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - 7,334.4 7,334
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - 64,252 64,252

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - 36,317.9 36,318
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - 297,224.4 297,224
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - 416,811.7 416,812
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - 750,354 750,354

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - 189,338.4 189,338
SCADA - - - - - - - -
Communications Equipment - - - - - - 37,115.7 37,116
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - 226,454 226,454

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - 7,584,420 7,584,420

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - 3,400,787.8 3,400,788
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - 107,204.0 107,204

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - 324,857.7 324,858
Zone sub site development and buildings - - - - - - 1,428,902.8 1,428,903
Power Transformers - - - - - - 1,053,642.3 1,053,642
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - 427,349.3 427,349
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - 23,229.2 23,229
Other items - - - - - - - -

Subtotal - - - - - - 6,765,973 6,765,973

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - 58,854.2 58,854

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - 7,583.9 7,584
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - 66,438 66,438

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - 37,553.5 37,553
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - 307,336.4 307,336
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - 430,992.1 430,992
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - 775,882 775,882

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - 195,779.9 195,780
SCADA - - - - - - - -
Communications Equipment - - - - - - 38,378.4 38,378
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - 234,158 234,158

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - 7,842,451 7,842,451

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP12 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - 127,662 135,944 144,911 151,563 158,527 165,820 884,428
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - 127,662 135,944 144,911 151,563 158,527 165,820 884,428

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - 127,662 135,944 144,911 151,563 158,527 165,820 884,428

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - 127,662 135,944 144,911 151,563 158,527 165,820 884,428

Total Project/Programme - - - - - - 127,662 135,944 144,911 151,563 158,527 165,820 884,428

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - 127,662.3 135,944.0 144,911.4 151,562.5 158,527.2 165,820.5 884,428
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - 127,662 135,944 144,911 151,563 158,527 165,820 884,428

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- 127,662 135,944 144,911 151,563 158,527 165,820 884,428

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - 133,142.7 140,569.0 149,841.5 156,718.9 163,920.5 171,461.9 915,654
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - 133,143 140,569 149,841 156,719 163,921 171,462 915,654

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- 133,143 140,569 149,841 156,719 163,921 171,462 915,654

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP13 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - 48,896 - 48,896
Power Transformers - - - - - - - - - - 488,959 - 488,959
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - 537,855 - 537,855

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - - - - - 537,855 - 537,855

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - 537,855 - 537,855

Total Project/Programme - - - - - - - - - - 537,855 - 537,855

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - 48,895.9 - 48,896
Power Transformers - - - - - 488,958.7 - 488,959
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - 537,855 - 537,855

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - 537,855 - 537,855

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - 50,559.4 - 50,559
Power Transformers - - - - - 505,593.7 - 505,594
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - 556,153 - 556,153

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - 556,153 - 556,153

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP14 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - 21,500 254,711 - - - - 276,211
Power Transformers - - - - - - 383,775 618,837 - - - - 1,002,612
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - 405,275 873,548 - - - - 1,278,823

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - 405,275 873,548 - - - - 1,278,823

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - 405,275 873,548 - - - - 1,278,823

Total Project/Programme - - - - - - 405,275 873,548 - - - - 1,278,823

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - 21,500.0 254,710.9 - - - - 276,211
Power Transformers - 383,775.0 618,837.2 - - - - 1,002,612
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - 405,275 873,548 - - - - 1,278,823

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- 405,275 873,548 - - - - 1,278,823

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - 22,423.0 263,376.5 - - - - 285,799
Power Transformers - 400,249.9 639,890.8 - - - - 1,040,141
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - 422,673 903,267 - - - - 1,325,940

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- 422,673 903,267 - - - - 1,325,940

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP15 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - 1,403,556 - 1,403,556
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - 113,885 - - 113,885
Zone sub site development and buildings - - - - - - - - - - 1,342,277 - 1,342,277
Power Transformers - - - - - - - - - - 978,872 - 978,872
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - 408,391 - 408,391
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - 21,767 - 21,767
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - 113,885 4,154,864 - 4,268,749

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - 55,724 - 55,724

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - 55,724 - 55,724

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - 35,408 - 35,408
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - 326,401 - 326,401
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - 401,266 - 401,266
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - 763,075 - 763,075

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - 182,934 - 182,934
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - 35,630 - 35,630
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - 218,564 - 218,564

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 113,885 5,192,226 - 5,306,111

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - 113,885 - - 113,885
- - - - - - - - - - 5,192,226 - 5,192,226

Total Project/Programme - - - - - - - - - 113,885 5,192,226 - 5,306,111

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - 1,403,555.7 - 1,403,556
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - 121,765.8 - 121,766
Zone sub site development and buildings - - - - - 1,342,277.3 - 1,342,277
Power Transformers - - - - - 978,872.1 - 978,872
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - 408,391.2 - 408,391
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - 21,767.4 - 21,767
Other items - - - - - - - -

Subtotal - - - - - 4,276,630 - 4,276,630

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - 55,723.7 - 55,724

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - 55,724 - 55,724

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - 35,407.6 - 35,408
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - 326,401.0 - 326,401
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - 401,265.8 - 401,266
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - 763,075 - 763,075

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - 182,934.3 - 182,934
SCADA - - - - - - - -
Communications Equipment - - - - - 35,629.7 - 35,630
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - 218,564 - 218,564

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - 5,313,992 - 5,313,992

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - 1,451,306.5 - 1,451,306
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - 125,908.4 - 125,908
Zone sub site development and buildings - - - - - 1,387,943.3 - 1,387,943
Power Transformers - - - - - 1,012,174.6 - 1,012,175
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - 422,285.2 - 422,285
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - 22,507.9 - 22,508
Other items - - - - - - - -

Subtotal - - - - - 4,422,126 - 4,422,126

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - 57,619.5 - 57,619

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - 57,619 - 57,619

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - 36,612.3 - 36,612
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - 337,505.6 - 337,506
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - 414,917.4 - 414,917
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - 789,035 - 789,035

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - 189,158.0 - 189,158
SCADA - - - - - - - -
Communications Equipment - - - - - 36,841.8 - 36,842
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - 226,000 - 226,000

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - 5,494,780 - 5,494,780

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP16 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - 326,103 - - 326,103
Power Transformers - - - - - - - - - 2,280,264 - - 2,280,264
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - 2,606,367 - - 2,606,367

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - 87,289 - - 87,289

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - 87,289 - - 87,289

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - - - - 2,693,657 - - 2,693,657

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - 2,693,657 - - 2,693,657

Total Project/Programme - - - - - - - - - 2,693,657 - - 2,693,657

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - 326,102.9 - - 326,103
Power Transformers - - - - 2,280,264.2 - - 2,280,264
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - 2,606,367 - - 2,606,367

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - 87,289.5 - - 87,289

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - 87,289 - - 87,289

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - 2,693,657 - - 2,693,657

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - 337,197.4 - - 337,197
Power Transformers - - - - 2,357,841.7 - - 2,357,842
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - 2,695,039 - - 2,695,039

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - 90,259.2 - - 90,259

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - 90,259 - - 90,259

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - 2,785,298 - - 2,785,298

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP17 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - 615,047 - - - - 615,047
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - 118,798 - - - - 118,798
Power Transformers - - - - - - - 1,048,098 - - - - 1,048,098
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - 48,630 - - - - 48,630
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - 1,830,574 - - - - 1,830,574

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - 2,725,321 - - - - 2,725,321

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - 2,725,321 - - - - 2,725,321

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - 112,607 - - - - 112,607
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - 86,218 - - - - 86,218
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - 198,826 - - - - 198,826

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - 35,384 - - - - 35,384
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - 35,384 - - - - 35,384

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - - 4,790,105 - - - - 4,790,105

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - 4,790,105 - - - - 4,790,105

Total Project/Programme - - - - - - - 4,790,105 - - - - 4,790,105

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - 615,047.4 - - - - 615,047
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - 118,798.3 - - - - 118,798
Power Transformers - - 1,048,098.3 - - - - 1,048,098
Protection (electromechanical) - - - - - - - -
Protection (digital) - - 48,630.1 - - - - 48,630
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - 1,830,574 - - - - 1,830,574

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - 2,725,321.4 - - - - 2,725,321

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - 2,725,321 - - - - 2,725,321

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - 112,607.3 - - - - 112,607
Outdoor circuit breakers and switchgear (66/33/11kV) - - 86,218.3 - - - - 86,218
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - 198,826 - - - - 198,826

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - 35,383.5 - - - - 35,384
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - 35,384 - - - - 35,384

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - 4,790,105 - - - - 4,790,105

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - 635,972.1 - - - - 635,972
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - 122,839.9 - - - - 122,840
Power Transformers - - 1,083,755.9 - - - - 1,083,756
Protection (electromechanical) - - - - - - - -
Protection (digital) - - 50,284.6 - - - - 50,285
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - 1,892,853 - - - - 1,892,853

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - 2,818,040.3 - - - - 2,818,040

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - 2,818,040 - - - - 2,818,040

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - 116,438.3 - - - - 116,438
Outdoor circuit breakers and switchgear (66/33/11kV) - - 89,151.6 - - - - 89,152
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - 205,590 - - - - 205,590

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - 36,587.3 - - - - 36,587
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - 36,587 - - - - 36,587

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - 4,953,070 - - - - 4,953,070

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP18 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - 67,544 - - - - - 67,544
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - 67,725 - - - - - 67,725
Power Transformers - - - - - - 1,973,867 - - - - - 1,973,867
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - 98,337 - - - - - 98,337
Outdoor Structure (concrete pole) - - - - - - 94,743 - - - - - 94,743
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - 2,302,218 - - - - - 2,302,218

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - 90,426 - - - - - 90,426
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - 93,349 - - - - - 93,349
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - 183,775 - - - - - 183,775

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - 200,407 - - - - - 200,407
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - 92,737 - - - - - 92,737
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - 293,144 - - - - - 293,144

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - 2,779,137 - - - - - 2,779,137

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - 2,779,137 - - - - - 2,779,137

Total Project/Programme - - - - - - 2,779,137 - - - - - 2,779,137

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - 67,544.4 - - - - - 67,544
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - 67,725.0 - - - - - 67,725
Power Transformers - 1,973,867.5 - - - - - 1,973,867
Protection (electromechanical) - - - - - - - -
Protection (digital) - 98,337.4 - - - - - 98,337
Outdoor Structure (concrete pole) - 94,743.5 - - - - - 94,743
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - 2,302,218 - - - - - 2,302,218

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - 90,425.8 - - - - - 90,426
Outdoor circuit breakers and switchgear (66/33/11kV) - 93,349.1 - - - - - 93,349
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - 183,775 - - - - - 183,775

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - 200,407.4 - - - - - 200,407
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - 92,736.9 - - - - - 92,737
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - 293,144 - - - - - 293,144

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- 2,779,137 - - - - - 2,779,137

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - 70,444.0 - - - - - 70,444
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - 70,632.3 - - - - - 70,632
Power Transformers - 2,058,602.8 - - - - - 2,058,603
Protection (electromechanical) - - - - - - - -
Protection (digital) - 102,558.9 - - - - - 102,559
Outdoor Structure (concrete pole) - 98,810.7 - - - - - 98,811
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - 2,401,049 - - - - - 2,401,049

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - 94,307.6 - - - - - 94,308
Outdoor circuit breakers and switchgear (66/33/11kV) - 97,356.4 - - - - - 97,356
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - 191,664 - - - - - 191,664

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - 209,010.6 - - - - - 209,011
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - 96,718.0 - - - - - 96,718
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - 305,729 - - - - - 305,729

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- 2,898,441 - - - - - 2,898,441

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP19 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - 53,419 - - - 53,419
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - 3,422 - - - 3,422
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - 56,841 - - - 56,841

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - 129,378 - - - 129,378

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - 54,521 - - - 54,521
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - 183,898 - - - 183,898

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - 16,019 - - - 16,019
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - 16,019 - - - 16,019

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - - - - 256,758 - - - 256,758

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - 256,758 - - - 256,758

Total Project/Programme - - - - - - - - 256,758 - - - 256,758

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - 53,418.8 - - - 53,419
Power Transformers - - - - - - - -
Protection (electromechanical) - - - 3,421.8 - - - 3,422
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - 56,841 - - - 56,841

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - 129,377.7 - - - 129,378

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - 54,520.8 - - - 54,521
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - 183,898 - - - 183,898

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - 16,019.3 - - - 16,019
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - 16,019 - - - 16,019

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - 256,758 - - - 256,758

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - 55,236.1 - - - 55,236
Power Transformers - - - - - - - -
Protection (electromechanical) - - - 3,538.3 - - - 3,538
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - 58,774 - - - 58,774

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - 133,779.3 - - - 133,779

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - 56,375.7 - - - 56,376
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - 190,155 - - - 190,155

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - 16,564.3 - - - 16,564
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - 16,564 - - - 16,564

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - 265,494 - - - 265,494

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP20 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - 855,759 1,219,050 - - - - - 2,074,809
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - 855,759 1,219,050 - - - - - 2,074,809

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - 855,759 1,219,050 - - - - - 2,074,809

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - 855,759 1,219,050 - - - - - 2,074,809

Total Project/Programme - - - - - 855,759 1,219,050 - - - - - 2,074,809

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) 324,001.0 1,787,605.7 - - - - - 2,111,607
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal 324,001 1,787,606 - - - - - 2,111,607

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

324,001 1,787,606 - - - - - 2,111,607

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

CPP20 (Nom) Page 331



PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) 337,909.9 1,864,345.0 - - - - - 2,202,255
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal 337,910 1,864,345 - - - - - 2,202,255

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

337,910 1,864,345 - - - - - 2,202,255

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
Load management software

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - 602,530.0 - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - 602,530 - - - - - - - - - -

- - 602,530 - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - 10,396 - - - - - - - - - -

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
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- - 592,134 - - - - - - - - - -
- - - - - - - - - - - - -

Total Project/Programme - - 602,530 - - - - - - - - - -

Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Low voltage distribution network

Other sources
To be tendered

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
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Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - Cables - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
Urban & rural major projects - 66kV

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - 1,720,651.0 1,355,208.0 3,271,653.0 - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - 1,720,651 1,355,208 3,271,653 - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - 1,720,651 1,355,208 3,271,653 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - 129 86 - - - - - - - - -
- - 1,098,329 935,240 694,155 - - - - - - - -

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
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- - 622,193 419,882 2,577,498 - - - - - - - -
- - - - - - - - - - - - -

Total Project/Programme - - 1,720,651 1,355,208 3,271,653 - - - - - - - -

Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Low voltage distribution network

Other sources
To be tendered

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
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Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - Cables - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
Urban major projects - Earthquake emergency

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - 445,775.0 153,713.0 - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - 445,775 153,713 - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - 408,995.0 620,021.0 - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - 408,995 620,021 - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - 854,770 773,734 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - 108 - - - - - - - -
- - - - 89,489 - - - - - - - -

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
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- - - 854,770 684,137 - - - - - - - -
- - - - - - - - - - - - -

Total Project/Programme - - - 854,770 773,734 - - - - - - - -

Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Low voltage distribution network

Other sources
To be tendered

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
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Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - Cables - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
Urban major projects - Hornby

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - 208,280.0 - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - 208,280 - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - 208,280 - - - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - 208,280 - - - - - - - - - -

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party

Current Period 24 (Nom) Page 342



- - - - - - - - - - - - -
- - - - - - - - - - - - -

Total Project/Programme - - 208,280 - - - - - - - - - -

Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Low voltage distribution network

Other sources
To be tendered

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
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Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - Cables - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
Urban major projects - Bromley

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - 221,880.0 - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - 221,880 - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - 221,880 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - 981 - - - - - - - -
- - - - 220,899 - - - - - - - -

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
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- - - - - - - - - - - - -
- - - - - - - - - - - - -

Total Project/Programme - - - - 221,880 - - - - - - - -

Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Low voltage distribution network

Other sources
To be tendered

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
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Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - Cables - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
Rural major projects - Weedons

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - 8,459.0 - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - 8,459 - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - 8,459 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - 8,459 - - - - - - - -

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
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- - - - - - - - - - - - -
- - - - - - - - - - - - -

Total Project/Programme - - - - 8,459 - - - - - - - -

Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Low voltage distribution network

Other sources
To be tendered

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
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Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - Cables - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
Urban & rural major projects - Substations

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - 5,189,990.0 5,633,557.0 16,945,966.0 - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - 5,189,990 5,633,557 16,945,966 - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - 5,189,990 5,633,557 16,945,966 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - 4,988 7,826 69,279 - - - - - - - -
- - 1,474,764 640,366 6,171,507 - - - - - - - -

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
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- - 3,710,238 4,985,365 10,705,180 - - - - - - - -
- - - - - - - - - - - - -

Total Project/Programme - - 5,189,990 5,633,557 16,945,966 - - - - - - - -

Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Low voltage distribution network

Other sources
To be tendered

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
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Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - Cables - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
Urban major projects - QEII

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - 13,824.0 - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - 13,824 - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - 13,824 - - - - - - - -

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

EDB
Related party
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- - - - 13,824 - - - - - - - -
- - - - - - - - - - - - -

Total Project/Programme - - - - 13,824 - - - - - - - -

Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Low voltage distribution network

Other sources
To be tendered

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
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Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

- - - - - - - -

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - Cables - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total - - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP50 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - 62,115 - - - 62,115
66 kV Overhead lines (towers) - - - - - - 215,000 - - - - - 215,000
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - 3,296,480 - 1,292,886 - - - 4,589,366

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - 3,511,480 - 1,355,001 - - - 4,866,481

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - 74,346 98,936 57,210 178,285 144,426 56,898 35,471 645,572
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - 1,137,017 1,515,959 877,005 2,736,445 2,218,031 872,905 543,549 9,900,911

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - 1,211,363 1,614,895 934,215 2,914,730 2,362,457 929,803 579,020 10,546,483

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - 74,346 98,936 57,210 178,285 144,426 56,898 35,471 645,572
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - 2,587,597.0 2,475,258.0 3,626,625.0 - - - - - - - -
Link Pillars & LV customer service connections - - - - - 1,014,291 1,344,519 776,734 2,414,343 1,953,453 771,266 481,988 8,756,594

Subtotal - - 2,587,597 2,475,258 3,626,625 1,088,637 1,443,455 833,944 2,592,628 2,097,879 828,164 517,460 9,402,166

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - 2,587,597 2,475,258 3,626,625 2,300,000 6,569,830 1,768,159 6,862,359 4,460,336 1,757,967 1,096,480 24,815,130

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - 11,417.0 3,440.0 7,332.0 - - - - - - - -
- - 1,308,214.0 1,841,449.0 3,619,293.0 - - - - - - - -
- - 1,267,966.0 630,369.0 - - - - - - - - -
- - - - - 2,300,000 6,569,830 1,768,159 6,862,359 4,460,336 1,757,967 1,096,480 24,815,130

Total Project/Programme - - 2,587,597 2,475,258 3,626,625 2,300,000 6,569,830 1,768,159 6,862,359 4,460,336 1,757,967 1,096,480 24,815,130

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Nominal terms ($)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - 62,114.8 - - - 62,115
66 kV Overhead lines (towers) - 215,000.0 - - - - - 215,000
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - 3,296,480.0 - 1,292,885.9 - - - 4,589,366

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - 3,511,480 - 1,355,001 - - - 4,866,481

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) 74,345.8 98,936.0 57,209.8 178,285.3 144,425.6 56,898.3 35,471.4 645,572
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) 1,137,017.3 1,515,958.9 877,005.3 2,736,444.7 2,218,031.4 872,905.0 543,548.5 9,900,911

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 1,211,363 1,614,895 934,215 2,914,730 2,362,457 929,803 579,020 10,546,483

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) 74,345.8 98,936.0 57,209.8 178,285.3 144,425.6 56,898.3 35,471.4 645,572
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections 1,014,291.2 1,344,518.7 776,733.8 2,414,342.8 1,953,453.4 771,265.5 481,988.2 8,756,594

Subtotal 1,088,637 1,443,455 833,944 2,592,628 2,097,879 828,164 517,460 9,402,166

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

2,300,000 6,569,830 1,768,159 6,862,359 4,460,336 1,757,967 1,096,480 24,815,130

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - 64,228.1 - - - 64,228
66 kV Overhead lines (towers) - 224,229.6 - - - - - 224,230
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - 3,437,993.2 - 1,336,871.5 - - - 4,774,865

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - 3,662,223 - 1,401,100 - - - 5,063,322

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) 77,537.3 103,183.2 59,156.2 184,350.8 149,339.2 58,834.0 36,678.2 669,079
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) 1,185,827.8 1,581,036.8 906,842.1 2,829,542.1 2,293,491.6 902,602.3 562,040.7 10,261,383

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 1,263,365 1,684,220 965,998 3,013,893 2,442,831 961,436 598,719 10,930,462

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) 77,537.3 103,183.2 59,156.2 184,350.8 149,339.2 58,834.0 36,678.2 669,079
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections 1,057,833.3 1,402,236.9 803,159.3 2,496,481.9 2,019,912.4 797,504.9 498,386.1 9,075,515

Subtotal 1,135,371 1,505,420 862,315 2,680,833 2,169,252 856,339 535,064 9,744,594

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

2,398,736 6,851,863 1,828,314 7,095,825 4,612,082 1,817,775 1,133,783 25,738,379

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP51 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - 6,211 65,221 6,848 - 78,280
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - 77,888 - 8,820 - 9,065 - 95,773
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - 77,888 - 15,032 65,221 15,913 - 174,053

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - 13,770 22,040 - - 28,938 14,250 - 78,998
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - 1,329,074 3,539,603 4,037,311 2,627,753 3,463,998 3,610,606 2,992,304 21,600,650

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - 36,112 10,879 34,288 6,053 18,832 6,488 - 112,652
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - 278,952 402,991 413,653 254,738 396,185 238,121 323,784 2,308,423
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - 1,657,908 3,975,512 4,485,252 2,888,544 3,907,954 3,869,465 3,316,088 24,100,724

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - 55,392 50,300 - 332,954 - 438,646
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - 10,740 - - - - 10,740
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - 66,132 50,300 - 332,954 - 449,386

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - 15,000 - 11,405 - - 6,686 - 33,091

Subtotal - - - - - 15,000 - 11,405 - - 6,686 - 33,091

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - 97,532 - - - - - 97,532
Metering systems - - - - - - 98,031 - - - - - 98,031
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - 195,563 - - - - - 195,563

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - 3,995,648 4,949,100 2,465,963 1,672,908 4,248,963 4,562,789 2,953,876 3,973,174 4,225,019 3,316,088 24,952,817

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - 17,471.0 11,537.0 7,740.0 - - - - - - - -
- - 2,768,239.0 4,247,775.0 1,637,597.0 - - - - - - - -
- - 1,209,938.0 689,788.0 820,626.0 - - - - - - - -
- - - - - 1,672,908 4,248,963 4,562,789 2,953,876 3,973,174 4,225,019 3,316,088 24,952,817

Total Project/Programme - - 3,995,648 4,949,100 2,465,963 1,672,908 4,248,963 4,562,789 2,953,876 3,973,174 4,225,019 3,316,088 24,952,817

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Nominal terms ($)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - 6,211.5 65,220.6 6,848.2 - 78,280
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - 77,887.6 - 8,820.1 - 9,065.2 - 95,773
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - 77,888 - 15,032 65,221 15,913 - 174,053

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) 13,770.0 22,039.7 - - 28,938.4 14,249.7 - 78,998
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) 1,329,074.5 3,539,602.8 4,037,311.4 2,627,753.2 3,463,998.4 3,610,606.3 2,992,303.9 21,600,650

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) 36,112.0 10,879.1 34,287.9 6,052.8 18,832.1 6,488.5 - 112,652
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) 278,951.6 402,990.8 413,652.9 254,738.4 396,184.9 238,120.8 323,783.9 2,308,423
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 1,657,908 3,975,512 4,485,252 2,888,544 3,907,954 3,869,465 3,316,088 24,100,724

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - 55,391.9 50,299.6 - 332,954.2 - 438,646
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - 10,740.4 - - - - 10,740
11kV voltage regulators - - - - - - - -

Subtotal - - 66,132 50,300 - 332,954 - 449,386

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections 15,000.0 - 11,404.5 - - 6,686.3 - 33,091

Subtotal 15,000 - 11,405 - - 6,686 - 33,091

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - 97,532.5 - - - - - 97,532
Metering systems - 98,030.5 - - - - - 98,031
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - 195,563 - - - - - 195,563

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

1,672,908 4,248,963 4,562,789 2,953,876 3,973,174 4,225,019 3,316,088 24,952,817

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

CPP51 (Nom) Page 362



PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - 6,422.8 67,439.5 7,081.1 - 80,943
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - 81,231.2 - 9,120.2 - 9,373.6 - 99,725
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - 81,231 - 15,543 67,439 16,455 - 180,668

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) 14,361.1 22,985.8 - - 29,922.9 14,734.4 - 82,004
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) 1,386,129.7 3,691,552.9 4,174,665.9 2,717,152.7 3,581,848.0 3,733,443.8 3,094,105.9 22,378,899

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) 37,662.2 11,346.1 35,454.4 6,258.8 19,472.8 6,709.2 - 116,903
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) 290,926.6 420,290.6 427,725.9 263,404.9 409,663.6 246,222.0 334,799.4 2,393,033
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 1,729,080 4,146,175 4,637,846 2,986,816 4,040,907 4,001,109 3,428,905 24,970,840

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - 57,276.4 52,010.9 - 344,281.7 - 453,569
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - 11,105.8 - - - - 11,106
11kV voltage regulators - - - - - - - -

Subtotal - - 68,382 52,011 - 344,282 - 464,675

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections 15,643.9 - 11,792.5 - - 6,913.7 - 34,350

Subtotal 15,644 - 11,793 - - 6,914 - 34,350

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - 101,719.4 - - - - - 101,719
Metering systems - 102,238.8 - - - - - 102,239
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - 203,958 - - - - - 203,958

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

1,744,724 4,431,365 4,718,021 3,054,370 4,108,347 4,368,760 3,428,905 25,854,491

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP52 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - 3,000 - - - - - - 3,000
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - 44,466 - - 9,600 - - - 54,066
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - 47,466 - - 9,600 - - - 57,066

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - 648,741 179,570 247,381 624,019 967,658 707,552 1,031,607 4,406,528
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - 1,623,430 344,556 475,841 1,584,643 1,061,442 1,222,546 1,980,082 8,292,540

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - 15,506 - - - - - - 15,506
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - 66,146 - - 77,209 - - - 143,355
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - 2,353,822 524,126 723,222 2,285,871 2,029,100 1,930,098 3,011,689 12,857,929

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - 30,000 - - 43,660 - - - 73,660
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - 10,000 - - 21,625 10,911 21,741 - 64,277
11kV voltage regulators - - - - - 35,662 48,902 61,854 410,402 121,448 133,055 216,587 1,027,910

Subtotal - - - - - 75,662 48,902 61,854 475,687 132,359 154,796 216,587 1,165,847

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - 116,912 - - - - - 116,912
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - 116,912 - - - - - 116,912

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - 1,308,279 369,220 2,013,955 2,476,951 689,941 785,075 2,771,158 2,161,459 2,084,893 3,228,276 14,197,754

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - 2,438.0 439.0 1,634.0 - - - - - - - -
- - 1,218,510.0 237,916.0 1,186,032.0 - - - - - - - -
- - 87,331.0 130,865.0 826,289.0 - - - - - - - -
- - - - - 2,476,951 689,941 785,075 2,771,158 2,161,459 2,084,893 3,228,276 14,197,754

Total Project/Programme - - 1,308,279 369,220 2,013,955 2,476,951 689,941 785,075 2,771,158 2,161,459 2,084,893 3,228,276 14,197,754

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Nominal terms ($)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings 3,000.0 - - - - - - 3,000
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) 44,466.3 - - 9,599.7 - - - 54,066
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal 47,466 - - 9,600 - - - 57,066

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) 648,740.7 179,570.1 247,381.2 624,018.8 967,658.5 707,551.6 1,031,607.0 4,406,528
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) 1,623,429.5 344,556.4 475,840.6 1,584,643.4 1,061,441.6 1,222,546.1 1,980,082.1 8,292,540

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) 15,506.0 - - - - - - 15,506
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) 66,146.3 - - 77,209.1 - - - 143,355
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 2,353,822 524,126 723,222 2,285,871 2,029,100 1,930,098 3,011,689 12,857,929

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) 30,000.0 - - 43,660.1 - - - 73,660
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses 10,000.0 - - 21,624.6 10,911.4 21,740.8 - 64,277
11kV voltage regulators 35,662.1 48,902.4 61,853.6 410,402.5 121,447.5 133,054.8 216,587.1 1,027,910

Subtotal 75,662 48,902 61,854 475,687 132,359 154,796 216,587 1,165,847

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - 116,912.3 - - - - - 116,912
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - 116,912 - - - - - 116,912

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

2,476,951 689,941 785,075 2,771,158 2,161,459 2,084,893 3,228,276 14,197,754

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings 3,128.8 - - - - - - 3,129
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) 46,375.2 - - 9,926.3 - - - 56,302
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal 49,504 - - 9,926 - - - 59,430

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) 676,590.2 187,278.8 255,797.5 645,248.7 1,000,579.5 731,623.4 1,066,703.6 4,563,822
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) 1,693,121.0 359,347.7 492,029.3 1,638,555.0 1,097,553.2 1,264,138.7 2,047,447.0 8,592,192

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) 16,171.7 - - - - - - 16,172
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) 68,985.8 - - 79,835.8 - - - 148,822
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 2,454,869 546,626 747,827 2,363,640 2,098,133 1,995,762 3,114,151 13,321,007

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) 31,287.9 - - 45,145.5 - - - 76,433
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses 10,429.3 - - 22,360.3 11,282.7 22,480.5 - 66,553
11kV voltage regulators 37,193.0 51,001.7 63,957.9 424,364.9 125,579.3 137,581.4 223,955.6 1,063,634

Subtotal 78,910 51,002 63,958 491,871 136,862 160,062 223,956 1,206,620

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - 121,931.2 - - - - - 121,931
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - 121,931 - - - - - 121,931

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

2,583,283 719,559 811,785 2,865,436 2,234,995 2,155,824 3,338,106 14,708,988

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP53 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - 87,533.0 69,659.0 198,312.0 361,656 469,328 507,781 555,517 515,713 475,638 449,759 3,335,392
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - 1,474,409 1,913,366 2,070,133 2,264,744 2,102,469 1,939,090 1,833,585 13,597,796

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - 549,199.0 408,461.0 678,351.0 1,152,852 1,428,925 1,449,218 1,498,791 1,335,195 1,197,343 1,143,217 9,205,542
Distribution transformers (pad) - - 1,286,241.0 1,396,553.0 1,587,489.0 1,350,000 2,025,769 1,965,750 1,938,708 1,884,892 1,558,270 1,608,036 12,331,425
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - 731,139 908,796 962,224 1,020,395 933,572 868,442 829,679 6,254,248
Distribution substation mount (building & in customer building) - - - - - 81,621 101,454 107,419 113,913 104,220 96,949 92,622 698,198

Subtotal - - 1,922,973 1,874,673 2,464,152 5,151,678 6,847,638 7,062,526 7,392,068 6,876,062 6,135,731 5,956,898 45,422,600

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - 876,294.0 1,088,125.0 1,579,298.0 700,000 1,062,104 2,143,695 2,415,449 2,347,023 1,991,680 2,042,882 12,702,832
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - 876,294 1,088,125 1,579,298 700,000 1,062,104 2,143,695 2,415,449 2,347,023 1,991,680 2,042,882 12,702,832

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - 2,233,250.0 3,092,938.0 2,676,343.0 3,615,190 4,691,495 5,075,882 5,553,060 5,155,169 4,754,569 4,495,876 33,341,242
Link Pillars & LV customer service connections - - 80,120.0 2,000.0 177,763.0 183,132 227,631 241,014 255,584 233,837 217,523 207,814 1,566,535

Subtotal - - 2,313,370 3,094,938 2,854,106 3,798,322 4,919,126 5,316,896 5,808,644 5,389,006 4,972,092 4,703,690 34,907,777

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - 5,112,637 6,057,736 6,897,556 9,650,000 12,828,869 14,523,117 15,616,160 14,612,090 13,099,503 12,703,469 93,033,209

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - 32,745.0 17,093.0 14,814.0 - - - - - - - -
- - 1,321,913.0 2,201,870.0 1,801,933.0 - - - - - - - -
- - 3,757,979.0 3,838,773.0 5,080,809.0 - - - - - - - -
- - - - - 9,650,000 12,828,869 14,523,117 15,616,160 14,612,090 13,099,503 12,703,469 93,033,209

Total Project/Programme - - 5,112,637 6,057,736 6,897,556 9,650,000 12,828,869 14,523,117 15,616,160 14,612,090 13,099,503 12,703,469 93,033,209

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)
Total (Next Period)

Nominal terms ($)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) 361,656.4 469,327.9 507,781.2 555,517.1 515,712.9 475,637.7 449,758.5 3,335,392
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) 1,474,408.6 1,913,365.9 2,070,133.3 2,264,743.9 2,102,469.2 1,939,089.7 1,833,585.1 13,597,796

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) 1,152,852.1 1,428,925.5 1,449,218.3 1,498,791.1 1,335,194.7 1,197,343.3 1,143,216.9 9,205,542
Distribution transformers (pad) 1,350,000.0 2,025,768.7 1,965,750.2 1,938,708.0 1,884,892.3 1,558,269.5 1,608,036.4 12,331,425
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) 731,139.4 908,796.2 962,224.3 1,020,394.7 933,572.4 868,441.8 829,678.8 6,254,248
Distribution substation mount (building & in customer building) 81,621.4 101,454.3 107,418.7 113,912.7 104,220.2 96,949.3 92,621.9 698,198

Subtotal 5,151,678 6,847,638 7,062,526 7,392,068 6,876,062 6,135,731 5,956,898 45,422,600

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) 700,000.0 1,062,103.9 2,143,695.4 2,415,448.6 2,347,022.6 1,991,679.8 2,042,881.7 12,702,832
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal 700,000 1,062,104 2,143,695 2,415,449 2,347,023 1,991,680 2,042,882 12,702,832

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) 3,615,189.8 4,691,495.4 5,075,882.5 5,553,059.9 5,155,169.0 4,754,569.0 4,495,876.0 33,341,242
Link Pillars & LV customer service connections 183,132.4 227,631.1 241,013.5 255,583.8 233,836.9 217,523.3 207,814.1 1,566,535

Subtotal 3,798,322 4,919,126 5,316,896 5,808,644 5,389,006 4,972,092 4,703,690 34,907,777

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

9,650,000 12,828,869 14,523,117 15,616,160 14,612,090 13,099,503 12,703,469 93,033,209

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) 377,181.8 489,475.5 525,056.6 574,416.5 533,258.1 491,819.5 465,059.9 3,456,268
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) 1,537,702.8 1,995,504.0 2,140,561.8 2,341,793.4 2,173,997.9 2,005,060.0 1,895,966.0 14,090,586

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) 1,202,342.4 1,490,267.2 1,498,522.6 1,549,781.9 1,380,619.7 1,238,078.4 1,182,110.6 9,541,723
Distribution transformers (pad) 1,407,953.6 2,112,732.0 2,032,627.5 2,004,665.3 1,949,018.8 1,611,283.8 1,662,743.8 12,781,025
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) 762,526.1 947,809.5 994,960.4 1,055,109.9 965,333.7 897,987.3 857,905.6 6,481,632
Distribution substation mount (building & in customer building) 85,125.3 105,809.5 111,073.3 117,788.1 107,765.9 100,247.6 95,773.0 723,583

Subtotal 5,372,832 7,141,598 7,302,802 7,643,555 7,109,994 6,344,477 6,159,559 47,074,816

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) 730,050.0 1,107,698.5 2,216,626.7 2,497,625.3 2,426,871.3 2,059,439.3 2,112,383.1 13,150,694
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal 730,050 1,107,699 2,216,627 2,497,625 2,426,871 2,059,439 2,112,383 13,150,694

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) 3,770,384.7 4,892,894.6 5,248,570.5 5,741,982.1 5,330,554.4 4,916,325.6 4,648,831.4 34,549,543
Link Pillars & LV customer service connections 190,994.0 237,403.0 249,213.1 264,279.1 241,792.3 224,923.7 214,884.2 1,623,489

Subtotal 3,961,379 5,130,298 5,497,784 6,006,261 5,572,347 5,141,249 4,863,716 36,173,033

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

10,064,261 13,379,594 15,017,212 16,147,442 15,109,212 13,545,165 13,135,658 96,398,543

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast)

Total (Next Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex
CPP30 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - 2,276,673 - - - 2,276,673
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) 228,113.0 207,738.0 231,271.0 250,233.0 428,119.0 340,000 380,286 412,733 455,335 483,921 497,136 509,389 3,078,801
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal 228,113 207,738 231,271 250,233 428,119 340,000 380,286 412,733 2,732,007 483,921 497,136 509,389 5,355,473

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

228,113 207,738 231,271 250,233 428,119 340,000 380,286 412,733 2,732,007 483,921 497,136 509,389 5,355,473

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - 92,046 79,148 - - - - - - - -

228,113 207,738 231,271 158,187 348,971 - - - - - - - -
- - - - - 340,000 380,286 412,733 2,732,007 483,921 497,136 509,389 5,355,473

Total Project/Programme 228,113 207,738 231,271 250,233 428,119 340,000 380,286 412,733 2,732,007 483,921 497,136 509,389 5,355,473

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)

Non system fixed assets

Total Project/Programme

To be tendered

EDB
Related party
Other sources

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - 2,276,672.6 - - - 2,276,673
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) 340,000.0 380,286.2 412,733.5 455,334.5 483,921.4 497,136.2 509,388.9 3,078,801
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal 340,000 380,286 412,733 2,732,007 483,921 497,136 509,389 5,355,473

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

340,000 380,286 412,733 2,732,007 483,921 497,136 509,389 5,355,473

Non system fixed assets

Total Project/Programme

Supporting or secondary systems

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - 2,354,127.9 - - - 2,354,128
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) 354,595.7 396,611.3 426,775.2 470,825.6 500,385.0 514,049.4 526,719.0 3,189,961
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal 354,596 396,611 426,775 2,824,953 500,385 514,049 526,719 5,544,089

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

354,596 396,611 426,775 2,824,953 500,385 514,049 526,719 5,544,089

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 136,000 146,200 157,165 1,013,714 177,400 186,270 195,583

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines 204,000 234,086 255,568 1,718,293 306,521 310,866 313,805

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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Other - - - - - - -
Total 340,000 380,286 412,733 2,732,007 483,921 497,136 509,389

TRUE TRUE TRUE FALSE TRUE TRUE TRUE
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Nominal Capex
CPP31 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) 1,784,961.0 1,909,733.0 2,657,243.0 1,391,018.0 1,772,276.0 1,765,000 2,030,057 2,203,268 2,430,683 2,583,286 2,653,830 2,719,238 16,385,363
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -
Distribution transformers (pad) - - - - - - - - - - - - -
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal 1,784,961 1,909,733 2,657,243 1,391,018 1,772,276 1,765,000 2,030,057 2,203,268 2,430,683 2,583,286 2,653,830 2,719,238 16,385,363

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - 300,000 316,430 317,316 322,988 325,515 323,690 336,004 2,241,944
11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - 300,000 316,430 317,316 322,988 325,515 323,690 336,004 2,241,944

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) 707,879.0 1,025,894.0 1,063,709.0 1,036,368.0 650,609.0 560,000 626,354 679,796 749,963 797,047 818,813 838,994 5,070,966
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal 707,879 1,025,894 1,063,709 1,036,368 650,609 560,000 626,354 679,796 749,963 797,047 818,813 838,994 5,070,966

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

2,492,840 2,935,627 3,720,952 2,427,386 2,422,885 2,625,000 2,972,841 3,200,381 3,503,633 3,705,848 3,796,333 3,894,236 23,698,272

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - 3,226 1,699 968 - - - - - - - -
- - 1,422,887 1,194,633 878,480 - - - - - - - -

2,492,840 2,935,627 2,294,839 1,231,054 1,543,437 - - - - - - - -
- - - - - 2,625,000 2,972,841 3,200,381 3,503,633 3,705,848 3,796,333 3,894,236 23,698,272

Total Project/Programme 2,492,840 2,935,627 3,720,952 2,427,386 2,422,885 2,625,000 2,972,841 3,200,381 3,503,633 3,705,848 3,796,333 3,894,236 23,698,272

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Nominal Terms ($)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) 1,765,000.0 2,030,057.1 2,203,268.3 2,430,682.8 2,583,286.3 2,653,830.1 2,719,238.0 16,385,363
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 1,765,000 2,030,057 2,203,268 2,430,683 2,583,286 2,653,830 2,719,238 16,385,363

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses 300,000.0 316,430.1 317,316.3 322,987.9 325,515.0 323,690.3 336,004.2 2,241,944
11kV voltage regulators - - - - - - - -

Subtotal 300,000 316,430 317,316 322,988 325,515 323,690 336,004 2,241,944

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) 560,000.0 626,353.7 679,796.3 749,962.7 797,047.0 818,812.6 838,993.5 5,070,966
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal 560,000 626,354 679,796 749,963 797,047 818,813 838,994 5,070,966

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

2,625,000 2,972,841 3,200,381 3,503,633 3,705,848 3,796,333 3,894,236 23,698,272Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)

CPP31 (Nom) Page 377



PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) 1,840,768.9 2,117,204.6 2,278,226.3 2,513,377.7 2,671,173.0 2,744,116.8 2,811,749.9 16,976,617
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -
Distribution transformers (pad) - - - - - - - -
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 1,840,769 2,117,205 2,278,226 2,513,378 2,671,173 2,744,117 2,811,750 16,976,617

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses 312,878.6 330,014.0 328,111.8 333,976.4 336,589.5 334,702.6 347,435.5 2,323,708
11kV voltage regulators - - - - - - - -

Subtotal 312,879 330,014 328,112 333,976 336,589 334,703 347,435 2,323,708

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) 584,040.0 653,242.2 702,923.8 775,477.4 824,163.6 846,669.6 867,537.2 5,254,054
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal 584,040 653,242 702,924 775,477 824,164 846,670 867,537 5,254,054

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

2,737,687 3,100,461 3,309,262 3,622,832 3,831,926 3,925,489 4,026,723 24,554,380

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 1,050,000 1,150,250 1,236,519 1,329,258 1,395,721 1,465,507 1,538,782

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines 1,395,000 1,635,161 1,785,221 2,000,464 2,141,142 2,171,492 2,192,023

Materials - Transformers - - - - - - -

Materials - Switchgear 180,000 187,430 178,641 173,912 168,986 159,334 163,431

Other - - - - - - -
Total 2,625,000 2,972,841 3,200,381 3,503,633 3,705,848 3,796,333 3,894,236

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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Nominal Capex

CPP32 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - 38,081.0 91,552.0 - 1,200,000 1,342,187 1,456,706 1,607,063 1,707,958 1,754,598 1,797,843 10,866,356

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - 38,081 91,552 - 1,200,000 1,342,187 1,456,706 1,607,063 1,707,958 1,754,598 1,797,843 10,866,356

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - 64,657.0 123,465.0 800,000 894,791 971,138 1,071,375 1,138,639 1,169,732 1,198,562 7,244,237

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - 64,657 123,465 800,000 894,791 971,138 1,071,375 1,138,639 1,169,732 1,198,562 7,244,237

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - 38,081 156,209 123,465 2,000,000 2,236,978 2,427,844 2,678,438 2,846,597 2,924,331 2,996,405 18,110,593

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - 3,677 - - - - - - - - -

- - 36,286 152,532 - - - - - - - - -

- - 1,795 - 123,465 - - - - - - - -

- - - - - 2,000,000 2,236,978 2,427,844 2,678,438 2,846,597 2,924,331 2,996,405 18,110,593
Total Project/Programme - - 38,081 156,209 123,465 2,000,000 2,236,978 2,427,844 2,678,438 2,846,597 2,924,331 2,996,405 18,110,593

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Nominal Terms ($)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) 1,200,000.0 1,342,186.5 1,456,706.3 1,607,063.0 1,707,957.9 1,754,598.4 1,797,843.3 10,866,356

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 1,200,000 1,342,187 1,456,706 1,607,063 1,707,958 1,754,598 1,797,843 10,866,356

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) 800,000.0 894,791.0 971,137.6 1,071,375.3 1,138,638.6 1,169,732.3 1,198,562.2 7,244,237

Link Pillars & LV customer service connections - - - - - - - -

Subtotal 800,000 894,791 971,138 1,071,375 1,138,639 1,169,732 1,198,562 7,244,237

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

2,000,000 2,236,978 2,427,844 2,678,438 2,846,597 2,924,331 2,996,405 18,110,593Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) 1,251,514.3 1,399,804.7 1,506,265.4 1,661,737.3 1,766,064.8 1,814,292.1 1,859,008.2 11,258,687

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 1,251,514 1,399,805 1,506,265 1,661,737 1,766,065 1,814,292 1,859,008 11,258,687

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) 834,342.9 933,203.1 1,004,176.9 1,107,824.9 1,177,376.5 1,209,528.1 1,239,338.8 7,505,791

Link Pillars & LV customer service connections - - - - - - - -

Subtotal 834,343 933,203 1,004,177 1,107,825 1,177,377 1,209,528 1,239,339 7,505,791

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

2,085,857 2,333,008 2,510,442 2,769,562 2,943,441 3,023,820 3,098,347 18,764,478

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 800,000 860,000 924,500 993,838 1,043,529 1,095,706 1,150,491

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables 1,200,000 1,376,978 1,503,344 1,684,601 1,803,067 1,828,625 1,845,914

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total 2,000,000 2,236,978 2,427,844 2,678,438 2,846,597 2,924,331 2,996,405

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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Nominal Capex

CPP33 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits 125,353.0 222.0 90,959.0 - 42,653.0 210,000 234,883 254,924 281,236 298,893 307,055 314,623 1,901,612

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) 543,936.0 1,121,332.0 942,754.0 1,586,013.0 2,144,800.0 2,430,000 2,245,343 2,239,445 2,854,647 3,007,866 2,949,701 3,248,502 18,975,504

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal 669,289 1,121,554 1,033,713 1,586,013 2,187,453 2,640,000 2,480,226 2,494,368 3,135,883 3,306,758 3,256,756 3,563,125 20,877,116

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

669,289 1,121,554 1,033,713 1,586,013 2,187,453 2,640,000 2,480,226 2,494,368 3,135,883 3,306,758 3,256,756 3,563,125 20,877,116

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - 609 - - - - - - - -

- - 174,941 759,731 336,428 - - - - - - - -

669,289 1,121,554 858,772 826,282 1,850,416 - - - - - - - -

- - - - - 2,640,000 2,480,226 2,494,368 3,135,883 3,306,758 3,256,756 3,563,125 20,877,116
Total Project/Programme 669,289 1,121,554 1,033,713 1,586,013 2,187,453 2,640,000 2,480,226 2,494,368 3,135,883 3,306,758 3,256,756 3,563,125 20,877,116

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Nominal Terms ($)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits 210,000.0 234,882.6 254,923.6 281,236.0 298,892.6 307,054.7 314,622.6 1,901,612

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) 2,430,000.0 2,245,343.2 2,239,444.8 2,854,646.8 3,007,865.8 2,949,700.8 3,248,502.5 18,975,504

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal 2,640,000 2,480,226 2,494,368 3,135,883 3,306,758 3,256,756 3,563,125 20,877,116

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

2,640,000 2,480,226 2,494,368 3,135,883 3,306,758 3,256,756 3,563,125 20,877,116Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits 219,015.0 244,965.8 263,596.4 290,804.0 309,061.3 317,501.1 325,326.4 1,970,270

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) 2,534,316.4 2,341,732.5 2,315,633.6 2,951,765.5 3,110,197.3 3,050,053.4 3,359,020.7 19,662,719

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal 2,753,331 2,586,698 2,579,230 3,242,570 3,419,259 3,367,554 3,684,347 21,632,990

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

2,753,331 2,586,698 2,579,230 3,242,570 3,419,259 3,367,554 3,684,347 21,632,990

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 1,056,000 1,011,360 1,037,289 1,328,264 1,411,895 1,404,695 1,554,889

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables 126,000 144,583 157,851 176,883 189,322 192,006 193,821

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 1,458,000 1,324,283 1,299,228 1,630,736 1,705,541 1,660,055 1,814,415

Total 2,640,000 2,480,226 2,494,368 3,135,883 3,306,758 3,256,756 3,563,125

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Nominal Terms ($)

Non system fixed assets

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period
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Nominal Capex

CPP34 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - 1,765,000 1,671,806 1,602,447 1,652,622 1,535,346 1,483,580 1,853,623 11,564,424

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - 1,765,000 1,671,806 1,602,447 1,652,622 1,535,346 1,483,580 1,853,623 11,564,424

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - - - - 1,765,000 1,671,806 1,602,447 1,652,622 1,535,346 1,483,580 1,853,623 11,564,424

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 1,765,000 1,671,806 1,602,447 1,652,622 1,535,346 1,483,580 1,853,623 11,564,424
Total Project/Programme - - - - - 1,765,000 1,671,806 1,602,447 1,652,622 1,535,346 1,483,580 1,853,623 11,564,424

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Nominal Terms ($)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment 1,765,000.0 1,671,805.7 1,602,447.2 1,652,621.6 1,535,345.9 1,483,580.4 1,853,623.2 11,564,424

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal 1,765,000 1,671,806 1,602,447 1,652,622 1,535,346 1,483,580 1,853,623 11,564,424

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

1,765,000 1,671,806 1,602,447 1,652,622 1,535,346 1,483,580 1,853,623 11,564,424Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment 1,840,768.9 1,743,574.0 1,656,964.5 1,708,845.8 1,587,580.3 1,534,053.7 1,916,685.8 11,988,473

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal 1,840,769 1,743,574 1,656,965 1,708,846 1,587,580 1,534,054 1,916,686 11,988,473

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

1,840,769 1,743,574 1,656,965 1,708,846 1,587,580 1,534,054 1,916,686 11,988,473

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 706,000 681,550 700,309 762,770 738,297 753,298 952,031

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear 1,059,000 990,256 902,138 889,851 797,049 730,283 901,592

Other - - - - - - -

Total 1,765,000 1,671,806 1,602,447 1,652,622 1,535,346 1,483,580 1,853,623

TRUE TRUE TRUE FALSE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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Nominal Capex

CPP35 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant 10,756.0 23,329.0 - 7,060.0 181,367.0 790,000 516,836 137,504 1,593,407 1,019,947 1,014,229 515,206 5,587,130

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal 10,756 23,329 - 7,060 181,367 790,000 516,836 137,504 1,593,407 1,019,947 1,014,229 515,206 5,587,130

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

10,756 23,329 - 7,060 181,367 790,000 516,836 137,504 1,593,407 1,019,947 1,014,229 515,206 5,587,130

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - 16,642 - - - - - - - -

10,756 23,329 - 7,060 164,725 - - - - - - - -

- - - - - 790,000 516,836 137,504 1,593,407 1,019,947 1,014,229 515,206 5,587,130
Total Project/Programme 10,756 23,329 - 7,060 181,367 790,000 516,836 137,504 1,593,407 1,019,947 1,014,229 515,206 5,587,130

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

EDB
Related party
Other sources
To be tendered
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant 790,000.0 516,835.8 137,503.7 1,593,407.1 1,019,947.1 1,014,229.5 515,206.5 5,587,130

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal 790,000 516,836 137,504 1,593,407 1,019,947 1,014,229 515,206 5,587,130

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

790,000 516,836 137,504 1,593,407 1,019,947 1,014,229 515,206 5,587,130

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Supporting or secondary systems

Non system fixed assets

Total Project/Programme
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant 823,913.6 539,022.9 142,181.8 1,647,616.8 1,054,647.0 1,048,734.9 532,734.4 5,788,851

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal 823,914 539,023 142,182 1,647,617 1,054,647 1,048,735 532,734 5,788,851

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

823,914 539,023 142,182 1,647,617 1,054,647 1,048,735 532,734 5,788,851

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 316,000 210,700 60,093 735,440 490,459 514,982 264,613

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear 474,000 306,136 77,411 857,967 529,488 499,248 250,593

Other - - - - - - -

Total 790,000 516,836 137,504 1,593,407 1,019,947 1,014,229 515,206

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems
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Nominal Capex

CPP36 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) 2,450,049.0 2,081,985.0 1,831,404.0 2,266,841.0 1,946,798.0 4,785,000 4,824,504 6,209,880 5,575,848 5,509,884 5,680,764 6,325,839 38,911,720

Outdoor circuit breakers and switchgear (66/33/11kV) - - 2,042,898.0 336,850.0 - 829,000 1,024,179 1,530,522 1,966,996 4,173,103 1,637,873 2,471,871 13,633,544

11kV Disconnectors & Dropout fuses - - 384,004.0 167,940.0 270,871.0 900,000 406,085 407,223 414,501 417,744 415,403 431,205 3,392,161

11kV voltage regulators - - - - - - - - - - - - -

Subtotal 2,450,049 2,081,985 4,258,306 2,771,631 2,217,669 6,514,000 6,254,768 8,147,624 7,957,346 10,100,731 7,734,039 9,228,916 55,937,425

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections 505,557.0 1,254,613.0 1,825,367.0 2,271,516.0 937,164.0 2,725,000 3,417,445 1,734,662 1,765,667 1,779,482 1,769,507 1,836,823 15,028,587

Subtotal 505,557 1,254,613 1,825,367 2,271,516 937,164 2,725,000 3,417,445 1,734,662 1,765,667 1,779,482 1,769,507 1,836,823 15,028,587

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

2,955,606 3,336,598 6,083,673 5,043,147 3,154,833 9,239,000 9,672,214 9,882,287 9,723,013 11,880,214 9,503,546 11,065,739 70,966,012

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 4,687 1,742 1,677 - - - - - - - -

- - 1,188,665 1,724,314 322,129 - - - - - - - -

2,955,606 3,336,598 4,890,321 3,317,091 2,831,027 - - - - - - - -

- - - - - 9,239,000 9,672,214 9,882,287 9,723,013 11,880,214 9,503,546 11,065,739 70,966,012
Total Project/Programme 2,955,606 3,336,598 6,083,673 5,043,147 3,154,833 9,239,000 9,672,214 9,882,287 9,723,013 11,880,214 9,503,546 11,065,739 70,966,012

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Nominal Terms ($)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) 4,785,000.0 4,824,504.4 6,209,879.7 5,575,848.2 5,509,884.4 5,680,764.1 6,325,839.2 38,911,720

Outdoor circuit breakers and switchgear (66/33/11kV) 829,000.0 1,024,178.8 1,530,522.2 1,966,996.5 4,173,102.7 1,637,872.7 2,471,870.9 13,633,544

11kV Disconnectors & Dropout fuses 900,000.0 406,085.3 407,222.6 414,501.2 417,744.3 415,402.5 431,205.4 3,392,161

11kV voltage regulators - - - - - - - -

Subtotal 6,514,000 6,254,768 8,147,624 7,957,346 10,100,731 7,734,039 9,228,916 55,937,425

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections 2,725,000.0 3,417,445.2 1,734,662.4 1,765,667.3 1,779,482.2 1,769,506.8 1,836,823.0 15,028,587

Subtotal 2,725,000 3,417,445 1,734,662 1,765,667 1,779,482 1,769,507 1,836,823 15,028,587

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

9,239,000 9,672,214 9,882,287 9,723,013 11,880,214 9,503,546 11,065,739 70,966,012Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) 4,990,413.2 5,031,613.4 6,421,147.7 5,765,545.7 5,697,337.7 5,874,030.9 6,541,052.3 40,321,141

Outdoor circuit breakers and switchgear (66/33/11kV) 864,587.8 1,068,145.3 1,582,592.5 2,033,916.2 4,315,077.0 1,693,595.2 2,555,967.2 14,113,881

11kV Disconnectors & Dropout fuses 938,635.7 423,518.0 421,076.8 428,603.0 431,956.5 429,535.0 445,875.6 3,519,201

11kV voltage regulators - - - - - - - -

Subtotal 6,793,637 6,523,277 8,424,817 8,228,065 10,444,371 7,997,161 9,542,895 57,954,223

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections 2,841,980.4 3,564,151.2 1,793,677.8 1,825,737.6 1,840,022.4 1,829,707.6 1,899,314.1 15,594,591

Subtotal 2,841,980 3,564,151 1,793,678 1,825,738 1,840,022 1,829,708 1,899,314 15,594,591

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

9,635,617 10,087,428 10,218,495 10,053,803 12,284,394 9,826,869 11,442,209 73,548,814

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 3,695,600 3,943,100 4,318,802 4,487,673 5,712,802 4,825,489 5,683,426

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear 5,543,400 5,729,114 5,563,485 5,235,340 6,167,412 4,678,058 5,382,312

Other - - - - - - -

Total 9,239,000 9,672,214 9,882,287 9,723,013 11,880,214 9,503,546 11,065,739

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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Nominal Capex
CPP37 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -
- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-
33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -
Zone sub site development and buildings - - - - - - - - - - - - -
Power Transformers - - - - - - - - - - - - -
Protection (electromechanical) - - - - - - - - - - - - -
Protection (digital) - - - - - - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - - - - - - -
Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) 321,541.5 395,236.0 229,254.5 369,346.0 360,943.5 722,500 1,113,141 1,136,133 1,164,814 1,174,211 1,033,422 1,075,877 7,420,097
Distribution transformers (pad) 321,541.5 395,236.0 229,254.5 369,346.0 360,943.5 722,500 1,113,141 1,136,133 1,164,814 1,174,211 1,033,422 1,075,877 7,420,097
Distribution substations mount (pole) - - - - - - - - - - - - -
Distribution substations mount (pad) - - - - - - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal 643,083 790,472 458,509 738,692 721,887 1,445,000 2,226,283 2,272,266 2,329,627 2,348,422 2,066,843 2,151,753 14,840,194

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -
11kV voltage regulators - - - - - - 210,953 - - - - - 210,953

Subtotal - - - - - - 210,953 - - - - - 210,953

LV Overhead lines (concrete pole) - - - - - - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - - - - - - -
LV Underground cables (PILC) - - - - - - - - - - - - -
LV Underground cables (XLPE) - - - - - - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -
SCADA - - - - - - - - - - - - -
Communications Equipment - - - - - - - - - - - - -
Metering systems - - - - - - - - - - - - -
Power factor correction plant - - - - - - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - - - - - - -
Other generation plant owned by the EDB - - - - - - - - - - - - -
Easements - - - - - - - - - - - - -
Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -
Asset Management Systems - - - - - - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - - - - - - -
Non Network Land - - - - - - - - - - - - -
Office Furniture and Equipment - - - - - - - - - - - - -
Motor Vehicles - - - - - - - - - - - - -
Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

643,083 790,472 458,509 738,692 721,887 1,445,000 2,437,236 2,272,266 2,329,627 2,348,422 2,066,843 2,151,753 15,051,147

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
- - - - 86 - - - - - - - -
- - 27,349 50,742 98,307 - - - - - - - -

643,083 790,472 431,160 687,950 623,494 - - - - - - - -
- - - - - 1,445,000 2,437,236 2,272,266 2,329,627 2,348,422 2,066,843 2,151,753 15,051,147

Total Project/Programme 643,083 790,472 458,509 738,692 721,887 1,445,000 2,437,236 2,272,266 2,329,627 2,348,422 2,066,843 2,151,753 15,051,147

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Nominal Terms ($)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) 722,500.0 1,113,141.3 1,136,133.1 1,164,813.6 1,174,211.0 1,033,421.5 1,075,876.6 7,420,097
Distribution transformers (pad) 722,500.0 1,113,141.3 1,136,133.1 1,164,813.6 1,174,211.0 1,033,421.5 1,075,876.6 7,420,097
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 1,445,000 2,226,283 2,272,266 2,329,627 2,348,422 2,066,843 2,151,753 14,840,194

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - 210,953.4 - - - - - 210,953

Subtotal - 210,953 - - - - - 210,953

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

1,445,000 2,437,236 2,272,266 2,329,627 2,348,422 2,066,843 2,151,753 15,051,147Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -
- - - - - - - -
- - - - - - - -
- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -
66 kV Overhead lines (wood pole) - - - - - - - -
66 kV Overhead lines (towers) - - - - - - - -
66 kV Underground cables (PILC) - - - - - - - -
66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -
33 kV Overhead lines (wood pole) - - - - - - - -
33 kV Underground cables (PILC) - - - - - - - -
33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -
Zone sub site development and buildings - - - - - - - -
Power Transformers - - - - - - - -
Protection (electromechanical) - - - - - - - -
Protection (digital) - - - - - - - -
Outdoor Structure (concrete pole) - - - - - - - -
Outdoor Structure (wood pole) - - - - - - - -
DC Supplies, batteries and inverters - - - - - - - -
Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -
11 kV Overhead lines (wood pole) - - - - - - - -
11 kV Underground cables (PILC) - - - - - - - -
11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -
Distribution transformers (pole, 1ph/2ph/3ph) 753,515.9 1,160,926.8 1,174,785.7 1,204,442.1 1,214,159.1 1,068,579.8 1,112,479.3 7,688,889
Distribution transformers (pad) 753,515.9 1,160,926.8 1,174,785.7 1,204,442.1 1,214,159.1 1,068,579.8 1,112,479.3 7,688,889
Distribution substations mount (pole) - - - - - - - -
Distribution substations mount (pad) - - - - - - - -
Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 1,507,032 2,321,854 2,349,571 2,408,884 2,428,318 2,137,160 2,224,959 15,377,778

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -
11kV Disconnectors & Dropout fuses - - - - - - - -
11kV voltage regulators - 220,009.3 - - - - - 220,009

Subtotal - 220,009 - - - - - 220,009

LV Overhead lines (concrete pole) - - - - - - - -
LV Overhead lines (wood pole) - - - - - - - -
LV Underground cables (PILC) - - - - - - - -
LV Underground cables (XLPE) - - - - - - - -
Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -
SCADA - - - - - - - -
Communications Equipment - - - - - - - -
Metering systems - - - - - - - -
Power factor correction plant - - - - - - - -
EDB-owned mobile substations and generators - - - - - - - -
Other generation plant owned by the EDB - - - - - - - -
Easements - - - - - - - -
Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -
Asset Management Systems - - - - - - - -
Office Buildings, Depots and Workshops - - - - - - - -
Non Network Land - - - - - - - -
Office Furniture and Equipment - - - - - - - -
Motor Vehicles - - - - - - - -
Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

1,507,032 2,541,863 2,349,571 2,408,884 2,428,318 2,137,160 2,224,959 15,597,787

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 578,000 997,600 998,460 1,073,345 1,127,012 1,046,399 1,098,719

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers 867,000 1,314,683 1,273,806 1,256,283 1,221,410 1,020,444 1,053,034

Materials - Switchgear - 124,953 - - - - -

Other - - - - - - -
Total 1,445,000 2,437,236 2,272,266 2,329,627 2,348,422 2,066,843 2,151,753

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Nominal Terms ($)

Non system fixed assets

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period
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Nominal Capex

CPP38 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters 29,804.0 41,302.0 35,167.0 34,153.0 37,662.0 65,000 78,760 78,898 80,890 81,542 81,159 84,493 550,742

Other items - 29,949.0 90,672.0 - 112,750.0 100,000 105,013 - - - - - 205,013

Subtotal 29,804 71,251 125,839 34,153 150,412 165,000 183,773 78,898 80,890 81,542 81,159 84,493 755,755

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) 210,022.0 - 50,228.0 36,056.0 20,710.0 120,000 126,016 368,191 377,486 380,531 378,741 394,300 2,145,266

Distribution substations mount (pad) 26,964.0 245,367.0 368,667.0 37,915.0 433,742.0 400,000 210,027 - - - - - 610,027

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal 236,986 245,367 418,895 73,971 454,452 520,000 336,043 368,191 377,486 380,531 378,741 394,300 2,755,292

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

266,790 316,618 544,734 108,124 604,864 685,000 519,816 447,089 458,376 462,074 459,900 478,793 3,511,048

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 688 - 129 - - - - - - - -

- - 337,940 17,666 167,061 - - - - - - - -

266,790 316,618 206,106 90,458 437,674 - - - - - - - -

- - - - - 685,000 519,816 447,089 458,376 462,074 459,900 478,793 3,511,048
Total Project/Programme 266,790 316,618 544,734 108,124 604,864 685,000 519,816 447,089 458,376 462,074 459,900 478,793 3,511,048

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Nominal Terms ($)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters 65,000.0 78,760.0 78,898.1 80,889.8 81,542.4 81,158.8 84,492.9 550,742

Other items 100,000.0 105,013.3 - - - - - 205,013

Subtotal 165,000 183,773 78,898 80,890 81,542 81,159 84,493 755,755

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) 120,000.0 126,016.0 368,191.3 377,485.9 380,531.3 378,740.9 394,300.3 2,145,266

Distribution substations mount (pad) 400,000.0 210,026.7 - - - - - 610,027

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 520,000 336,043 368,191 377,486 380,531 378,741 394,300 2,755,292

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

685,000 519,816 447,089 458,376 462,074 459,900 478,793 3,511,048Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters 67,790.4 82,141.0 81,582.3 83,641.8 84,316.6 83,919.9 87,367.5 570,760

Other items 104,292.9 109,521.4 - - - - - 213,814

Subtotal 172,083 191,662 81,582 83,642 84,317 83,920 87,367 784,574

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) 125,151.4 131,425.7 380,717.6 390,328.5 393,477.5 391,626.1 407,714.9 2,220,442

Distribution substations mount (pad) 417,171.4 219,042.8 - - - - - 636,214

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal 542,323 350,468 380,718 390,328 393,477 391,626 407,715 2,856,656

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

714,406 542,131 462,300 473,970 477,794 475,546 495,082 3,641,230

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 274,000 212,850 196,456 211,190 221,750 232,837 244,479

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers 411,000 306,966 250,633 247,185 240,324 227,062 234,314

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total 685,000 519,816 447,089 458,376 462,074 459,900 478,793

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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Nominal Capex

CPP39 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings 29,453.5 13,300.3 118,771.5 46,455.5 13,855.8 205,000 172,961 732,169 191,237 198,837 206,755 2,169,577 3,876,536

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal 29,454 13,300 118,772 46,456 13,856 205,000 172,961 732,169 191,237 198,837 206,755 2,169,577 3,876,536

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) 47,125.6 21,280.4 190,034.4 74,328.8 22,169.2 75,000 314,474 330,302 347,704 361,522 375,918 390,915 2,195,834

Distribution substation mount (building & in customer building) 41,234.9 18,620.4 166,280.1 65,037.7 19,398.1 420,000 262,062 275,251 289,753 301,269 313,265 - 1,861,599

Subtotal 88,361 39,901 356,315 139,367 41,567 495,000 576,535 605,553 637,457 662,791 689,182 390,915 4,057,433

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

117,814 53,201 475,086 185,822 55,423 700,000 749,496 1,337,721 828,694 861,628 895,937 2,560,492 7,933,969

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - 275,636 - - - - - - - - - -

117,814 53,201 199,450 185,822 55,423 - - - - - - - -

- - - - - 700,000 749,496 1,337,721 828,694 861,628 895,937 2,560,492 7,933,969
Total Project/Programme 117,814 53,201 475,086 185,822 55,423 700,000 749,496 1,337,721 828,694 861,628 895,937 2,560,492 7,933,969

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Nominal Terms ($)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings 205,000.0 172,960.6 732,168.5 191,237.0 198,837.3 206,754.7 2,169,577.5 3,876,536

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal 205,000 172,961 732,169 191,237 198,837 206,755 2,169,577 3,876,536

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) 75,000.0 314,473.8 330,301.6 347,703.6 361,522.3 375,917.7 390,914.9 2,195,834

Distribution substation mount (building & in customer building) 420,000.0 262,061.5 275,251.3 289,753.0 301,268.6 313,264.7 - 1,861,599

Subtotal 495,000 576,535 605,553 637,457 662,791 689,182 390,915 4,057,433

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

700,000 749,496 1,337,721 828,694 861,628 895,937 2,560,492 7,933,969Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings 213,800.4 180,385.6 757,077.8 197,743.1 205,602.0 213,788.8 2,243,389.3 4,011,787

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal 213,800 180,386 757,078 197,743 205,602 213,789 2,243,389 4,011,787

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) 78,219.6 327,973.7 341,538.9 359,533.0 373,821.8 388,706.9 404,214.3 2,274,008

Distribution substation mount (building & in customer building) 438,030.0 273,311.5 284,615.7 299,610.8 311,518.2 323,922.4 - 1,931,009

Subtotal 516,250 601,285 626,155 659,144 685,340 712,629 404,214 4,205,017

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

730,050 781,671 1,383,232 856,887 890,942 926,418 2,647,604 8,216,804

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 280,000 307,450 561,634 355,297 373,062 391,715 1,130,358

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 420,000 442,046 776,088 473,397 488,566 504,222 1,430,135

Total 700,000 749,496 1,337,721 828,694 861,628 895,937 2,560,492

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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Nominal Capex

CPP40 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems 67,087.0 7,507.0 - - 11,339.0 160,000 137,120 137,504 193,793 86,804 86,317 145,602 947,139

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal 67,087 7,507 - - 11,339 160,000 137,120 137,504 193,793 86,804 86,317 145,602 947,139

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

67,087 7,507 - - 11,339 160,000 137,120 137,504 193,793 86,804 86,317 145,602 947,139

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

67,087 7,507 - - 11,339 - - - - - - - -

- - - - - 160,000 137,120 137,504 193,793 86,804 86,317 145,602 947,139
Total Project/Programme 67,087 7,507 - - 11,339 160,000 137,120 137,504 193,793 86,804 86,317 145,602 947,139

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Nominal Terms ($)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems 160,000.0 137,119.7 137,503.7 193,792.8 86,804.0 86,317.4 145,601.8 947,139

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal 160,000 137,120 137,504 193,793 86,804 86,317 145,602 947,139

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

160,000 137,120 137,504 193,793 86,804 86,317 145,602 947,139Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems 166,868.6 143,006.1 142,181.8 200,385.8 89,757.2 89,254.0 150,555.4 982,009

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal 166,869 143,006 142,182 200,386 89,757 89,254 150,555 982,009

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

166,869 143,006 142,182 200,386 89,757 89,254 150,555 982,009

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 64,000 55,900 60,093 89,445 41,741 43,828 74,782

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear 96,000 81,220 77,411 104,347 45,063 42,489 70,820

Other - - - - - - -

Total 160,000 137,120 137,504 193,793 86,804 86,317 145,602

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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Nominal Capex

CPP41 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - 546,994.0 201,035.0 510,560.0 50,000 - - - - - - 50,000

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - 546,994 201,035 510,560 50,000 - - - - - - 50,000

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

- - 546,994 201,035 510,560 50,000 - - - - - - 50,000

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - 2,666 645 - - - - - - - -

- - 4,677 162,847 389,915 - - - - - - - -

- - 542,317 35,522 120,000 - - - - - - - -

- - - - - 50,000 - - - - - - 50,000
Total Project/Programme - - 546,994 201,035 510,560 50,000 - - - - - - 50,000

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Non system fixed assets

Total Project/Programme

EDB
Related party
Other sources
To be tendered

Nominal Terms ($)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Nominal Terms ($)
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) 50,000.0 - - - - - - 50,000

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal 50,000 - - - - - - 50,000

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

50,000 - - - - - - 50,000Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Non system fixed assets

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) 52,146.4 - - - - - - 52,146

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal 52,146 - - - - - - 52,146

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

52,146 - - - - - - 52,146

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 20,000 - - - - - -

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables 30,000 - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other - - - - - - -

Total 50,000 - - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Nominal Terms ($)
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Nominal Capex

CPP42 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - 239,042 309,740 1,086,522 166,184 1,025,647 1,199,554 182,678 4,209,367

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - 239,042 309,740 1,086,522 166,184 1,025,647 1,199,554 182,678 4,209,367

- - - - - 239,042 309,740 1,086,522 166,184 1,025,647 1,199,554 182,678 4,209,367

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 239,042 309,740 1,086,522 166,184 1,025,647 1,199,554 182,678 4,209,367
Total Project/Programme - - - - - 239,042 309,740 1,086,522 166,184 1,025,647 1,199,554 182,678 4,209,367

EDB
Related party
Other sources
To be tendered

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems 239,042.0 309,740.3 1,086,521.7 166,184.3 1,025,646.8 1,199,554.3 182,677.6 4,209,367

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal 239,042 309,740 1,086,522 166,184 1,025,647 1,199,554 182,678 4,209,367

239,042 309,740 1,086,522 166,184 1,025,647 1,199,554 182,678 4,209,367

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems 249,303.7 323,037.0 1,123,486.6 171,838.1 1,060,540.6 1,240,364.7 188,892.5 4,357,463

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal 249,304 323,037 1,123,487 171,838 1,060,541 1,240,365 188,893 4,357,463

249,304 323,037 1,123,487 171,838 1,060,541 1,240,365 188,893 4,357,463

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 239,042 309,740 1,086,522 166,184 1,025,647 1,199,554 182,678

Total 239,042 309,740 1,086,522 166,184 1,025,647 1,199,554 182,678

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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Nominal Capex

CPP43 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA 999,113.0 626,907.0 1,228,034.0 761,557.0 778,386.0 225,000 822,718 994,258 742,872 661,881 873,964 683,209 5,003,901

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal 999,113 626,907 1,228,034 761,557 778,386 225,000 822,718 994,258 742,872 661,881 873,964 683,209 5,003,901

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

999,113 626,907 1,228,034 761,557 778,386 225,000 822,718 994,258 742,872 661,881 873,964 683,209 5,003,901

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - 172 86 - - - - - - - - -

- - 124,740 133,401 56,637 - - - - - - - -

999,113 626,907 1,103,122 628,070 721,749 - - - - - - - -

- - - - - 225,000 822,718 994,258 742,872 661,881 873,964 683,209 5,003,901
Total Project/Programme 999,113 626,907 1,228,034 761,557 778,386 225,000 822,718 994,258 742,872 661,881 873,964 683,209 5,003,901

EDB
Related party
Other sources
To be tendered

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA 225,000.0 822,718.3 994,257.7 742,872.2 661,880.6 873,963.7 683,208.6 5,003,901

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal 225,000 822,718 994,258 742,872 661,881 873,964 683,209 5,003,901

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

225,000 822,718 994,258 742,872 661,881 873,964 683,209 5,003,901

Supporting or secondary systems

Non system fixed assets

Total Project/Programme

Low voltage distribution network

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA 234,658.9 858,036.4 1,028,083.6 768,145.7 684,398.6 903,697.1 706,452.2 5,183,472

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal 234,659 858,036 1,028,084 768,146 684,399 903,697 706,452 5,183,472

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - - - - - - - -

234,659 858,036 1,028,084 768,146 684,399 903,697 706,452 5,183,472

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour 90,000 335,400 434,515 342,874 318,276 443,761 350,900

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear 135,000 487,318 559,743 399,998 343,604 430,203 332,309

Other - - - - - - -

Total 225,000 822,718 994,258 742,872 661,881 873,964 683,209

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Nominal Terms ($)

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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Nominal Capex

CPP60 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - 8,100,000 1,957,779 - - - - - 10,057,779

Non Network Land - - - - - 5,200,000 1,236,492 - - - - - 6,436,492

Office Furniture and Equipment - - - - - 1,600,000 1,442,574 - - - - - 3,042,574

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal - - - - - 14,900,000 4,636,846 - - - - - 19,536,846

- - - - - 14,900,000 4,636,846 - - - - - 19,536,846

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - 6,800,000 2,679,066 - - - - - 9,479,066

- - - - - 8,100,000 1,957,779 - - - - - 10,057,779
Total Project/Programme - - - - - 14,900,000 4,636,846 - - - - - 19,536,846

Nominal Terms ($)

Nominal Terms ($)

EDB
Related party
Other sources
To be tendered

Non system fixed assets

Total Project/Programme

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - 10,768,149 - - - - - 10,768,149

Non Network Land - 6,892,532 - - - - - 6,892,532

Office Furniture and Equipment - 3,182,894 - - - - - 3,182,894

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - 20,843,576 - - - - - 20,843,576

- 20,843,576 - - - - - 20,843,576

Nominal Terms ($)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - 11,230,410.6 - - - - - 11,230,411

Non Network Land - 7,188,418.8 - - - - - 7,188,419

Office Furniture and Equipment - 3,319,531.4 - - - - - 3,319,531

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal - 21,738,361 - - - - - 21,738,361

- 21,738,361 - - - - - 21,738,361

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 14,900,000 4,636,846 - - - - -

Total 14,900,000 4,636,846 - - - - -

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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Nominal Capex

CPP62 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops 323,000.0 375,000.0 119,000.0 35,000.0 1,032,000.0 560,000 257,603 266,148 275,872 284,712 293,836 303,252 2,241,423

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal 323,000 375,000 119,000 35,000 1,032,000 560,000 257,603 266,148 275,872 284,712 293,836 303,252 2,241,423

323,000 375,000 119,000 35,000 1,032,000 560,000 257,603 266,148 275,872 284,712 293,836 303,252 2,241,423

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

323,000 375,000 119,000 35,000 1,032,000 - - - - - - - -

- - - - - 560,000 257,603 266,148 275,872 284,712 293,836 303,252 2,241,423
Total Project/Programme 323,000 375,000 119,000 35,000 1,032,000 560,000 257,603 266,148 275,872 284,712 293,836 303,252 2,241,423

Nominal Terms ($)

Nominal Terms ($)

EDB
Related party
Other sources
To be tendered

Non system fixed assets

Total Project/Programme

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops 560,000.0 257,602.5 266,148.0 275,872.2 284,712.4 293,835.8 303,251.7 2,241,423

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal 560,000 257,603 266,148 275,872 284,712 293,836 303,252 2,241,423

560,000 257,603 266,148 275,872 284,712 293,836 303,252 2,241,423

Nominal Terms ($)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops 584,040.0 268,661.1 275,202.7 285,257.8 294,398.7 303,832.5 313,568.7 2,324,961

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal 584,040 268,661 275,203 285,258 294,399 303,833 313,569 2,324,961

584,040 268,661 275,203 285,258 294,399 303,833 313,569 2,324,961

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 560,000 257,603 266,148 275,872 284,712 293,836 303,252

Total 560,000 257,603 266,148 275,872 284,712 293,836 303,252

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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Nominal Capex

CPP63 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles 626,000.0 1,122,000.0 278,000.0 270,000.0 855,000.0 1,092,000 866,575 269,342 797,822 893,997 1,175,343 733,869 5,828,949

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal 626,000 1,122,000 278,000 270,000 855,000 1,092,000 866,575 269,342 797,822 893,997 1,175,343 733,869 5,828,949

626,000 1,122,000 278,000 270,000 855,000 1,092,000 866,575 269,342 797,822 893,997 1,175,343 733,869 5,828,949

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

626,000 1,122,000 278,000 270,000 855,000 - - - - - - - -

- - - - - 1,092,000 866,575 269,342 797,822 893,997 1,175,343 733,869 5,828,949
Total Project/Programme 626,000 1,122,000 278,000 270,000 855,000 1,092,000 866,575 269,342 797,822 893,997 1,175,343 733,869 5,828,949

Nominal Terms ($)

Nominal Terms ($)

EDB
Related party
Other sources
To be tendered

Non system fixed assets

Total Project/Programme

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles 1,092,000.0 866,575.0 269,341.8 797,822.5 893,996.9 1,175,343.4 733,869.0 5,828,949

Tools, Plant and Machinery - - - - - - - -

Subtotal 1,092,000 866,575 269,342 797,822 893,997 1,175,343 733,869 5,828,949

1,092,000 866,575 269,342 797,822 893,997 1,175,343 733,869 5,828,949

Nominal Terms ($)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles 1,138,878.0 903,775.8 278,505.2 824,965.4 924,411.9 1,215,330.1 758,836.2 6,044,702

Tools, Plant and Machinery - - - - - - - -

Subtotal 1,138,878 903,776 278,505 824,965 924,412 1,215,330 758,836 6,044,702

1,138,878 903,776 278,505 824,965 924,412 1,215,330 758,836 6,044,702

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 1,092,000 866,575 269,342 797,822 893,997 1,175,343 733,869

Total 1,092,000 866,575 269,342 797,822 893,997 1,175,343 733,869

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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Nominal Capex

CPP64 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems 1,655,000.0 3,454,000.0 3,507,000.0 1,681,000.0 2,953,000.0 2,958,000 1,629,079 1,218,958 2,062,421 767,585 1,487,985 886,708 11,010,735

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment - - - - - - - - - - - - -

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - - - - - - - - - -

Subtotal 1,655,000 3,454,000 3,507,000 1,681,000 2,953,000 2,958,000 1,629,079 1,218,958 2,062,421 767,585 1,487,985 886,708 11,010,735

1,655,000 3,454,000 3,507,000 1,681,000 2,953,000 2,958,000 1,629,079 1,218,958 2,062,421 767,585 1,487,985 886,708 11,010,735

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

1,655,000 3,454,000 3,507,000 1,681,000 2,953,000 - - - - - - - -

- - - - - 2,958,000 1,629,079 1,218,958 2,062,421 767,585 1,487,985 886,708 11,010,735
Total Project/Programme 1,655,000 3,454,000 3,507,000 1,681,000 2,953,000 2,958,000 1,629,079 1,218,958 2,062,421 767,585 1,487,985 886,708 11,010,735

Nominal Terms ($)

Nominal Terms ($)

EDB
Related party
Other sources
To be tendered

Non system fixed assets

Total Project/Programme

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems 2,958,000.0 1,629,078.5 1,218,958.0 2,062,420.8 767,584.6 1,487,984.7 886,707.8 11,010,735

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal 2,958,000 1,629,079 1,218,958 2,062,421 767,585 1,487,985 886,708 11,010,735

2,958,000 1,629,079 1,218,958 2,062,421 767,585 1,487,985 886,708 11,010,735

Nominal Terms ($)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

CPP64 (Nom) Page 426



PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems 3,084,982.7 1,699,012.5 1,260,428.5 2,132,587.0 793,698.8 1,538,607.9 916,874.8 11,426,192

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment - - - - - - - -

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery - - - - - - - -

Subtotal 3,084,983 1,699,013 1,260,429 2,132,587 793,699 1,538,608 916,875 11,426,192

3,084,983 1,699,013 1,260,429 2,132,587 793,699 1,538,608 916,875 11,426,192

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 2,958,000 1,629,079 1,218,958 2,062,421 767,585 1,487,985 886,708

Total 2,958,000 1,629,079 1,218,958 2,062,421 767,585 1,487,985 886,708

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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Nominal Capex

CPP65 (Nom)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

- - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - - - - - - -

-

33 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - - - - - - -

Pilot / Communications Circuits - - - - - - - - - - - - -

Substations

Zone sub land - - - - - - - - - - - - -

Zone sub site development and buildings - - - - - - - - - - - - -

Power Transformers - - - - - - - - - - - - -

Protection (electromechanical) - - - - - - - - - - - - -

Protection (digital) - - - - - - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - - - - - - -

Other items - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - - - - - - -

Distribution transformers (pad) - - - - - - - - - - - - -

Distribution substations mount (pole) - - - - - - - - - - - - -

Distribution substations mount (pad) - - - - - - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - - - - - - -
Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - - - - - - -

11kV voltage regulators - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - - - - - - -

LV Underground cables (PILC) - - - - - - - - - - - - -

LV Underground cables (XLPE) - - - - - - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Ripple Injection Plant - - - - - - - - - - - - -

SCADA - - - - - - - - - - - - -

Communications Equipment - - - - - - - - - - - - -

Metering systems - - - - - - - - - - - - -

Power factor correction plant - - - - - - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - - - - - - -

Other generation plant owned by the EDB - - - - - - - - - - - - -

Easements - - - - - - - - - - - - -

Spares (not included above) - - - - - - - - - - - - -

Subtotal - - - - - - - - - - - - -

Information and Technology Systems - - - - - - - - - - - - -

Asset Management Systems - - - - - - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - - - - - - -

Non Network Land - - - - - - - - - - - - -

Office Furniture and Equipment 156,000.0 312,000.0 230,000.0 926,000.0 800,000.0 295,000 355,492 415,191 386,221 398,597 411,370 424,552 2,686,423

Motor Vehicles - - - - - - - - - - - - -

Tools, Plant and Machinery - - - - 240,000.0 225,000 231,842 239,533 248,285 256,241 264,452 272,926 1,738,280

Subtotal 156,000 312,000 230,000 926,000 1,040,000 520,000 587,334 654,724 634,506 654,839 675,822 697,479 4,424,704

156,000 312,000 230,000 926,000 1,040,000 520,000 587,334 654,724 634,506 654,839 675,822 697,479 4,424,704

Project costs by source FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - - - - - - -

- - - - - - - - - - - - -

156,000 312,000 230,000 926,000 1,040,000 520,000 587,334 654,724 634,506 654,839 675,822 697,479 4,424,704

- - - - - - - - - - - - -
Total Project/Programme 156,000 312,000 230,000 926,000 1,040,000 520,000 587,334 654,724 634,506 654,839 675,822 697,479 4,424,704

Nominal Terms ($)

Nominal Terms ($)

EDB
Related party
Other sources
To be tendered

Non system fixed assets

Total Project/Programme

Current Period (Actual)
Next Period

Assessment Period CPP Period (Forecast) Total (Next

Period)

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network
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Commisioned Assets

IM reference: 5.3.11 (1 and 3)

Asset Category Asset Type FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment 295,000.0 355,491.5 415,190.9 386,221.1 398,597.4 411,370.2 424,552.3 2,686,423

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery 225,000.0 231,842.3 239,533.2 248,285.0 256,241.2 264,452.3 272,926.5 1,738,280

Subtotal 520,000 587,334 654,724 634,506 654,839 675,822 697,479 4,424,704

520,000 587,334 654,724 634,506 654,839 675,822 697,479 4,424,704

Nominal Terms ($)

Non system fixed assets

Total Project/Programme

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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PVVCA x (1 + cost of capital)

IM reference: 5.3.2(4)(d) of IM's

Asset Category Asset Type FY00 FY00 FY00 FY00 FY00 FY13 FY14 FY15 FY16 FY17 FY18 FY19

- - - - - - - -

- - - - - - - -

- - - - - - - -

- - - - - - - -

Subtotal - - - - - - - -

Subtransmission

66 kV Overhead lines (concrete pole) - - - - - - - -

66 kV Overhead lines (wood pole) - - - - - - - -

66 kV Overhead lines (towers) - - - - - - - -

66 kV Underground cables (PILC) - - - - - - - -

66 kV Underground cables (XLPE) - - - - - - - -

33 kV Overhead lines (concrete pole) - - - - - - - -

33 kV Overhead lines (wood pole) - - - - - - - -

33 kV Underground cables (PILC) - - - - - - - -

33 kV Underground cables (XLPE) - - - - - - - -

Pilot / Communications Circuits - - - - - - - -

Substations

Zone sub land - - - - - - - -

Zone sub site development and buildings - - - - - - - -

Power Transformers - - - - - - - -

Protection (electromechanical) - - - - - - - -

Protection (digital) - - - - - - - -

Outdoor Structure (concrete pole) - - - - - - - -

Outdoor Structure (wood pole) - - - - - - - -

DC Supplies, batteries and inverters - - - - - - - -

Other items - - - - - - - -

Subtotal - - - - - - - -

Distribution Conductors

11 kV Overhead lines (concrete pole) - - - - - - - -

11 kV Overhead lines (wood pole) - - - - - - - -

11 kV Underground cables (PILC) - - - - - - - -

11 kV Underground cables (XLPE) - - - - - - - -

Distribution Substations

Distribution sub land - - - - - - - -

Distribution transformers (pole, 1ph/2ph/3ph) - - - - - - - -

Distribution transformers (pad) - - - - - - - -

Distribution substations mount (pole) - - - - - - - -

Distribution substations mount (pad) - - - - - - - -

Distribution substation mount (building & in customer building) - - - - - - - -

Subtotal - - - - - - - -

Surge Diverters (3ph, 66/33kV) / Air break isolators (66/33kV) - - - - - - - -

Indoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

Outdoor circuit breakers and switchgear (66/33/11kV) - - - - - - - -

11kV Disconnectors & Dropout fuses - - - - - - - -

11kV voltage regulators - - - - - - - -

Subtotal - - - - - - - -

LV Overhead lines (concrete pole) - - - - - - - -

LV Overhead lines (wood pole) - - - - - - - -

LV Underground cables (PILC) - - - - - - - -

LV Underground cables (XLPE) - - - - - - - -

Link Pillars & LV customer service connections - - - - - - - -

Subtotal - - - - - - - -

Ripple Injection Plant - - - - - - - -

SCADA - - - - - - - -

Communications Equipment - - - - - - - -

Metering systems - - - - - - - -

Power factor correction plant - - - - - - - -

EDB-owned mobile substations and generators - - - - - - - -

Other generation plant owned by the EDB - - - - - - - -

Easements - - - - - - - -

Spares (not included above) - - - - - - - -

Subtotal - - - - - - - -

Information and Technology Systems - - - - - - - -

Asset Management Systems - - - - - - - -

Office Buildings, Depots and Workshops - - - - - - - -

Non Network Land - - - - - - - -

Office Furniture and Equipment 307,663.9 370,752.3 429,316.3 399,360.9 412,158.2 425,365.5 438,996.1 2,783,613

Motor Vehicles - - - - - - - -

Tools, Plant and Machinery 234,658.9 241,794.9 247,682.5 256,732.0 264,958.8 273,449.3 282,211.8 1,801,488

Subtotal 542,323 612,547 676,999 656,093 677,117 698,815 721,208 4,585,101

542,323 612,547 676,999 656,093 677,117 698,815 721,208 4,585,101

Quantum of Input Costs

IM reference: Schedule D18 - Capital and Operating Expenditure Information

Labour - - - - - - -

Materials - 66kV underground cables - - - - - - -

Materials - Other underground cables - - - - - - -

Materials - Overhead lines - - - - - - -

Materials - Transformers - - - - - - -

Materials - Switchgear - - - - - - -

Other 520,000 587,334 654,724 634,506 654,839 675,822 697,479

Total 520,000 587,334 654,724 634,506 654,839 675,822 697,479

TRUE TRUE TRUE TRUE TRUE TRUE TRUE

Non system fixed assets

Total Project/Programme

Nominal Terms ($)

Assets owned by the EDB but installed at bulk
supply points owned by others

Sub-transmission network including power
transformers

Distribution network including distribution
transformers

Switchgear (All voltages)

Low voltage distribution network

Supporting or secondary systems

Current Period (Actual)
Next Period

Assessment Period (Forecast) CPP Period (Forecast) Total (Next

Period)
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